



CIFE CENTER FOR INTEGRATED FACILITY ENGINEERING

Measuring and Improving Rationale
Clarity in a University
Office Building Design Process

By

John Haymaker, John Chachere & Reid Senescu

**CIFE Technical Report #TR178
NOVEMBER 2008**

STANFORD UNIVERSITY

COPYRIGHT © 2008 BY
Center for Integrated Facility Engineering

If you would like to contact the authors, please write to:

*c/o CIFE, Civil and Environmental Engineering Dept.,
Stanford University
The Jerry Yang & Akiko Yamazaki Environment & Energy Building
473 Via Ortega, Room 292, Mail Code: 4020
Stanford, CA 94305-4020*

Measuring and Improving Rationale Clarity in a University Office Building Design Process

John Riker Haymaker ¹, John Marvin Chachere ², Reid Robert Senescu ³,

¹ Assistant Professor, Center for Integrated Facility Engineering, Department of Civil and Environmental Engineering, Stanford University, MC:4020 Stanford, CA 94305 johnrhaymaker@gmail.com

² Consulting Assistant Professor, Center for Integrated Facility Engineering, Department of Civil and Environmental Engineering, Stanford University, MC:4020 Stanford, CA 94305 john.chachere@gmail.com

³ Research Assistant, Center for Integrated Facility Engineering, Department of Civil and Environmental Engineering, Stanford University, MC:4020 Stanford, CA 94305 rsenescu@stanford.edu

Abstract

This paper measures and improves the clarity of design rationale on an Architecture, Engineering, and Construction (AEC) project, and observes the effects. The Rationale Clarity Framework (RCF) defines decisions in terms of components of rationale -- Managers, Stakeholders, Designers, Gatekeepers, Objectives (Constraints and Goals), Alternatives, and Analyses (Impacts and Assessment of Stakeholder Value). RCF defines relations and conditions of clarity for each component -- Coherent, Concrete, Connected, Consistent, Credible, Certain, and Correct. Using RCF, we observed and documented the rationale clarity of decisions on an industry case project. We then implemented a decision assistance methodology, called MACDADI that seeks to clarify rationale, and observed costs and benefits from each team member's perspective. We identify future work that can lower costs and increase benefits of clarifying rationale.

Keywords: *design; engineering; rationale; decisions; collaboration; clarity; ambiguity; management; organizations*

Introduction

This paper presents findings from an ethnographic and action research study on a \$300M university building design project. The study applies organizational, management, design, decision, information technology, and other views of rationale (Moran, and Carroll, 1996) to measure and understand the effects of Rationale Clarity (RC) on projects. RC refers to the level of broadly available and understandable reasoning supporting a decision. The Rationale Clarity Framework (RCF (Chachere and Haymaker, 2010)) is a method for measuring RC in different components of a decision according to several conditions of clarity. We first observed project Managers, Designers, and Stakeholders conducting design. Using RCF, we measured the achieved clarity of rationale in each component in the design process. We next implemented a decision support system, known as Multi-Attribute, Collaborative Design, Assessment, and Decision Integration (MACDADI) (Haymaker and Chachere, 2006). MACDADI is a method of structured collaboration with social and technical elements intended to build consensus on AEC decisions by improving transparency, precision, and comprehensiveness of rationale. We found that the MACDADI implementation produced measurably clearer rationale than the observed practice.

Clarifying rationale involves complex social and technical interactions. Human organizations may at times desire ambiguity (March and Olsen, 1985; Perrow, 1967). Efforts to clarify rationale on an Architecture, Engineering, and Construction (AEC) design project can be met with acceptance and resistance, and can incur benefits and cost. We detail technical and organizational challenges encountered while developing and measuring RC in the project, and discuss future work for increasing benefits and decreasing costs of clarifying rationale.

Motivation

Integrating information and processes on AEC projects is technically and socially complex. Project teams -- consisting of planners, architects, engineers, contractors, regulators, owners, operators, and other Stakeholders -- have a limited ability to make decisions rationally (Simon, 1977). AEC project teams have typically relied on prescriptive and precedent-based design processes that explicitly consider a very small subset of the design space (Watson & Perera, 1997; Gane & Haymaker, 2010; Clevenger & Haymaker, 2010). Several recent developments have significantly complicated design decisions. Expanding and urbanizing populations require increasingly complex buildings, which affect more Stakeholders. Stakeholders' views of the built environment also have grown more complex, dynamic, and uncertain. Terrorism and global warming have made security, environmental stewardship, and building durability higher priorities. New building technologies enable Designers to propose solutions that were unavailable a few decades ago, and it has become possible to parametrically search through spaces of designs and receive nearly instantaneous feedback on some performance Objectives. Understanding and designing for these conditions is critical to AEC project success. Project teams can use new technologies to transition from precedence-based to performance-based processes, where rationale is clearly documented and explicitly considered. However, this transformation requires better methods to develop and communicate design rationale. It also requires better frameworks for measuring the clarity of that rationale to enable

comparison and improvement. Finally, it requires Teams to accept the need for and adopt fundamentally different processes that clarify and leverage rationale.

Rationale Clarity Framework (RCF)

To address the need to measure how clearly rationale is communicated, Chachere & Haymaker (2010) introduced the Rationale Clarity Framework (RCF). Fig. 1 illustrates the main components and dependencies in RCF. A Manager (e.g., school dean) initiates the design decision, determines which Stakeholders (e.g., students, faculty, and staff) can provide Goals for the Analyses, determines which Designers (e.g., Engineering Firm A and Architect B) can propose Alternatives to be analyzed, and determines which Gatekeepers (e.g., Fire Marshall and County Supervisors) provide Constraints for the Analyses. Finally, the project assembles the Goals, Constraints, and Alternatives, and performs Analyses to select the best design. RCF designates only direct, required dependencies between components (Haymaker, 2006). For example, Designers may anticipate Goals and Constraints when selecting Alternatives, but need not explicitly reference these Objectives until performing Analyses. Therefore, the figure connects (using an arrow) Goals to Analyses, but does not connect Goals to Alternatives.




Fig. 1. RCF describes AEC decisions in terms of eight components: Managers, Stakeholders, Designers, Gatekeepers, Goals, Alternatives, Constraints, and Analyses. The definition of each component (except Managers) is directly dependent on at least the definition of one other component as shown by the connections. RCF measures the clarity of each component of rationale with respect to seven conditions, five are shown: Coherent, Concrete, Connected, Consistent, and Credible.

In addition to components, RCF defines seven conditions of clarity that apply to each assertion that makes up the design rationale. Of the seven conditions, the rationale we observed never explicitly described Certainties (limited degrees of belief), and the Correctness of assertions (their observed factuality) could not be determined by either project participants or researchers. This paper therefore explicitly assesses only five of the RCF conditions for clarity:

Coherent (assertion is grammatically complete)

Concrete (assertion is objectively measurable)

Connected (assertions use common language and delivery)

Consistent (assertions are free of logical contradictions) and

Credible (information source is legitimate – has knowledge and lacks bias).

As with the components, conditions of clarity in RCF are also interdependent. For example, RCF views any assertion that is either Inconsistent or vague (not Concrete) as being unable to impart meaning, and therefore being not Credible – regardless of the assertion’s source. RCF defines the clarity of each component to equal the clarity of its weakest assertion.

Scope of the Research

Researchers employed a combined ethnographic and action research method (Hartmann et al, 2008) to address three questions:

How clearly do AEC project teams communicate design rationale today?

Section 2 describes our observations of a multidisciplinary team, including two project Managers, seven Stakeholders, an architect, a structural engineer, a mechanical engineer, a researcher embedded with the engineering firm, and a researcher serving on two committees related to the project. The research team iteratively observed and built RCF models that describe and measure the clarity of the project team’s documented rationale.

How can project teams communicate and manage design rationale more clearly?

Section 3 describes our use of a novel decision assistance methodology (termed MACDADI (Haymaker and Chachere, 2006)) to guide a process for collaboratively constructing design information. Through action research cycles, we developed and shared decision models with the project team. We met with Stakeholders to formally define and assess Goals and Preferences, and worked with Designers to explicitly document Analysis of Alternatives. We iteratively visualized and improved this information with the project team, and assessed the clarity of the decision rationale using RCF.

What are the costs and benefits of clarifying rationale?

Section 4 describes our observations of the costs and benefits of clarifying rationale. We conclude that while the act of clarifying rationale does have the potential to positively impact the process and product, better tools for and justification of the benefits of clarifying rationale are needed before industry is willing to incur the costs.

Assessing Clarity of Design Rationale on an AEC Project

This section describes observations on a \$300 million business school campus design project at a large American university. Our discussions detail mechanical (heating ventilating and air conditioning) and structural design decisions regarding only one of the campus’ many buildings, the faculty office building. The first subsection explains the typical project delivery processes that owner and design consultants applied on this project. The next subsection describes our observations of structural and mechanical systems’ design decision-making processes, and identifies the conditions of clarity each rationale component achieved.

General AEC Decision Processes

The AEC industry is experiencing rapid growth of new ways to document different aspects of project rationale. On AEC projects today, organizational charts are common, but formal organizational models that link individual project members to specific design/construction roles, processes, and product models are not routinely used. One framework currently used to support making and managing decisions with regard to sustainable building design Goals, Leadership in Energy and Environmental Design (LEED) (U.S. Green Building Council, 2008), is gaining widespread use and was implemented on the observed project. LEED defines a set of “credits” to measure the project’s effects on site, water, energy, atmosphere, material, indoor environmental quality, and innovation. Early in the design process, teams often assess their project with respect to these credits, and then develop strategies to achieve a threshold number of credits for a desired certification level. LEED is broadly acclaimed as a first step towards environmentally responsible design, but is criticized for failing to address important differences between projects’ priorities.

AEC industry and government bodies are also developing a wide collection of performance targets and criteria by which to design and assess sustainable buildings. Still, the industry rarely quantifies the relative importance of Goals, rather tending to generate vaguer Goal statements, such as those illustrated by Fig. 2, which was produced by the university to represent the trade-offs that apply to this and all its other campus projects.



Fig. 2. Diagram by a university owner identifying the tradeoffs required for the design of its buildings. The relative importance of Goals is rarely quantified in AEC projects today.

To improve the ability of Designers to clearly document and analyze their design Alternatives, building information models and model-based Analyses are rapidly being implemented in industry (Eastman et al, 2008). Contracts (Lichtig, 2005) and design processes (Chachere et al, 2004) are also evolving to encourage more collaborative decision making. However, these improvements for the organization of project teams and their Objectives, Alternatives, and Analyses have not yet been synthesized into a framework that assures a decision rationale is broadly communicated during design processes.

Owner’s General Decision Process

A senior project manager at the university describes their process as relatively unique in the way it focuses on “collaborative and shared risk environment among designers and contractors, and extensive stakeholder involvement.... That said, we still deliver the

fundamentals of project management -scope schedule budget. The basic project management of what we do is the easiest part- defining just what (the university) wants is what is so dynamic.”

The university strives to deliver its projects according to the Project Delivery Process (PDP) (Stanford University, 2001). The PDP developed by the university describes “the planning, design and construction processes, which are segregated into nine distinct process phases. Each phase requires specific tasks to be performed and deliverables (such as a budget) to be produced prior to obtaining the necessary approvals to move forward. These tasks, deliverables, and approvals combine to create an organized set of process controls.”

Fig. 3, the first figure to appear in the PDP, is a graphic representation of this process called the “heartbeat.”




Fig. 3. The “Heartbeat” – a high level process map that describes the project delivery process.

For example, the heartbeat identifies the schematic design phase, and the PDP further describes tasks that include: “Identify the project team members, Hold structural peer review meeting, Determine the project schedule” Subsequent phases, such as design development and construction documentation, involve improving the design decisions made in these early stages. The emphasis in the figure on budget control is noteworthy for its lack of explicit social or environmental objectives. While several documents besides the PDP, such as guidelines for Sustainable Buildings, Life Cost Analysis, and Seismic Engineering (Stanford University 2002; 2003; 2005) guide this process further, the university lacks a comprehensive framework to assure a decision rationale is broadly integrated and communicated during design processes. It is our experience that the owner methods reflect the industry’s best practices.

Consultants’ General Decision Process

In a presentation to an engineering class at the university, the architect of the case project explained that her team considers many Alternatives, but it documents relatively few of them. The architect characterized their process as generally choosing Alternatives that have precedent, based on proven design principles, by creatively “flailing away to find order in chaos (Vresilovic and Grauman, 2007).”

The engineering firm on this project provided an integrated set of services including mechanical and structural. The firm experimented with several ways to formalize and track its decision rationale. For example, they sometimes use SPeAR™ (McGregor and Roberts, 2003), which helps teams state project Goals and track the current design with respect to

them. Based on contractual relationships, the engineering firm modified its design process and documentation methods to the needs of the client and architect. In this case, formal decision methods were briefly considered by the project team, but not pursued due to the perceived cost involved in implementing them.

The following sections describe how these organizations documented their rationale for two of the case project's decisions: the selection of structural and mechanical systems. The researchers' observations began after the programming phases, and lasted through the design development phase. RCF assessments of the Managers, Stakeholders, Gatekeepers, and Designers had the same levels of clarity for both the structural and mechanical decisions, so these assessments are not discussed separately. In some cases, level of clarity in the structural and mechanical Goals, Alternatives, Constraints, and Analysis differed; therefore, we describe these assessments cases separately.

Structural Decision Process on Case Project

The choice of structural system significantly impacts building cost, schedule, environmental footprint, integration with other building systems, and future building flexibility. Fig. 4 shows an abridged version of a table that the design team presented to the owner to build consensus for choosing a steel structural system. Though a rationale exists for the structural system decision, the consultants did not present the entire rationale to the owner. The table alone does not provide a clear rationale to support decision: it is unclear which Stakeholders, Designers, and Gatekeepers should be considered in making the decision; the table identifies numerous Goals without indicating their relative importance; and the certainty attached to individual Analyses is not communicated. Because of these knowledge gaps, the document is open to multiple and contradictory interpretations. Additional reasons supported some decisions, but these were not broadly available to the project Stakeholders.

After reviewing the table, the Managers and Designers came to a consensus on selecting the steel structural system. Reasons cited verbally included compatibility with program, irregular geometry of the faculty office building, seismic performance, more flexibility for future programming changes, and cost.

Mechanical Decision Process on Case Project

Strategies of heating, ventilation, and air conditioning systems significantly affect typical objectives including thermal comfort, life cycle costs, schedule, environmental footprint, and indoor air quality. Fig. 5 shows a decision-making table the Designers assembled for heating/cooling in the faculty building. The columns of the table represent different heating/cooling schemes. According to the lead designer "the matrix was used to make the argument that the "one size fits all" approach used in past projects is not adequate for a LEED Platinum intention. It helped the designers understand what the Owner representatives feel is most important and help the Owner understand that all systems have pros/cons and that in general the team and building needed to ensure that overhead VAV (which scored lowest) could not be applied throughout the design as is historically typical."

The table shows the relative performance of each system with respect to the various Goals; some Goals are preferred more than others, as data in the importance column

indicates. The table demonstrates rigor in decision-making not often observed in traditional practice. By looking simply at this table, however, one should assume that natural ventilation would be the best and, therefore, the only system used. The table consolidates a great deal of information, but to the outside observer the metrics are unclear and it is uncertain whether objectives are based on Stakeholder consultation. The table is disconnected from other documents and conversation that considered potential interactive effects of systems working in combination, or particular Stakeholders, conditions, or regions where certain systems are a better than others, undermining the table's potential to support a Credible design decision rationale.

The lead designer states that clear rationale is not the purpose. "In a creative design process, not all decisions need to be explained retrospectively, rather design options must be presented, discussed, and recorded in a cost effective form that moves the project forward successfully ... A more nuanced and sophisticated approach that applies systems to their most appropriate location based on analysis for cost and performance was then used." However the rationale generated during this phase was not as clearly shared with the Researchers as in Figure 5. Fig. 6 shows one (the chosen) layout Alternative with different heating/cooling schemes in different parts of the floor plan.

Measuring and Improving Rationale Clarity in a University Office Building Project

Score Key: 3 = Much Better, 0 = No Effect, -3 = Much Worse, ? = not enough info to decide

Primary Criteria	Subcriteria	Steel		Concrete	
		Comments	Score	Comments	Score
Minimize First Cost	Structure	+ Garage will be less expensive + Superstructure less cost but Turner should confirm	?	- Probably not enough regularity to make concrete inexpensive?	?
	Non-Structural Implications		?		?
	Minimize Project Duration	+ Faster to erect	2	- Not enough regularity for fast erection	-1
Space Needs (cols, floor depth, BF & SW)	Columns	= 12" Deep. If Finishes & Fireproofing is required, 18" total. + No wall in E-W direction because of MFs	0	= 18-24" Exposed, larger under large transfer girders	0
	Above Large Classrooms	+ More efficient transfer (e.g. vierendeel truss?)	2	- 48" Deep Transfer Girders	-2
	Around Openings	- Slightly Deeper Around Perimeter + More flexibility	?	+ Thinner Profiles - less flexibility, beams fly through large openings	?
	At Exterior Office Bays	- Thicker Exterior Perimeter (18")	-1	+ Thinner Profiles (8")	1
Service Integration		+ easier to poke through steel beams and around braces - but more beams in the way horizontally. + more flexibility for floor openings	?	- Small services (conduits, sprinklers, etc.) can't pass through beams. - Services through walls takes more coordination + Easier to pass services in exterior bays, - Less flexibility at transfer girders. - large floor openings difficult to accommodate	?
Improve Seismic Performance		+ more ductile before damage occurs + easier to control damage to gravity system + lighter	1	- less ductile - many large monolithic transfer girders - heavier.	-1
Use Materials Responsibly		To Be Confirmed	?	To Be Confirmed, info needed from Turner on fly ash and slag availability, material sources.	?
Aesthetics & Finishes (ceiling, firing)		- Columns and primary girders need fireproofing	0	+ If exposed, minimal firing.	0

Additional Criteria To Be Considered					
Provide Acoustic Performance		probably little difference	0	probably little difference, concrete may be better at roof	0
Provide Good Light		Even steel is still thin at exterior. Ceiling space will not as broken up at interior and transfer girders	0	Even thinner at exterior, if ceiling is exposed, beams may break up light	0
Provide Good Indoor Air Quality		no significant difference	0	no significant difference	0
Limit Vibration			0	perhaps less vibration at interior spaces	0
Durability		Not as durable if finishes are used. Probably will require replacement throughout building life	0	Exposed concrete requires no refurbishment.	0

Fig. 4. The decision matrix the engineering consultant used to communicate the design tradeoffs to the owner. Though supplemented with other information, the decision matrix alone does not provide rationale clarity.

Measuring and Improving Rationale Clarity in a University Office Building Project

ematic Design HVAC System Options Matrix

	Importance	Overhead VAV (Baseline)		Underfloor Air Distribution		Chilled Beams		Radiant Ceiling		Radiant Floor		Displacement Ventilation		Natural Ventilation	
		Rating	Score	Rating	Score	Rating	Score	Rating	Score	Rating	Score	Rating	Score	Rating	Score
Energy & EEC															
Energy Efficiency	4	2	8	4	16	4	16	5	20	5	20	4	16	6	24
Local Controllability	3	2	6	5	15	4	12	4	12	2	6	3	9	5	15
Thermal Comfort	3	2	6	4	12	3	9	4	12	4	12	3	9	3	9
Acoustics	3	3	9	3	9	3	9	3	9	2	6	3	9	2	6
Indoor Air Quality	2	2	4	4	8	3	6	3	6	2	4	4	8	3	6
Category Sub-total		44%	33	80%	60	69%	52	79%	59	64%	48	68%	51	80%	60
Architectural															
Ceiling Height	2	3	6	3	6	4	8	4	8	4	8	4	8	5	10
Clean Ceiling	2	2	4	5	10	3	6	4	8	4	8	4	8	5	10
Facade Load Handling	2	4	8	3	6	4	8	2	4	2	4	3	6	2	4
Category Sub-total		60%	18	73%	22	73%	22	67%	20	67%	20	73%	22	80%	24
Space & Equipment															
Simplicity & Robustness	2	3	6	4	8	4	8	4	8	4	8	4	8	4	8
Equip. Space	4	2	8	3	12	4	16	4	16	4	16	3	12	5	20
Riser Space	2	2	4	3	6	4	8	4	8	4	8	3	6	5	10
Ease of Maintenance	3	2	6	2	6	3	9	4	12	4	12	2	6	4	12
Equipment Lifespan	2	2	4	2	4	3	6	3	6	3	6	2	4	4	8
Category Sub-total		43%	28	55%	36	72%	47	77%	50	77%	50	55%	36	89%	58
Cost & Flexibility															
Market Familiarity	2	5	10	4	8	2	4	2	4	3	6	3	6	3	6
Capacity Adaptability	2	3	6	3	6	3	6	4	8	4	8	3	6	2	4
Short Term Flexibility (Chum)	4	2	8	5	20	2	8	2	8	2	8	2	8	2	8
Long Term Flexibility (Adaptive Reuse)	3	3	9	4	12	3	9	3	9	3	9	3	9	3	9
First Cost	2	4	8	4	8	3	6	2	4	4	8	3	6	5	10
Category Sub-total		63%	41	83%	54	61%	33	51%	33	60%	39	54%	35	57%	37
Total Score			120		172		154		162		157		144		179

Fig. 5. A decision table used to assist the decision for mechanical systems on the project. The table lists Goals in the left columns and priorities (under the heading “Importance”). The remaining columns identify seven Alternatives, and indicate their Analyses (under “Rating”, which is the analysis without accounting for priorities, and “Score,” which equals the Goal’s importance times the Alternative’s Rating). Though supplemented with other information, the decision matrix alone does not provide rationale clarity.




Fig. 6. A drawing by the Designers illustrates the selected mechanical system Alternative, and indicates that Management selected three different systems for the different spaces. This distinction between spaces is commonplace, but it is Inconsistent with the supporting analysis in Figure 5, which scores Alternatives without regard to location.

General Assessment of Rationale Clarity on Case Project

Fig. 7 illustrates our RCF assessment for the structural and mechanical system decisions. The following sections explain our reasoning behind each assessment.

Measuring and Improving Rationale Clarity in a University Office Building Project




Fig. 7. Our assessment of clarity of decision rationale constructed for structural and mechanical decisions on the case project. The diagram shows the Gatekeepers and Constraints were not communicated Coherently by showing no circle on these components. Managers, Stakeholders, Goals, and Analyses, were Coherently, but not Concretely or credibly communicated. Designers and Alternatives were communicated credibly.

Managers

Clarity Level: Coherent

Management is the team of decision makers who define and monitor the methods of developing rationale and of commitment to the final decision. The campus and university Management created a list of the owner representatives and provided that list to the project team. The list defined roles for each person, but did not explicitly relate each person to the scope of decisions for which he or she held responsibility. The list assigns people to a coarse product breakdown structure, so it was relatively clear which owner representatives were working on which parts of the project. However, the list did not specify Managers' degrees of authority. For instance, a representative working on the parking garage might have final authority, limited authority, or no authority to make garage design decisions. We conclude the rationale's Management component is Coherent, but vague (not Concrete).

Stakeholders

Clarity Level: Coherent

Stakeholders are defined as individuals or entities selected by Managers as the ones whose Goals matter when making decisions about the building. The university distributes a diagram that specifies a communication link between the Designers, occupants, and the facility operators. While this diagram was constructed for the overall project and was not specialized to the specific decision, it was relatively complete in terms of who was relevant to the design decision. However, while Coherent, the specific user groups were neither defined Concretely nor linked to specific Goals or Decisions.

Designers

Clarity Level: Credible

Designers are defined as individuals or entities selected by Managers to propose and analyze Alternatives. Fig. 8 presents an organizational model generated by the engineering consultant listing the responsibilities of all senior Designers for the project. The model did not contain detail about the junior engineers; however, junior engineers generally switched roles frequently and relied on the legitimacy of senior members to present Alternatives to owners or Stakeholders. Consequently, the definition of the Designers is both Concrete and Consistent. Management directly delegated to Designers the authority to propose Alternatives, so the Designer component of rationale is Credible.



Fig. 8. The engineers' organization model, which was supplemented with a list of responsibilities.

Gatekeepers

Clarity Level: Incoherent

Gatekeepers can suspend a project or decision by enforcing Constraints. For example, the Fire Marshal is a Gatekeeper with the authority to prevent buildings going forward if they do not meet the Constraints established by fire code. Managers occasionally choose a Gatekeeper, but in most cases the Gatekeeper imposes himself upon the Manager. We observed that the project team did not clearly understand who all of the Gatekeepers were. For example, some professors were assumed to be Stakeholders only, but they in fact had sufficient political power to block project progress. The inner workings of the owner organization were not made explicit to the design team, and sometimes appeared unknown to project Management. We therefore judged the Gatekeeper component as Incoherent and Disconnected from the Manager.

Constraints

Clarity Level: Incoherent

Constraints must be achieved for an Alternative to be viable. For instance, choosing a wall material that violates a fire code Constraint would result in the Fire Marshal Gatekeeper prohibiting construction. Numerous documented Constraints apply to the project. These include government-imposed Constraints (e.g., the California Building Code) and owner Constraints (e.g., budgets and life cycle cost policy and programmatic requirements). The design team documented most of the Constraints in project narratives. Others are published in building codes and university guidelines. These Constraints were

widely available to the project team and Analyses often but did not always reference them. The team tried to make the Constraints as Concrete as possible, however some Constraints were vulnerable to the subjective interpretation of Gatekeepers. In some cases, different Gatekeepers defined Inconsistent Constraints. For example, at the outset there were Constraints requiring a minimum number of parking spaces and requiring a maximum budget. Early analysis showed, however, that satisfying the parking Constraints prevented achieving the budget Constraints. Management deemed budget to be more important than parking, in this case, and replaced the parking Constraints with a Goal to maximize parking spaces. Explicitly connecting the Constraints with the responsible Gatekeepers was often impossible because the list of Gatekeepers was ill-defined and Incoherent. We therefore judged this component to be Incoherent.

Goals

Clarity Level: *Coherent*

Goals define Stakeholder desires for the project and their relative importance. The university's website explained the Guiding Principles of the project as "promote academic excellence", "sustain the environment," and "be economically responsible." However, The Managers lacked formal methods to define and weigh Goals. As a result, the Designers asked the Managers about their Goals. In addition to documenting these Goals, the Designers provided supplemental Goals when and if they felt Goals had been omitted or insufficiently represented by the Managers. Designers aggregated these Goals to propose and analyze building Alternatives. The supporting documentation for the structural decision identifies a list of "primary criteria" and "additional criteria to be considered." The structural engineer used his judgment to quantitatively weigh the importance of each Goal, but these Goals were not Connected to Stakeholders. The mechanical engineers also defined supplemental Goals for the mechanical systems. Similar to the structural system, the origins of the Goals were not explicitly Connected to Stakeholders. The mechanical team communicated each Goal to the project team, so they were Coherent. They were provided numerical scores, but those scores were not defined in objectively observable terms, and so the metrics and therefore the Goals are not Concrete.

Alternatives

Clarity Level: *Credible*

Alternatives, such as a steel or wood structure, are designs that Management will choose from. The team described many of the Alternative structures Concretely (using 3D models such as Fig. 9), Consistently (properly aligned with other design documents) and Credibly (sourced by the design team).

Measuring and Improving Rationale Clarity in a University Office Building Project




Fig. 9. Alternatives - Designers provided 3D models of typical bays for five design Alternatives (from left to right: concrete shear wall, concrete moment frame, steel braced frame, steel moment frame, and wood above concrete). The structural Alternatives were very clear.

The mechanical schemes (such as chilled beams and radiant flooring) are listed in the top row of Fig. 5 and mapped onto the floor plans as shown (for one wing) in Fig. 6. A few different plans with different mechanical configurations (Alternatives) were presented to the project Managers. The Alternatives were Coherent, because the Designers clearly indicated which mechanical system would be applied to which area for each Alternative. The definitions of the systems themselves were communicated to the Managers in a way that they could understand without prior knowledge of the various systems, insofar as the names for each system are standard in the industry and Managers can easily find working definitions. We therefore judged the Alternatives to be Concrete. The Alternatives are identified as coming from the Designers, so they are Connected, Consistent, and Credible.

Analyses

Clarity Level: Coherent and Connected (Incoherent if accounting for Constraints)

Analyses identify each design Alternative's valuation (impact on Stakeholders' Goals and Preferences) and viability (satisfaction of Gatekeepers' Constraints). The Clarity of Analyses was different for different Goals and for different Alternatives. The structural system Analysis included a cost estimate for the steel Alternative, but no Analysis for concrete Alternative, and detailed environmental impact Analysis of the concrete versus steel Alternatives were not performed. For example, because the Designers agreed that the concrete Alternative would be significantly more expensive than the steel system, the team decided to go ahead with the steel Alternative since they felt a more precise cost Analysis would not affect the decision. The cost Analysis is Coherent, but not Concrete because cost is a Goal and the cost difference was not determined. Similarly, even though the client stated "material responsibility" as a Goal, the design's performance regarding this Goal was not documented. Those Analyses that were performed were Connected to the Goals, Alternatives, and Constraints. Because a highly regarded engineering firm performed the Analyses they are Credible. As a whole, the structural Analysis is judged Coherent (but not Connected) based on its weakest assertions.

The mechanical system analysis shown in Fig 5 used scores to assess the performance of each scheme in a Coherent manner. Yet, each Goal's score is not related to any metric, so the meaning of the score is not Concrete. While the scores come from the design team, RCF states that assertions that are not Concrete cannot be Credible because there is no Goal meaning established. The analysis directly takes into account the Goals so it is Connected.

The analysis in Fig. 5 suggests only one mechanical system should be chosen, because the table does not reflect that some systems are better in particular areas of the building. Thus, while the floor plan diagrams in Fig. 5 are Connected to the table, they are not Consistent. According to RCF, an Inconsistent component cannot be judged wholly Credible (despite the Designers’ broadly perceived legitimacy to conduct analysis).

Clarifying Design Rationale using MACDADI

This section describes our application of a decision assistance model called MACDADI to the same case project and our results from applying the RCF method for measuring rationale clarity after the new method was applied.

MACDADI: A method for clarifying decision rationale

We prototyped the MACDADI process to help design teams make integrated collaborative decisions. MACDADI helps the team to define the Stakeholders and Designers. The Stakeholders and Designers determine, synthesize, and hierarchically organize the project Goals, and establish Preferences with respect to these Goals. The design team proposes Alternatives that respond to these Goals and Preferences, and then performs Analyses of the design Alternatives with respect to the Goals. The project team visualizes the relationship between Goals, Preferences, Alternatives, and Analyses to assess value and make a decision. MACDADI relies on simple linear utility functions for the assessment of Preference and for the calculation of value. Fig. 10 illustrates the MACDADI process constructed for the structural system decision. The researchers performed a similar process for the mechanical system. The following sections describe the information constructed, and the RCF assessments of clarity, which Fig. 11 summarizes.




Fig. 10. MACDADI Overview – A process diagram (Haymaker, 2006) illustrating how Decision Makers, Designers, and Stakeholders interact through models of the Organizations, Objectives (Goals and Preferences), Alternatives, Analyses, and Value to assist in a systematic and transparent decision-making process.

Measuring and Improving Rationale Clarity in a University Office Building Project




Fig. 11. Our assessment of the rationale clarity of a MACDADI enabled process. The diagram shows clarity for all components except Gatekeepers and Constraints. In this implementation of MACDADI, Gatekeepers and Constraints were not Coherently communicated so their components are not circled. Analyses are therefore not assessed as Credible, because they lacked Analyses for Constraints. Analyses were assessed as Concrete for the Goals that were defined and analyzed. By comparing this assessment to Figure 7, we conclude that the MACDADI process improve rationale clarity relative to current practice.

Assessment of Decision Rationale Clarity with MACDADI

Managers

Clarity Level: Credible

MACDADI explicitly defines the decision process and organizations, including a mechanism for assigning a Manager to a specific decision. Based on these observations, we also judged the rationale's Management component to be Credible.

Stakeholders

Clarity Level: Credible

Management established consensus on a set of Stakeholders associated with six groups: staff, businesses, alumni, university community, students, and faculty. The Stakeholder model was Concrete in that it clearly identified the individuals, and was Credible in that it clearly identified and linked to role-specific credentials (membership in a Stakeholder group, or position in a design firm). The information was judged Connected and Consistent, because the Managers chose the Stakeholders they wanted to consider.

Designers

Clarity Level: Credible

We did not improve on the model of Designers, so the clarity of this component does not change and is previously presented in Section 2.

Gatekeepers

Clarity Level: Incoherent

We did not build a new model of the Gatekeepers. Consequently, the clarity of this component does not change and is previously presented in Section 2.

Constraints

Clarity Level: Incoherent

We did not build a new model of the Constraints, consequently the clarity of this component does not change and is previously presented in Section 2.

Goals

Clarity Level: Credible

We held a series of brainstorming sessions with Stakeholders such as staff, faculty, and students to assess and document their Goals. We then synthesized these Goals into the tree in Fig. 12 to illustrate their dependencies. We developed a description for each Goal, and a metric and process for its evaluation. For example, Fig. 13 shows a description of the Use Materials Responsibly Goal and a quantitative method of measuring an Alternative with respect to this Goal.




Fig. 12. Goals – Stakeholder groups develop a Goal tree through collaborative brainstorming. The aim is to arrive at a mutually embraced or at least understood set of Goals. The case project included: high-level Goals, e.g. “Foster Community Vitality”; mid-level Goals, e.g. “Reduce Environmental Impact”; and low-level Goals, e.g. “Use Materials Sustainably.” Each Goal links to a description, metric, and measurement process; for example, Fig. 13 shows the description and metric for the Use Materials Responsibly Goal.

Use Materials Responsibly

Description

The campus should use materials with an understanding of their impacts on water, air, and resource availability. Campus should use recycled and reused materials, and use local materials both during its construction and operation phases. Campus should make an effort to avoid waste as much as possible, reduce the existing waste creation, divert the existing waste stream from landfill and ensure provisions to carefully handle hazardous waste. We use the model-based Life Cycle Assessment method from LCA Design to measure options for their environmental impact, and compare them to scores from a "baseline" structure.

Metric

Score	Criteria
3	Beyond Best Practice: ecoProfile score is 50 % below baseline Structure
2	EcoProfile score is 25 % below baseline Structure
1	EcoProfile score is 10 % below baseline Structure
0	Good Practice: ecoProfile score is equivalent to Structure
-1	EcoProfile score is 10 % above baseline Structure
-2	EcoProfile score is 50 % above baseline Structure
-3	Worst Case

Fig. 13. Each Goal included a description, a metric, and a process with which to measure a design Alternative.

Preferences define how different levels of Goal achievement affect each Stakeholder. The Stakeholders were given a survey that allowed them to distribute 100 Preference points over the "leaf" Goals of the tree in Fig. 12. Fig. 14 shows the aggregated Preferences of these Stakeholders. The product of Goals and Preferences, as well as any assessment of the relative importance of the various Stakeholders, equates to the Goals in RCF. Consequently, Goals are Coherent, Concrete, and Credible.




Fig. 14. Preferences - Stakeholders were given a survey (not shown) that enabled them to weigh Goals by distributing 100 points over the Goals. This diagram shows the results of the survey, adding up the Preferences of all Stakeholders. The Stakeholders claim energy use is about twice as important as maintaining the "Stanford Aesthetic," but that both are important. The diagram also shows that lighting is approximately twice as important to faculty as students.

Establishing clear Goals is particularly challenging. Considering Stakeholders to be Credible about their own Goals was controversial within the project, For example, the

Measuring and Improving Rationale Clarity in a University Office Building Project

researchers observed that Stakeholders’ Preferences gradually changed, and researchers were not able to adjust the Preferences to reflect the shifting political power of the Stakeholders. For example, the Preferences suggest that energy is very important, but when choosing the structural system, project Managers placed almost all of their political capital on reducing costs first, suggesting that the objectives actually applied were different than the Goals developed by the Stakeholders -- or at least that the importance of various Stakeholders was different than those professed by the Managers.

Alternatives

Clarity Level: Credible

For the structural system, the application of MACDADI did not change the Alternatives generated, so the clarity is the same. For the mechanical system, the application of MACDADI highlighted and addressed the need to score heating/cooling schemes with respect to the floor plans; therefore, the decision assistance model enhanced the Alternatives’ consistency.

Analyses

Clarity Level: Consistent (Incoherent if accounting for Constraints)

MACDADI states that each Alternative should be measured with respect to each Goal. Fig. 15 shows the Analyses of structural systems. The Designers analyzed each Alternative and assigned a value between +3 and -3 for each Goal, depending on the extent to which the Alternative positively or negatively impacted each Goal.

GSBMACDADI Structural System Value Assessment		Edited: 04.17.2007		Promote Academic Excellence						Sustain Environment and Community						Be Economically Responsible														
Goals		Inspire		Maximize Human Comfort		Accommodate Dynamic Programming		Reduce Environmental Impact		Promote Interaction		Participate in Sustainability Movement																		
		Exhibit Environmental Sustainability	Provide Welcoming Environment	Be Breathable	Convey Seriousness of GSB Education	Provide Ergonomic Comfort	Provide Acoustic Performance	Provide Thermal Comfort	Provide Good Light	Provide Good Indoor Air Quality	Enable Future Expansion	Enable Variety of Configurations	Provide Transportation Options	Reflect Stanford Look and Feel	Use Land Responsibly	Minimize Net Water Use	Minimize Net Energy Use	Use Materials Responsibly	Engage Information Resources	Engage Students	Engage Faculty	Engage Business Community	Engage Alumni	Engage Stanford	Collaborate Externally	Collaborate Internally	Minimize First Cost	Minimize Project Duration	Minimize Operation Cost	Minimize Liability
Preference Weight		4.24	3.47	3.55	2.25	3.27	3.48	3.71	4.97	4.31	4.179	5.36	3.111	2.09	3.09	4.79	6.4	3.5	2.78	4.18	4.24	2.24	2.07	2.44	2.7808	2.6329	2.01	2.34	4.74	1.73
All Concrete	Concrete Shear Wall (1a)	0	0	-2	0	0	1	2	-1	-2	-2	-3	0	0	1	0	0	0	0	-3	-3	-3	-3	-3	0	1	0	-3	-1	-1
	Concrete Moment Frame (1b)	0	0	-1	0	0	0	1	-2	0	-2	-2	0	1	1	0	0	0	0	-2	-2	-2	-2	-2	0	1	0	-1	-1	-3
All Steel	Steel Moment Frame (2a)	0	0	0	0	0	-1	-1	1	-1	3	3	0	0	0	0	0	1	0	1	1	1	1	1	0	1	-2	-2	-1	-1
	Steel Bead Frame (2b)	0	0	-2	0	0	-2	-2	0	-1	3	1	0	-2	0	0	0	0	2	0	0	0	0	0	0	0	1	-2	-2	2
Concrete Shear Wall Frame Floor	Timber Atrium (3a)	0	0	2	1	0	-2	-1	2	0	0	-1	0	1	0	0	0	1	0	1	1	1	1	1	0	-2	-1	-2	-2	-2

Fig. 15. Analyses - After generating the Alternatives the Designers make quality assessments with respect to each design Goal. They rate the performance based on a +3 to -3 scale: +3 means a great and positive effect on the achievement of the Goal, and -3 means a great and negative effect on the achievement of the Goal. Different Designers are responsible for different assessments, which can be based on automated model-based analysis or qualitative feedback from Stakeholders.

Measuring and Improving Rationale Clarity in a University Office Building Project

Fig. 16A shows the Analyses of three structural Alternatives graphically displayed for comparison. Fig. 16B shows these Goals aggregated to higher levels of detail to show that one Alternative might perform the best in terms of economic Goals, but when social and environmental Goals are considered, another Alternative may provide the most value. Fig. 16C shows that these graphs can all be weighted by Stakeholder Preferences to approximate value for particular Stakeholder groups.




Fig. 16. Visualizing Analyses and Value: Analyses, weighted by the Stakeholder Preferences on Goals, approximate the Value of an Alternative. (A) illustrates performance Impacts of three structural Alternatives with respect to all low level Goals; (B) Value Tradeoffs of higher level Goals approximated by aggregating performance on lower level Goals; and (C) Different Stakeholder Goal Preferences are reflected in Value. While Stakeholders agree on the first choice, MACDADI illustrates that the concrete and wood Alternative provides the second highest value to the faculty, whereas the Steel Braced Frame provides the second highest value to the students.

Effects Of Clarifying Rationale

This section describes the project team's and our own observations of the effect increased clarity had on the design process. We first summarize the experiences of project Managers, Stakeholders, and Designers (the study omitted Gatekeepers). Next we describe observed and theoretical affects on Objectives, Alternatives, and Analyses. We conclude with a discussion of future work aimed at lowering costs and raising benefits.

Managers Lose Control

Management verbally expressed support for implementing MACDADI as a side project, and their support helped make this research possible. Management declined, however, to provide the new method with funding or an explicit role in decision-making. Management stated: "industry experience, university experience, and construction expertise are really critical to realizing goals and should be weighted accordingly."

Some resistance to MACDADI resulted from the difficult and political nature of clarifying certain aspects of rationale such as weighting Stakeholder importance. One

Manager expressed concern over asking Stakeholder opinions at all when the Managers were not sure they would satisfy those opinions. Many said that they should not ask about objectives, and thereby open themselves up to criticism over contradicting them. Explicit representation of clear rationale disrupts traditional hierarchies. Managers can lose control. The team was concerned that the MACDADI process would compromise power and overburden and distort decision-making logic. One Designer commented, we are “a technical consultancy, and the architects are not necessarily interested in the details of the Analyses. They want to see the executive summary; the critical variables. MACDADI with its all-inclusive approach presents too much data and does not necessarily refine it.”

Other resistance came from limitations or unfamiliarity with the MACDADI toolset. For example, a Manager stated: “the model doesn’t really account for knowledge base and professional experience- it assumes stakeholders are all equal in knowledge.” In fact, Rational Clarity does define a level called “Credible” that requires the information to be from a knowledgeable source, and MACDADI Managers can give specific Stakeholders more weight in a decision. MACDADI tries to be precise about all the kinds of information involved in the decision, assigning it to a legitimate actor. MACDADI assumes Stakeholder’s are experts in Objectives, while Designers are experts in Alternatives and Analyses. That Designers may be more expert in Stakeholder Preferences than Stakeholders themselves is an understandable proposition. It is possible to allow Designers or Managers to enter Objectives and Preferences. Successful clarification of rationale requires a sophisticated synthesis of tools and teams into a collaborative process that is hard to achieve. Finally some resistance may have arisen due to the specific decisions we chose to model. A manager stated “the hardest part of the decision making process is determining “What do we want?”. I can see the real need for a MACDADI type system for the user group to provide this type of direction, much less so for the design elements such as structural, mechanical, etc.”

In this case, the professional process adopted by Management failed to adequately support the demanding project scope. Shortly after our intervention and observations concluded, Management replaced the architecture firm for failing to adequately address their Objectives. This outcome is consistent with the theory and evidence that recent industry-wide changes may have reduced the effectiveness of AEC’s craft Organizations (Stinchcombe, 1959). Management’s decision is also consistent with the institutional theory of “mimetic isomorphism,” a form of organizational inertia motivating actors to mimic what others do (in this case, what other building owners and the industry at large do) rather than to risk too much novelty [23].

Stakeholders Appreciate Clarity

A group of Stakeholder representatives that Management directed to establish sustainability Goals chose to explore the MACDADI method based on positive references on a previous, well-documented application with similarly complex Goals (Haymaker and Chachere, 2006). The Stakeholders initially expressed reservations over whether the method’s technical and organizational details would support this particular application (See Keeney and von Winterfeldt, 2007; Keeney and Raiffa, 1976; Edwards et al, 2007) for discussion of similar challenges). For example, Stakeholders expressed concern that an inability to quantify some Goals, such as aesthetics, would hinder the method.

Stakeholders were satisfied, however, with the explanation that Analyses using imperfect measures can be clearer than using no measures at all. In the example, MACDADI could use the architect's ranking of aesthetic appeal, which is Credible, rather than the views of individual Stakeholders, which are typically vague and not Credible. Through iterative use and discussion of the method with researchers, the Stakeholders developed confidence in the MACDADI application.

Stakeholder representatives required the MACDADI Goal survey to be short and professional in quality, to conserve Stakeholder attention and bolster their own legitimacy as representatives. After reviewing the Goals survey results, the Stakeholder representatives generally expressed that MACDADI helped them to refine and communicate their Goals. The Stakeholder representatives presented Management with results from the MACDADI Goals survey (Fig. 12) along with a request to seek LEED Platinum -- the U.S. Green Building Council's highest sustainability rating. The Goals survey provides clear evidence of a broad Goal among Stakeholders to focus on minimizing energy use rather than minimizing cost on this project. The research made several observations indicating people derive greater satisfaction from a process with greater clarity. One Stakeholder remarked "This is a great exercise -- I really enjoyed it. I hope we can circulate (MACDADI) to a wider group -- perhaps a subset of students, staff, alumni and faculty- that we think would give us good feedback."

Designers Skeptical Of Application

Designers expressed that MACDADI might make decision making more efficient by helping the team to focus on what was most important; and to prevent them from revisiting old issues. One Designer commented that a clear rationale is not required, only a clear definition of project Goals; that the most valuable part of MACDADI is to "Remind us what is important...MACDADI's role as a recorder and reminder of stakeholder goals, that can be returned to throughout the project ... is a significant benefit." During our observations of current practice in one meeting, the team spent a lot of time discussing durability of concrete versus steel; however, durability had not previously been discussed as an objective. Revisiting MACDADI's Goals might have caused the team to reconsider spending time on the subject, or to determine that a durability Goal is important and should be added and analyzed. Several Designer remarks from observing the MACDADI intervention were encouraging or instructive. For example, regarding the visualization of Analyses presented for structural systems shown in Figure 16, the mechanical engineer stated, "The radar charts for different structural systems are great." Designers saw benefit in MACDADI's ability to record and communicate the rationale.

Designers generally were more outspoken regarding the new method's drawbacks than regarding its benefits, however. The Designer commented, "(MACDADI) ought to be considered an information tool rather than a decision tool. It cannot define, but it can record the decision." Design teams expressed belief that their experiences were valid and felt that clarifying rationale more than traditionally done would incur more cost than benefit. Designers expressed the view that MACDADI Goals were insufficient to assist in evaluating real tradeoffs between design decisions. One Designer commented, "the factors that impacted the parking lot decision were water table, cost, construction time, column spacing, and beam depth only." Designers expressed the belief that as experts in the field

they were more aware of Stakeholder Goals than the Stakeholders themselves. Designers appeared to have a limited belief that changes in objectives, building technologies, and collaboration methods cast doubt on the lessons of experience.

The view that Designers are “Stakeholder experts” is compelling, widely held, and limited. For instance, the Designers’ legitimacy to express Goals based on skill relies in part on knowledge of other people, on other projects, at other times; however, the people, projects, technologies, and times are changing rapidly. Also, the Designers’ legitimacy to express Goals is vulnerable to bias; Designers entrusted with defining Goals can more easily steer design decisions to favor their own self-interest. Finally, Designers themselves may benefit from increased clarity helping them distinguish between Goal and technology. MACDADI encouraged the use of direct Goals, which seek fundamental needs such as health and wealth (Keeney and von Winterfeldt, 2007; Keeney and Raiffa, 1976). Indirect Goals, such as “column spacing,” which might affect health (ergonomic comfort) or wealth (cost), are more amenable to design expert analysis, whereas the fundamental Goals and their priorities are the domain of the Stakeholder.

Combined with Management’s decision to replace the architect, these results suggest AEC is entering a period of turbulence in which current methods fail to meet contemporary needs. These observations can be explained by organizational inertia theories that indicate organizations tend to overlook the advantages of new methods (Pfeffer and Salancik, 2003).

Clear Objectives

MACDADI assisted the team to be as precise as they could be about all the Rationale (qualitative and quantitative) involved in the decision by assigning each component to a Credible actor. The team expressed concern with how qualitative Goals are addressed. One university Decision maker said, “so much of design and what makes a “successful” building is subjective - analytical measurement of subjective criteria seems tough.” A Designer stated, “Engineering and design is art, which implies that we have to be cognizant of how to deal with intangibles. MACDADI might have the tendency to oversimplify some qualitative measures.” The Designer felt that stressing the importance of clarity can overemphasize quantitative defined Goals, whereas ambiguous Goals such as “Be Beautiful” may attract less attention despite being highly valued. Regardless of how hard objectives are to define, or who should define them, the process of defining, communicating, and managing objectives affects the number and quality of those objectives and the process that follows from them.

Connected Alternatives

We observed no increase in the number of Alternatives. Engineers feared that the cost of clarifying rationale would reduce the number of Alternatives generated. In some cases the cost of explicitly documenting Alternatives may lead to the exploration of fewer Alternatives. Having fewer Alternatives can benefit a decision-maker by allowing greater satisfaction with decisions when time is limited (Iyengar and Lepper, 2000). However, limiting the solution space leads to non-optimal designs. However, this is countered by a trend to increase Alternatives enabled by collaboratively documenting Alternatives - leading to brainstorming, or to computational generation of large numbers of Alternatives

through parametric exploration. However, in the MACDADI process, there were many more documented relationships between Alternatives and their Analyses and Value, resulting in clearer rationale for the decision.

Comprehensive Analyses

MACDADI encouraged Designers to provide more Analyses. For example we observed that currently Designers often conflate “no effect” with “no analysis.” They would express that because some Stakeholder-identified Goals seemed irrelevant to the decisions at hand, analyzing them wasted time. MACDADI requires analyzing all Alternatives with respect to all direct, project-wide Goals (as motivated by (Keeney and von Winterfeldt, 2007; Keeney and Raiffa, 1976). Without a rationale distinguishing where effects do or do not occur, there is no means to identify novel but important Analyses that Designers have overlooked. For example, columns placed too near parking stalls can make it difficult for visitors to enter and exit their vehicles comfortably. Therefore, omitting the analysis of ergonomic comfort would disconnect the design results from Stakeholder Goals that seem relevant. The failure to properly distinguish between no effect and no analysis is consistent with the organizational inertia theory of “blind spots” (Pfeffer and Salancik, 2003). This theory indicates actors used to an existing process will tend to overlook the existence or implications of changing circumstances and the advantages of new process. MACDADI also encouraged Designers to provide more clear Analyses. When considering the mechanical system, project Managers asked the Designers for more rationale to support the mechanical decision. “They need stronger justification; they need a comfort analysis that is not just an ASHRAE range.” MACDADI stated and Connected the rationale Consistently from Stakeholder objectives through analysis results, giving the Managers more information required to support a decision. Designers expressed concern that participants would mistake the precision MACDADI requires for certainty in areas where actual knowledge was uncertain. Other designers felt Preferences were imprecise, for example overstating the importance of the “provide ergonomic comfort” Goal. Methods that allow teams to define Preferences and Certainty information in project specific ways are needed.

Clear Decision Rationale

Regarding the steel versus concrete matrix not including a complete rationale, the Designer replied, “It never should. The owner wants us to filter our decisions into a one hour summary, but there is still a role for documenting every consideration for the design team’s benefit.” These remarks point out the need for, and difficulty of, managing the rationale’s complexity. Designers questioned the benefit of clear rationale based on the view that clarifying rationale would not have changed their decisions. A Designer observed that “the ‘timber above’ Alternative has been eliminated quickly, primarily due to an architect’s request.” In the subsequent MACDADI analysis, other structural Alternatives indeed outscored the wood Alternative. Duplicating the architect’s finding weakens MACDADI’s justification as a parallel method, because spending resources on clarifying rationale failed to improve the design. At the same time, the analysis strengthens MACDADI’s validation and justification as an independent method, because the new method’s result matches a professional architect’s intuition but with greater clarity. We

observed that captured rationale produced benefits, and suggested potential additional benefits that could be enabled by more structure.

Procedural Structure Decreases Cost, Increases Benefits

Prior to MACDADI numerous assertions were Disconnected. MACDADI analysis requires Designers to assess each Alternative regarding each Stakeholder-identified Goal. Gathering Rationale from a distributed team of Stakeholders and Designers proved cumbersome. Designers, required to rationalize their decisions, produced the information requested as long as it matched organizational incentives and there were appropriate structures to minimize the cost of recording such rationale. Web-based tools that distribute responsibilities to specific team members promise to decrease the cost of capturing and clarifying rationale, while organizational incentives can encourage rationale clarity. For example, we were able to visualize Stakeholder Preferences to identify potential conflicts and synergies between groups. Processes involving collaborative rationale clarification may enable new Alternatives and Decisions that diverged from Designer intuition. Future work may leverage this structure to automatically suggest Objectives, generate Alternatives, and construct Analyses through data mining of previous projects and design automation.

Conclusions

This paper applies the RCF method for measuring rationale clarity on the structural and mechanical design decisions in a university campus design project. Using RCF, we observed a current practice develop rationale that was unclear in many areas, particularly in the Gatekeeper, Stakeholder, Goal, and Analysis components. We introduced to the project team a decision assistance model, called MACDADI, and applied MACDADI to the previously observed decisions. RCF enabled us to determine that the design process with MACDADI produced clearer rationale than current processes without MACDADI. We found that implementing MACDADI improved rationale clarity particularly in Stakeholder and Goal components and in their consistency with the Analysis of Alternatives.

We found in this case that most team members did not perceive that benefits outweighed costs of clarifying rationale. We also found that team acceptance of MACDADI as a means of enforcing a fair process was juxtaposed with individual resistance where it required yielding power or excess work. While the costs of clarifying rationale were perceived to outweigh the benefits in this case, we find it important to understand how the gap between cost and benefit can be reduced and reversed. Improving theory like RCF can give project teams more precise lenses with which to understand where to improve Rationale Clarity, and the potential impact of doing so. Developing methods like MACDADI, and integrating them with other emerging tools like BIM and model-based Analyses, can give the teams more effective ways to generate, organize, and communicate rationale more clearly. Training design teams to use these tools and theories to produce and interpret clear rationale more efficiently will help them break free from entrenched precedent-based design processes to more systematically search through design spaces. When these theoretical, technical, and organizational challenges can be overcome, a new, performance-based design paradigm based on clear and deliberate construction of rationale becomes possible.

Acknowledgments

This research was made possible by the university project Managers, Stakeholders, and Designers having the desire and vision to improve decision-making. We thank them for providing us with design information, the opportunity to attend their meetings, and financial support for one author's Ph.D. research. We thank undergraduate researchers Engin Ayaz and Kate Hayes.

References

- Chachere, J., Kunz, J., and Levitt, R. (2004). "Can You Accelerate Your Project Using Extreme Collaboration? A Model Based Analysis" 2004 International Symposium on Collaborative Technologies and Systems; Also available as Center for Integrated Facility Engineering Technical Report T152, Stanford University, Palo Alto, CA.
- Chachere, J., and Haymaker, J. (2008). "Framework for Measuring Rationale Clarity of AEC Design Decisions. Accepted in ASCE Journal of Architectural Engineering.
- Clevenger, C., and Haymaker, J. (2010). "The Need to Measure the Guidance Afforded by Design Strategies, CIFE Technical Report 190, Stanford University, <http://cife.stanford.edu/online.publications/TR190.pdf>.
- Eastman CM, Teicholz P, Sacks R, Liston K. (2008). BIM Handbook: A Guide to Building Information Modeling for Owners, Managers, Architects, Engineers, Contractors, and Fabricators. Hoboken, NJ: John Wiley and Sons; 2008.
- Edwards W, Miles R, vonWinterfeldt D, Editors. (2007). *Advances in Decision Analysis*, New York: Cambridge.
- Gane V., & Haymaker, J. (2010). Benchmarking Conceptual High-Rise Design Processes, ASCE Journal of Architectural Engineering, September. [http://dx.doi.org/10.1061/\(ASCE\)AE.1943-5568.0000017](http://dx.doi.org/10.1061/(ASCE)AE.1943-5568.0000017).
- Hartmann T., M. Fischer, and J. Haymaker (2008). "Implementing Information Systems with Project Teams Using Ethnographic – Action Research." *Advanced Engineering Informatics* vol. 22.
- Haymaker J. (2006). Communicating, Integrating, and Improving Multidisciplinary Design Narratives," International Conference on Design Computing and Cognition '06, Springer, Netherlands, 635-653.
- Haymaker J, Chachere J. (2006). "Coordinating Goals, Preferences, Options, and Analyses for the Stanford Living Laboratory Feasibility Study." Lecture Notes in Computer Science, No. 4200, p. 320-327, Berlin, Germany: Springer-Verlag; 2006.
- Iyengar, S.S., and Lepper, M.R., (2000). When choice is demotivating: Can one desire too much of a good thing? *Journal of Personality and Social Psychology*, 79, 995-1006.
- Keeney R, von Winterfeldt D. (2007). Practical Value Models. In: Edwards W, Miles R, von Winterfeldt D, editors. *Advances in Decision Analysis*, New York: Cambridge.
- Keeney R., and Raiffa H., (1976). *Decisions with Multiple Objectives: Preferences and Value Tradeoffs*, New York: John Wiley and Sons, Inc.
- Lichtig WA. (2005). "Sutter Health: Developing a Contracting Model to Support Lean Project Delivery." *Lean Construction Journal*; 2, 1: 105-12.

Measuring and Improving Rationale Clarity in a University Office Building Project

- March, J. and Olsen, J. eds. (1985). *Ambiguity and Choice in Organizations* Scandinavian University Press, Oslo, Norway.
- McGregor AI, Roberts C. (2003). Using the SPeAR Assessment Tool in Sustainable Master Planning. Proceedings of US Green Building Conference, Pittsburgh; 2003.
- Moran, T. and J. Carroll (Eds.) (1996). *Design Rationale: Concepts, techniques, and use*. Hillsdale, NJ: Lawrence Erlbaum Associates, 1996.
- Perrow, Charles (1967). "The neo-Weberian Model." *Complex Organizations*, pp.119-131.
- Pfeffer J, Salancik GR., (2003). *The External Control of Organizations: A Resource Dependence Perspective*, Stanford University Press.
- Simon H. (1977). *The New Science of Management Decision*. 3rd revised ed. Englewood Cliffs, NJ: Prentice-Hall.
- Stanford University (2001). Capital Planning and Management. Project Delivery Process (PDP). <http://cpm.stanford.edu/pdp.pdf>. (accessed 03.10.08).
- Stanford University (2002). Capital Planning and Management. The Guidelines for Sustainable Buildings. http://cpm.stanford.edu/process_new/Sustainable_Guidelines.pdf. (accessed 03.10.08).
- Stanford University (2003). Capital Planning and Management. Seismic Engineering Guidelines, http://cpm.stanford.edu/process_new/Seismic.pdf. (accessed 03.10.08).
- Stanford University (2005). Capital Planning and Management. Guidelines for Life Cost Analysis. http://cpm.stanford.edu/process_new/LCCA121405.pdf, (accessed 03.10.08).
- Stinchcombe A. (1959). Bureaucratic and Craft Administration of Production: A Comparative Study. *Administrative Science Quarterly*, Vol 3 pp 168-87.
- U.S. Green Building Council. (2008). LEED® for New Construction & Major Renovations, Version 2.2. 2008 Available at <http://www.usgbc.org/ShowFile.aspx?DocumentID=1095>, 10/1/2008
- Vresilovic, K., & Grauman, F. (2007). "Bohlin, Cywinski, Jackson and the Stanford University Graduate School of Business Knight Management Center," May 9, Wallenberg Hall, Stanford University.
- Watson, I., & Perera, S. (1997). Case-based design: A review and analysis of building design applications. *Journal of Artificial Intelligence for engineering Design, Analysis and Manufacturing AIEDAM*, 11(1), 59-87.