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Projects Budget Summary

FY 2006/07 Budget 10 Year Total

Projects Budget Introduction 

Overview 

This section includes the project cost summary and a brief summary of major project efforts for FY 2006/2007.  A detailed project 
information sheet that provides the project description, scope, service level impact, issues, project costs, operating costs, and 
revenues/cost savings over the life of the project is included for each project in Volume IV of the budget document.  The project cost 
summary and project information sheet includes the project costs, operating costs, transfers and revenues for the first 10 years of the 
plan.  The second 10 years of financial data is incorporated into the 
twenty-year financial plans that account for the projects. 

Projects Budget Summary  

The FY 2006/2007 Budget includes approximately $23 million in project 
appropriations for FY 2006/2007 and $174 million in planned project 
funding over the next 10 years.  The total Projects Budget over the 20 
year planning horizon is approximately $402 million. 

 FY 2006/07 Budget 10 Year Total 20 Year Total 
OGF 371,600 371,600 823,200 
Capital 4,941,136 24,389,377 67,018,137 
Special 12,545,742 60,278,565 144,333,593 
Infrastructure  5,362,530 89,303,878 189,970,125 
Total 23,221,008 174,343,420 402,145,055 

The projects budget is organized into four categories: Capital, Infrastructure, Special and Outside Group Funding (OGF).  Capital 
projects cover major improvements, construction, or acquisitions such as replacing sidewalks, erecting a new building, or purchasing a 
piece of property.  Infrastructure projects provide for the long-term renovation and replacement of the City’s infrastructure such as 
planning for eventual replacement of building roofs or heating systems.  Special projects include one-time costs designed to address a 
significant community need or problem such as a feasibility study on the need for higher capacity at the Water Pollution Control Plant.  
Due to their one-time nature, they are not included in the operating budget.  The last category, Outside Group Funding, are essentially 
special projects; however, they are separated to capture contributions made to local community-based organizations.   



Budget Process 

The City Charter requires that the City Manager submits an annual budget for City Council approval prior to June 30 of each year.    
Due to the complexity and tremendous effort needed to develop the City’s sophisticated performance based budget system, the City 
alternates its budget focus on the operating and projects budget in a two-year cycle. The two-year budget cycle allows staff to perform 
an in-depth review of the budget.  FY 2006/2007 is the second year of a two-year projects budget cycle and the first year for the 
operating budget cycle.  This means that the projects budget was not reviewed extensively while the operating budget was reviewed in 
great detail.  The projects budget is maintained at essentially the same level as the adopted FY 2005/2006 Budget with the exception 
of 19 new projects created during FY 2005/2006 through the Budget Modification process and 26 new projects that were approved for 
funding by City Council as part of the FY 2006/07 Budget.   

Projects that are approved for funding are evaluated based on the following criteria: public health and safety, legal/external 
requirements, relation to adopted plans, environmental quality, public support, percentage of City population or City organization 
served, protection of capital assets/facilities, life expectancy, benefit-to-cost ratio, economic development, availability of financing, 
effect on operating budget, and effect on process efficiency.  Projects that are not approved for funding are placed in the “Unfunded 
Projects List”, which acts as a waitlist for projects to be re-evaluated for funding in the future.  The “Unfunded Projects List” and a 
project information sheet for each unfunded project are included in Volume IV of the budget document. This evaluation process 
occurs as part of the budget preparation process for the projects budget cycle.  The next projects budget preparation cycle begins in FY 
2006/2007 and will establish the two year projects budget for FY 2007/2008 and FY 2008/2009 and planned funding over the twenty 
year planning period. 

New Initiatives for FY 2006/2007 

The FY 2006/2007 Budget includes several major initiatives and project efforts. Traffic and transportation needs for the short and long 
term have been identified through the Transportation Strategic Planning process undertaken by the Public Works Department. With 
the increased funding for Traffic and Transportation that appears to be on the horizon at the State and Federal level, the City will have 
an opportunity to take a comprehensive look at our needs and how they best match with available funds.  The City also plans to 
conduct an overall review of all parks and open space assets to ensure that the City is maximizing its resources for community benefit.  
Finally, it has become increasingly apparent that an analysis of the City’s Civic Center complex and Corporation Yard needs to be 
conducted in light of deterioration and functional obsolescence of the facilities.  Funds have been programmed in the Infrastructure 
Renovation and Replacement Fund for rehabilitation of various components of these buildings.  The review during FY 2006/2007 will 
center around whether to rebuild or rehabilitate our administrative facilities and when this effort should be scheduled.  These 
initiatives will be conducted as part of the projects budget process for the FY 2007/2008 projects budget process. 



  Numerical 
  Project Index 



Project No. Project Name Department Project Category Project Type

800001 Catholic Social Services - Shared Housing Program Community Development Outside Group Funding CDBG

800451 Sunnyvale Tennis Center Resurfacing Parks and Recreation Infrastructure Parks

800851 Support Network for Battered Women Community Development Outside Group Funding CDBG

801100 WPCP Air Conditioning Project Public Works Infrastructure Sanitary Sewer

801350 Contribution to SMaRT Station Equipment Replacement Fund Public Works Capital Solid Waste

801408 Particulate Trap Retrofit Public Works Capital General

801851 Senior Adult Legal Assistance Community Development Outside Group Funding CDBG

802150 Utility Undergrounding Cost Sharing Public Works Capital Street & Traffic Signals

802451 Project Match (Senior Shared Housing) Community Development Outside Group Funding CDBG

802500 City Share of Development Costs - Streets Public Works Capital Street & Traffic Signals

803501 CDBG Housing Rehabilitation RLF Community Development Special CDBG

803601 Sunnyvale Community Services - CDBG Community Development Outside Group Funding CDBG

803602 Sunnyvale Community Services - GF Community Development Outside Group Funding General

803700 Leadership Sunnyvale Community Development Outside Group Funding General

804201 Citywide Aerial Photos Public Works Special General

804401 Golf Courses Protective Netting Replacement Parks and Recreation Infrastructure Parks

804652 Storm Drain Development Costs (City Share) Public Works Capital Storm Drain

804702 Storm Drain Pipes, Manholes, and Laterals Replacement Public Works Infrastructure Storm Drain

804751 Long Term Care Ombudsman Community Development Outside Group Funding CDBG

805150 Library Foundation Program Grant Libraries Special General

805202 Sewer Development Costs (City Share) Public Works Capital Sanitary Sewer

805252 Sewer Pipes, Manholes, and Laterals Replacement Public Works Infrastructure Sanitary Sewer

806252 Water Main Development Costs (City Share) Public Works Capital Water

806302 Water Pipes, Manholes, and Laterals Replacement Public Works Infrastructure Water

806350 Water Meters for New Developments Public Works Capital Water

806400 Doublecheck Valves & Backflow Devices for New Developments Public Works Capital Water

806452 Water Pump, Motor and Engine Replacement Public Works Infrastructure Water

806900 Euphrat After School Art Program Community Development Outside Group Funding General

Numerical Project Index
by Project Number

City of Sunnyvale



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

808100 Fair Oaks Industrial Complex Maintenance Public Works Special General

809000 Bill Wilson Center (GF) Community Development Outside Group Funding General

809901 Government Access Programming Information Technology Capital General

811250 SMaRT Station Equipment Replacement Public Works Special Solid Waste

811351 Senior Nutrition Program Community Development Outside Group Funding CDBG

811451 Second Harvest Food Bank - Operation Brown Bag Community Development Outside Group Funding CDBG

811700 Oxidation Pond Levee Improvements Public Works Capital Sanitary Sewer

812250 Joint Venture: Silicon Valley Network Community Development Special General

812701 Home Access, Paint and Emergency Repair Program Community Development Special CDBG

812750 WPCP Energy Improvements Public Works Capital Sanitary Sewer

812901 Cupertino Community Services Community Development Outside Group Funding CDBG

814700 BMR Acquisition Community Development Special Housing

814950 Redevelopment Plan Project Area: Special Studies Community Development Special General

815151 Emergency Housing Consortium of Santa Clara County Community Development Outside Group Funding CDBG

815202 Water/Sewer Supervisory Control System Public Works Infrastructure Water

816000 Future Traffic Signal Construction/Modification Public Works Capital Street & Traffic Signals

816050 Repairs of Bridges Public Works Capital Street & Traffic Signals

817100 Citywide Traffic Deficiency Plan Public Works Special Street & Traffic Signals

817950 Civic Center Buildings - HVAC Parks and Recreation Infrastructure General

818050 Civic Center Buildings - Rehabilitation Parks and Recreation Infrastructure General

818100 Public Safety Buildings - Roofs Parks and Recreation Infrastructure General

818150 Public Safety Buildings - Rehabilitation Parks and Recreation Infrastructure General

818301 Fair Housing Services Community Development Special CDBG

818450 Community Center Buildings - HVAC Parks and Recreation Infrastructure Parks

818500 Park Buildings - HVAC Parks and Recreation Infrastructure General

818550 Park Buildings - Rehabilitation Parks and Recreation Infrastructure Parks

818600 Senior Center Buildings - Rehabilitation Parks and Recreation Infrastructure Parks

818651 Corporation Yard Buildings - Roofs Parks and Recreation Infrastructure General



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

818700 Corporation Yard Buildings - Rehabilitation Parks and Recreation Infrastructure General

818750 Golf and Tennis Buildings - Rehabilitation Parks and Recreation Infrastructure Parks

819580 Golf Course Pathways Renovation Parks and Recreation Infrastructure Parks

819610 Public Safety Buildings - HVAC Parks and Recreation Infrastructure General

819630 Community Center Buildings - Roofs Parks and Recreation Infrastructure General

819720 Human Services Outside Group Funding Support (GF) Community Development Outside Group Funding General

819750 Golf and Tennis Buildings - Roofs Parks and Recreation Infrastructure Parks

819821 Asbestos Floor Tile Removal Parks and Recreation Infrastructure General

819840 Police Services Equipment Acquisition Public Safety Capital General

819951 Underground Storage Tank Containment Testing Public Works Capital General

820000 Corporation Yard Buildings - HVAC Parks and Recreation Infrastructure General

820010 Community Center Buildings - Rehabilitation Parks and Recreation Infrastructure General

820020 Administration of Long Range Infrastructure Plan Finance Infrastructure General

820130 City Owned Parking Lot Resurfacing Public Works Infrastructure General

820140 Computer/Radio Controlled Landscape Irrigation Public Works Infrastructure General

820160 Mathilda Avenue Traffic Signal Controller Replacement Public Works Infrastructure Street & Traffic Signals

820180 Traffic Signal Controller Replacement Public Works Infrastructure Street & Traffic Signals

820190 Traffic Signal Underground Replacement Public Works Infrastructure Street & Traffic Signals

820200 Traffic Signal Light Emitting Diode Array Replacements Public Works Infrastructure Street & Traffic Signals

820240 Park Tennis/Basketball Court Reconstruction Parks and Recreation Infrastructure Parks

820270 Playground Equipment Replacement Parks and Recreation Infrastructure Parks

820280 Park Furniture and Fixtures Replacement Parks and Recreation Infrastructure Parks

820301 Golf and Tennis Buildings - HVAC Parks and Recreation Infrastructure General

820311 Golf Course Irrigation System Replacement Parks and Recreation Infrastructure Parks

820351 Golf Course Sand Bunkers Rebuild Parks and Recreation Infrastructure Parks

820361 Golf Course Tee Grounds Renewal Parks and Recreation Infrastructure Parks

820370 Golf Course Parking Lot Resurfacing Parks and Recreation Infrastructure Parks

820610 Downtown Area Maintenance Public Works Capital General



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

820631 ADA Curb Retrofit Community Development Special CDBG

820641 Community Association Rehabilitation, Inc. (CAR) Community Development Outside Group Funding CDBG

820690 Java Drive Sidewalks Public Works Capital Street & Traffic Signals

820821 Chlorinating/Dechlorinating Equipment Replacement Public Works Infrastructure Sanitary Sewer

820931 WPCP Pond Pump Pier Repairs Public Works Infrastructure Sanitary Sewer

821000 City Owned Properties - Adjacent to Parks Public Works Special General

821010 City Owned Properties - Downtown Public Works Special General

821071 WPCP Replace Public Address System Public Works Infrastructure Sanitary Sewer

821111 Power Generation Facility Improvements Public Works Capital General

821170 SMaRT Station Operations Contract RFP Public Works Special Solid Waste

821180 Contribution to SMaRT Station Operations Contract RFP Public Works Special Solid Waste

821330 Park Buildings - Roofs Parks and Recreation Infrastructure General

821350 AVASA Equipment Acquisition Public Safety Special General

821370 Sunnyvale Senior Center Construction Parks and Recreation Capital General

821501 Washington Ave. and Mathilda  Ave. Intersection Improvements Public Works Capital Street & Traffic Signals

821531 Multimodal Transit Station Public Works Capital General

821560 Sunnyvale Bicycle Network Public Works Capital Street & Traffic Signals

821570 Calabazas Creek Trail Project Public Works Capital Street & Traffic Signals

821571 Calabazas Creek Trail - Phase II Project Public Works Capital Street & Traffic Signals

821620 Sidewalk Improvements Near Tasman Light Rail Transit Public Works Capital Street & Traffic Signals

821630 Wolfe Road Traffic Signal Interconnect Public Works Capital Street & Traffic Signals

821640 Fremont High School Swim Pool Parks and Recreation Capital Parks

821650 Animal Shelter Services Public Safety Capital General

821670 Update Fiscal Sub-Element Finance Special General

821870 Borregas Avenue Bicycle Corridor Public Works Capital Street & Traffic Signals

821930 SMaRT Station Curbside Processing Facility Public Works Capital Solid Waste

822080 Fair Oaks Park Hardscape Renovation Parks and Recreation Infrastructure Parks

822220 Canary Drive Traffic Calming Public Works Capital Street & Traffic Signals



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

822330 Trim Landfill Screening Trees on Caribbean Drive Public Works Special Solid Waste

822560 Energy Use Audit-Hot Water Loop Replacement Public Works Special Sanitary Sewer

822710 Mathilda Avenue Railroad Overpass Improvements Public Works Infrastructure Street & Traffic Signals

822751 Storm Pump Station Number 1 Rehabilitation Public Works Infrastructure Storm Drain

822761 Storm Pump Station Number 2 Rehabilitation Public Works Infrastructure Storm Drain

822781 Borregas Sanitary Trunk Sewer Replacement Public Works Infrastructure Sanitary Sewer

822791 Rehabilitation of Manholes - Lawrence Trunk Sewer Public Works Infrastructure Sanitary Sewer

823100 Police Services Tactical Operations Center Public Safety Special General

823140 Structural and Infrastructure Assessment at WPCP Public Works Special Sanitary Sewer

823220 Wastewater Data/Process/Service Assessment Studies Public Works Special Sanitary Sewer

823270 Cooperative Middle School Activities Parks and Recreation Special General

823490 Downtown Public Improvements Public Works Capital General

823500 Junior Achievement Sunnyvale Community Development Outside Group Funding General

823560 Housing for City/Public School/Child Care Employees Community Development Special Housing

823570 Short-Term Office Space Solution Parks and Recreation Capital General

823640 Supervisory/Managerial Development in Public Safety Public Safety Special General

823681 Mary Avenue Route 280 Bicycle Footbridge Public Works Capital Street & Traffic Signals

823690 Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave. Public Works Capital Street & Traffic Signals

823750 BMR Compliance Enforcement Community Development Special Housing

823761 CDBG Housing Acquisition  - RLF Community Development Special CDBG

823762 CDBG Housing Acquisition Community Development Special CDBG

823770 HOME Projects Community Development Special Housing

823780 Printing of City Publications in Multi-Languages Office of the City Manager Special General

823850 Electronic Archiving of CDD Permit Records Community Development Special General

823870 Public Safety Officer Recruitment, Selection and Training Public Safety Special General

823880 Biological Evidence Freezer Installation Public Safety Capital General

824061 Pedestrian Lighted Crosswalk Public Works Capital Street & Traffic Signals

824090 Recreation and Open Space Sub-Element Parks and Recreation Special General



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

824100 Consolidated Plan Update - CDBG Community Development Special CDBG

824120 Evidence Barcode Tracking System Public Safety Capital General

824130 Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr Parks and Recreation Capital Parks

824140 Sunnyvale Historical Museum Parks and Recreation Capital Parks

824160 Emergency Vehicle Preempt Transmitter Replacement Public Works Capital General

824170 Gas Line Replacement at the Community Center Parks and Recreation Infrastructure Parks

824190 Uninterrupted Power Supply (UPS) Replacement Parks and Recreation Infrastructure Parks

824220 Raynor Activity Center Site Improvements Parks and Recreation Infrastructure Parks

824250 Landfill Gas System Response to New Federal Regulations Public Works Special Solid Waste

824260 Solid Waste Cost of Service Study Public Works Special Solid Waste

824270 Condensate Collection and Pre-Treatment System Public Works Capital Solid Waste

824280 Leak Detection Program Public Works Special Water

824290 Water Cost of Service Study Finance Special Water

824300 Rehabilitation of Digesters and Replacement of Digester Lids Public Works Infrastructure Sanitary Sewer

824310 Refurbishment of Water tanks @ Wright Avenue Public Works Infrastructure Water

824340 Wastewater Cost of Service Study Finance Special Sanitary Sewer

824350 The Health Trust-Meals on Wheels Community Development Outside Group Funding CDBG

824370 Friends for Youth-Mentoring Community Development Outside Group Funding CDBG

824390 Preservation of at Risk Units (CDBG) Community Development Special CDBG

824410 Moulton Plaza - 1601 Tenaka Place Community Development Special Housing

824430 Redevelopment Plan Amendment Community Development Special General

824440 RDA Five Year Implementation Plan and Mid Term Review Community Development Special General

824450 Downtown Development Economic Analysis-Keyser Marston Assoc. Community Development Special General

824471 First-Time Homebuyer Support Community Development Special Housing

824490 CDBG Administration Community Development Special CDBG

824510 Live Oak Adult Day Services (GF) Community Development Outside Group Funding General

824520 Family & Children's Services-Columbia Center (GF) Community Development Outside Group Funding General

824560 Pedestrian Safety/Opportunities Plan Public Works Special Street & Traffic Signals



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

824570 Outside Counsel Services for RDA Office of the City Attorney Special General

824690 Cable TV Franchise Negotiation Information Technology Special General

824700 Downtown Parking Maintenance Assessment Community Development Special General

824711 Development of Indirect Cost Allocation Plan-CDBG Community Development Special CDBG

824740 Landfill Constituents of Concern Monitoring Public Works Special Solid Waste

824770 Primary Sedimentation Basin Renovation - Phase I Public Works Infrastructure Sanitary Sewer

824780 Upgrading of Fuel Stations Public Works Infrastructure General

824791 Cable Television Franchise Periodic Review Information Technology Special General

824800 Roof Replacement of Water Plants Public Works Infrastructure Water

824810 Downtown Water Line Engineering Study Public Works Special Water

824820 UV Protection for Senior Center "Soft Art" Parks and Recreation Special General

824830 Perimeter Fencing Around Wells (Vulnerability Assessment) Public Works Capital Water

824840 Installation of Climb Resistant Fencing at Reservoir Sites Public Works Capital Water

824860 Traffic Calming - Riding Group Donation Public Works Special Street & Traffic Signals

824870 Town Center Parking Structure Demolition Community Development Capital General

824880 Our House Shelter Community Development Special CDBG

824890 Community Housing Development Organizations (CHDOs) Community Development Special Housing

824910 Frances Street Transit Corridor Improvements Public Works Capital Street & Traffic Signals

824920 Wolfe Road Bike Route from Maria Lane to Homestead Road Public Works Capital Street & Traffic Signals

824930 Downtown Summer Music Series Community Development Special General

824940 Murphy Avenue Tree Lights Maintenance Public Works Special General

824950 WPCP Laboratory Roof Replacement Public Works Capital Sanitary Sewer

824980 Sunnyvale Office Center Rehabilitation Parks and Recreation Infrastructure Parks

824990 Overtime Costs for Sobriety Checkpoints Public Safety Special General

825000 Emergency Operations Center Training Public Safety Special General

825010 Citizen Emergency Response Team Public Safety Special General

825020 Weapons of Mass Destruction Training Public Safety Special General

825040 Feasibility of Installing SV Citizens & Employees Memorial Parks and Recreation Special Parks



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number

City of Sunnyvale

825050 Wireless Services in the Downtown Area Study Issue Information Technology Special General

825060 Sunnyvale Bicycle Plan Public Works Special Street & Traffic Signals

825070 Bicycle Map Revision Public Works Special General

825080 Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue Public Works Capital Street & Traffic Signals

825100 Solids Handling Safety and Efficiency Improvements - Phase I Public Works Special Sanitary Sewer

825110 Tertiary Plant Tank Drainage System Modifications - Phase I Public Works Infrastructure Sanitary Sewer

825120 SMaRT Station Office Addition Public Works Capital Solid Waste

825130 Radar Speed Signs for School Areas Public Works Capital Street & Traffic Signals

825140 Air Floatation Tank Rehabilitation Public Works Infrastructure Sanitary Sewer

825150 Storage Area Network Information Technology Capital General

825160 Network Security Information Technology Capital General

825170 Fixed Growth Reactor Rehabilitation Public Works Infrastructure Sanitary Sewer

825180 Cover for Passenger Waiting Bench at Community Center Parks and Recreation Capital Parks

825190 Community Center Monument Signs Parks and Recreation Infrastructure Parks

825200 Remodel Community Center Kitchen & Serving Area Parks and Recreation Infrastructure Parks

825210 Transportation Strategic Program Public Works Capital Street & Traffic Signals

825220 Central Water Plant Building Reconstruction Public Works Infrastructure Water

825230 Cleaning of Water Tanks Public Works Infrastructure Water

825240 Equipment Replacement at Five (5) Hetch-Hetchy Connections Public Works Infrastructure Water

825250 Mary/Carson Water Plant Mechanical Reconstructions Public Works Infrastructure Water

825260 Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants Public Works Infrastructure Water

825270 Well House Generator - Ortega Well Public Works Capital Water

825280 Earthquake Mitigation of Water Tanks Public Works Infrastructure Water

825290 Pavement Rehabilitation Public Works Infrastructure Street & Traffic Signals

825300 Pressure Reducing Valve Replacement & Relocation for SCADA Public Works Infrastructure Water

825310 Shrouds at Well Sites Public Works Infrastructure Water

825320 Replacement/Rehabilitation of Sanitary Manholes Public Works Infrastructure Sanitary Sewer

825330 Replacement/Rehabilitation of Sewer Pipes Public Works Infrastructure Sanitary Sewer



Project No. Project Name Department Project Category Project Type

Numerical Project Index
by Project Number
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825340 Street Lights Conduit Replacement Public Works Infrastructure General

825350 Replacement/Rehabilitation of Storm Drain Manholes Public Works Infrastructure Storm Drain

825360 Replacement/Rehabilitation of Storm Drain Pipes Public Works Infrastructure Storm Drain

825370 Video Inspection and Evaluation of Storm Drain System Public Works Infrastructure Storm Drain

825380 Storm Pump Station #1 Expansion Public Works Infrastructure Storm Drain

825390 Wolfe/Evelyn Plant Mechanical Reconstruction Public Works Infrastructure Water

825400 Update of Standard Specifications Public Works Special General

825410 Hamilton Plant Emergency Generator & Mechanical Reconst Public Works Infrastructure Water

825420 Water Pressure Zone Three Expansion Public Works Infrastructure Water

825430 Raynor Well Connection Public Works Infrastructure Water

825440 Recycled Water Booster Pump @ Golf Course Public Works Infrastructure Water

825450 City-Wide Water Line Replacement Public Works Infrastructure Water

825460 Interior Coating of Water Tanks Public Works Infrastructure Water

825470 Well Study Public Works Infrastructure Water

825480 Inspection and Renovation of Well Systems Public Works Infrastructure Water

825490 Exterior Painting of Water Tanks Public Works Infrastructure Water

825500 Wright Ave Water Plant Mechanical Reconstruction Public Works Infrastructure Water

825510 Roadway Rehabilitation on Various Streets (Grant) Public Works Capital Street & Traffic Signals

825520 Pond Sediment Removal Public Works Infrastructure Sanitary Sewer

825530 Transportation Model Update Public Works Special Street & Traffic Signals

825540 Transportation Grant Matching Funds Public Works Capital Street & Traffic Signals

825550 Adaptive Traffic Signal Control Upgrade Public Works Infrastructure Street & Traffic Signals

825560 Security Access Control System Replacement Parks and Recreation Infrastructure General

825570 239 / 241 Commercial Street Property Maintenance Public Works Special General

825580 Plaza del Sol Phase II Parks and Recreation Capital Parks

825590 Downtown Wayfinding System Public Works Capital Street & Traffic Signals

825600 Caribbean Drive Bridge Improvement Public Works Infrastructure General

825610 Fair Oaks Caltrain OverCrossing Public Works Infrastructure General
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by Project Number
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825620 Wolfe Road Caltrain OverCrossing Public Works Infrastructure General

825630 Mary Ave. Extension  Engineering/Environmental Analysis Public Works Capital Street & Traffic Signals

825640 Records Management Office of the City Manager Capital General

825650 Business Plan for Community Center Theatre Parks and Recreation Special General

825660 Golf Course Greens Renewal Parks and Recreation Infrastructure Parks

825670 Columbia Gym Wall Pads Parks and Recreation Infrastructure General

825680 E-Mail Application and Network Management Tools Information Technology Capital General

825690 Automated Timecard Entry System Finance Capital General

825700 Update of Mandated General Plan Sub-elements Community Development Special General

825710 Update of Non-Mandated General Plan Sub-elements Community Development Special General

825720 Directional Signs to Downtown Public Works Capital Street & Traffic Signals

825730 Pedestrian Lighted Crosswalk Maintenance Public Works Infrastructure Street & Traffic Signals

825740 Battery Backup System for Traffic Signals Maintenance Public Works Infrastructure Street & Traffic Signals

825750 Sewer Lift Stations Rebuild Public Works Infrastructure Sanitary Sewer

825760 Washington Pool Renovation Parks and Recreation Infrastructure Parks

825770 Murphy Avenue Enhancements Phase I Community Development Capital General

825780 Downtown Block 2 Completion Public Works Capital General

825790 Park Land Acquisition Parks and Recreation Capital Parks

825800 Analysis of Impediments (AI) Update Community Development Special CDBG

825810 Public Safety Case Management System Implementation Public Safety Capital General

825820 Property and Evidence Purge Project II Public Safety Special General

825850 Swim Pools Infrastructure Parks and Recreation Infrastructure Parks

825860 India Community Center (CDBG) Community Development Outside Group Funding CDBG

825861 India Community Center (GF) Community Development Outside Group Funding General

825870 Live Oak Adult Day Services (CDBG) Community Development Outside Group Funding CDBG

825880 Family & Children's Services-Columbia Center (CDBG) Community Development Outside Group Funding CDBG

825890 Optimal Staffing Study for Public Works Finance Special General

825900 Information Technology Investment Account Information Technology Capital General
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825910 Landfill Gas Flare and Blowers Replacement Public Works Infrastructure Solid Waste

825920 Bill Wilson Center (CDBG) Community Development Outside Group Funding CDBG

825930 City Owned Properties - Downtown/388 Charles Street Public Works Special Housing

825940 First Methodist Church - Senior Nutrition Site Improvement Community Development Special CDBG

825950 Traffic Seat Belt Enforcement Grant Public Safety Special General

825960 SCVURPPP Contracting and Fiscal Agent Finance Special Sanitary Sewer

825970 Downtown Underground Parking Insurance Office of the City Attorney Special General

825980 Tasman/Fair Oaks Area Pedestrian & Bicycle Circulation Plan Public Works Special Street & Traffic Signals

825990 Caltrain Northside Pedestrian Access Improvements Public Works Special Street & Traffic Signals

826000 Einstein's Big Idea Libraries Special General

826010 Housing Trust Fund of Santa Clara County Community Development Special Housing

826020 Mary Avenue Reconstruction from Homestead Road to The Dalles Public Works Capital Street & Traffic Signals

826030 Tales for Tots Libraries Special General

826040 P/BID Feasibility Study Community Development Special General

826050 Blair Avenue Neighborhood Traffic Calming Public Works Capital Street & Traffic Signals

826060 SV-Saratoga/Mathilda Ave. Adaptive Traffic Signal Project Public Works Capital Street & Traffic Signals

826070 Appraisals for City Owned Properties Adjacent to T&C Village Public Works Special General

826080 Borregas Avenue Sewer Rehabilitation Public Works Infrastructure Sanitary Sewer

826090 Moffett Field Flight Path Street Tree Encroachment Pruning Public Works Infrastructure General

826100 New Residential Heritage Districts Community Development Special General

826110 Develop and Construct Community Gardens Parks and Recreation Capital General

826120 NOVA Youth Employment Program Employment Development Special General

826130 Public Facility-HUD Section 108 Loans Community Development Capital CDBG

826140 Housing Loan Portfolio Tracking Software Community Development Capital General

826150 WMD Training – Urban Areas Security Initiative Public Safety Special General

826160 Local Business Preference Outreach Finance Special General

826170 FY 06/07 #1 Recruitment and Training for Sworn Officers Public Safety Special General

826180 FY 06/07 #2 Recruitment and Training for Sworn Officers Public Safety Special General
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826190 FY 06-07 #3 Recruitment and Training for Sworn Officers Public Safety Special General

826200 FY 07-08 #4 Recruitment and Training for Sworn Officers Public Safety Special General

826210 FY 07-08 #5 Recruitment and Training for Sworn Officers Public Safety Special General

826220 FY 08-09 #7 Recruitment and Training for Sworn Officers Public Safety Special General

826230 FY 09-10 #8 Recruitment and Training for Sworn Officers Public Safety Special General

826240 FY 09-10 #9 Recruitment and Training for Sworn Officers Public Safety Special General

826250 FY 10-11 #10 Recruitment and Training for Sworn Officers Public Safety Special General

826260 FY 11-12 #12 Recruitment and Training for Sworn Officers Public Safety Special General

826270 FY 11-12 #13 Recruitment and Training for Sworn Officers Public Safety Special General

826280 FY 12-13 #14 Recruitment and Training for Sworn Officers Public Safety Special General

826290 FY 12-13 #15 Recruitment and Training for Sworn Officers Public Safety Special General

826300 FY 13-14 #16 Recruitment and Training for Sworn Officers Public Safety Special General

826310 FY 13-14 #17 Recruitment and Training for Sworn Officers Public Safety Special General

826320 FY 14-15 #18 Recruitment and Training for Sworn Officers Public Safety Special General

826330 FY 14-15 #19 Recruitment and Training for Sworn Officers Public Safety Special General

826340 FY 15-16 #20 Recruitment and Training for Sworn Officers Public Safety Special General

826350 FY 15-16 #21 Recruitment and Training for Sworn Officers Public Safety Special General

826360 FY 16-17 10 Year Recruitment and Training for Sworn Officers Public Safety Special General

826370 Email Subscription Management Application Information Technology Capital General

826380 Construct Restroom Building at San Antonio Park Parks and Recreation Capital Parks

826390 Transitioning from a Growth to a Steady-State City Community Development Special General

Total Number of  Projects:  329
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Project Name Project No. Department Project Category Project Type

239 / 241 Commercial Street Property Maintenance 825570 Public Works Special General

ADA Curb Retrofit 820631 Community Development Special CDBG

Adaptive Traffic Signal Control Upgrade 825550 Public Works Infrastructure Street & Traffic Signals

Administration of Long Range Infrastructure Plan 820020 Finance Infrastructure General

Air Floatation Tank Rehabilitation 825140 Public Works Infrastructure Sanitary Sewer

Analysis of Impediments (AI) Update 825800 Community Development Special CDBG

Animal Shelter Services 821650 Public Safety Capital General

Appraisals for City Owned Properties Adjacent to T&C Village 826070 Public Works Special General

Asbestos Floor Tile Removal 819821 Parks and Recreation Infrastructure General

Automated Timecard Entry System 825690 Finance Capital General

AVASA Equipment Acquisition 821350 Public Safety Special General

Battery Backup System for Traffic Signals Maintenance 825740 Public Works Infrastructure Street & Traffic Signals

Bicycle Map Revision 825070 Public Works Special General

Bill Wilson Center (CDBG) 825920 Community Development Outside Group Funding CDBG

Bill Wilson Center (GF) 809000 Community Development Outside Group Funding General

Biological Evidence Freezer Installation 823880 Public Safety Capital General

Blair Avenue Neighborhood Traffic Calming 826050 Public Works Capital Street & Traffic Signals

BMR Acquisition 814700 Community Development Special Housing

BMR Compliance Enforcement 823750 Community Development Special Housing

Borregas Avenue Bicycle Corridor 821870 Public Works Capital Street & Traffic Signals

Borregas Avenue Sewer Rehabilitation 826080 Public Works Infrastructure Sanitary Sewer

Borregas Sanitary Trunk Sewer Replacement 822781 Public Works Infrastructure Sanitary Sewer

Business Plan for Community Center Theatre 825650 Parks and Recreation Special General

Cable Television Franchise Periodic Review 824791 Information Technology Special General

Cable TV Franchise Negotiation 824690 Information Technology Special General

Calabazas Creek Trail - Phase II Project 821571 Public Works Capital Street & Traffic Signals

City of Sunnyvale
Alphabetical Project Index

by Project Name



Project Name Project No. Department Project Category Project Type

City of Sunnyvale
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by Project Name

Calabazas Creek Trail Project 821570 Public Works Capital Street & Traffic Signals

Caltrain Northside Pedestrian Access Improvements 825990 Public Works Special Street & Traffic Signals

Canary Drive Traffic Calming 822220 Public Works Capital Street & Traffic Signals

Caribbean Drive Bridge Improvement 825600 Public Works Infrastructure General

Catholic Social Services - Shared Housing Program 800001 Community Development Outside Group Funding CDBG

CDBG Administration 824490 Community Development Special CDBG

CDBG Housing Acquisition 823762 Community Development Special CDBG

CDBG Housing Acquisition  - RLF 823761 Community Development Special CDBG

CDBG Housing Rehabilitation RLF 803501 Community Development Special CDBG

Central Water Plant Building Reconstruction 825220 Public Works Infrastructure Water

Chlorinating/Dechlorinating Equipment Replacement 820821 Public Works Infrastructure Sanitary Sewer

Citizen Emergency Response Team 825010 Public Safety Special General

City Owned Parking Lot Resurfacing 820130 Public Works Infrastructure General

City Owned Properties - Adjacent to Parks 821000 Public Works Special General

City Owned Properties - Downtown 821010 Public Works Special General

City Owned Properties - Downtown/388 Charles Street 825930 Public Works Special Housing

City Share of Development Costs - Streets 802500 Public Works Capital Street & Traffic Signals

Citywide Aerial Photos 804201 Public Works Special General

Citywide Traffic Deficiency Plan 817100 Public Works Special Street & Traffic Signals

City-Wide Water Line Replacement 825450 Public Works Infrastructure Water

Civic Center Buildings - HVAC 817950 Parks and Recreation Infrastructure General

Civic Center Buildings - Rehabilitation 818050 Parks and Recreation Infrastructure General

Cleaning of Water Tanks 825230 Public Works Infrastructure Water

Columbia Gym Wall Pads 825670 Parks and Recreation Infrastructure General

Community Association Rehabilitation, Inc. (CAR) 820641 Community Development Outside Group Funding CDBG

Community Center Buildings - HVAC 818450 Parks and Recreation Infrastructure Parks
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Community Center Buildings - Rehabilitation 820010 Parks and Recreation Infrastructure General

Community Center Buildings - Roofs 819630 Parks and Recreation Infrastructure General

Community Center Monument Signs 825190 Parks and Recreation Infrastructure Parks

Community Housing Development Organizations (CHDOs) 824890 Community Development Special Housing

Computer/Radio Controlled Landscape Irrigation 820140 Public Works Infrastructure General

Condensate Collection and Pre-Treatment System 824270 Public Works Capital Solid Waste

Consolidated Plan Update - CDBG 824100 Community Development Special CDBG

Construct Restroom Building at San Antonio Park 826380 Parks and Recreation Capital Parks

Contribution to SMaRT Station Equipment Replacement Fund 801350 Public Works Capital Solid Waste

Contribution to SMaRT Station Operations Contract RFP 821180 Public Works Special Solid Waste

Cooperative Middle School Activities 823270 Parks and Recreation Special General

Corporation Yard Buildings - HVAC 820000 Parks and Recreation Infrastructure General

Corporation Yard Buildings - Rehabilitation 818700 Parks and Recreation Infrastructure General

Corporation Yard Buildings - Roofs 818651 Parks and Recreation Infrastructure General

Cover for Passenger Waiting Bench at Community Center 825180 Parks and Recreation Capital Parks

Cupertino Community Services 812901 Community Development Outside Group Funding CDBG

Develop and Construct Community Gardens 826110 Parks and Recreation Capital General

Development of Indirect Cost Allocation Plan-CDBG 824711 Community Development Special CDBG

Directional Signs to Downtown 825720 Public Works Capital Street & Traffic Signals

Doublecheck Valves & Backflow Devices for New Developments 806400 Public Works Capital Water

Downtown Area Maintenance 820610 Public Works Capital General

Downtown Block 2 Completion 825780 Public Works Capital General

Downtown Development Economic Analysis-Keyser Marston Assoc. 824450 Community Development Special General

Downtown Parking Maintenance Assessment 824700 Community Development Special General

Downtown Public Improvements 823490 Public Works Capital General

Downtown Summer Music Series 824930 Community Development Special General
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Downtown Underground Parking Insurance 825970 Office of the City Attorney Special General

Downtown Water Line Engineering Study 824810 Public Works Special Water

Downtown Wayfinding System 825590 Public Works Capital Street & Traffic Signals

Earthquake Mitigation of Water Tanks 825280 Public Works Infrastructure Water

Einstein's Big Idea 826000 Libraries Special General

Electronic Archiving of CDD Permit Records 823850 Community Development Special General

E-Mail Application and Network Management Tools 825680 Information Technology Capital General

Email Subscription Management Application 826370 Information Technology Capital General

Emergency Housing Consortium of Santa Clara County 815151 Community Development Outside Group Funding CDBG

Emergency Operations Center Training 825000 Public Safety Special General

Emergency Vehicle Preempt Transmitter Replacement 824160 Public Works Capital General

Energy Use Audit-Hot Water Loop Replacement 822560 Public Works Special Sanitary Sewer

Equipment Replacement at Five (5) Hetch-Hetchy Connections 825240 Public Works Infrastructure Water

Euphrat After School Art Program 806900 Community Development Outside Group Funding General

Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave. 823690 Public Works Capital Street & Traffic Signals

Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue 825080 Public Works Capital Street & Traffic Signals

Evidence Barcode Tracking System 824120 Public Safety Capital General

Exterior Painting of Water Tanks 825490 Public Works Infrastructure Water

Fair Housing Services 818301 Community Development Special CDBG

Fair Oaks Caltrain OverCrossing 825610 Public Works Infrastructure General

Fair Oaks Industrial Complex Maintenance 808100 Public Works Special General

Fair Oaks Park Hardscape Renovation 822080 Parks and Recreation Infrastructure Parks

Family & Children's Services-Columbia Center (CDBG) 825880 Community Development Outside Group Funding CDBG

Family & Children's Services-Columbia Center (GF) 824520 Community Development Outside Group Funding General

Feasibility of Installing SV Citizens & Employees Memorial 825040 Parks and Recreation Special Parks

First Methodist Church - Senior Nutrition Site Improvement 825940 Community Development Special CDBG
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First-Time Homebuyer Support 824471 Community Development Special Housing

Fixed Growth Reactor Rehabilitation 825170 Public Works Infrastructure Sanitary Sewer

Frances Street Transit Corridor Improvements 824910 Public Works Capital Street & Traffic Signals

Fremont High School Swim Pool 821640 Parks and Recreation Capital Parks

Friends for Youth-Mentoring 824370 Community Development Outside Group Funding CDBG

Future Traffic Signal Construction/Modification 816000 Public Works Capital Street & Traffic Signals

FY 06/07 #1 Recruitment and Training for Sworn Officers 826170 Public Safety Special General

FY 06/07 #2 Recruitment and Training for Sworn Officers 826180 Public Safety Special General

FY 06-07 #3 Recruitment and Training for Sworn Officers 826190 Public Safety Special General

FY 07-08 #4 Recruitment and Training for Sworn Officers 826200 Public Safety Special General

FY 07-08 #5 Recruitment and Training for Sworn Officers 826210 Public Safety Special General

FY 08-09 #7 Recruitment and Training for Sworn Officers 826220 Public Safety Special General

FY 09-10 #8 Recruitment and Training for Sworn Officers 826230 Public Safety Special General

FY 09-10 #9 Recruitment and Training for Sworn Officers 826240 Public Safety Special General

FY 10-11 #10 Recruitment and Training for Sworn Officers 826250 Public Safety Special General

FY 11-12 #12 Recruitment and Training for Sworn Officers 826260 Public Safety Special General

FY 11-12 #13 Recruitment and Training for Sworn Officers 826270 Public Safety Special General

FY 12-13 #14 Recruitment and Training for Sworn Officers 826280 Public Safety Special General

FY 12-13 #15 Recruitment and Training for Sworn Officers 826290 Public Safety Special General

FY 13-14 #16 Recruitment and Training for Sworn Officers 826300 Public Safety Special General

FY 13-14 #17 Recruitment and Training for Sworn Officers 826310 Public Safety Special General

FY 14-15 #18 Recruitment and Training for Sworn Officers 826320 Public Safety Special General

FY 14-15 #19 Recruitment and Training for Sworn Officers 826330 Public Safety Special General

FY 15-16 #20 Recruitment and Training for Sworn Officers 826340 Public Safety Special General

FY 15-16 #21 Recruitment and Training for Sworn Officers 826350 Public Safety Special General

FY 16-17 10 Year Recruitment and Training for Sworn Officers 826360 Public Safety Special General
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Gas Line Replacement at the Community Center 824170 Parks and Recreation Infrastructure Parks

Golf and Tennis Buildings - HVAC 820301 Parks and Recreation Infrastructure General

Golf and Tennis Buildings - Rehabilitation 818750 Parks and Recreation Infrastructure Parks

Golf and Tennis Buildings - Roofs 819750 Parks and Recreation Infrastructure Parks

Golf Course Greens Renewal 825660 Parks and Recreation Infrastructure Parks

Golf Course Irrigation System Replacement 820311 Parks and Recreation Infrastructure Parks

Golf Course Parking Lot Resurfacing 820370 Parks and Recreation Infrastructure Parks

Golf Course Pathways Renovation 819580 Parks and Recreation Infrastructure Parks

Golf Course Sand Bunkers Rebuild 820351 Parks and Recreation Infrastructure Parks

Golf Course Tee Grounds Renewal 820361 Parks and Recreation Infrastructure Parks

Golf Courses Protective Netting Replacement 804401 Parks and Recreation Infrastructure Parks

Government Access Programming 809901 Information Technology Capital General

Hamilton Plant Emergency Generator & Mechanical Reconst 825410 Public Works Infrastructure Water

Home Access, Paint and Emergency Repair Program 812701 Community Development Special CDBG

HOME Projects 823770 Community Development Special Housing

Housing for City/Public School/Child Care Employees 823560 Community Development Special Housing

Housing Loan Portfolio Tracking Software 826140 Community Development Capital General

Housing Trust Fund of Santa Clara County 826010 Community Development Special Housing

Human Services Outside Group Funding Support (GF) 819720 Community Development Outside Group Funding General

India Community Center (CDBG) 825860 Community Development Outside Group Funding CDBG

India Community Center (GF) 825861 Community Development Outside Group Funding General

Information Technology Investment Account 825900 Information Technology Capital General

Inspection and Renovation of Well Systems 825480 Public Works Infrastructure Water

Installation of Climb Resistant Fencing at Reservoir Sites 824840 Public Works Capital Water

Interior Coating of Water Tanks 825460 Public Works Infrastructure Water

Java Drive Sidewalks 820690 Public Works Capital Street & Traffic Signals
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Joint Venture: Silicon Valley Network 812250 Community Development Special General

Junior Achievement Sunnyvale 823500 Community Development Outside Group Funding General

Landfill Constituents of Concern Monitoring 824740 Public Works Special Solid Waste

Landfill Gas Flare and Blowers Replacement 825910 Public Works Infrastructure Solid Waste

Landfill Gas System Response to New Federal Regulations 824250 Public Works Special Solid Waste

Leadership Sunnyvale 803700 Community Development Outside Group Funding General

Leak Detection Program 824280 Public Works Special Water

Library Foundation Program Grant 805150 Libraries Special General

Live Oak Adult Day Services (CDBG) 825870 Community Development Outside Group Funding CDBG

Live Oak Adult Day Services (GF) 824510 Community Development Outside Group Funding General

Local Business Preference Outreach 826160 Finance Special General

Long Term Care Ombudsman 804751 Community Development Outside Group Funding CDBG

Mary Ave. Extension  Engineering/Environmental Analysis 825630 Public Works Capital Street & Traffic Signals

Mary Avenue Reconstruction from Homestead Road to The Dalles 826020 Public Works Capital Street & Traffic Signals

Mary Avenue Route 280 Bicycle Footbridge 823681 Public Works Capital Street & Traffic Signals

Mary/Carson Water Plant Mechanical Reconstructions 825250 Public Works Infrastructure Water

Mathilda Avenue Railroad Overpass Improvements 822710 Public Works Infrastructure Street & Traffic Signals

Mathilda Avenue Traffic Signal Controller Replacement 820160 Public Works Infrastructure Street & Traffic Signals

Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants 825260 Public Works Infrastructure Water

Moffett Field Flight Path Street Tree Encroachment Pruning 826090 Public Works Infrastructure General

Moulton Plaza - 1601 Tenaka Place 824410 Community Development Special Housing

Multimodal Transit Station 821531 Public Works Capital General

Murphy Avenue Enhancements Phase I 825770 Community Development Capital General

Murphy Avenue Tree Lights Maintenance 824940 Public Works Special General

Network Security 825160 Information Technology Capital General

New Residential Heritage Districts 826100 Community Development Special General
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NOVA Youth Employment Program 826120 Employment Development Special General

Optimal Staffing Study for Public Works 825890 Finance Special General

Our House Shelter 824880 Community Development Special CDBG

Outside Counsel Services for RDA 824570 Office of the City Attorney Special General

Overtime Costs for Sobriety Checkpoints 824990 Public Safety Special General

Oxidation Pond Levee Improvements 811700 Public Works Capital Sanitary Sewer

P/BID Feasibility Study 826040 Community Development Special General

Park Buildings - HVAC 818500 Parks and Recreation Infrastructure General

Park Buildings - Rehabilitation 818550 Parks and Recreation Infrastructure Parks

Park Buildings - Roofs 821330 Parks and Recreation Infrastructure General

Park Furniture and Fixtures Replacement 820280 Parks and Recreation Infrastructure Parks

Park Land Acquisition 825790 Parks and Recreation Capital Parks

Park Tennis/Basketball Court Reconstruction 820240 Parks and Recreation Infrastructure Parks

Particulate Trap Retrofit 801408 Public Works Capital General

Pavement Rehabilitation 825290 Public Works Infrastructure Street & Traffic Signals

Pedestrian Lighted Crosswalk 824061 Public Works Capital Street & Traffic Signals

Pedestrian Lighted Crosswalk Maintenance 825730 Public Works Infrastructure Street & Traffic Signals

Pedestrian Safety/Opportunities Plan 824560 Public Works Special Street & Traffic Signals

Perimeter Fencing Around Wells (Vulnerability Assessment) 824830 Public Works Capital Water

Playground Equipment Replacement 820270 Parks and Recreation Infrastructure Parks

Plaza del Sol Phase II 825580 Parks and Recreation Capital Parks

Police Services Equipment Acquisition 819840 Public Safety Capital General

Police Services Tactical Operations Center 823100 Public Safety Special General

Pond Sediment Removal 825520 Public Works Infrastructure Sanitary Sewer

Power Generation Facility Improvements 821111 Public Works Capital General

Preservation of at Risk Units (CDBG) 824390 Community Development Special CDBG
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Pressure Reducing Valve Replacement & Relocation for SCADA 825300 Public Works Infrastructure Water

Primary Sedimentation Basin Renovation - Phase I 824770 Public Works Infrastructure Sanitary Sewer

Printing of City Publications in Multi-Languages 823780 Office of the City Manager Special General

Project Match (Senior Shared Housing) 802451 Community Development Outside Group Funding CDBG

Property and Evidence Purge Project II 825820 Public Safety Special General

Public Facility-HUD Section 108 Loans 826130 Community Development Capital CDBG

Public Safety Buildings - HVAC 819610 Parks and Recreation Infrastructure General

Public Safety Buildings - Rehabilitation 818150 Parks and Recreation Infrastructure General

Public Safety Buildings - Roofs 818100 Parks and Recreation Infrastructure General

Public Safety Case Management System Implementation 825810 Public Safety Capital General

Public Safety Officer Recruitment, Selection and Training 823870 Public Safety Special General

Radar Speed Signs for School Areas 825130 Public Works Capital Street & Traffic Signals

Raynor Activity Center Site Improvements 824220 Parks and Recreation Infrastructure Parks

Raynor Well Connection 825430 Public Works Infrastructure Water

RDA Five Year Implementation Plan and Mid Term Review 824440 Community Development Special General

Records Management 825640 Office of the City Manager Capital General

Recreation and Open Space Sub-Element 824090 Parks and Recreation Special General

Recycled Water Booster Pump @ Golf Course 825440 Public Works Infrastructure Water

Redevelopment Plan Amendment 824430 Community Development Special General

Redevelopment Plan Project Area: Special Studies 814950 Community Development Special General

Refurbishment of Water tanks @ Wright Avenue 824310 Public Works Infrastructure Water

Rehabilitation of Digesters and Replacement of Digester Lids 824300 Public Works Infrastructure Sanitary Sewer

Rehabilitation of Manholes - Lawrence Trunk Sewer 822791 Public Works Infrastructure Sanitary Sewer

Remodel Community Center Kitchen & Serving Area 825200 Parks and Recreation Infrastructure Parks

Repairs of Bridges 816050 Public Works Capital Street & Traffic Signals

Replacement/Rehabilitation of Sanitary Manholes 825320 Public Works Infrastructure Sanitary Sewer
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Replacement/Rehabilitation of Sewer Pipes 825330 Public Works Infrastructure Sanitary Sewer

Replacement/Rehabilitation of Storm Drain Manholes 825350 Public Works Infrastructure Storm Drain

Replacement/Rehabilitation of Storm Drain Pipes 825360 Public Works Infrastructure Storm Drain

Roadway Rehabilitation on Various Streets (Grant) 825510 Public Works Capital Street & Traffic Signals

Roof Replacement of Water Plants 824800 Public Works Infrastructure Water

SCVURPPP Contracting and Fiscal Agent 825960 Finance Special Sanitary Sewer

Second Harvest Food Bank - Operation Brown Bag 811451 Community Development Outside Group Funding CDBG

Security Access Control System Replacement 825560 Parks and Recreation Infrastructure General

Senior Adult Legal Assistance 801851 Community Development Outside Group Funding CDBG

Senior Center Buildings - Rehabilitation 818600 Parks and Recreation Infrastructure Parks

Senior Nutrition Program 811351 Community Development Outside Group Funding CDBG

Sewer Development Costs (City Share) 805202 Public Works Capital Sanitary Sewer

Sewer Lift Stations Rebuild 825750 Public Works Infrastructure Sanitary Sewer

Sewer Pipes, Manholes, and Laterals Replacement 805252 Public Works Infrastructure Sanitary Sewer

Short-Term Office Space Solution 823570 Parks and Recreation Capital General

Shrouds at Well Sites 825310 Public Works Infrastructure Water

Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr 824130 Parks and Recreation Capital Parks

Sidewalk Improvements Near Tasman Light Rail Transit 821620 Public Works Capital Street & Traffic Signals

SMaRT Station Curbside Processing Facility 821930 Public Works Capital Solid Waste

SMaRT Station Equipment Replacement 811250 Public Works Special Solid Waste

SMaRT Station Office Addition 825120 Public Works Capital Solid Waste

SMaRT Station Operations Contract RFP 821170 Public Works Special Solid Waste

Solid Waste Cost of Service Study 824260 Public Works Special Solid Waste

Solids Handling Safety and Efficiency Improvements - Phase I 825100 Public Works Special Sanitary Sewer

Storage Area Network 825150 Information Technology Capital General

Storm Drain Development Costs (City Share) 804652 Public Works Capital Storm Drain
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Storm Drain Pipes, Manholes, and Laterals Replacement 804702 Public Works Infrastructure Storm Drain

Storm Pump Station #1 Expansion 825380 Public Works Infrastructure Storm Drain

Storm Pump Station Number 1 Rehabilitation 822751 Public Works Infrastructure Storm Drain

Storm Pump Station Number 2 Rehabilitation 822761 Public Works Infrastructure Storm Drain

Street Lights Conduit Replacement 825340 Public Works Infrastructure General

Structural and Infrastructure Assessment at WPCP 823140 Public Works Special Sanitary Sewer

Sunnyvale Bicycle Network 821560 Public Works Capital Street & Traffic Signals

Sunnyvale Bicycle Plan 825060 Public Works Special Street & Traffic Signals

Sunnyvale Community Services - CDBG 803601 Community Development Outside Group Funding CDBG

Sunnyvale Community Services - GF 803602 Community Development Outside Group Funding General

Sunnyvale Historical Museum 824140 Parks and Recreation Capital Parks

Sunnyvale Office Center Rehabilitation 824980 Parks and Recreation Infrastructure Parks

Sunnyvale Senior Center Construction 821370 Parks and Recreation Capital General

Sunnyvale Tennis Center Resurfacing 800451 Parks and Recreation Infrastructure Parks

Supervisory/Managerial Development in Public Safety 823640 Public Safety Special General

Support Network for Battered Women 800851 Community Development Outside Group Funding CDBG

SV-Saratoga/Mathilda Ave. Adaptive Traffic Signal Project 826060 Public Works Capital Street & Traffic Signals

Swim Pools Infrastructure 825850 Parks and Recreation Infrastructure Parks

Tales for Tots 826030 Libraries Special General

Tasman/Fair Oaks Area Pedestrian & Bicycle Circulation Plan 825980 Public Works Special Street & Traffic Signals

Tertiary Plant Tank Drainage System Modifications - Phase I 825110 Public Works Infrastructure Sanitary Sewer

The Health Trust-Meals on Wheels 824350 Community Development Outside Group Funding CDBG

Town Center Parking Structure Demolition 824870 Community Development Capital General

Traffic Calming - Riding Group Donation 824860 Public Works Special Street & Traffic Signals

Traffic Seat Belt Enforcement Grant 825950 Public Safety Special General

Traffic Signal Controller Replacement 820180 Public Works Infrastructure Street & Traffic Signals
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Traffic Signal Light Emitting Diode Array Replacements 820200 Public Works Infrastructure Street & Traffic Signals

Traffic Signal Underground Replacement 820190 Public Works Infrastructure Street & Traffic Signals

Transitioning from a Growth to a Steady-State City 826390 Community Development Special General

Transportation Grant Matching Funds 825540 Public Works Capital Street & Traffic Signals

Transportation Model Update 825530 Public Works Special Street & Traffic Signals

Transportation Strategic Program 825210 Public Works Capital Street & Traffic Signals

Trim Landfill Screening Trees on Caribbean Drive 822330 Public Works Special Solid Waste

Underground Storage Tank Containment Testing 819951 Public Works Capital General

Uninterrupted Power Supply (UPS) Replacement 824190 Parks and Recreation Infrastructure Parks

Update Fiscal Sub-Element 821670 Finance Special General

Update of Mandated General Plan Sub-elements 825700 Community Development Special General

Update of Non-Mandated General Plan Sub-elements 825710 Community Development Special General

Update of Standard Specifications 825400 Public Works Special General

Upgrading of Fuel Stations 824780 Public Works Infrastructure General

Utility Undergrounding Cost Sharing 802150 Public Works Capital Street & Traffic Signals

UV Protection for Senior Center "Soft Art" 824820 Parks and Recreation Special General

Video Inspection and Evaluation of Storm Drain System 825370 Public Works Infrastructure Storm Drain

Washington Ave. and Mathilda  Ave. Intersection Improvements 821501 Public Works Capital Street & Traffic Signals

Washington Pool Renovation 825760 Parks and Recreation Infrastructure Parks

Wastewater Cost of Service Study 824340 Finance Special Sanitary Sewer

Wastewater Data/Process/Service Assessment Studies 823220 Public Works Special Sanitary Sewer

Water Cost of Service Study 824290 Finance Special Water

Water Main Development Costs (City Share) 806252 Public Works Capital Water

Water Meters for New Developments 806350 Public Works Capital Water

Water Pipes, Manholes, and Laterals Replacement 806302 Public Works Infrastructure Water

Water Pressure Zone Three Expansion 825420 Public Works Infrastructure Water
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Water Pump, Motor and Engine Replacement 806452 Public Works Infrastructure Water

Water/Sewer Supervisory Control System 815202 Public Works Infrastructure Water

Weapons of Mass Destruction Training 825020 Public Safety Special General

Well House Generator - Ortega Well 825270 Public Works Capital Water

Well Study 825470 Public Works Infrastructure Water

Wireless Services in the Downtown Area Study Issue 825050 Information Technology Special General

WMD Training – Urban Areas Security Initiative 826150 Public Safety Special General

Wolfe Road Bike Route from Maria Lane to Homestead Road 824920 Public Works Capital Street & Traffic Signals

Wolfe Road Caltrain OverCrossing 825620 Public Works Infrastructure General

Wolfe Road Traffic Signal Interconnect 821630 Public Works Capital Street & Traffic Signals

Wolfe/Evelyn Plant Mechanical Reconstruction 825390 Public Works Infrastructure Water

WPCP Air Conditioning Project 801100 Public Works Infrastructure Sanitary Sewer

WPCP Energy Improvements 812750 Public Works Capital Sanitary Sewer

WPCP Laboratory Roof Replacement 824950 Public Works Capital Sanitary Sewer

WPCP Pond Pump Pier Repairs 820931 Public Works Infrastructure Sanitary Sewer

WPCP Replace Public Address System 821071 Public Works Infrastructure Sanitary Sewer

Wright Ave Water Plant Mechanical Reconstruction 825500 Public Works Infrastructure Water

Total Number of  Projects:  329
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Department:  Community Development

800001 Catholic Social Services - Shared Housing Program Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

800851 Support Network for Battered Women Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

801851 Senior Adult Legal Assistance Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

802451 Project Match (Senior Shared Housing) Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

803501 CDBG Housing Rehabilitation RLF Special CDBG Annabel Yurutucu Katrina Ardina

803601 Sunnyvale Community Services - CDBG Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

803602 Sunnyvale Community Services - GF Outside Group Funding General Annabel Yurutucu Katrina Ardina

803700 Leadership Sunnyvale Outside Group Funding General Annabel Yurutucu Katrina Ardina

804751 Long Term Care Ombudsman Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

806900 Euphrat After School Art Program Outside Group Funding General Annabel Yurutucu Katrina Ardina

809000 Bill Wilson Center (GF) Outside Group Funding General Annabel Yurutucu Katrina Ardina

811351 Senior Nutrition Program Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

811451 Second Harvest Food Bank - Operation Brown Bag Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

812250 Joint Venture: Silicon Valley Network Special General Karen Davis none

812701 Home Access, Paint and Emergency Repair Program Special CDBG Annabel Yurutucu Katrina Ardina

812901 Cupertino Community Services Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

814700 BMR Acquisition Special Housing Annabel Yurutucu Katrina Ardina

814950 Redevelopment Plan Project Area: Special Studies Special General Karen Davis Brice McQueen

815151 Emergency Housing Consortium of Santa Clara County Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

City of Sunnyvale
Departmental Project Listing

by Department and Project Number



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

818301 Fair Housing Services Special CDBG Annabel Yurutucu Katrina Ardina

819720 Human Services Outside Group Funding Support (GF) Outside Group Funding General Annabel Yurutucu Katrina Ardina

820631 ADA Curb Retrofit Special CDBG Annabel Yurutucu Katrina Ardina

820641 Community Association Rehabilitation, Inc. (CAR) Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

823500 Junior Achievement Sunnyvale Outside Group Funding General Annabel Yurutucu Katrina Ardina

823560 Housing for City/Public School/Child Care Employees Special Housing Annabel Yurutucu Katrina Ardina

823750 BMR Compliance Enforcement Special Housing Annabel Yurutucu Katrina Ardina

823761 CDBG Housing Acquisition  - RLF Special CDBG Annabel Yurutucu Katrina Ardina

823762 CDBG Housing Acquisition Special CDBG Annabel Yurutucu Katrina Ardina

823770 HOME Projects Special Housing Annabel Yurutucu Katrina Ardina

823850 Electronic Archiving of CDD Permit Records Special General Ali Fatapour Diana Perkins

824100 Consolidated Plan Update - CDBG Special CDBG Annabel Yurutucu Katrina Ardina

824350 The Health Trust-Meals on Wheels Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

824370 Friends for Youth-Mentoring Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

824390 Preservation of at Risk Units (CDBG) Special CDBG Annabel Yurutucu Katrina Ardina

824410 Moulton Plaza - 1601 Tenaka Place Special Housing Annabel Yurutucu Katrina Ardina

824430 Redevelopment Plan Amendment Special General Brice McQueen Brice McQueen

824440 RDA Five Year Implementation Plan and Mid Term Review Special General Brice McQueen Brice McQueen

824450 Downtown Development Economic Analysis-Keyser Marston Assoc. Special General Robert Paternoster Robert Paternoster

824471 First-Time Homebuyer Support Special Housing Annabel Yurutucu Katrina Ardina

824490 CDBG Administration Special CDBG Annabel Yurutucu Katrina Ardina
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824510 Live Oak Adult Day Services (GF) Outside Group Funding General Annabel Yurutucu Katrina Ardina

824520 Family & Children's Services-Columbia Center (GF) Outside Group Funding General Annabel Yurutucu Katrina Ardina

824700 Downtown Parking Maintenance Assessment Special General Connie Verceles Karen Davis

824711 Development of Indirect Cost Allocation Plan-CDBG Special CDBG Annabel Yurutucu Katrina Ardina

824870 Town Center Parking Structure Demolition Capital General Robert Paternoster Barbara Keegan

824880 Our House Shelter Special CDBG Annabel Yurutucu Katrina Ardina

824890 Community Housing Development Organizations (CHDOs) Special Housing Annabel Yurutucu Katrina Ardina

824930 Downtown Summer Music Series Special General Karen Davis Connie Verceles

825700 Update of Mandated General Plan Sub-elements Special General Trudi Ryan Annabel Yurutucu

825710 Update of Non-Mandated General Plan Sub-elements Special General Trudi Ryan Gerri Caruso

825770 Murphy Avenue Enhancements Phase I Capital General Trudi Ryan Gerri Caruso

825800 Analysis of Impediments (AI) Update Special CDBG Annabel Yurutucu Katrina Ardina

825860 India Community Center (CDBG) Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

825861 India Community Center (GF) Outside Group Funding General Annabel Yurutucu Katrina Ardina

825870 Live Oak Adult Day Services (CDBG) Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

825880 Family & Children's Services-Columbia Center (CDBG) Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

825920 Bill Wilson Center (CDBG) Outside Group Funding CDBG Annabel Yurutucu Katrina Ardina

825940 First Methodist Church - Senior Nutrition Site Improvement Special CDBG Annabel Yurutucu Katrina Ardina

826010 Housing Trust Fund of Santa Clara County Special Housing Annabel Yurutucu Katrina Ardina

826040 P/BID Feasibility Study Special General Connie Verceles Connie Verceles

826100 New Residential Heritage Districts Special General Trudi Ryan none



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

826130 Public Facility-HUD Section 108 Loans Capital CDBG Annabel Yurutucu Katrina Ardina

826140 Housing Loan Portfolio Tracking Software Capital General Annabel Yurutucu Katrina Ardina

826390 Transitioning from a Growth to a Steady-State City Special General Robert Paternoster none

Total Number of  Projects:  64



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Employment Development

826120 NOVA Youth Employment Program Special General Cindy Stahl Russell Brunson

Total Number of  Projects: 1



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Finance

820020 Administration of Long Range Infrastructure Plan Infrastructure General Mary Bradley none

821670 Update Fiscal Sub-Element Special General Mary Bradley none

824290 Water Cost of Service Study Special Water Tim Kirby Jim Craig

824340 Wastewater Cost of Service Study Special Sanitary Sewer Tim Kirby Kristy McCumby

825690 Automated Timecard Entry System Capital General Mary Bradley Patricia Boone

825890 Optimal Staffing Study for Public Works Special General Mary Bradley none

825960 SCVURPPP Contracting and Fiscal Agent Special Sanitary Sewer Lorrie Gervin Tim Kirby

826160 Local Business Preference Outreach Special General Elaine Wesely none

Total Number of  Projects: 8



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  City Attorney

824570 Outside Counsel Services for RDA Special General David Kahn Brice McQueen

825970 Downtown Underground Parking Insurance Special General David Kahn

Total Number of  Projects: 2



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Information Technology

809901 Government Access Programming Capital General Marilyn Crane

824690 Cable TV Franchise Negotiation Special General Shawn Hernandez Marilyn Crane

824791 Cable Television Franchise Periodic Review Special General Marilyn Crane

825050 Wireless Services in the Downtown Area Study Issue Special General Marilyn Crane Marilyn Crane

825150 Storage Area Network Capital General Marilyn Crane

825160 Network Security Capital General Marilyn Crane

825680 E-Mail Application and Network Management Tools Capital General Marilyn Crane

825900 Information Technology Investment Account Capital General Cheryl Bunnell

826370 Email Subscription Management Application Capital General Cheryl Bunnell

Total Number of Projects:  9



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Libraries

805150 Library Foundation Program Grant Special General Steve Sloan Steve Sloan

826000 Einstein's Big Idea Special General Susan Denniston

826030 Tales for Tots Special General Susan Denniston

Total Number of Projects:  3



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Office of the City Manager

823780 Printing of City Publications in Multi-Languages Special General Coryn Campbell Michelle bromstead

825640 Records Management  Capital General Katherine Chappelear

Total Number of Projects:  2



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

Department:  Parks and Recreation

800451 Sunnyvale Tennis Center Resurfacing Infrastructure Parks Curtis Black Mike Jones

804401 Golf Courses Protective Netting Replacement Infrastructure Parks Hira Raina Gary Carls

817950 Civic Center Buildings - HVAC Infrastructure General Hira Raina Lawrence Iaquinto

818050 Civic Center Buildings - Rehabilitation Infrastructure General Hira Raina Lawrence Iaquinto

818100 Public Safety Buildings - Roofs Infrastructure General Hira Raina Lawrence Iaquinto

818150 Public Safety Buildings - Rehabilitation Infrastructure General Hira Raina Lawrence Iaquinto

818450 Community Center Buildings - HVAC Infrastructure Parks Hira Raina Lawrence Iaquinto

818500 Park Buildings - HVAC Infrastructure General Lawrence Iaquinto Tony Perez

818550 Park Buildings - Rehabilitation Infrastructure Parks Lawrence Iaquinto Tony Perez

818600 Senior Center Buildings - Rehabilitation Infrastructure Parks Hira Raina Lawrence Iaquinto

818651 Corporation Yard Buildings - Roofs Infrastructure General Hira Raina Lawrence Iaquinto

818700 Corporation Yard Buildings - Rehabilitation Infrastructure General Lawrence Iaquinto Tony Perez

818750 Golf and Tennis Buildings - Rehabilitation Infrastructure Parks Curtis Black Gary Carls

819580 Golf Course Pathways Renovation Infrastructure Parks Hira Raina Gary Carls

819610 Public Safety Buildings - HVAC Infrastructure General Hira Raina Lawrence Iaquinto

819630 Community Center Buildings - Roofs Infrastructure General Hira Raina Lawrence Iaquinto

819750 Golf and Tennis Buildings - Roofs Infrastructure Parks Hira Raina Gary Carls

819821 Asbestos Floor Tile Removal Infrastructure General Lawrence Iaquinto Tony Perez

820000 Corporation Yard Buildings - HVAC Infrastructure General Lawrence Iaquinto Tony Perez

820010 Community Center Buildings - Rehabilitation Infrastructure General Lawrence Iaquinto Tony Perez

820240 Park Tennis/Basketball Court Reconstruction Infrastructure Parks Hira Raina Mike Jones

820270 Playground Equipment Replacement Infrastructure Parks Curtis Black Scott Morton

820280 Park Furniture and Fixtures Replacement Infrastructure Parks Curtis Black Scott Morton

820301 Golf and Tennis Buildings - HVAC Infrastructure General Hira Raina Gary Carls



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

820311 Golf Course Irrigation System Replacement Infrastructure Parks Curtis Black Gary Carls

820351 Golf Course Sand Bunkers Rebuild Infrastructure Parks Curtis Black Gary Carls

820361 Golf Course Tee Grounds Renewal Infrastructure Parks Curtis Black Gary Carls

820370 Golf Course Parking Lot Resurfacing Infrastructure Parks Curtis Black Gary Carls

821330 Park Buildings - Roofs Infrastructure General Lawrence Iaquinto Tony Perez

821370 Sunnyvale Senior Center Construction Capital General Hira Raina John Lawrence

821640 Fremont High School Swim Pool Capital Parks John Lawrence none

822080 Fair Oaks Park Hardscape Renovation Infrastructure Parks Hira Raina Scott Morton

823270 Cooperative Middle School Activities Special General Nancy Steward Ramey Hees

823570 Short-Term Office Space Solution Capital General Lawrence Iaquinto none

824090 Recreation and Open Space Sub-Element Special General David Lewis none

824130 Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr Capital Parks Hira Raina Scott Morton

824140 Sunnyvale Historical Museum Capital Parks Cathy Merrill Cathy Merrill

824170 Gas Line Replacement at the Community Center Infrastructure Parks Lawrence Iaquinto Tony Perez

824190 Uninterrupted Power Supply (UPS) Replacement Infrastructure Parks Lawrence Iaquinto Tony Perez

824220 Raynor Activity Center Site Improvements Infrastructure Parks Lawrence Iaquinto Tony Perez

824820 UV Protection for Senior Center "Soft Art" Special General Nancy Steward Diane Moglen

824980 Sunnyvale Office Center Rehabilitation Infrastructure Parks Lawrence Iaquinto Tony Perez

825040 Feasibility of Installing SV Citizens & Employees Memorial Special Parks Curtis Black Scott Morton

825180 Cover for Passenger Waiting Bench at Community Center Capital Parks John Lawrence none

825190 Community Center Monument Signs Infrastructure Parks John Lawrence none

825200 Remodel Community Center Kitchen & Serving Area Infrastructure Parks John Lawrence none

825560 Security Access Control System Replacement Infrastructure General Lawrence Iaquinto Tony Perez

825580 Plaza del Sol Phase II Capital Parks Hira Raina Curtis Black

825650 Business Plan for Community Center Theatre Special General Nancy Steward Diane Moglen

825660 Golf Course Greens Renewal Infrastructure Parks Hira Raina Curtis Black



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

825670 Columbia Gym Wall Pads Infrastructure General Lawrence Iaquinto Tony Perez

825760 Washington Pool Renovation Infrastructure Parks John Lawrence none

825790 Park Land Acquisition Capital Parks David Lewis none

825850 Swim Pools Infrastructure Infrastructure Parks Hira Raina John Lawrence

826110 Develop and Construct Community Gardens Capital General Curtis Black Curtis Black

826380 Construct Restroom Building at San Antonio Park Capital Parks Hira Raina Curtis Black

Total Number of Projects:  56



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing
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Department:  Public Safety
819840 Police Services Equipment Acquisition Capital General Mark Stivers William Bielinski

821350 AVASA Equipment Acquisition Special General Tim Johnson Michelle Raff

821650 Animal Shelter Services Capital General Tim Johnson Michelle Morgan

823100 Police Services Tactical Operations Center Special General Tim Johnson Craig Farley

823640 Supervisory/Managerial Development in Public Safety Special General Don Johnson Greg Kevin

823870 Public Safety Officer Recruitment, Selection and Training Special General Greg Kevin George Mc Closkey

823880 Biological Evidence Freezer Installation Capital General Cindy Keehen William Bielinski

824120 Evidence Barcode Tracking System Capital General Cindy Keehen Pam Messier

824990 Overtime Costs for Sobriety Checkpoints Special General Tim Johnson Christopher Carrion

825000 Emergency Operations Center Training Special General Tim Johnson Craig Farley

825010 Citizen Emergency Response Team Special General Tim Johnson Craig Farley

825020 Weapons of Mass Destruction Training Special General Greg Kevin Douglas Moretto

825810 Public Safety Case Management System Implementation Capital General Tim Johnson none

825820 Property and Evidence Purge Project II Special General Cindy Keehen Pam Messier

825950 Traffic Seat Belt Enforcement Grant Special General Tim Johnson Christopher Carrion

826150 WMD Training – Urban Areas Security Initiative Special General Greg Kevin Douglas Moretto

826170 FY 06/07 #1 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826180 FY 06/07 #2 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826190 FY 06-07 #3 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826200 FY 07-08 #4 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826210 FY 07-08 #5 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826220 FY 08-09 #7 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826230 FY 09-10 #8 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826240 FY 09-10 #9 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing

by Department and Project Number

826250 FY 10-11 #10 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826260 FY 11-12 #12 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826270 FY 11-12 #13 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826280 FY 12-13 #14 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826290 FY 12-13 #15 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826300 FY 13-14 #16 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826310 FY 13-14 #17 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826320 FY 14-15 #18 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826330 FY 14-15 #19 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826340 FY 15-16 #20 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826350 FY 15-16 #21 Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

826360 FY 16-17 10 Year Recruitment and Training for Sworn Officers Special General Greg Kevin George Mc Closkey

Total Number of Projects:  36
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City of Sunnyvale
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Department:  Public Works

801100 WPCP Air Conditioning Project Infrastructure Sanitary Sewer Hira Raina Hira Raina

801350 Contribution to SMaRT Station Equipment Replacement Fund Capital Solid Waste Richard Gurney Gail Bentley

801408 Particulate Trap Retrofit Capital General Hira Raina Tony Vargas

802150 Utility Undergrounding Cost Sharing Capital Street & Traffic Signals Hira Raina Trudi Ryan

802500 City Share of Development Costs - Streets Capital Street & Traffic Signals Hira Raina Barbara Keegan

804201 Citywide Aerial Photos Special General Jack Witthaus Dennis Ng

804652 Storm Drain Development Costs (City Share) Capital Storm Drain Hira Raina Barbara Keegan

804702 Storm Drain Pipes, Manholes, and Laterals Replacement Infrastructure Storm Drain Hira Raina Jim Craig
805202 Sewer Development Costs (City Share) Capital Sanitary Sewer Hira Raina Barbara Keegan

805252 Sewer Pipes, Manholes, and Laterals Replacement Infrastructure Sanitary Sewer Hira Raina Jim Craig

806252 Water Main Development Costs (City Share) Capital Water Hira Raina Barbara Keegan

806302 Water Pipes, Manholes, and Laterals Replacement Infrastructure Water Hira Raina Jim Craig

806350 Water Meters for New Developments Capital Water Hira Raina Jim Craig

806400 Doublecheck Valves & Backflow Devices for New Developments Capital Water Hira Raina Jim Craig

806452 Water Pump, Motor and Engine Replacement Infrastructure Water Hira Raina Jim Craig

808100 Fair Oaks Industrial Complex Maintenance Special General Michael Chan Robert Walker

811250 SMaRT Station Equipment Replacement Special Solid Waste Richard Gurney Gail Bentley

811700 Oxidation Pond Levee Improvements Capital Sanitary Sewer Hira Raina Dan Hammons

812750 WPCP Energy Improvements Capital Sanitary Sewer Hira Raina Joanna DeSa

815202 Water/Sewer Supervisory Control System Infrastructure Water Hira Raina Jim Craig

816000 Future Traffic Signal Construction/Modification Capital Street & Traffic Signals Hira Raina Dennis Ng

816050 Repairs of Bridges Capital Street & Traffic Signals Hira Raina Jim Craig

817100 Citywide Traffic Deficiency Plan Special Street & Traffic Signals Jack Witthaus Jack Witthaus

819951 Underground Storage Tank Containment Testing Capital General Hira Raina Tony Vargas



Project No. Project Name Project Category Project Type Project Manager Project 
Coordinator

City of Sunnyvale
Departmental Project Listing
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820130 City Owned Parking Lot Resurfacing Infrastructure General Hira Raina Jim Craig

820140 Computer/Radio Controlled Landscape Irrigation Infrastructure General Bill Fosbenner Douglas Mello

820160 Mathilda Avenue Traffic Signal Controller Replacement Infrastructure Street & Traffic Signals Hira Raina Jack Witthaus

820180 Traffic Signal Controller Replacement Infrastructure Street & Traffic Signals Hira Raina Dennis Ng

820190 Traffic Signal Underground Replacement Infrastructure Street & Traffic Signals Hira Raina Dennis Ng

820200 Traffic Signal Light Emitting Diode Array Replacements Infrastructure Street & Traffic Signals Hira Raina Dennis Ng

820610 Downtown Area Maintenance Capital General Douglas Mello Bill Fosbenner

820690 Java Drive Sidewalks Capital Street & Traffic Signals Hira Raina Jack Witthaus

820821 Chlorinating/Dechlorinating Equipment Replacement Infrastructure Sanitary Sewer Hira Raina Joanna DeSa

820931 WPCP Pond Pump Pier Repairs Infrastructure Sanitary Sewer Lorrie Gervin Dan Hammons
821000 City Owned Properties - Adjacent to Parks Special General Michael Chan none

821010 City Owned Properties - Downtown Special General Michael Chan none

821071 WPCP Replace Public Address System Infrastructure Sanitary Sewer Joanna DeSa Dan Hammons

821111 Power Generation Facility Improvements Capital General Lorrie Gervin Dan Hammons

821170 SMaRT Station Operations Contract RFP Special Solid Waste Mark Bowers Gail Bentley

821180 Contribution to SMaRT Station Operations Contract RFP Special Solid Waste Mark Bowers Gail Bentley

821501 Washington Ave. and Mathilda  Ave. Intersection Improvements Capital Street & Traffic Signals Hira Raina Jack Witthaus

821531 Multimodal Transit Station Capital General Hira Raina John Hopkins

821560 Sunnyvale Bicycle Network Capital Street & Traffic Signals Hira Raina Jack Witthaus

821570 Calabazas Creek Trail Project Capital Street & Traffic Signals Hira Raina Jack Witthaus

821571 Calabazas Creek Trail - Phase II Project Capital Street & Traffic Signals Hira Raina Jack Witthaus

821620 Sidewalk Improvements Near Tasman Light Rail Transit Capital Street & Traffic Signals Hira Raina Jack Witthaus

821630 Wolfe Road Traffic Signal Interconnect Capital Street & Traffic Signals Hira Raina Dennis Ng

821870 Borregas Avenue Bicycle Corridor Capital Street & Traffic Signals Hira Raina Dieckmann Cogill

821930 SMaRT Station Curbside Processing Facility Capital Solid Waste Richard Gurney Gail Bentley

822220 Canary Drive Traffic Calming Capital Street & Traffic Signals Hira Raina Dennis Ng
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822330 Trim Landfill Screening Trees on Caribbean Drive Special Solid Waste Mark Bowers Gail Bentley

822560 Energy Use Audit-Hot Water Loop Replacement Special Sanitary Sewer Hira Raina Dan Hammons

822710 Mathilda Avenue Railroad Overpass Improvements Infrastructure Street & Traffic Signals Hira Raina Jack Witthaus

822751 Storm Pump Station Number 1 Rehabilitation Infrastructure Storm Drain Hira Raina Jim Craig

822761 Storm Pump Station Number 2 Rehabilitation Infrastructure Storm Drain Hira Raina Jim Craig

822781 Borregas Sanitary Trunk Sewer Replacement Infrastructure Sanitary Sewer Hira Raina Jim Craig

822791 Rehabilitation of Manholes - Lawrence Trunk Sewer Infrastructure Sanitary Sewer Hira Raina Jim Craig

823140 Structural and Infrastructure Assessment at WPCP Special Sanitary Sewer Lorrie Gervin none

823220 Wastewater Data/Process/Service Assessment Studies Special Sanitary Sewer Lorrie Gervin none

823490 Downtown Public Improvements Capital General Hira Raina Trudi Ryan

823681 Mary Avenue Route 280 Bicycle Footbridge Capital Street & Traffic Signals Hira Raina Dieckmann Cogill

823690 Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave. Capital Street & Traffic Signals Hira Raina Dieckmann Cogill

824061 Pedestrian Lighted Crosswalk Capital Street & Traffic Signals Jack Witthaus Dieckmann Cogill

824160 Emergency Vehicle Preempt Transmitter Replacement Capital General Dennis Ng William Bielinski

824250 Landfill Gas System Response to New Federal Regulations Special Solid Waste Mark Bowers Gail Bentley

824260 Solid Waste Cost of Service Study Special Solid Waste Mark Bowers Tim Kirby

824270 Condensate Collection and Pre-Treatment System Capital Solid Waste Hira Raina Mark Bowers

824280 Leak Detection Program Special Water Jim Craig Jim Craig

824300 Rehabilitation of Digesters and Replacement of Digester Lids Infrastructure Sanitary Sewer Hira Raina Dan Hammons

824310 Refurbishment of Water tanks @ Wright Avenue Infrastructure Water Hira Raina Jim Craig

824560 Pedestrian Safety/Opportunities Plan Special Street & Traffic Signals Jack Witthaus Dieckmann Cogill

824740 Landfill Constituents of Concern Monitoring Special Solid Waste Mark Bowers none

824770 Primary Sedimentation Basin Renovation - Phase I Infrastructure Sanitary Sewer Hira Raina Dan Hammons

824780 Upgrading of Fuel Stations Infrastructure General Hira Raina Tony Vargas

824800 Roof Replacement of Water Plants Infrastructure Water Hira Raina Jim Craig

824810 Downtown Water Line Engineering Study Special Water Hira Raina Barbara Keegan
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824830 Perimeter Fencing Around Wells (Vulnerability Assessment) Capital Water Hira Raina Jim Craig

824840 Installation of Climb Resistant Fencing at Reservoir Sites Capital Water Hira Raina Jim Craig

824860 Traffic Calming - Riding Group Donation Special Street & Traffic Signals Jack Witthaus none

824910 Frances Street Transit Corridor Improvements Capital Street & Traffic Signals Jack Witthaus none

824920 Wolfe Road Bike Route from Maria Lane to Homestead Road Capital Street & Traffic Signals Jack Witthaus none

824940 Murphy Avenue Tree Lights Maintenance Special General Bill Fosbenner Karen Davis

824950 WPCP Laboratory Roof Replacement Capital Sanitary Sewer Hira Raina Dan Hammons

825060 Sunnyvale Bicycle Plan Special Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825070 Bicycle Map Revision Special General Dieckmann Cogill none

825080 Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue Capital Street & Traffic Signals Hira Raina Dieckmann Cogill

825100 Solids Handling Safety and Efficiency Improvements - Phase I Special Sanitary Sewer Hira Raina Joanna DeSa

825110 Tertiary Plant Tank Drainage System Modifications - Phase I Infrastructure Sanitary Sewer Hira Raina Joanna DeSa

825120 SMaRT Station Office Addition Capital Solid Waste Hira Raina Richard Gurney

825130 Radar Speed Signs for School Areas Capital Street & Traffic Signals Jack Witthaus Dennis Ng

825140 Air Floatation Tank Rehabilitation Infrastructure Sanitary Sewer Hira Raina Dan Hammons

825170 Fixed Growth Reactor Rehabilitation Infrastructure Sanitary Sewer Hira Raina Dan Hammons

825210 Transportation Strategic Program Capital Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825220 Central Water Plant Building Reconstruction Infrastructure Water Hira Raina Jim Craig

825230 Cleaning of Water Tanks Infrastructure Water Hira Raina Jim Craig

825240 Equipment Replacement at Five (5) Hetch-Hetchy Connections Infrastructure Water Hira Raina Jim Craig

825250 Mary/Carson Water Plant Mechanical Reconstructions Infrastructure Water Hira Raina Jim Craig

825260 Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants Infrastructure Water Hira Raina Jim Craig

825270 Well House Generator - Ortega Well Capital Water Hira Raina Jim Craig

825280 Earthquake Mitigation of Water Tanks Infrastructure Water Hira Raina Jim Craig

825290 Pavement Rehabilitation Infrastructure Street & Traffic Signals Hira Raina Jim Craig

825300 Pressure Reducing Valve Replacement & Relocation for SCADA Infrastructure Water Hira Raina Jim Craig
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825310 Shrouds at Well Sites Infrastructure Water Hira Raina Jim Craig

825320 Replacement/Rehabilitation of Sanitary Manholes Infrastructure Sanitary Sewer Hira Raina Jim Craig

825330 Replacement/Rehabilitation of Sewer Pipes Infrastructure Sanitary Sewer Hira Raina Jim Craig

825340 Street Lights Conduit Replacement Infrastructure General Hira Raina Jim Craig

825350 Replacement/Rehabilitation of Storm Drain Manholes Infrastructure Storm Drain Hira Raina Jim Craig

825360 Replacement/Rehabilitation of Storm Drain Pipes Infrastructure Storm Drain Hira Raina Jim Craig

825370 Video Inspection and Evaluation of Storm Drain System Infrastructure Storm Drain Hira Raina Jim Craig

825380 Storm Pump Station #1 Expansion Infrastructure Storm Drain Hira Raina Jim Craig

825390 Wolfe/Evelyn Plant Mechanical Reconstruction Infrastructure Water Hira Raina Jim Craig

825400 Update of Standard Specifications Special General Hira Raina Hira Raina

825410 Hamilton Plant Emergency Generator & Mechanical Reconst Infrastructure Water Hira Raina Jim Craig

825420 Water Pressure Zone Three Expansion Infrastructure Water Hira Raina Jim Craig

825430 Raynor Well Connection Infrastructure Water Hira Raina Jim Craig

825440 Recycled Water Booster Pump @ Golf Course Infrastructure Water Hira Raina Jim Craig

825450 City-Wide Water Line Replacement Infrastructure Water Hira Raina Jim Craig

825460 Interior Coating of Water Tanks Infrastructure Water Hira Raina Jim Craig

825470 Well Study Infrastructure Water Hira Raina Jim Craig

825480 Inspection and Renovation of Well Systems Infrastructure Water Hira Raina Jim Craig

825490 Exterior Painting of Water Tanks Infrastructure Water Hira Raina Jim Craig

825500 Wright Ave Water Plant Mechanical Reconstruction Infrastructure Water Hira Raina Jim Craig

825510 Roadway Rehabilitation on Various Streets (Grant) Capital Street & Traffic Signals Hira Raina Jack Witthaus

825520 Pond Sediment Removal Infrastructure Sanitary Sewer Hira Raina Dan Hammons

825530 Transportation Model Update Special Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825540 Transportation Grant Matching Funds Capital Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825550 Adaptive Traffic Signal Control Upgrade Infrastructure Street & Traffic Signals Jack Witthaus Dennis Ng

825570 239 / 241 Commercial Street Property Maintenance Special General Michael Chan none
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825590 Downtown Wayfinding System Capital Street & Traffic Signals Hira Raina Trudi Ryan

825600 Caribbean Drive Bridge Improvement Infrastructure General Hira Raina Manny Kadkhodayan

825610 Fair Oaks Caltrain OverCrossing Infrastructure General Hira Raina Barbara Keegan

825620 Wolfe Road Caltrain OverCrossing Infrastructure General Hira Raina Barbara Keegan

825630 Mary Ave. Extension  Engineering/Environmental Analysis Capital Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825720 Directional Signs to Downtown Capital Street & Traffic Signals Hira Raina Trudi Ryan

825730 Pedestrian Lighted Crosswalk Maintenance Infrastructure Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825740 Battery Backup System for Traffic Signals Maintenance Infrastructure Street & Traffic Signals Jack Witthaus Dennis Ng

825750 Sewer Lift Stations Rebuild Infrastructure Sanitary Sewer Hira Raina Jim Craig

825780 Downtown Block 2 Completion Capital General Hira Raina Trudi Ryan

825910 Landfill Gas Flare and Blowers Replacement Infrastructure Solid Waste Mark Bowers none

825930 City Owned Properties - Downtown/388 Charles Street Special Housing Michael Chan Annabel Yurutucu

825980 Tasman/Fair Oaks Area Pedestrian & Bicycle Circulation Plan Special Street & Traffic Signals Jack Witthaus Dieckmann Cogill

825990 Caltrain Northside Pedestrian Access Improvements Special Street & Traffic Signals Jack Witthaus Dieckmann Cogill

826020 Mary Avenue Reconstruction from Homestead Road to The Dalles Capital Street & Traffic Signals Jack Witthaus none

826050 Blair Avenue Neighborhood Traffic Calming Capital Street & Traffic Signals Jack Witthaus Dieckmann Cogill

826060 SV-Saratoga/Mathilda Ave. Adaptive Traffic Signal Project Capital Street & Traffic Signals Jack Witthaus Dennis Ng

826070 Appraisals for City Owned Properties Adjacent to T&C Village Special General Michael Chan Michael Chan

826080 Borregas Avenue Sewer Rehabilitation Infrastructure Sanitary Sewer Hira Raina Jim Craig

826090 Moffett Field Flight Path Street Tree Encroachment Pruning Infrastructure General Leonard Dunn none

Total Number of Projects:  148



This Page Not Used 



     New Projects 
     Listing 



Project Project Name Department Manager Project Category Project Type

812250 Joint Venture: Silicon Valley Network Community Development Karen Davis Special General

820610 Downtown Area Maintenance Public Works Douglas Mello Capital General

824940 Murphy Avenue Tree Lights Maintenance Public Works Bill Fosbenner Special General

825980 Tasman/Fair Oaks Area Pedestrian & Bicycle Circulation Plan Public Works Jack Witthaus Special Street & Traffic Signals

825990 Caltrain Northside Pedestrian Access Improvements Public Works Jack Witthaus Special Street & Traffic Signals

826000 Einstein's Big Idea Libraries Susan Denniston Special General

826010 Housing Trust Fund of Santa Clara County Community Development Annabel Yurutucu Special Housing

826020 Mary Avenue Reconstruction from Homestead Road to The Dalles Public Works Jack Witthaus Capital Street & Traffic Signals

826030 Tales for Tots Libraries Susan Denniston Special General

826040 P/BID Feasibility Study Community Development Connie Verceles Special General

826050 Blair Avenue Neighborhood Traffic Calming Public Works Jack Witthaus Capital Street & Traffic Signals

826060 SV-Saratoga/Mathilda Ave. Adaptive Traffic Signal Project Public Works Jack Witthaus Capital Street & Traffic Signals

826070 Appraisals for City Owned Properties Adjacent to T&C Village Public Works Michael Chan Special General

826080 Borregas Avenue Sewer Rehabilitation Public Works Hira Raina Infrastructure Sanitary Sewer

826090 Moffett Field Flight Path Street Tree Encroachment Pruning Public Works Leonard Dunn Infrastructure General

826100 New Residential Heritage Districts Community Development Trudi Ryan Special General

826110 Develop and Construct Community Gardens Parks and Recreation Curtis Black Capital General

826120 NOVA Youth Employment Program Employment Development Cindy Stahl Special General

826130 Public Facility-HUD Section 108 Loans Community Development Annabel Yurutucu Capital CDBG

826140 Housing Loan Portfolio Tracking Software Community Development Annabel Yurutucu Capital General

826150 WMD Training – Urban Areas Security Initiative Public Safety Greg Kevin Special General

826160 Local Business Preference Outreach Finance Elaine Wesely Special General

826170 FY 06/07 #1 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826180 FY 06/07 #2 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826190 FY 06-07 #3 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826200 FY 07-08 #4 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826210 FY 07-08 #5 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General
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New Projects
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826220 FY 08-09 #7 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826230 FY 09-10 #8 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826240 FY 09-10 #9 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826250 FY 10-11 #10 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826260 FY 11-12 #12 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826270 FY 11-12 #13 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826280 FY 12-13 #14 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826290 FY 12-13 #15 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826300 FY 13-14 #16 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826310 FY 13-14 #17 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826320 FY 14-15 #18 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826330 FY 14-15 #19 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826340 FY 15-16 #20 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826350 FY 15-16 #21 Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826360 FY 16-17 10 Year Recruitment and Training for Sworn Officers Public Safety Greg Kevin Special General

826370 Email Subscription Management Application Information Technology Cheryl Bunnell Capital General

826380 Construct Restroom Building at San Antonio Park Parks and Recreation Hira Raina Capital Parks

826390 Transitioning from a Growth to a Steady-State City Community Development Robert Paternoster Special General

Total New Projects:  45



 Unfunded Projects 
 Listing 



 
UNFUNDED PROJECTS LIST 

 
 
 
The Unfunded Projects List includes all projects formally evaluated by the Projects Review Committee, City Manager and City 
Council.  However, these projects were not funded in the FY 2006/2007 Projects Budget due to the City’s ongoing budget crisis.   This 
listing will be maintained and at such time the City’s financial position improves, these projects will be re-evaluated for funding.  
 
The Project Information Sheets for the Unfunded Projects are included in this section, sorted numerically.  The Project Information 
Sheets include the preliminary project scope and budgetary estimates.  Should these projects be re-evaluated for funding in the future, 
a more detailed analysis of the project scope and budget will be necessary. 
 



Project No. Project Name Dept Category
FY 2006/07 to 

FY 2015/16 Total
FY 2016/17 to

FY 2025/26 Total Grand Total

General Fund

820570 Minor Building Modifications DPR Capital $99,627 $0 $99,627

822950 Downtown Construction Mitigation Management CDD Special $304,824 $0 $304,824

900054 Future Library Space Needs LIB Special $169,748 $0 $169,748

900205 Clean Air Education Program DPW Special $23,902 $250,105 $274,007

900257 Citywide Facade Improvement CDD Special $29,877 $128,746 $158,623

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $627,978 $378,851 $1,006,829
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------

Park Dedication Fund

808350 Morse Avenue Neighborhood Park Development DPR Capital $3,216,436 $0 $3,216,436

808351 Orchard Gardens Park Expansion DPR Capital $457,486 $0 $457,486

823230 Murphy Park Expansion Master Plan DPR Special $100,000 $0 $100,000

823670 Develop Pocket Parks DPR Capital $1,452,858 $0 $1,452,858

900030 Washington Pool Expansion DPR Capital $2,191,782 $0 $2,191,782

900112 Upgrade to JWC Greenbelt at Lakewood Elem. School DPR Capital $123,878 $0 $123,878

900230 Hetch-Hetchy Improvements between Morse Ave. and Weddell Dr. DPR Capital $445,165 $0 $445,165

900232 Parks Skaterink Improvements DPR Capital $713,131 $0 $713,131

900233 Parks Waterplay Features Renovation DPR Capital $727,394 $0 $727,394

900234 Sunnyvale Heritage Center Enhancements DPR Capital $71,706 $369,284 $440,990

900278 Sunnyvale Skatepark Lighting DPR Capital $87,874 $0 $87,874

900279 Synthetic Turf Sports Field DPR Capital $902,178 $0 $902,178

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $10,489,888 $369,284 $10,859,172
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------

City of Sunnyvale
FY 2006/2007 Unfunded Projects List

by Fund/Sub-Fund



Project No. Project Name Dept Category
FY 2006/07 to 

FY 2015/16 Total
FY 2016/17 to

FY 2025/26 Total Grand Total

City of Sunnyvale
FY 2006/2007 Unfunded Projects List

by Fund/Sub-Fund

Gas Tax Fund

807651 Emergency Preemption Receiver Installation DPW Capital $452,161 $0 $452,161

823911 Bernardo Ave. Caltrain Under-crossing DPW Capital $7,857,808 $0 $7,857,808

900087 Traffic Speed and Volume Monitoring Stations DPW Capital $460,218 $500,212 $960,430

900091 Fiberoptic Conduit/Cable Installation DPW Capital $2,052,213 $0 $2,052,213

900096 Countdown Pedestrian Signal Indication Installation DPW Capital $195,093 $0 $195,093

900103 In-Pavement Crosswalk Warning Lights DPW Capital $820,056 $0 $820,056

900141 Future Traffic Calming Projects DPW Capital $975,463 $0 $975,463

900151 Bicycle Capital Improvement Program DPW Capital $126,931 $3,460,591 $3,587,522

900164 Tasman/Fair Oaks Area Pedestrian and Bike Plan DPW Capital $298,773 $4,127,464 $4,426,237

900215 VTP 2030 Local Streets and County Roads Projects DPW Capital $15,536,203 $81,168,959 $96,705,162

900222 Countywide Integration of Traffic Management Center DPW Capital $257,765 $0 $257,765

900223 CCTV Camera Deployment for Traffic Management DPW Capital $0 $807,052 $807,052

900224 Expansion of Adaptive Traffic Signal System DPW Capital $0 $4,288,143 $4,288,143

900227 ITS Traffic Signal Controller Upgrade DPW Capital $585,830 $0 $585,830

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $29,618,514 $94,352,421 $123,970,935
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------

Youth & Neighborhood Services Fund

822910 Columbia Neighborhood Center Facility Expansion OCM Capital $661,825 $0 $661,825

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $661,825 $0 $661,825
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------



Project No. Project Name Dept Category
FY 2006/07 to 

FY 2015/16 Total
FY 2016/17 to

FY 2025/26 Total Grand Total

City of Sunnyvale
FY 2006/2007 Unfunded Projects List

by Fund/Sub-Fund

Redevelopment Agency Fund

900210 Downtown Parking Management System DPW Capital $2,329,144 $0 $2,329,144

900273 Downtown Gateways CDD Capital $475,983 $0 $475,983

900274 Downtown Neighborhood Markers CDD Capital $210,847 $0 $210,847

900288 Murphy Avenue Enhancements Phase II CDD Capital $104,040 $0 $104,040

900290 Downtown Block 18 Completion CDD Capital $195,921 $0 $195,921

900293 Frances Street Parking Lot Enhancements CDD Capital $327,043 $0 $327,043

900294 Downtown Outdoor Cinema CDD Capital $27,602 $0 $27,602

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $3,670,580 $0 $3,670,580
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------

Capital Projects Fund

815901 Lawrence Expwy & Wildwood Ave Realignment DPW Capital $4,217,974 $0 $4,217,974

819770 Utility Maintenance Management System DPW Special $140,000 $0 $140,000

822920 GIS Support for the Mapping of Utilities DPW Capital $0 $1,345,087 $1,345,087

900149 Downtown Specific Plan Transportation Improvements DPW Capital $0 $29,580,390 $29,580,390

900152 SCVWD Moffett Park Trails DPW Capital $0 $7,796,624 $7,796,624

900226 Downtown Public Parking Structure CDD Capital $0 $4,111,357 $4,111,357

900315 Civic Center Redevelopment DPW Capital $0 $207,412,448 $207,412,448

900316 Corporation Yard Master Plan DPW Capital $13,800,000 $0 $13,800,000

900317 Underground Overhead Utilities DPW Capital $4,200,000 $2,500,000 $6,700,000

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $22,357,974 $252,745,906 $275,103,880
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------



Project No. Project Name Dept Category
FY 2006/07 to 

FY 2015/16 Total
FY 2016/17 to

FY 2025/26 Total Grand Total

City of Sunnyvale
FY 2006/2007 Unfunded Projects List

by Fund/Sub-Fund

Water Management Fund

900110 Recycled Water Phase IIb /Lateral Extensions DPW Capital $0 $497,264 $497,264

900136 Radio Read Meter Replacement FIN Infrastructure $4,110,540 $0 $4,110,540

900138 Mary/Hetch-Hetchy Transmission Main DPW Capital $246,048 $0 $246,048

900159 Asphalt Pavement at Water Plants DPW Infrastructure $214,889 $34,466 $249,355

900169 Ortega Well Connection DPW Infrastructure $95,607 $566,235 $661,842

900252 Mountain View/Hetch-Hetchy Intertie DPW Capital $280,000 $0 $280,000

900276 Maude Avenue Connector DPW Capital $0 $5,102,701 $5,102,701

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $4,947,084 $6,200,666 $11,147,750
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------

Wastewater Management Fund

900272 WPCP Non-Concrete Buildings Remodel/Renovation DPW Infrastructure $111,512 $0 $111,512

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $111,512 $0 $111,512
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------

General Services Fund

900050 Web-Based Employment Application System HRD Special $35,000 $0 $35,000

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $35,000 $0 $35,000
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------



Project No. Project Name Dept Category
FY 2006/07 to 

FY 2015/16 Total
FY 2016/17 to

FY 2025/26 Total Grand Total

City of Sunnyvale
FY 2006/2007 Unfunded Projects List

by Fund/Sub-Fund

Infrastructure Projects Fund

820120 Repaint Street Light Poles DPW Infrastructure $815,578 $1,000,425 $1,816,003

900231 Infrastructure Assessment & Management System DPR Infrastructure $75,000 $0 $75,000

900275 Caribbean Bridge Replacement DPW Infrastructure $2,376,172 $1,846,418 $4,222,590

900305 Civil Defense Attack Warning System Options DPS Infrastructure $45,000 $0 $45,000

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $3,311,750 $2,846,843 $6,158,593
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------

Employee Benefits Fund

900214 Public Transportation Incentive DPW Special $100,000 $0 $100,000

----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------
Total $100,000 $0 $100,000
----------------------------------------------------------------------------------------- ----------- --------------------- ------------------------ ------------------------ ------------------------

Grand Total $75,932,105 $356,893,971 $432,826,076

Total Number of Projects:  62

CDD:   Community Development  FIN:     Finance     
DPR:    Parks and Recreation  HRD:   Human Resources     
DPS:     Public Safety   LIB:     Libraries    
DPW:   Public Works     OCM:  Office of the City Manager    



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
807651Project: Emergency Preemption Receiver Installation

Category: Capital
Origination Year: 1992-93

2009-10
Origin: Staff

Type: Street & Traffic Signals
Phase: Construction
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: Public Safety

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 4.1A
Neighborhood: City Wide Sub-Fund:  n.a.

This project is the result of new technology whereby radio communications between emergency vehicles and traffic signals will preempt the signals for the safe passage of emergency vehicles.  
This project will provide for the installation of radio receivers in traffic signal control cabinets located at the City's traffic signalized intersections.  Approximately 2/3's of traffic signals are 
currently equipped, including all major arterial intersections.  The project will install 12 receivers per year and complete the installation of receivers at all signalized intersections within the City.  
Cost estimates are based on current market prices for receiver equipment.  Units cost includes $6,000 for materials, and $2,300 for installation.

This project will provide for an expansion of our emergency vehicle preemption system to include 12 additional traffic signals per year over a four year period of time.  This system greatly 
improves the safety of roadway intersections and emergency vehicles during an emergency response and can reduce response time by 35-45% depending on traffic and length of run.

The City is currently not meeting National Fire Prevention Association standards of 3-4 minute response times for all calls.  Our current response time is 7-8 minutes, which meets City standards 
but not the national fire prevention organization standard.  The project would help achieve compliance with the higher national standard.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

674,756 0 140,000 102,000 104,040 106,121 0 0 0 0 0 452,161 1,126,9170

0 0 0 0 0 0 0 0 0 0 0 0 00

0 49,902049,902 0 0 0 0 0 0 0 0 0 0

452,161 1,077,0150624,854 140,000 102,000 104,040 106,121 0 0 0 0 0 0
0 140,000 102,000 104,040 106,121 0 0 0 0 0 0  Fund Reserves 452,161

Emergency Preemption Receiver Installation 807651



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
808350Project: Morse Avenue Neighborhood Park Development

Category: Capital
Origination Year: 1990-91

2011-12
Origin: Staff

Type: Parks
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A.3
Neighborhood: Lakewood Sub-Fund:  n.a.

This project provides the development of a 6.53 acre parcel on Morse Avenue as a neighborhood park. Costs are estimated at $1,061,536 for demolition of existing structure and $1,959,000 
($300,000 per acre) for park construction costs including 1% ($19,590) for public art. The actual demolition costs could be higher if hazardous materials such as asbestos, metals, and solvents are 
discovered during the demolition activities.  The construction costs could also be higher if the final park design with public input includes landscape and park elements that are more costly. In 
particular, a park multi-purpose building would increase costs significantly.  The operating cost estimate of $105,000 per year is based on existing per acre maintenance cost for typical park 
elements. 

The landscaping improvements to 1.2 acres of Hetch-Hetchy right-of-way adjacent to the proposed park (between Morse Ave. and Weddell Dr.) is included in a separate project. 

This projected is included in the Unfunded Projects List per City Council direction made in FY 2003/2004.  City Council approved to delete this project from the 20-year plan and retain the Fair 
Oaks Industrial Park project as a long term General Fund asset (see FY 2003/2004 Recommended Budget, City Manager's Six-Point Plan, p. 18).

Completion of this project would improve service to customers by providing 6.53 acres of park land/play areas to residents north of Weddell and between Mathilda and Fair Oaks avenues.

The City currently rents commercial space at this site. Completion of the Morse Avenue Park project will be preceded by the elimination of these rentals and associated revenues.  The annual loss 
of revenues is approximately $1 million.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 195,900 3,020,536 0 0 0 0 3,216,436 3,216,4360

0 0 0 0 0 0 0 105,000 108,150 111,395 114,736 557,459 557,459118,178

0 0 0 0 -1,006,950 -1,057,297 -1,110,162 -1,165,670 -1,223,954 -1,285,152  Long Term Rent Morse Ave  
Late Fees

0 -6,849,185

-6,849,185 -6,849,18500 0 0 0 0 -1,006,950 -1,057,297 -1,110,162 -1,165,670 -1,223,954 -1,285,152

3,216,436 3,216,43600 0 0 0 195,900 3,020,536 0 0 0 0 0
0 0 0 0 195,900 3,020,536 0 0 0 0 0  Fund Reserves 3,216,436

Morse Avenue Neighborhood Park Development 808350



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
808351Project: Orchard Gardens Park Expansion

Category: Capital
Origination Year: 2002-03

2004-05
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A
Neighborhood: Lakewood Sub-Fund:  n.a.

The expansion of Orchard Gardens Park will include the razing of three City owned homes adjacent to the park on Garner drive. This area will be replaced with landscaping and park structures and 
fixtures. Design and construction costs are budgeted in FY 2014/15 and ongoing operating costs of approximately $17,000 is required annually.

This project is unfunded and deferred until FY 2014/15 at this time due to the budget crisis.  The City has purchased all adjacent parcels necessary for the expansion of Orchard Gardens Park. 

The expansion would provide for more park open space for  this neighborhood, and likely reduce vandalism to the existing park building by creating more visibility into the park's interior from the 
street.

The City currently receives rental income from the three houses that will be razed. Completion of this project will be preceded by the elimination of the rentals and associated revenues.  Given the 
budget crisis, staff recommends deferral of this project throughout the remainder of the 10 year capital improvement plan.  This project represents an enhancement of existing open space, as 
opposed to the maintenance of existing infrastructure.  

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 457,486 457,486 457,4860

0 0 0 0 0 0 0 0 0 0 15,995 32,469 32,46916,474

0 000 0 0 0 0 0 0 0 0 0 0

457,486 457,48600 0 0 0 0 0 0 0 0 457,486 0
0 0 0 0 0 0 0 0 0 457,486 0  Fund Reserves 457,486

Orchard Gardens Park Expansion 808351



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
815901Project: Lawrence Expwy & Wildwood Ave Realignment

Category: Capital
Origination Year: 2001-02

Grant
Origin: Council

Type: Street & Traffic Signals
Phase: Design
% Complete: 5

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1A
Neighborhood: Lakewood Sub-Fund: Gas Tax Funded600

This project provides funding for the realignment of Wildwood Avenue and the construction of a new signalized intersection at Wildwood Avenue and Lawrence Expressway. The project will 
improve roadway level of service at the Lawrence/Sandia intersection, and may reduce non-resident traffic intrusion in the area.

Due to the City's budget crisis, this project was not recommended for funding by staff and was not approved for funding by City Council in the FY 2003/04 Budget.  Subsequently, the project has 
been submitted for outside funding through the Valley Transportation Plan 2030 (VTP 2030), and is currently recommended for a funding allocation at some time over the 25 year lifetime of the 
Plan. It is estimated that VTP 2030 would fund 80% of the project cost and the City would provide a 20% local match.  Staff recommends that this project be placed on the unfunded projects list. 
The estimated cost of the project is $4.3 million in FY 2014/15, based on conceptual engineering studies.  Operating costs for signal electricity and maintenance in the amount of approximately 
$5,600 per year would be incurred.

This project is unfunded and deferred until FY 2014/15 at this time due to the budget crisis.

Address traffic calming issues in the Lakewood neighborhood east of Lawrence Expressway.  Additional resources will be required for the Traffic Operations program to operate the new traffic 
signal subsequent to construction.

Staff recommends this project be included in the FY 2005/06 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present themselves, the project will be brought 
before the Council for consideration and budget appropriation.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,364 0 0 0 0 0 0 0 0 0 4,217,974 4,217,974 4,219,3380

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 3,441,866 0  Santa Clara Co VTA MBTIP 
Transit Program

0 3,441,866

3,441,866 3,441,86600 0 0 0 0 0 0 0 0 3,441,866 0

776,108 777,47201,364 0 0 0 0 0 0 0 0 776,108 0
0 0 0 0 0 0 0 0 0 776,108 0  Fund Reserves 776,108

Lawrence Expwy & Wildwood Ave Realignment 815901



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
819770Project: Utility Maintenance Management System

Category: Special
Origination Year: 1995-96

2006-07
Origin: Staff

Type: Storm Drain
Phase: Implementation
% Complete: 20

Project Manager: Jim Craig
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Information Technology

Sub-Element: 2.2 Open Space and Conservation
Element: 3 Environmental Management

Planned Completion Year:

Fund: Capital Projects385Goal: 3.1A, 3.3A, 3.4A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project funds the development of a computerized maintenance management system (MMS) for the City's utility enterprise assets of water, sewer and storm drain systems.  The MMS is an 
important tool used to inventory and track the maintenance of the utilities and to assist with the cost projections and scheduling for long range infrastructure renovation and replacement.  
Information from this system will be used to update the funding plan for the renovation and rehabilitation of the utility enterprise assets (Phase II of the Long-Range Infrastructure Plan).  This 
funding plan is an important component for planning and budgeting the City's 20 Year Resource Allocation Plan and Capital Improvement Projects.

The annual operating costs are required for software maintenance and data updates.

This project will provide a database of utilities components (for example, water mains, laterals, valves, fire hydrants).  The project schedule shows the database for water, sewer and storm systems 
begun in FY 1999/2000 with viable information available in 2004.  The information will be used to estimate the functional life of the components and to update the funding plan for the renovation 
and rehabilitation of the utility enterprise assets (Phase II of the Long-Range Infrastructure Plan).

The timeline for this project must be extended due to the need to extract and verify data on the water, sewer and storm systems from the utility block maps.

This project is a large investment in the efficient operation of our maintenance activities and due to the current economic situation staff is recommending that we hold off on this project.  At such 
time as economic conditions improve staff will re-evaluate the need for this program and return to the City Council for consideration.  

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

415,030 0 140,000 0 0 0 0 0 0 0 0 140,000 555,0300

0 0 0 14,280 14,708 15,150 15,604 16,072 16,554 17,051 17,562 145,071 145,07118,090

0 000 0 0 0 0 0 0 0 0 0 0

140,000 555,0300415,030 140,000 0 0 0 0 0 0 0 0 0

0 70,000 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 70,000
0 70,000 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 70,000

Utility Maintenance Management System 819770



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
820120Project: Repaint Street Light Poles

Category: Infrastructure
Origination Year: 1997-98

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 2.5B, 2.5B.2a
Neighborhood: City Wide Sub-Fund: General Fund Assets100

Many of the City’s 2,300 fluted streetlight poles are showing flaking and rust, since no repainting has been done for the last 40 years.  This project will provide funds to prepare and paint the poles 
to prevent corrosion and deterioration at a rate of 50 poles/year and ramping up to 200 poles/year by 2009.  Repainting will be done by contract.  

This project will preserve the City’s investment in its street lighting infrastructure by protecting light poles against corrosion.  

This project will not only preserve the City’s streetlight infrastructure, but also its good public image as an economic center.  Failure to protect this infrastructure investment can add to blight and 
become a bad public relations issue.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 40,000 61,200 83,232 84,897 86,595 88,326 90,093 91,895 93,733 815,578 815,57895,607

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

815,578 815,57800 40,000 61,200 83,232 84,897 86,595 88,326 90,093 91,895 93,733 95,607
0 40,000 61,200 83,232 84,897 86,595 88,326 90,093 91,895 93,733 95,607  Fund Reserves 815,578

Repaint Street Light Poles 820120



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
820570Project: Minor Building Modifications

Category: Capital
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General100

This project will provide for emergency and non-routine repair or remodeling of building components, structures and furnishing in response to changing departmental and programmatic needs.  The 
project allows the Facilities Management Division to take the lead on small building modifications projects that are required by building occupant and ensure safety for the users. 

While projects will vary year to year, this effort allows the Facilities Management Division to better respond to the changing needs of customers.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

40,903 0 10,113 10,315 10,553 10,797 11,046 11,302 11,564 11,831 12,106 99,627 140,5300

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

99,627 136,085036,458 10,113 10,315 10,553 10,797 11,046 11,302 11,564 11,831 12,106 0
0 10,113 10,315 10,553 10,797 11,046 11,302 11,564 11,831 12,106 0  Fund Reserves 99,627

Minor Building Modifications 820570



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
822910Project: Columbia Neighborhood Center Facility Expansion

Category: Capital
Origination Year: 2001-02

2009-10
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Office of the City Manager

Project Coordinator: Linda Kim
Interdependencies: Community Development, Parks and Recreation, P

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Youth & Neighborhood Services295Goal: 5.1H
Neighborhood: City Wide Sub-Fund:  n.a.

During FY 2000/01, the findings from the Columbia Neighborhood Center (CNC) Replication Study were released and verified that the CNC service area is one area of great need. A facility 
expansion at CNC will enable a reorganization of the current space to provide health services and new space (approx. 1,900 square feet) to house existing and expanded social, education, and 
recreational services. New space will further enable the CNC to house new partnering agencies, thus leveraging additional needed services for the community. The need for facility expansion at 
CNC is supported by the newly formed Community Advisory Committee. The construction and management of the project will be coordinated through the Sunnyvale School District.

Based on the current budget crisis, the project has been postponed until adequate funding can be found to support the project. Staff estimates that the project could be started in FY 2008/09 and 
completed in FY 2009/10, assuming the funding situation is resolved. Total project cost is estimated at $1.35 million, which reflects the current market pricing for construction as estimated by the 
original architect for the CNC building. Assuming 50% cost sharing, the City's contribution would be $675,000. Several potential funding sources, such as CDBG, are currently being explored by 
School District and City staff.  The City and School District would share the operating costs to maintain the facility expansion, as they do currently for the existing space. Per the City and School 
District's current agreement, the City would fund the full cost of facility maintenance and bill the School District for half of the cost upon completion of the construction.

The project will expand the amount of space available for local agencies and increase the number of hours of in-kind education, recreation, social and health services they provide. This will increase 
the number of products, helping the CNC to improve service levels.

In 2002, the Columbia Neighborhood Center Joint Task Force, the Center's board of City and School District partners, recommended that the City not go forward with this project.  At this time, 
funding is not available from the Sunnyvale School District due to the School District's current financial situation.  Before the project goes forward, CNC staff will collaborate with CDD, DPW and 
DPR staff to evaluate alternative project designs to maximize the cost effectiveness of the expansion.  This project is included in the FY 2005/2006 Unfunded Projects List due to the lack of funding 
sources.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 40,800 307,438 313,587 0 0 0 0 0 661,825 661,8250

0 0 0 0 0 0 34,953 36,002 37,082 38,194 39,340 226,091 226,09140,520

0 0 0 0 18,181 18,726 19,288 19,867 20,463 0  Svale School District Reimb  0 96,525
96,525 96,52500 0 0 0 0 18,181 18,726 19,288 19,867 20,463 0

661,825 661,82500 0 40,800 307,438 313,587 0 0 0 0 0 0
0 0 40,800 307,438 313,587 0 0 0 0 0 0  Fund Reserves 661,825

Columbia Neighborhood Center Facility Expansion 822910



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
822920Project: GIS Support for the Mapping of Utilities

Category: Capital
Origination Year: 2001-02

Ongoing
Origin: Staff

Type: General
Phase: Design
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Information Technology

Sub-Element: 2.4 Safety and Seismic Safety
Element: 2 Community Development

Planned Completion Year:

Fund: Capital Projects385Goal: 2.4B.3
Neighborhood: City Wide Sub-Fund: Multi-Fund Assets900

The City has developed a Geographic Information System (GIS) database for use by all departments.  This project will provide funds to complete the surveying and compilation of City utility 
location information required to augment what has already been entered into the GIS database.  Funding is a 50/50 split between the Water and Sewer Funds.  The GIS records will require annual 
updating as improvements are added and changes are made.

This project is unfunded and deferred until FY 2019/20 at this time due to the budget crisis.  The cost is estimated at $1.4 million.

The GIS database provides more complete records and allows for better maintenance and documentation of the utilities system.  It allows easier access to information by employees and the public.  
The GIS database provides non-paper mapping technique which is more reliable and safe.

This project provides funding for the development and implementation of a GIS mapping system for City utilities.  The project is a large investment in the efficient operation of our mapping 
activities.  Better, more complete records aid in maintenance, operation, repair, and extension of the system.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

16,338 0 0 0 0 0 0 0 0 0 0 0 16,3380

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 16,338016,338 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 0

GIS Support for the Mapping of Utilities 822920



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
822950Project: Downtown Construction Mitigation Management

Category: Special
Origination Year: 2000-01

2009-10
Origin: Staff

Type: General
Phase: Ongoing
% Complete: 50

Project Manager: Karen Davis
Department: Community Development

Project Coordinator: Trudi Ryan
Interdependencies: Public Works

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal: 2.3B
Neighborhood: Downtown Sub-Fund: General100

This project provides the resources for a project manager to manage the coordination and oversight of the redevelopment of Town Center Mall and related construction mitigation.  The project 
manager will serve as liaison between the developer/contractor and the City, attending weekly on-site construction meetings and ensuring quick response by City staff to needs of the 
developer/construction team.  The program also includes oversight and outreach with downtown businesses and residents about construction activities in the downtown, the ambassador program 
related to parking enforcement and communication with businesses to address unanticipated needs, and to residents in the community regarding the importance of supporting downtown businesses 
during construction.  

Construction is anticipated to start in Summer 2005 and be completed by Winter 2007. It is anticipated that the developer will pay a significant portion of the cost for regular communications with 
businesses and with residents, marketing the downtown during construction, and perhaps the ambassador program.  However, these are unknown at this time and the details will be determined 
through negotiations between businesses and the developer and subsequently at a public hearing conducted by the Redevelopment Agency. The proposed budget is to pay for the cost of City 
oversight of this process and additional outreach that the City Council and/or staff may feel is necessary to respond to business and citizen concerns. 
 
The proposed budget anticipates that the City will pay about $120,000 of construction management costs per year for FY 05/06 and FY 06/07 and $60,000 for FY 07/08.  The Developer will incur 
costs beyond this total amount.  

This project directly serves residents and businesses directly impacted by construction activities in the downtown through a variety of mitigation and promotional activities. It provides the resources 
for staff to manage projects so that impacts are kept to a minimum. It promotes the area to the entire Sunnyvale community as part of support to businesses during construction. 

Additional funding from the developer may be available pending Redevelopment Agency approval of a construction mitigation plan to be submitted by the developer.  This project is included in the 
FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

793,011 0 120,000 122,400 62,424 0 0 0 0 0 0 304,824 1,097,8350

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

304,824 1,093,0000788,176 120,000 122,400 62,424 0 0 0 0 0 0 0
0 120,000 122,400 62,424 0 0 0 0 0 0 0  Fund Reserves 304,824

Downtown Construction Mitigation Management 822950



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
823230Project: Murphy Park Expansion Masterplan

Category: Special
Origination Year: 2001-02

2003-04
Origin: Staff

Type: Parks
Phase: Planning
% Complete: 0

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Mike Jones
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 6 Cultural

Planned Completion Year:

Fund: Park Dedication140Goal: 6.1D
Neighborhood: Murphy West Sub-Fund:  n.a.

This project addresses resident concerns surrounding a lack of playgrounds at Murphy Park.  Development of a Master Plan would determine whether a playground is warranted, and if so, the 
design considerations.  Funds are budgeted in FY 2015/16 for the Master Plan development.  The acquisition of properties adjacent to Murphy Park may be funded by Park Dedication monies (Park 
Land Acquisition project).  Actual construction and operating costs will be determined according to amenities and components included, with neighborhood input, during the Master Plan 
development process.  For instance, if a building or play structure are included in the Master Plan, costs will be much higher than a simple landscape installation.

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis.  The cost is estimated at $100,000.

Any expansion of Murphy Park would increase service levels and require additional operating costs to maintain added park amenities.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 100,000 100,000100,000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

100,000 100,00000 0 0 0 0 0 0 0 0 0 100,000
0 0 0 0 0 0 0 0 0 0 100,000  Fund Reserves 100,000

Murphy Park Expansion Masterplan 823230



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
823670Project: Develop Pocket Parks

Category: Capital
Origination Year: 2001-02

2009-10
Origin: Council

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A
Neighborhood: De Anza Sub-Fund:  n.a.

On 10/9/01 the City Council expressed conceptual support to develop Pocket Parks on vacant, fenced parcels of City and PG&E property on Ramona, Lois, and Dona avenues.  An associated use 
agreement must be negotiated with PG&E prior to development.  At the time of this study, PG&E has been undergoing corporate restructuring and is not in a position to sign such an agreement.  
Future park development of these parcels would provide approximately 2.98 acres of new open space and recreation areas.  The project cost estimate presented to Council in 2001 was $1,240,000.  
Possible funding sources include, but are not limited to, Park Dedication Funds or park grants.  Operating costs were estimated at $34,000 to $40,000 annually.  Development of these pocket parks 
would be dependent upon available revenues.  This project has not begun and would increase or enhance service levels as opposed to maintaining existing infrastruture or relieving health and safety 
concerns.  

This project is unfunded and deferred until FY 2014/15 at this time due to the budget crisis.  The construction cost estimate of $1.5 million and ongoing operating costs have been updated to reflect 
inflation.

Increased service level through provision of additional acreage for open space recreational facilities.

PG&E has not expressed support for use agreement.  In order to create these Pocket Parks, this is necessary prior to the development of their land in conjunction with the development of adjacent 
City parcels.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 1,452,858 1,452,858 1,452,8580

0 0 0 0 0 0 0 0 0 0 50,179 101,863 101,86351,684

0 000 0 0 0 0 0 0 0 0 0 0

1,452,858 1,452,85800 0 0 0 0 0 0 0 0 1,452,858 0
0 0 0 0 0 0 0 0 0 1,452,858 0  Fund Reserves 1,452,858

Develop Pocket Parks 823670



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
823911Project: Bernardo Ave. Caltrain Under-crossing

Category: Capital
Origination Year: 2002-03

2017-18
Origin: Staff

Type: Street & Traffic Signals
Phase: Design
% Complete: 10

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1C
Neighborhood: Washington Sub-Fund: Gas Tax Funded600

This project has been identified by the Santa Clara Valley Transportation Authority as a Tier 1 Bicycle project priority. It will eliminate a barrier for bicyclists traveling to the north of Sunnyvale on 
Bernardo Avenue by constructing an under-crossing of the Caltrain railroad tracks. 

Per Council action on October 5, 2004 (RTC 04-350), a project update was submitted to VTA to reflect the updated cost and scope, and a deferred construction schedule of 2016 or beyond. As 
described in the report to Council, a feasibility study was conducted, and a project update was completed for the 2004 VTA BEP Tier 1 Project Updates. This update included the new project cost 
estimate of $6.5 million.  Because the VTA Bicycle Expenditure Program (BEP) funds 80% of the project cost, and requires local agencies to fund the remaining 20%, the city will be required to 
contribute $1.3 million.  

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis.  The estimated cost is $8 million, which is based on the 2004 estimate of $6.5 million adjusted for 
inflation.

The project would increase the service level for bicyclists living and/or working in Sunnyvale. 

A small portion of the FY 2004/2005 budget was expended on the preliminary planning and design of the project.  All unexpended funds at the end of the fiscal year will not be carried over to FY 
2005/2006.  This project is postponed to 2016 or beyond.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

81,580 0 0 0 0 0 0 0 0 0 0 7,857,808 7,939,3887,857,808

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 6,474,834  Santa Clara Co VTA MBTIP 
Bicycle Program

0 6,474,834

6,474,834 6,474,83400 0 0 0 0 0 0 0 0 0 6,474,834

1,382,974 1,464,554081,580 0 0 0 0 0 0 0 0 0 1,382,974

0 0 0 0 0 0 0 0 0 0 0  Gas Tax Fund 0
0 0 0 0 0 0 0 0 0 0 1,382,974  Fund Reserves 1,382,974

Bernardo Ave. Caltrain Under-crossing 823911



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900030Project: Washington Pool Expansion

Category: Capital
Origination Year: 2003-04

2004-05
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: John Lawrence
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: Finance, Public Works

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Park Dedication140Goal: E.1 and E.2,
Neighborhood: City Wide Sub-Fund:  n.a.

This multi-year project will greatly enhance non-structured youth, family and therapeutic swim opportunities for the community, through use of such features as zero depth entry, play equipment, 
slides, wading areas, (etc.). This type of popular aquatic activity is not available within Sunnyvale. Also,the existing facility is the oldest swim structure in Sunnyvale and can be expected to require 
significant repairs and remodel work within the next 5 to 10 years.  Design, construction and ongoing operating costs are budgeted in FY 2012/13 through FY 2014/15.

This project is unfunded and deferred until FY 2012/13 at this time due to the budget crisis.

This project will enhance the amenities, quality and attractiveness of an existing facility, which will in turn, greatly increase participation. An increased and higher level of revenue production is 
expected from this type of facility, to the point it should produce revenue in excess of the annual operational cost.

The proposed construction work of this project would also address the significant repair and replacement work associated with the Washington Swim Pool Renovation project #. The availability of 
parking space could become a significant issue as the city does not own the land south of the pool that is currently used by pool patrons for parking. The costs of this project is an estimate and could 
change considerably depending on the condition of the pool at the time of construction and increases in the cost of construction materials due to the ongoing increases in world wide demand.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 225,232 1,263,554 702,996 2,191,782 2,191,7820

0 0 0 0 0 0 0 0 20,321 20,931 38,619 119,649 119,64939,778

0 000 0 0 0 0 0 0 0 0 0 0

2,191,782 2,191,78200 0 0 0 0 0 0 225,232 1,263,554 702,996 0
0 0 0 0 0 0 0 225,232 1,263,554 702,996 0  Fund Reserves 2,191,782

Washington Pool Expansion 900030



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900050Project: Web-Based Employment Application System

Category: Special
Origination Year: 2003-04

2005-06
Origin: Staff

Type: General
Phase: Design
% Complete: 0

Project Manager: Rumi Portillo
Department: Human Resources

Project Coordinator: none
Interdependencies: Information Technology

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 4.3C
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

A web-based application system is necessary for the City of Sunnyvale to provide a streamlined and timely method for applicants to apply for jobs.  It is also necessary for HR staff to track and 
manage large pools of applicants, to communicate with applicants in an efficient manner, and to eliminate redundant data entry.  

The cost of web-based fees have decreased as the technology has improved, resulting in lower costs than were quoted earlier.  The first year start-up is expected to cost approximately $35,000.  
This estimate includes trainer fees and the cost of user manuals.  The cost does not include City staff time. Hardware is not required for the start-up.  IT has confirmed that $24,700 is available from 
equipment replacement funds.  Ongoing operating costs are estimated at $2,000 for the monthly subscription fee, for a total of $24,000 per year.

A web-based application system will allow Human Resources to work more efficiently, resulting in reduced time to hire and more recruitments to be handled per recruiter.

A two-year hiring freeze has been lifted, resulting in an unprecedented number of urgent vacancies to be filled.  Once the backlog is cleared, the regular turnover of 8% to 10% of the total 
workforce is expected to continue, resulting in a on-going vacancies that need to be filled in a timely and efficient manner.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 35,000 0 0 0 0 0 0 0 0 35,000 35,0000

0 0 0 24,000 24,000 24,000 24,000 24,000 24,000 24,000 24,000 216,000 216,00024,000

0 000 0 0 0 0 0 0 0 0 0 0

35,000 35,00000 35,000 0 0 0 0 0 0 0 0 0
0 35,000 0 0 0 0 0 0 0 0 0  Fund Reserves 35,000

Web-Based Employment Application System 900050



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900054Project: Future Library Space Needs

Category: Special
Origination Year: 2003-04

2005-06
Origin: Board/Commission

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Susan Denniston
Department: Libraries

Project Coordinator: Karen Willes
Interdependencies: Community Development, Information Technolog

Sub-Element: 6.2 Library
Element: 6 Cultural

Planned Completion Year:

Fund: City General Fund35Goal: 6.2D
Neighborhood: City Wide Sub-Fund: General100

This project is a library building assessment and a community needs assessment to determine future facility space requirements to meet the community needs for library service.  Previous studies, 
customer input, and Trustee and staff observations have all concluded that there is a need for additional space. The nature of library service has changed based on customer demand and the 
widespread use of technology to access information in digital form. Libraries are expected to provide group meeting space and areas for quiet study as well as areas in which customers can interact 
while still filling traditional roles for reading and information. The Library was not included in the City Space Study. The special project will focus on how much and what kind of space is needed 
to meet future library facility needs, and possible options for meeting those needs. At the conclusion of this special project, the City Council may elect to fund options for further examination and 
conceptual designs.

Consultant costs will include: (A) $60,000 - library space needs and infrastructure assessment, (B) $60,000 - community assessment to identify residents' needs related to the library facility, and (C) 
$8,000 - specialized guidance from a consultant in framing both assessments to be certain they include information required in a State Library Bond grant application. Staff costs are $45,049 for 
two library casual employees to assist with the implementation of these complex assessments requiring significant staff support and the participation of an ITD Network Engineer in the technology 
portion of the facility assessment.  This issue was generated by the Board of Library Trustees. The Library was built in 1960 and expanded in the 1970's and 1980's. Use of space was maximized in 
a 1998 interior remodel project.  The existing building is not adequate to meet current and future service needs.

This is the potential first step of a long range library facility project to determine future facility space requirements to meet the community needs for library service.

Depending on the successful outcome of a Spring 2006 Library Building Bond Ballot measure, the information gathered in the needs assessment and community analysis could provide some of the 
information for the City to apply for highly competitive  Bond grant funding, which is distributed on a matching basis--65% from the state to a maximum of $20 million and 35% by the 
participating jurisdiction.  Any potential additional operating costs will be studied as part of the space assessment.  Potential savings or additional expenditures for long-term facility 
maintenance/asset replacement costs will also be addressed in this project.  This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 169,748 0 0 0 0 0 0 0 0 169,748 169,7480

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

169,748 169,74800 169,748 0 0 0 0 0 0 0 0 0
0 169,748 0 0 0 0 0 0 0 0 0  Fund Reserves 169,748

Future Library Space Needs 900054



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900087Project: Traffic Speed and Volume Monitoring Stations

Category: Capital
Origination Year: 2003-04

2009-10
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.1A
Neighborhood: City Wide Sub-Fund:  n.a.

The City currently collects annual traffic data to track and measure community conditions throughout the City.  Analysis of this data is used to determine compliance with City policy.  Currently, 
data monitoring equipment is placed and removed manually throughout the year. This method is unsafe and often times data has to be recollected due to equipment malfunction.  

With the installation of permanent monitoring stations, more accurate data on traffic volumes and speed can be collected in real time and safely.  The task of annual data collection would become 
safer, since major arterial and collector streets would be monitored year round by permanent monitoring stations.  Better traffic count data will provide better signal timing, economic development 
information, capital improvement planning, and other high value services.  Traffic count data is also used as one of the criteria in setting and certifying speed limits in the City.  Staff uses this data 
to calculate accident rates for roadway, enforcement and design.

A total of 18 major arterial and collector streets locations have been selected citywide to be monitored.  These locations are located on major arterial and collector streets.  This project funds the 
installation of monitoring stations based on the following schedule: 2 locations per year for FY 2005/06 to FY 2007/08, FY 2009/10 to FY 2010/11, and FY 2013/14 to FY 2014/15; and 1 location 
per year for FY 2008/09 and FY 2011/12.

Permanent monitoring stations allows more accurate data on traffic volumes and speed to be collected in real time and safely.  Better traffic count data will provide better signal timing, economic 
development information, capital improvement planning, and other high value services.  Traffic count data is also used as one of the criteria in setting and certifying speed limits in the City.  Staff 
uses this data to calculate accident rates for roadway, enforcement and design.

Transportation and Traffic staff resources have been reduced with recent budget cuts, resulting in a reduced ability to place traffic counters on the street.  Automated count stations would make up 
for reduced staff resources. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 48,500 49,470 30,172 61,550 62,781 22,082 45,046 45,947 46,866 460,218 460,21847,804

0 0 4,000 6,120 2,101 9,739 12,260 13,776 16,554 19,487 22,580 129,875 129,87523,258

0 000 0 0 0 0 0 0 0 0 0 0

460,218 460,21800 48,500 49,470 30,172 61,550 62,781 22,082 45,046 45,947 46,866 47,804
0 48,500 49,470 30,172 61,550 62,781 22,082 45,046 45,947 46,866 47,804  Fund Reserves 460,218

Traffic Speed and Volume Monitoring Stations 900087



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900091Project: Fiberoptic Conduit/Cable Installation

Category: Capital
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: Information Technology

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund:  n.a.

This project will provide for the installation of fiberoptic cables, conduits, and pullboxes, and for connection to traffic signals.  Installation of fiberoptic cables  will allow for real-time monitoring, 
control, and operation of traffic signals from a central location.  Installation of cable will allow the City to implement Intelligent Transportation System devices, providing for quicker response to 
changing traffic conditions, accidents, and incidents; for sharing of information with other cities and jurisdictions; and for coordination of traffic signals on multi-jurisdictional corridors.  Devices 
that would benefit from installation of fiberoptics would include signal interconnect systems, adaptive traffic signal network systems, automated traffic count stations, SMART Corridor integration 
with neighboring jurisdictions and the County, Closed Circuit Television Traffic Management system, Downtown Parking Management System, and ITS signal controller implementation.

The installation schedule is as follows:  FY 2007/08 & FY 2008/09 -  install conduits and pullboxes in half of Sunnyvale; FY 2009/10 -  install the fiberoptic cable in those conduits; FY 2010/11 & 
FY 2011/12 - install conduits and pullboxes in the other half of Sunnyvale; FY 2012/13 - install fiberoptic cable in those conduits.  The project costs are higher in the last three years of the project 
schedule due to the increased distance/length of runs as we will be installing conduits and cables to the furthest traffic signals in the City.  Upon full installation of the cables throughout the City, 
cost savings in the amount of $38,000 per year is expected to be realized in the City's Information Technology Department operating budget.  This is because the City would not need to lease the 
lines from outside providers at these sites.  This project will potentially connect all City facilities and traffic signals on major arterials.

This project will allow Sunnyvale to better coordinate traffic signals with incidents and changing real-time traffic,  to work with other agencies for real-time adjustment of traffic signals on a region-
wide basis (Silicon Valley Smart Corridor), and to incorporate all City facilities onto one communications network.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 326,400 228,888 350,199 346,378 242,898 557,450 0 0 2,052,213 2,052,2130

0 0 0 0 -6,304 -12,985 -22,292 -29,848 -37,839 -46,281 -47,670 -252,319 -252,319-49,100

0 000 0 0 0 0 0 0 0 0 0 0

2,052,213 2,052,21300 0 326,400 228,888 350,199 346,378 242,898 557,450 0 0 0
0 0 326,400 228,888 350,199 346,378 242,898 557,450 0 0 0  Fund Reserves 2,052,213

Fiberoptic Conduit/Cable Installation 900091



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900096Project: Countdown Pedestrian Signal Indication Installation

Category: Capital
Origination Year: 2003-04

2009-10
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.1A
Neighborhood: City Wide Sub-Fund:  n.a.

Staff has received numerous requests/complaints regarding pedestrian crossing safety and timing of signalized intersections for pedestrians.  The majority of these calls can be attributed to the lack 
of comprehension of the meaning of the pedestrian indications.  Pedestrian count down that give a visual indication of the time remaining until a signal changes devices have been successfully 
implemented in Sunnyvale and in other cities (San Francisco, Monterey, San Jose).  Based on favorable comments from the public regarding the installations in Sunnyvale, staff feels that this 
device is effective in reducing confusion and improving safety for pedestrians.  This project would retrofit 5 signalized intersections per year at a cost of $4,050 per intersection over 9 years.  After 
the completion of this first project, staff would review the need to expand installations beyond the original 45 intersections.  No additional operating costs are required as they are already included 
in the Transportation Operations program budget.

This project will improve pedestrian safety by better conveying the crossing time allocated for that movement at signalized intersections and also reduce confusion over the meaning of each 
pedestrian indication.

These devices are considered to be a standard and will be used to replace existing equipment as it fails, if feasible.  Staff estimates that providing the devices through infrastructure replacement will 
take 50+ years to retrofit the City.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 195,093 195,0930

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

195,093 195,09300 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 0
0 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 0  Fund Reserves 195,093

Countdown Pedestrian Signal Indication Installation 900096



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900103Project: In-Pavement Crosswalk Warning Lights

Category: Capital
Origination Year: 2003-04

2009-10
Origin: Board/Commission

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.N1.5, 1.C3.5
Neighborhood: City Wide Sub-Fund:  n.a.

This project will install in-pavement crosswalk warning lights in crosswalks at uncontrolled intersections near schools and senior facilities.  Staff has received numerous requests from the public to 
increase safety and motorist awareness of pedestrians in crosswalks.  Staff finished evaluating the effectiveness of the new in-pavement crosswalk light device and has found that they improve 
pedestrian safety and alert motorists of pedestrians in the crosswalks under certain conditions.  Staff has found that halogen based systems are more visible and effective during daytime hours.  Staff 
would like to implement this device starting in FY 2006/2007 at critical uncontrolled high pedestrian intersections around the City.  Staff proposes to install a total of 12 units on streets meeting 
criteria for pedestrian and vehicle volume and street configuration costs are based on a unit cost of $65,000 for equipment and installation.  These are based on recent City installation experience at 
the rate of 2 per year.  These devices will be PG&E utility powered.

The in-pavement crosswalk warning lights will improve pedestrian safety when using crosswalks in uncontrolled intersections.

Future infrastructure replacement costs in the amount of $16,000 for each set of two lighted crosswalks would be needed 12 years from the construction completion year .

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 130,000 132,600 135,252 137,957 140,716 143,531 0 0 0 820,056 820,0560

0 0 2,000 4,080 6,304 8,657 11,146 13,776 14,190 14,615 15,054 105,327 105,32715,505

0 000 0 0 0 0 0 0 0 0 0 0

820,056 820,05600 130,000 132,600 135,252 137,957 140,716 143,531 0 0 0 0
0 130,000 132,600 135,252 137,957 140,716 143,531 0 0 0 0  Fund Reserves 820,056

In-Pavement Crosswalk Warning Lights 900103



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900110Project: Recycled Water Phase IIb /Lateral Extensions

Category: Capital
Origination Year: 2003-04

2010-11
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A & 3.1D
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project was to be part of the Recycled Water Phase IIb design as described in the RW Master Plan 2000.  Lateral extensions are needed for Stewart Drive, Arques Avenue and Kifer Road to 
provide recycled water service to targeted businesses in the area.  This project is critical to meeting future demands on the recycled water system while affording us the opportunity to proceed with 
our Master Plan schedule and increase production of recycled water for a newly acquired customer base.

This project is unfunded and deferred until FY 2017/18 at this time due to the budget crisis.  The cost is estimated at $512,000.

This project is critical to meeting future demands on the recycled water system while affording us the opportunity to proceed with our Master Plan schedule and increase production of recycled 
water for a newly acquired customer base.

This project would increase rebate from Santa Clara Water Valley District for the amount of recycled water sold.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Recycled Water Phase IIb /Lateral Extensions 900110



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900112Project: Upgrade to JWC Greenbelt at Lakewood Elem. School

Category: Capital
Origination Year: 2003-04

2004-05
Origin: Outside Request

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A
Neighborhood: Lakewood Sub-Fund:  n.a.

This project is unfunded and deferred until FY 2012/13 at this time due to the budget crisis.  If the project was to be reinstated as originally planned in FY 2007/08 the estimated cost would be 
$10,000 for design and $116,000 for construction.  This estimate is based upon the cost of similar capital projects completed in the last five years.  Ongoing operational costs are estimated to be 
$3,000 annually based upon the current operating budget.  If funded, the scope of work will include landscape, lighting and Hetch-Hetchy right-of-way property adjacent to Lakewood Elementary 
School along Lakechime Drive and the John W. Christian Greenbelt (JWCG).  This location is one of two sites along the JWCG that have yet to be improved.  The pathway is currently in a 
condition that is safe for all intended use.  However, adjacent areas lack plant materials and irrigation and lighting systems typical of the rest of the JWCG.  Work performed in this project, 
combined with funding in operating program 265 will maintain Council approved service outcomes for safe, attractive and usable parks and open spaces.

Given the budget crisis, the fact that this project requires additional operating expenses, and that it does not address infrastructure or health/safety concerns, staff recommends that it be deleted from 
the 10 year capital improvement plan and instead be added to the Unfunded Projects List.  Proposed project will enhance the attractiveness of the area.

Prior to the planning and/or design of actual improvements, existing agreements between the City and Sunnyvale Elementary School District must be negotiated to address City improvements and 
the future maintenance of this area. Additionally, all plans for landscape construction in the area must be approved prior to construction by the City and County of San Francisco.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 123,878 0 0 123,878 123,8780

0 0 0 0 0 0 0 0 0 3,000 3,000 9,000 9,0003,000

0 000 0 0 0 0 0 0 0 0 0 0

123,878 123,87800 0 0 0 0 0 0 123,878 0 0 0
0 0 0 0 0 0 0 123,878 0 0 0  Fund Reserves 123,878

Upgrade to JWC Greenbelt at Lakewood Elem. School 900112



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900136Project: Radio Read Meter Replacement

Category: Infrastructure
Origination Year: 2003-04

2014-15
Origin: Staff

Type: Water
Phase: Planning
% Complete: 0

Project Manager: Tim Kirby
Department: Finance

Project Coordinator: Jim Craig
Interdependencies: Public Works

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1E
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The City of Sunnyvale currently reads the majority of the water meters in the City manually.  There are a total of approximately 28,000 meters, each of which is read at least six times a year.  
Manual meter reading is out of date and inefficient.  New technology has allowed water utilities to retrofit or replace existing meters with radio read meters.  Radio read meters are read using radio 
frequency waves to transmit data from the meter to the receiving device.  Radio read meters provide three advantages, 1) meters can be read much more quickly from a mobile location (truck), 2) 
reads are more accurate as human error is taken out of the equation, and 3) meter readers are not as exposed to the dangers of reading meters (e.g. reading in medians, dog attacks, etc).

For several years the City has been working to install radio read meters on all City accounts.  These were chosen first as a pilot as they are some of the most dangerous meters to read and mistakes 
would only impact the City, not external customers.  That pilot has been very successful.  This project is to convert all of the meters in the City to radio read.  This would be completed over 12 
years, with the first four years consisting of residential, commercial, and fireline replacements and the balance of the years being used to complete the residential conversion.  At conclusion of the 
project, it is anticipated that the meter reading now done by four staff will be achieved by two, allowing resources to be reallocated to other activities.  

The project anticipates the purchase of a truck reader halfway through the project, staff time for one part time temporary laborer, and money for assorted parts and materials needed to complete the 
project.  Although expensive, the conversion will be done over 12 years and provide the City with an up to date meter reading system that will increase efficiency for many years after completion.

This will improve service levels 720-2 "95.5% of meters are read correctly the first time," 720-3 "The charge for utility services in Sunnyvale is 98% of charges for comparable service in similar 
local cities," 72001-2 "100% of meters are read within the established reading schedule."

This project is tabled and work is instead being completed at a slower pace under the Water and Utility Billing Operating Program Budgets.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 542,779 559,062 342,731 354,312 366,266 378,605 391,342 404,488 379,781 4,110,540 4,110,540391,174

0 0 0 0 -78,440 -118,773 -118,773 -118,773 -118,773 -118,773 -118,773 -909,851 -909,851-118,773

0 000 0 0 0 0 0 0 0 0 0 0

4,110,540 4,110,54000 542,779 559,062 342,731 354,312 366,266 378,605 391,342 404,488 379,781 391,174
0 542,779 559,062 342,731 354,312 366,266 378,605 391,342 404,488 379,781 391,174  Fund Reserves 4,110,540

Radio Read Meter Replacement 900136



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900138Project: Mary/Hetch-Hetchy Transmission Main

Category: Capital
Origination Year: 2003-04

2008-09
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

Transmission lines generally have no service connections; they bring water from supply to storage facilities, and do not distribute water to individual sites. Currently, the water transmission main 
located between Mary and the Wright water plant has individual water service connections attached to it, which makes it harder to maintain pressure moving water throughout the city.  Removal of 
services will allow higher pressure and better flow of water through the system. 

The improvements to the Mary Avenue transmission main could be critical to the distribution of water throughout the City in times of emergency or if one of the external water supplies is out of 
service for an extended period of time, by allowing water to be pumped from Mary to Wright, a higher elevation pressure zone.

The removal of domestic services and installation of a multi-directional pressure-reducing valve will be a very inexpensive correction to improve the overall reliability of system pressure.

This project is unfunded and deferred until FY 2014/15 at this time due to the budget crisis.

Service City-wide would be improved since water flow capacity and pressure would improve.  The increase in pressure would help fire protection service.

This project may qualify for EPA grants.  Staff will explore this possibility.  Work would be done by City crews.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 246,048 246,048 246,0480

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

246,048 246,04800 0 0 0 0 0 0 0 0 246,048 0
0 0 0 0 0 0 0 0 0 246,048 0  Fund Reserves 246,048

Mary/Hetch-Hetchy Transmission Main 900138



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900141Project: Future Traffic Calming Projects

Category: Capital
Origination Year: 2003-04

Ongoing
Origin: Council

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal:
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

Traffic calming devices slow traffic and deter non-neighborhood traffic in residential areas of the City.  This project provides for the construction of neighborhood traffic calming devices as a result 
of studies and neighborhood consensus building.  The proposed project budget will allow for installation of approximately one comprehensive traffic calming project per year.  The locations have 
not been determined, and the project budget is based on anticipated and historical demand.  The operating cost budget is required to pay for landscaping and maintenance costs, if necessary, related 
to the devices.  This project has been submitted for outside funding through the Valley Transportation Plan 2030, and therefore may realize up to 88% outside (non-City) funding at an indeterminate 
date in the future.

These funds will be expended only at the conclusion of neighborhood-specific traffic calming studies per the Council-adopted policy.  These studies include a technical determination of need, a 
resident consensus-building process, and Council endorsement of study recommendations for construction of traffic calming devices.

Cost estimates are a generalization of "typical" costs for traffic calming projects, based on staff's experience and professional judgement.

This project anticipates traffic calming requests and provides funding to meet resident desires for traffic calming.

This project would provide funding for future Traffic Calming projects evaluated by the City. There is the potential for outside funding to be leveraged at as much as 88% level through the Valley 
Transportation Plan 2030.  If this were to occur, consideration should be given to planning for traffic calming on a City-Wide versus neighborhood by neighborhood, request-based basis.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 100,000 102,000 104,040 106,121 108,243 110,408 112,616 114,869 117,166 975,463 975,4630

0 0 0 3,060 6,304 9,739 13,375 17,220 21,284 25,577 30,107 157,677 157,67731,011

0 000 0 0 0 0 0 0 0 0 0 0

975,463 975,46300 100,000 102,000 104,040 106,121 108,243 110,408 112,616 114,869 117,166 0
0 100,000 102,000 104,040 106,121 108,243 110,408 112,616 114,869 117,166 0  Fund Reserves 975,463

Future Traffic Calming Projects 900141



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900149Project: Downtown Specific Plan Transportation Improvements

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: General Plan

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: Community Development

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1A
Neighborhood: Downtown Sub-Fund: General Fund Assets100

This project consolidates the transportation improvements projects outlined in the 2003 Downtown Specific Plan, adopted by City Council on October 14, 2003.  The Downtown Specific Plan area 
comprises roughly 125 acres, generally bounded by Evelyn Avenue to the north, Bayview Avenue to the east, El Camino Real to the south and Charles Street to the west.  The Downtown Specific 
Plan is a long term planning document. Implementation of the Specific Plan is expected to take place over a 20+ year period.  All of the projects listed below are revenue dependent and would only 
be implemented when the funding sources are secured. 

The estimated total cost of the improvements is $18,970,000.  The City may be required to contribute up to 20% of the cost which could be up to $3,794,000.  It is assumed the City's 20% share 
will be funded by the Transportation Grant Matching Funds project.  As funding opportunities present themselves, individual projects will be brought before the Council for consideration and 
budget appropriation.  The projects are as follows:  (1) Intersection Enhancements: $500,000 (Sunnyvale Saratoga/Mathilda).  (2) Roadway Reconfiguration: $14,200,000, which include Mathilda 
north bound lane removal from Olive to Washington, Iowa Ave reconfiguration between Mathilda and Sunnyvale, and Sunnyvale Ave reconfiguration between Evelyn and Iowa.  (3) 
Intersection/Signal Improvements: $270,000, which include west bound right turn signalization arrow at El Camino Real and Mathilda, and signal timing adjustment at Sunnyvale and El Camino 
Real.  (4) Caltrain North Side Access: $4,000,000 (per VTA Tier 2 VTP 2030 Bicycle and Pedestrian Program).

By improving the character, streetscape and transportation access for the downtown, this project will increase the city's service level. 

This project is unfunded and deferred until FY 2024/25 at this time due to the lack of funding sources.  As funding opportunities present themselves, individual projects will be brought before the 
Council for consideration and budget appropriation.  The number, description and scope of the various project elements are being further refined as Downtown development proceeds.  It is 
anticipated that there will be future changes to the described projects, and that some of the improvements may be constructed by developers rather than the City.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Downtown Specific Plan Transportation Improvements 900149



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900151Project: Bicycle Capital Improvement Program

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Board/Commission

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: C3.5.1
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

In order to meet the City's goal of encouraging the use of alternative modes of transportation to the automobile, the City developed the Bicycle Capital Improvement Program.  The Program, as 
approved by Council on December 19, 2000 (RTC 00-422), states that the program is intended as a guide, not an action plan.  It is expected the project priorities will be evaluated as part of the 
City's capital projects budget process and study issues process.  The bike lane projects listed in the plan are as follows: Wildwood: Bridgewood-City Limit $106,210; Mathilda: US 101-Maude 
$127,300; Mary: Fremont-El Camino Real $195,700; Evelyn: Sunnyvale-Reed $233,700; Borregas: $265,240; Duane: Fair Oaks-Lawrence $184,300; Mary: El Camino Real-Evelyn $92,340; 
Hollenbeck: Grand Coulee-Dansforth $232,560; Pastoria: El Camino Real-Evelyn $250,990; Bernardo: El Camino Real-Evelyn $27,800; Hendy: Sunnyvale-Fair Oaks $16,000; Tasman: Fair Oaks-
City Limit $37,000; Bernardo: Homestead-Fremont $159,220; Belleville: Fremont-Homestead $153,900; Remington: Mary-Sunnyvale $212,230; California: Mary-Mathilda $78,470; Olive: 
Mathilda-Fair Oaks $22,700; Lakewood/Sandia Bikeway $22,700; Fair Oaks: Evelyn-Old San Francisco $12,900; Maude: Mathilda-Wolfe $25,600; and Northwest Bikeway -Del Ray Pastoria to 
Mathilda $45,700.  The total cost of all improvements is $2,502,560. If outside funding is received, the city could be required to provide matching funds of up to 20% or $500,512.

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis. 

The project will improve the service level for bicyclists living and working in Sunnyvale. 

It is expected that this project will materialize over the long term period (20+ years).  It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project.

This project is revenue dependent.   Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation.  This project incorporates a list of bike lane projects needed to complete a Sunnyvale 
bicycle lane network.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 126,931 126,931126,931

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

126,931 126,93100 0 0 0 0 0 0 0 0 0 126,931
0 0 0 0 0 0 0 0 0 0 126,931  Fund Reserves 126,931

Bicycle Capital Improvement Program 900151



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900152Project: SCVWD Moffett Park Trails 

Category: Capital
Origination Year: 2005-06

Grant
Origin: Council

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1C
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project will construct bicycle and pedestrian trails along two Santa Clara Valley Water District (SCVWD) drainage canals in Moffett Park.  SCVWD Moffett Park Trails is a component of the 
implementation of the Moffett Park Specific Plan. This project will improve accessibility and recreation opportunities in Moffett Park.  This project is revenue dependent. Staff will actively pursue 
grant funding for this project. Staff estimates that this project would cost $8 million. If grant funding were awarded, the City could be expected to pay 20% of the project cost or $1.6 million.

This project is unfunded and deferred until FY 2024/25 at this time due to the budget crisis.

The project will increase the service level for bicyclists and pedestrians who live and/or work in Sunnyvale. It will be used both for recreation and for transportation. 

It is expected that this project will materialize over the long term period (20+ years).  It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project.

This project is revenue dependent.  Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

SCVWD Moffett Park Trails 900152



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900159Project: Asphalt Pavement at Water Plants

Category: Infrastructure
Origination Year: 2005-06

2011-12
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: Downtown Sub-Fund: Water Supply and Distribution100

This project will provide funding to install asphalt pavement around buildings for Mary-Carson, Wolfe-Evelyn, Hamilton, Central, Wright, and San Lucar plants.

Existing surfaces are unsurfaced ground and are subject to being soft and impassable during wet weather conditions.  Paved surfaces will allow crews and equipment to have access for routine 
maintenance and emergency repair work.  Also work can then proceed unimpeded in clean working conditions.

This project is unfunded at this time due to the budget crisis.

The project will allow staff to better maintain plant structures during the winter, providing asphalt pavement access for maintenance trucks.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 30,000 19,380 26,010 59,428 0 0 0 0 0 214,889 214,88980,071

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

214,889 214,88900 30,000 19,380 26,010 59,428 0 0 0 0 0 80,071
0 30,000 19,380 26,010 59,428 0 0 0 0 0 80,071  Fund Reserves 214,889

Asphalt Pavement at Water Plants 900159



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900164Project: Tasman/Fair Oaks Area Pedestrian and Bike Plan

Category: Capital
Origination Year: 2005-06

Grant
Origin: Council

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: Community Development

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1C
Neighborhood: Lakewood Sub-Fund: Gas Tax Funded600

The Futures Areas (ITR) 7 and 8 have recently been zoned to transition from industrial to high density residential. The area is particularly unique because of its proximity to the Fair Oaks Light 
Rail Station. The project aims to enhance the quality of life for residents within the Futures Areas 7 and 8 through improved pedestrian access to parks, open space, schools, retail amenities and 
public transportation. It also encourages increased pedestrian, bicycle and transit use through streetscape improvements, land use planning and architectural design.

The following projects will be necessary to pursue in order to implement the Tasman/Fair Oaks Area Pedestrian Plan. These projects are revenue dependent. Staff will actively pursue grant funding 
for these projects. 

(1) Enhanced Intersection Treatments - $2 million; (2) LRT/Transit Sense of Place Improvements – $250,000; and (3) Pedestrian Access Improvements - $700,000.

Total project cost is $2,950,000. If grant funding is awarded, the city could expect to pay no more than 20% of the cost. That would be a total of $590,000. 

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis.

The project will increase the service level by improving livability for the residents in the neighborhood.

It is expected that this project will materialize over the long term period (20+ years).  It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project.  

This project is revenue dependent.   Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 298,773 298,773298,773

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

298,773 298,77300 0 0 0 0 0 0 0 0 0 298,773
0 0 0 0 0 0 0 0 0 0 298,773  Fund Reserves 298,773

Tasman/Fair Oaks Area Pedestrian and Bike Plan 900164



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900169Project: Ortega Well Connection

Category: Infrastructure
Origination Year: 2005-06

2008-09
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project will connect the Ortega well to the Wolfe transmission main, thus allowing staff to provide water to the Wolfe/Homestead area if the water supply from Hetch-Hetchy or Santa Clara 
Valley Water District (or both) is interrupted.  It will involve installation of 2450' of 12"-diameter ductile iron pipe, a new pressure-reducing valve, and isolation valves.  The connection will 
improve stability of the water system.  Staff has applied for Prop 50 funding, which provides 50% matching of funds.

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis.  The cost is estimated at $682,000.

The project will enable the City to move water from this well throughout the City in an emergency, if regular water providers are down.

Applied for Prop 50 funding.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 95,607 95,60795,607

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

95,607 95,60700 0 0 0 0 0 0 0 0 0 95,607
0 0 0 0 0 0 0 0 0 0 95,607  Fund Reserves 95,607

Ortega Well Connection 900169



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900205Project: Clean Air Education Program

Category: Special
Origination Year: 2005-06

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal: C3
Neighborhood: City Wide Sub-Fund: General100

This project would fund clean air education at Sunnyvale elementary schools, including "Smogzillion" presentations and air pollution science curricula for middle school students. The Bay Area Air 
Quality Management District (BAAQMD), has developed a clean air education program that can be taught at elementary schools within the Bay Area. This service is provided for a fee by the 
BAAQMD. The City will seek outside revenue to fund this service as a sponsoring agency.

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis.  The annual project cost is estimated at $20,000, adjusted for inflation.  It is assumed that 80% of the 
project cost would be funded by outside revenues and 20% by the Transportation Grant Matching Funds project.

Service level would be increased because the City would be increasing environmental awareness. 

This project is revenue dependent.   Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present 
themselves, the project will be brought before the Council for consideration and budget appropriation.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 23,902 23,90223,902

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

23,902 23,90200 0 0 0 0 0 0 0 0 0 23,902
0 0 0 0 0 0 0 0 0 0 23,902  Fund Reserves 23,902

Clean Air Education Program 900205



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900210Project: Downtown Parking Management System

Category: Capital
Origination Year: 2005-06

2008-09
Origin: Council

Type: Street & Traffic Signals
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: Community Development

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 1.1D
Neighborhood: Downtown Sub-Fund: Redevelopment General100

This project provides the construction and operations of a parking management system at non-Town Center facilities in the downtown.  As part of the approval of the Block 18 downtown 
redevelopment proposal, the City Council directed staff to study a parking management system for major downtown parking areas.  This system would monitor parking supply and provide real time 
information to drivers about the availability of parking.  The City will guide the development of specifications of the Town Center parking system to allow for expansion to other non-Forum 
parking areas in the downtown.  The mall developer is responsible for funding the parking system at the Town Center site.  This project would fund the parking system at the non-Town Center sites 
only.

Operating costs are required for calibration, maintenance, monitoring, detection and repair services needed to operate the parking system.  Cost estimates were developed based on research of 
parking system costs and consultation with jurisdictions with similar systems.  Implementation of this project is dependent on completion of a 2005 Council Study Issue and the redevelopment of 
the Town Center Mall as currently envisioned to address parking requirements of the Mall.  Management of parking downtown will impact the City's Transportation and Traffic Division operations 
by placing a new, major, day to day responsibility of parking management on the Division.  It will also increase the contract cost of traffic signal maintenance services or other required maintenance 
activities. This is reflected in the operation cost estimates.  The parking system is not likely to require software maintenance contract.  The life of the signs are approximately 20+ years (same as 
traffic signal structures); replacement of the system may be needed in the 10-20 year time frame, but cost estimates are not yet available.

This project is unfunded and deferred until FY 2008/09 at this time due to the budget crisis.

The project will reduce the hunt time for parking in the Downtown, which relieves traffic congestion,improves air quality, and benefits the downtown shopping experience.  The project should be 
completed concurrent or soon after the Town Center development occurs.  These project costs assume that no revenue will be generated by the project.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 381,827 1,947,317 0 0 0 0 0 2,329,144 2,329,1440

0 0 0 0 0 0 67,451 69,475 71,559 73,706 75,917 436,302 436,30278,194

0 000 0 0 0 0 0 0 0 0 0 0

2,329,144 2,329,14400 0 0 381,827 1,947,317 0 0 0 0 0 0
0 0 0 381,827 1,947,317 0 0 0 0 0 0  Fund Reserves 2,329,144

Downtown Parking Management System 900210



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900214Project: Public Transportation Incentive 

Category: Special
Origination Year: 2005-06

2005-06
Origin: Board/Commission

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Employee Benefits640Goal: R1.7
Neighborhood: City Wide Sub-Fund: Insurance and Other Benefits400

This project would provide a subsidy to City employees who use public transit to get to work.

The City has a goal to contribute to efforts to minimize region-wide average trip length, and single-occupant vehicle trips. As such, it is important that the City, as an employer of more than 800 
employees, do its part to encourage alternative forms of transportation to the single occupant vehicle. Using the Commuter Check system, the City would subsidize the cost of transit for 
participating employees. The Commuter Check is accepted by all Bay Area Transit Providers. The City can choose to fund up to $100 per month per employee.

Alternatively, the City could choose to allow employees to participate in the Commuter Check program without providing a monetary subsidy, at no cost to the City.  Employees would be allowed 
to purchase commuter checks as a pre-tax payroll deduction, up to $1,260 per year.  By offering this, employees would save an average of 40% per year on commute expenses.  Additionally, the 
City would save an average of $96-108 per year per participating employee because of the reduced payroll tax.

This project will increase service level by increasing the use of public transit.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 100,000 100,00010,000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

100,000 100,00000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000 10,000

0 6,600 6,600 6,600 6,600 6,600 6,600 6,600 6,600 6,600 0  General Fund - General 59,400
0 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 0  Employment Dev Fund - Other 9,900
0 1,200 1,200 1,200 1,200 1,200 1,200 1,200 1,200 1,200 0  Utilities Fund - Sewer 10,800
0 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 0  Comm Rec Fund - Golf Courses 9,900

Public Transportation Incentive 900214



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900215Project: VTP 2030 Local Streets and County Roads Projects

Category: Capital
Origination Year: 2006-07

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: 0

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1A
Neighborhood: Lakewood Sub-Fund: Gas Tax Funded600

The Valley Transportation Authority and the City recently completed long range plans for Route 237 and route 85 freeway and interchange facilities.  These projects are programmed into the 
Valley Transportation Plan (VTP) 2030 and are envisioned to be completed within the next 25 years.  These projects will maintain traffic flow on two major regional facilities and their City 
accessways.  

These projects include:(1) 237/101/Mathilda Improvements - $ 13 million; (2) 237 HOV lanes, Highway 85 to Mathilda - $ 36 million; (3) WB 237/NB 101 connector ramp improvement - $ 8 
million; (4) SB 101 to EB 237 connector ramp improvement - $ 3 million; (5) SB 101 auxiliary lane, Great America to Lawrence - $ 2 million; (6) Lawrence Expressway/237 auxiliary lane - $ 3 
million; and (7) EB 237 Auxiliary lane, Mathilda to Fair Oaks - $ 5 million.

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis.

This project will maintain traffic flow for residents and travelers in the City.

The specific delivery date for these improvements is dependent on outside State and Federal funding.  The level of City participation is not determined at this time. However, for budgeting 
purposes, it is expected that this project will materialize over the long term period (20+ years).  It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds 
project.

This project is revenue dependent.   Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 15,536,203 15,536,20315,536,203

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

15,536,203 15,536,20300 0 0 0 0 0 0 0 0 0 15,536,203
0 0 0 0 0 0 0 0 0 0 15,536,203  Fund Reserves 15,536,203

VTP 2030 Local Streets and County Roads Projects 900215



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900222Project: Countywide Integration of Traffic Management Center

Category: Capital
Origination Year: 2005-06

2015-16
Origin: Board/Commission

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal:
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

The Traffic Management Center located in the Traffic and Transportation Division monitors and adjusts traffic signal operation from City Hall.  This project would implement a physical connection 
to countywide data and video sharing networks to improve the ability to coordinate traffic signal operations between neighboring traffic management centers of various Cities and County.  Project 
has been identified and listed in VTA's VTP2030 plan and is subject to future funding.  This project will only proceed if grant funding is obtained.  

This project is unfunded and deferred until FY 2014/15 at this time due to the budget crisis.

Implementing a more centralized, modernized traffic signal control system may, over time and assuming system-wide changes and upgrades, result in a significant and indeterminate reconfiguration 
of traffic signal operations and service levels.

It is expected that this project will materialize over the long term period (20+ years).  It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project.

This project is revenue dependent.   Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 257,765 257,765 257,7650

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 210,336 0  Santa Clara Co VTA MBTIP 
Transit Program

0 210,336

210,336 210,33600 0 0 0 0 0 0 0 0 210,336 0

47,429 47,42900 0 0 0 0 0 0 0 0 47,429 0
0 0 0 0 0 0 0 0 0 47,429 0  Fund Reserves 47,429

Countywide Integration of Traffic Management Center 900222



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900223Project: CCTV Camera Deployment for Traffic Management

Category: Capital
Origination Year: 2005-06

2015-16
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal:
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

This project will deploy Closed Circuit Television (CCTV) cameras for traffic monitoring and incident management on major arterials such as Mathilda, Sunnyvale-Saratoga, Fair Oaks, and 
Wolfe.  This will allow staff to quickly respond to traffic signal trouble calls, react/adjust traffic signal timing impacted by incidents, accidents, and construction, and monitor traffic conditions on 
various arterials from one location and provide quick and efficient changes.  The total project cost is estimated at $831,000.  This project has been identified and listed in VTA's VTP 2030 plan and 
is subject to future funding.

At this time, staff anticipates the impact to operating costs to be nominal and will be absorbed by the Traffic Operations program.

This project is unfunded and deferred until FY 2019/20 at this time due to the budget crisis.

Implementing a more centralized, modernized traffic signal control system may, over time and assuming system-wide changes and upgrades, result in a significant and indeterminate reconfiguration 
of traffic signal operations and service levels.

It is expected that this project will materialize over the long term period (20+ years).  It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project.

This project is revenue dependent.  Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

CCTV Camera Deployment for Traffic Management 900223



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900224Project: Expansion of Adaptive Traffic Signal System

Category: Capital
Origination Year: 2005-06

2015-16
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal:
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

This project will expand the City's existing Adaptive Traffic Signal Control System to all major arterials, such as Sunnyvale-Saratoga, Wolfe, Fair Oaks, Homestead, and Mary.  Adaptive traffic 
signal control systems constantly adjust for changing traffic conditions while maintaining coordination along corridors and can adjust for incidents and highly variable traffic flows.  With the 
implementation of systems on other City/County corridors, evaluations show that the system provides great benefits for the general public in reducing delays and improving travel times.  The total 
project cost is estimated at $4.4million.  This project has been identified and listed in VTA's VTP 2030 plan and is subject to future funding.  

This project is unfunded and deferred until FY 2024/25 at this time due to the budget crisis.

none

It is expected that this project will materialize over the long term period (20+ years).  It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project.

This project is revenue dependent.   Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Expansion of Adaptive Traffic Signal System 900224



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900226Project: Downtown Public Parking Structure

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: General
Phase: Design
% Complete: 0

Project Manager: Hira Raina
Department: Community Development

Project Coordinator: Robert Paternoster
Interdependencies: Public Works

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Capital Projects385Goal: 5.1A, 5.1B, 5.1C
Neighborhood: Downtown Sub-Fund: General Fund Assets100

The success of businesses north of Washington Avenue is dependent upon sufficient parking spaces being available. Although customers of these businesses have historically been able to utilize 
excess spaces in the "Macy's lot", these excess spaces will not be available once the new mall project is open. A recent study by Walker Parking consultants indicated a peak deficit of about 150 
spaces.  Type of parking structure will depend upon site selection which will be part of planning and design phase.  The construction cost of $4 million is based upon a unit cost of $20,000 per 
parking stall, adjusted for inflation.

This project is unfunded and deferred until FY 2016/17 at this time due to the budget crisis.

This project will provide the parking spaces needed for customers and employees of the Downtown commercial establishments located north of Washington Ave.

Although several alternative sites are available, none has been selected.  Site selection is part of the planning and design phase.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Downtown Public Parking Structure 900226



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900227Project: ITS Traffic Signal Controller Upgrade

Category: Capital
Origination Year: 2005-06

2015-16
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal:
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

This project will implement new Intelligent Transportation System (ITS) Traffic Signal Controllers at various intersections around the City.  These state of the art traffic signal controllers will be 
capable of adaptive signal control, transit priority, communications with City Hall, and variable traffic signal timing plans.  This project has been identified in VTA's VTP2030 plan and is subject to 
future grant funding.  These central systems would be implemented at locations off the major arterial corridors and not candidates to be part of larger adaptive systems.  These costs would be over 
and above controller infrastructure replacement costs.

This project is unfunded and deferred until FY 2014/15 at this time due to the budget crisis.

These state of the art traffic signal controllers will be capable of adaptive signal control, transit priority, communications with City Hall, and variable traffic signal timing plans.

It is expected that this project will materialize over the long term period (20+ years).  It is assumed the City's 20% share will be funded by the Transportation Grant Matching Funds project.

This project is revenue dependent.   Staff recommends this project be included in the FY 2005/2006 Unfunded Projects List until the revenue sources are secured.  As funding opportunities present 
themselves, individual projects will be brought before the Council for consideration and budget appropriation.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 585,830 585,830 585,8300

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 478,037 0  Santa Clara Co VTA MBTIP 
Transit Program

0 478,037

478,037 478,03700 0 0 0 0 0 0 0 0 478,037 0

107,793 107,79300 0 0 0 0 0 0 0 0 107,793 0
0 0 0 0 0 0 0 0 0 107,793 0  Fund Reserves 107,793

ITS Traffic Signal Controller Upgrade 900227



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900230Project: Hetch-Hetchy Improvements between Morse Ave. and Weddell Dr.

Category: Capital
Origination Year: 2005-06

2010-11
Origin: Staff

Type: Parks
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A.3
Neighborhood: Lakewood Sub-Fund:  n.a.

This project separates existing work and funding from project # 808350 (Morse Ave. park development) to provide landscape improvements to the Hetch-Hetchy right-of-way adjacent to that 
parcel, between Morse Ave. and Weddell Dr. Funds budgeted in FY 2011/12 are for design and FY 2012/13 are for construction.  Operating costs of approximately $12,000 are budgeted annually.  
This project provides landscaping for one of two portions of the John W. Christian (JWC) Greenbelt that have yet to be improved .

This project is unfunded and deferred until FY 2011/12 at this time due to the budget crisis.

This project will provide 1.2 acres of landscapes for passive and nominal active recreational activities.

This work was to be completed as Morse Ave. park was constructed. However, due to revenue impacts, Morse park has been deferred to a future date. This portion of the project should be 
completed to ensure the JWC Greenbelt is completed.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 39,747 405,418 0 0 445,165 445,1650

0 0 0 0 0 0 0 0 0 11,941 12,299 36,908 36,90812,668

0 000 0 0 0 0 0 0 0 0 0 0

445,165 445,16500 0 0 0 0 0 39,747 405,418 0 0 0
0 0 0 0 0 0 39,747 405,418 0 0 0  Fund Reserves 445,165

Hetch-Hetchy Improvements between Morse Ave. and Weddell Dr. 900230



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900231Project: Infrastructure Assessment & Management System

Category: Infrastructure
Origination Year: 2005-06

2006-07
Origin: Board/Commission

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal:
Neighborhood: City Wide Sub-Fund: General Fund Assets100

The building infrastructure of the city is aging and requires ongoing maintenance and component replacement.  Roofing, HVAC, structural and many other building related component replacement 
require scheduling to maintain our facility infrastructure.  

Funds in FY 2005/06 would take existing building conditional assessment data and update, organize, and coordinate this information and enter it in a Web-based format that would produce projects 
annually based on the conditional data and provide current job costing figures for building infrastructure projects.

Tracking project needs based on actual conditional building assessments and providing long range cost planning for facility infrastructure needs to maintain building integrity and safety for users.

The current data for facility conditional assessment is out dated and requires annual updating to remain reliable.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 75,000 0 0 0 0 0 0 0 0 75,000 75,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

75,000 75,00000 75,000 0 0 0 0 0 0 0 0 0
0 75,000 0 0 0 0 0 0 0 0 0  Fund Reserves 75,000

Infrastructure Assessment & Management System 900231



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900232Project: Parks Skaterink Improvements

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Mike Jones
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A.3
Neighborhood: City Wide Sub-Fund:  n.a.

This project provides for the planning (including public/stakeholders' input), replacement and enhancement of three existing skaterinks into mini-skate parks at De Anza, Raynor and Serra park. The 
total cost for each skaterink is $220,000, or $74,000 per skaterink for existing Infrastructure replacement and $146,000 each for enhancement. The scope of work will include re-surfacing the 
skaterinks, drainage, and installation of prefabricated concrete skate features.  Operating costs would not increase the amount currently planned for existing skaterinks.

This project is unfunded and deferred until FY 2009/10 at this time due to the budget crisis.

The service level will be significantly enhanced. Current skaterinks receive limited use.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 63,672 649,459 0 0 0 0 713,131 713,1310

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

713,131 713,13100 0 0 0 63,672 649,459 0 0 0 0 0
0 0 0 0 63,672 649,459 0 0 0 0 0  Fund Reserves 713,131

Parks Skaterink Improvements 900232



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900233Project: Parks Waterplay Features Renovation

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A.3
Neighborhood: City Wide Sub-Fund:  n.a.

This project provides the replacement and enhancement of four existing water play features at Braly, Fair Oaks, Las Palmas and Serra park. The costs for replacement and enhancement for each 
feature varies due to its age, size and scope of work. The existing Infrastructure replacement cost for Braly is $30,000, Fair Oaks $40,000, Las Palmas $165,000 and Serra $135,000. The 
enhancement cost for Braly is $135,000, Fair Oaks $125,000 and Serra $30,000. The scope of work will include the replacement  and enhancement of aging water play features and their various 
components.  Operating costs will not increase the amount currently planned for the existing waterplay features.

This project is unfunded and deferred until FY 2010/11 at this time due to the budget crisis.

The service level will be significantly enhanced. Current water play features receive limited use.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 64,946 662,448 0 0 0 727,394 727,3940

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

727,394 727,39400 0 0 0 0 64,946 662,448 0 0 0 0
0 0 0 0 0 64,946 662,448 0 0 0 0  Fund Reserves 727,394

Parks Waterplay Features Renovation 900233



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900234Project: Sunnyvale Heritage Center Enhancements

Category: Capital
Origination Year: 2005-06

2010-11
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A.3
Neighborhood: Ortega Sub-Fund:  n.a.

A new historical museum is to be built at the Sunnyvale Heritage Center. This project provides aesthetic exterior improvements to the existing Multi-Purpose Buildings to compliment the new 
museum as well as landscapes, walls and hardscape improvements for the entire center.  Depending upon actual improvement approved, operating costs could increase, remain the same as currently 
planned, or decrease.

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis. The cost is estimated at $454,000.

Maintain existing service level.

This project should be reviewed in conjunction with project #824140, Sunnyvale Historical Museum.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and possible operating costs.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 71,706 71,70671,706

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

71,706 71,70600 0 0 0 0 0 0 0 0 0 71,706
0 0 0 0 0 0 0 0 0 0 71,706  Fund Reserves 71,706

Sunnyvale Heritage Center Enhancements 900234



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900252Project: Mountain View/Hetch-Hetchy Intertie

Category: Capital
Origination Year: 2005-06

2008-09
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1C
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project will provide funding for an intertie around an isolation valve in the Hetch-Hetchy(HH) system.  The inter-tie would provide an alternate means of receiving water from the Hetch-
Hetchy supply system in emergency situations.  The project will also provide emergency water supply for the City of Mountain View, which initiated contact with Sunnyvale for this venture.  Other 
existing interties with the City of Mountain View will also be studied.

The feasibility study to be done in FY 05/06 is estimated to cost $100K.  Mt. View would pick up 25%, Sunnyvale would pick up another 25%, and the rest would be paid with the grant.
Water is delivered to the cities of Mt. View and Sunnyvale through the Hetch-Hetchy pipeline.  This intertie, as an adjunct to existing interties in the Mt. View and Sunnyvale water systems, would 
provide a means for the two cities to receive supply water during times when the HH system is down locally.  If a section of the HH supply line is down and a section of the line in the vicinity of 
either city is valved-off, the other city could receive HH water through its counterpart.  Sunnyvale could receive water from the north through Mt. View and Mt. View would receive water from the 
south through Sunnyvale.  The intertie, unlike other interties, would be in the northern part of the City near the HH pipelines, and would be sized to provide larger quantities of water to the two 
systems than existing interties.  The initial study would provide feasibility and preliminary design for future funding of the intertie.  

Construction of the intertie, if the grant is awarded, is expected to be done in FY 07/08.  Estimated project construction cost is $1M, with 50% of the cost borne by Sunnyvale and Mountain View 
(25% each).  The other 50% will be paid by the grant.

This project would maintain water supply to the Sunnyvale and Mountain View areas in case of emergencies such as an earthquake.

A feasibility study will determine the type of improvement needed to make the intertie.  Prop 50 grant funding has been applied for in conjunction with Mountain View. The application is 
strengthened by making it a combined project with the City of Mountain View.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 25,000 255,000 0 0 0 0 0 0 0 280,000 280,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

280,000 280,00000 25,000 255,000 0 0 0 0 0 0 0 0
0 25,000 255,000 0 0 0 0 0 0 0 0  Fund Reserves 280,000

Mountain View/Hetch-Hetchy Intertie 900252



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900257Project: Citywide Facade Improvement

Category: Special
Origination Year: 2007-08

2012-13
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Karen Davis
Department: Community Development

Project Coordinator: Connie Verceles
Interdependencies: none

Sub-Element: 2.5 Community Design
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal: 2.5C
Neighborhood: City Wide Sub-Fund: General100

The Community Development Strategy recommends the development of a citywide facade improvement program.  The purpose of the program is to assist small businesses along designated blocks 
to improve their storefront facades. The program may include technical assistance, matching grant and/or low-interest loans to pay for the facade upgrades. Grant eligibility criteria will be 
determined with the work program.  If low interest loans are part of the program, repayment of the loans will be put back into the project and be available for future loans.  Eligible work would be 
limited to the exterior portion of the building facing the street, and could include reconstruction of the storefront, painting, window replacement, exterior lighting, and appropriate signs and 
awnings. 

The implementation of this program is dependent on the development of specific guidelines in accordance with formal Specific Plans, Precise Plans, and Design Plans for specific areas of the City. 
The annual budget of $25,000 would support approximately five projects.  The program would provide a 50% matching grant to the business, with a maximum grant amount of $5,000 per project. 
If low interest loans are provided, the loan repayments would be returned to this project and be available for future loans. 

This project is unfunded and deferred until FY 2015/16 at this time due to the budget crisis. 

This project would support small businesses in the City to provide an incentive to redevelop primarily class C retail areas throughout the City. The goal is to make the areas more attractive to 
surrounding neighborhoods and make the improvements affordable to small and independently owned businesses. There are 52 shopping centers in Sunnyvale serving the neighborhoods and the 
total community.  

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 29,877 29,87729,877

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

29,877 29,87700 0 0 0 0 0 0 0 0 0 29,877
0 0 0 0 0 0 0 0 0 0 29,877  Fund Reserves 29,877

Citywide Facade Improvement 900257



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900272Project: WPCP Non-Concrete Buildings Remodel/Renovation

Category: Infrastructure
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3F
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This program establishes a schedule for routine remodeling/renovation of non-concrete buildings at the Water Pollution Control Plant (WPCP).  Recent remodel/renovation projects included 
replacing roofs on the chlorination, de-chlorination, and polymer storage buildings,  and replacement of heating, ventilation and air conditioning (HVAC) systems on the Administration Annex 
building.  

This program will allow the City to maintain continued compliance with discharge regulations during future operation of the treatment plant.

Long-term costs are currently under development as part of Phase II of the Long Range Infrastructure Plan.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 55,204 56,308 0 0 111,512 111,5120

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

111,512 111,51200 0 0 0 0 0 55,204 56,308 0 0 0
0 0 0 0 0 0 55,204 56,308 0 0 0  Fund Reserves 111,512

WPCP Non-Concrete Buildings Remodel/Renovation 900272



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900273Project: Downtown Gateways 

Category: Capital
Origination Year: 2005-06

2008-09
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Community Development

Project Coordinator: Trudi Ryan
Interdependencies: Finance, Public Works

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C3
Neighborhood: Downtown Sub-Fund: Redevelopment General100

The Downtown Gateways will mark the major entry points in the downtown to set off this area as an important and distinctive part of the community. The Downtown Specific Plan identifes four 
intersection locations to announce and invite entry to the downtown, be designed for vehicular scale. The intersections themselves should also receive enhanced design features such as special 
crosswalk paving and light poles.

This project is unfunded and deferred until FY 2008/09 at this time due to the budget crisis.

This project would provide gateways to the downtown.

Designing a program for implementation prior to the completion of the mall redevelopment project may be an issue as the program requirements may change pending the final outcomes of the mall 
project.  The signs may need to be replaced sometime in the future due to wear and tear, graffiti, and damages.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 78,030 397,953 0 0 0 0 0 475,983 475,9830

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

475,983 475,98300 0 0 78,030 397,953 0 0 0 0 0 0
0 0 0 78,030 397,953 0 0 0 0 0 0  Fund Reserves 475,983

Downtown Gateways 900273



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900274Project: Downtown Neighborhood Markers 

Category: Capital
Origination Year: 2005-06

2008-09
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Community Development

Project Coordinator: Trudi Ryan
Interdependencies: Finance, Public Works

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: N1
Neighborhood: Downtown Sub-Fund: Redevelopment General100

The Downtown Specific Plan recommends that eight residential neighborhoods receive treatments that discourage cut-through traffic from non-residents and their guests. The residential 
neighborhood markers are intended to protect the neighborhoods from intrusive traffic. Design features could include curb bulb-outs at intersection entrances and signage markers announcing 
neighborhood identity. 

The conditions of project approval for the redevelopment of the Town Center Mall site include the need to “provide neighborhood gateway features along Sunnyvale Avenue and Iowa Avenue for 5 
locations in accordance with design determination of the Director of Community Development and not to exceed $250,000 total.” (Condition of Approval S18, RTC 04-295, Aug 17, 2004).  This 
requirement leaves 3 remaining neighborhoods that still need the neighborhood markers. This project would fund the costs to install these markers at the 3 remaining neighborhoods at an estimated 
construction cost of $50,000 for each marker and approximately $16,000 for design and project administration.

This project is unfunded and deferred until FY 2008/09 at this time due to the budget crisis.

Decrease cut-through traffic and parking in residential areas adjacent to the downtown.

Designing a program for implementation prior to the completion of the mall redevelopment project may be an issue as the program requirements may change pending the final outcomes of the mall 
project.  The signs may need to be replaced sometime in the future due to wear and tear, graffiti, and damages.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 69,707 141,140 0 0 0 0 0 210,847 210,8470

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

210,847 210,84700 0 0 69,707 141,140 0 0 0 0 0 0
0 0 0 69,707 141,140 0 0 0 0 0 0  Fund Reserves 210,847

Downtown Neighborhood Markers 900274



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900275Project: Caribbean Bridge Replacement

Category: Infrastructure
Origination Year: 2005-06

2017-18
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: R1
Neighborhood: City Wide Sub-Fund: General Fund Assets100

In order to eliminate frequent flooding due to their low elevation, the Caribbean bridges are in need of replacement.
 
The bridge replacement work can only happen after Santa Clara Valley Water District (SCVWD) improves the Bay front levees, Sunnyvale East Channel and Sunnyvale West Channel.  At present,  
it seems that these improvements are scheduled to start in the year 2016. Anticipating that work will go as scheduled, the design of the Caribbean bridges replacement will start in the year 2013 and 
construction is expected to start either simultaneously or shortly after the levee improvements are completed.  
 
This project is unfunded and deferred until FY 2013/14 at this time due to the budget crisis.  Total cost is estimated at $4.3 million.  The design and environmental report is expected to begin in FY 
2013/14 and FY 2014/15 at a cost of $600,000. The construction is expected to begin in FY 2015/16 and ongoing through FY 2017/2018.

Replacement of the bridge will eliminate frequent flooding due to the low elevation of the bridges.

There will be an attempt to secure possible funding for low bridge crossing in conjunction with possible funding from SCVWD.  This project will be included in the Unfunded projects list until 
further investigation and possible outside funding sources are identified.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 114,869 468,664 2,376,172 2,376,1721,792,639

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,376,172 2,376,17200 0 0 0 0 0 0 0 114,869 468,664 1,792,639
0 0 0 0 0 0 0 0 114,869 468,664 1,792,639  Fund Reserves 2,376,172

Caribbean Bridge Replacement 900275



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900276Project: Maude Avenue Connector

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project will provide funding to loop the recycled water system.  This will increase system reliability and moderate pressure losses that sites far from the supply source may experience during 
certain flow conditions.

Looping of water distribution systems is desirable because it increases system reliability and moderates pressure losses that sites far from the supply source may experience during certain flow 
conditions.  Maude Avenue would be the natural location for a line connecting the east and west mains, thereby looping the Phase I/II system, and providing a more direct route from the San Lucar 
storage and pumping facilities to the west main.

This project is important to our existing customer base to supply consistent water pressure.  The 1.8-mile connection would also allow the opportunity for future expansion for the Moffett Field 
NASA/Ames research project.  It will utilize the 2M gallon storage and pumping facility at San Lucar.

This project is unfunded and deferred until FY 2016/17 at this time due to the budget crisis. The cost is estimated at $5.3 million.

Will increase reliability of recycled water service to customers.

Staff will explore grant possibilities.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Maude Avenue Connector 900276



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900278Project: Sunnyvale Skatepark Lighting

Category: Capital
Origination Year: 2005-06

2014-15
Origin: Outside Request

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A
Neighborhood: Murphy East Sub-Fund:  n.a.

This project would enhance the usability of the Sunnyvale Skatepark and increase the number of hours it would be available to skaters. A community group (Satterburg Foundation) has expressed a 
desire to provide funding for this project. Operating costs of approximately $3,000 per year would be required to provide electricity and bulb replacement.

This project is unfunded and deferred until FY 2014/15 at this time due to the budget crisis.

Increased service level for residents and visitors that use Sunnyvale's Skatepark.

Council previously approved lighting for this facility as it approved construction of the Skatepark. However, funding was inadequate to provide lighting at that time.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction and ongoing operating costs.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 87,874 87,874 87,8740

0 0 0 0 0 0 0 0 0 0 2,537 5,149 5,1492,612

0 000 0 0 0 0 0 0 0 0 0 0

87,874 87,87400 0 0 0 0 0 0 0 0 87,874 0
0 0 0 0 0 0 0 0 0 87,874 0  Fund Reserves 87,874

Sunnyvale Skatepark Lighting 900278



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900279Project: Synthetic Turf Sports Field

Category: Capital
Origination Year: 2005-06

2014-15
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Mike Jones
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A
Neighborhood: City Wide Sub-Fund:  n.a.

This project would provide synthetic turf to replace existing turf at one middle school track infield. Funds would provide for the removal of existing turf to approximately 6 inches and provide new 
base rock, asphalt and synthetic turf layers for sports games. Operating costs should be approximately equal for current and future turf maintenance.

This project is unfunded and deferred until FY 2014/15 at this time due to the budget crisis.

Sports fields availability, usability, attractiveness and safety would be increased.

Specific location to be determined by the public and school district's input during the planning phase of the project. Existing maintenance and use agreements could be impacted.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source for construction costs.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 902,178 902,178 902,1780

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

902,178 902,17800 0 0 0 0 0 0 0 0 902,178 0
0 0 0 0 0 0 0 0 0 902,178 0  Fund Reserves 902,178

Synthetic Turf Sports Field 900279



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900288Project: Murphy Avenue Enhancements Phase II

Category: Capital
Origination Year: 2005-06

2007-08
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Community Development

Project Coordinator: Trudi Ryan
Interdependencies: Finance, Public Works

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C1
Neighborhood: Downtown Sub-Fund: Redevelopment General100

This project is the second phase of upgrades to historic Murphy Aveneue. The project extends along the frontage of the 100 block of S. Murphy Avenue, along the north side of Washington from 
Frances to Sunnyvale Avenue, and on the south side of Evelyn from the parking lot exit to Murphy Avenue. Phase II includes purchasing another set of banners, replacing the electrolier globes to 
match downtown standard, and replacing and adding street furniture to downtown standard (benches, ash cans, trash containers, bike racks).

This project is unfunded and deferred until FY 2008/09 at this time due to the budget crisis.

This project enhances Murphy Avenue beyond the basic upgrades in Phase I.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 104,040 0 0 0 0 0 0 104,040 104,0400

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

104,040 104,04000 0 0 104,040 0 0 0 0 0 0 0
0 0 0 104,040 0 0 0 0 0 0 0  Fund Reserves 104,040

Murphy Avenue Enhancements Phase II 900288



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900290Project: Downtown Block 18 Completion

Category: Capital
Origination Year: 2005-06

2007-08
Origin: Board/Commission

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Community Development

Project Coordinator: Trudi Ryan
Interdependencies: Finance, Public Works

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C1
Neighborhood: Downtown Sub-Fund: Redevelopment General100

This project would complete the streetscape improvements for the segment of Block 18 near the Bank of the West that is not a part of the redevelopment of the Town Center area.  This project 
would upgrade the area by adding new decorative sidewalk and pavers, acorn style street lights and tree grates.

This project is unfunded and deferred until FY 2010/11 at this time due to the budget crisis.

This project would bring the sidewalk up to the Downtown Streetscape standards.

Should the mall project be delayed or canceled, the improvement of Block 18 may need to be deferred.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 195,921 0 0 0 0 195,921 195,9210

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

195,921 195,92100 0 0 0 0 195,921 0 0 0 0 0
0 0 0 0 0 195,921 0 0 0 0 0  Fund Reserves 195,921

Downtown Block 18 Completion 900290



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900293Project: Frances Street Parking Lot Enhancements

Category: Capital
Origination Year: 2007-08

2009-10
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Community Development

Project Coordinator: Trudi Ryan
Interdependencies: Finance, Public Works

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C1
Neighborhood: Downtown Sub-Fund: Redevelopment General100

Improvements would include enhancing the public parking lot through landscaping, decorative paving, improved pedestrian links between Murphy Avenue businesses, Plaza del Sol and the multi-
modal transit center.

This project is unfunded and deferred until FY 2011/12 at this time due to the budget crisis.

Upgrade the appearance of the parking lot, to encourage businesses to utilize the parking lot side of the buildings.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 17,666 153,157 156,220 0 327,043 327,0430

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

327,043 327,04300 0 0 0 0 0 17,666 153,157 156,220 0 0
0 0 0 0 0 0 17,666 153,157 156,220 0 0  Fund Reserves 327,043

Frances Street Parking Lot Enhancements 900293



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900294Project: Downtown Outdoor Cinema

Category: Capital
Origination Year: 2008-09

2009-10
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Karen Davis
Department: Community Development

Project Coordinator: Connie Verceles
Interdependencies: Finance, Information Technology

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C1
Neighborhood: Downtown Sub-Fund: Redevelopment General100

Provide an outdoor cinema in the Downtown area. 

This project is unfunded and deferred until FY 2011/12 at this time due to the budget crisis.

Such a facility may draw more people into the downtown

No site has been identified. Costs, including annual operating costs, are very preliminary in that the project has not been specifically defined.

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 27,602 0 0 0 27,602 27,6020

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

27,602 27,60200 0 0 0 0 0 27,602 0 0 0 0
0 0 0 0 0 0 27,602 0 0 0 0  Fund Reserves 27,602

Downtown Outdoor Cinema 900294



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900305Project: Civil Defense Attack Warning System Options

Category: Infrastructure
Origination Year: 2005-06

2007-08
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Safety

Project Coordinator: Craig Farley
Interdependencies: Parks and Recreation, Public Works

Sub-Element: 4.3 Support Services
Element: 4 Public Safety

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 4.3D
Neighborhood: City Wide Sub-Fund: General Fund Assets100

Sometime during the 1950's, a number of emergency sirens were erected throughout the City as part of a "civil defense attack warning system". Each is essentially a tall metal pole with a siren at its 
top. Four of those poles have been removed over time , leaving 14 currently in place (see locations below). This project is a placeholder pending further research by staff regarding the following 
issues: existing power sources to the poles; whether the poles could be used for replacement sirens; the current placement of poles given the City's growth and development since the 1950's; the cost 
to remove, reactivate, and/or paint the poles; and any plans on the part of the State or Federal Government relative to Homeland Security to re-activate or replace this system with other warning 
systems. A Committee of the local Urban Area Security Initiative (UASI) is investigating new technology for sirens and determining funding sources for a county wide alerting system. Results 
should be complete by October 2005

This project is unfunded and deferred until FY 2007/08 at this time due to the budget crisis.

Sirens currently exist at the following City locations: 1) Northside Arques on Shroeder well site 2) Southside Jamestown on Losse #1 wellsite 3) Northwest corner Raynor School at Dunsford & 
Partridge 4) Southside the Dalles at Serra Water Plant site 5) Northwest corner of Mary & Homestead across from Homestead H.S. 6) Southside Carlisle at Lillian in Panama Park, northeast corner 
7) Eastside of De Anza Park off Rockefeller Drive 8) Southend Jackpine Ct at Gavello Water Plant site and 8) Westend Meadowlake, north of Lakehaven in Hetch Hetchy right of way. 

This project is included in the FY 2005/2006 Unfunded Projects List due to a lack of funding source.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 45,000 0 0 0 0 0 0 0 45,000 45,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

45,000 45,00000 0 45,000 0 0 0 0 0 0 0 0
0 0 45,000 0 0 0 0 0 0 0 0  Fund Reserves 45,000

Civil Defense Attack Warning System Options 900305



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900315Project: Civic Center Redevelopment

Category: Capital
Origination Year: 2005-06

2020-21
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: Community Development

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: Capital Projects385Goal: 2.5A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project is to construct a new Civic Center complex at the existing location. The project is scheduled to start design in FY 2019/20 with construction to take place in the following year.  Both 
the City Hall and the Library will be reconstructed and the combined square footage is estimated at 220,000 square feet (s.f.).  The existing Public Safety building will be renovated and  expanded 
by 9,000 s.f.  City property north of Olive will be sold.  The improvement costs are estimated at $214 million total.  This cost will be offset by the expected revenues from the property sale 
(estimated at $60 million).  Cost figure were extrapolated from the February 2003 Civic Center Feasibility Study.               

This project will expand the City Hall, Library and renovate the Public Safety building.

This project will expand the size of civic center buildings and will cause a corresponding increase in operating costs.  The operating cost requirement will need to be evaluated prior to project 
launch.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Real Property Sale  0 0
0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Civic Center Redevelopment 900315



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900316Project: Corporation Yard Master Plan

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Board/Commission

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: Parks and Recreation

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: Capital Projects385Goal: 2.5A
Neighborhood: Murphy East Sub-Fund: General Fund Assets100

This proposed project involves master planning, design and construction of the Corporation Yard to replace existing old buildings.  Master palnning is proposed for FY 2011/12, followed by design 
in FY 2012/13, and construction in FY 2014/15.  The replacement would include Administration Building, Fleet Maintenance Building, Warehouse Building, Sign Shop Building,  Evidence Room 
Building, and the Storage Building.  Master planning would include optimizing of the space needs.  The construction budget may need to be revised after planning is completed.

This project would optimize the space needs of the Corporation Yard. 

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 300,000 1,500,000 0 12,000,000 13,800,000 13,800,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

13,800,000 13,800,00000 0 0 0 0 0 300,000 1,500,000 0 12,000,000 0
0 0 0 0 0 0 300,000 1,500,000 0 12,000,000 0  Fund Reserves 13,800,000

Corporation Yard Master Plan 900316



 
 
 
 
 
 
 
 
 
 

 

Project Information Sheet
900317Project: Underground Overhead Utilities

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: Community Development

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: Capital Projects385Goal: 2.5A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project is to underground overhead utilities on various arterials, per the City's masterplan.  The funds budgeted reflect the City's costs to underground overhead utilities in order to qualify for 
Pacific Gas & Electric Company's (PG&E) Rule 20A funds.  PG&E places underground each year approximately 30 miles of overhead electric facilities, within its service area. This work is done 
under provisions of the company's Rule 20A, an electric tariff filed with the California Public Utilities Commission.  Projects performed under Rule 20A are nominated by a city, county or 
municipal agency and discussed with PG&E, as well as other utilities. The costs for undergrounding under Rule 20A are recovered through electric rates after the project is completed.

Phase I of Fair Oaks, from Maude to Birch, was completed in 1998-99.  Phase II of Fair Oaks, from Evelyn to El Camino Real, is proposed for FY 2008/09; the City's share is estimated at $1.4 
million, while PG&E's portion is estimated at $3 million.  Future projects and the cost sharing between the City and PG&E are as follows:  FY 2011/12 - Wolfe between Homestead and El Camino, 
$1.7 million by the City, and $4 million by PG&E; FY 2014/15 - Wolfe between EL Camino and Old San Francisco, $1.1 million by the City, and $2.8 million by PG&E;  FY 2017/18 - Pastoria 
between El Camino and Evelyn, $1.2 million by the City, and $2.5 million by PG&E; and FY 2020/21 - Maude from Fair Oaks to Mathilda, $1.3 million by the City, and $3.3 million by PG&E.  
The cost estimate provides for street lights, service laterals, and meter conversions for properties.

The project should result in reduced maintenance service costs to the City.

Undergrounding utility distribution lines requires service laterals and meters to be converted on private properties, the cost of which is borne by the City.  This project is proposed to be unfunded at 
this time.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 1,400,000 0 0 1,700,000 0 0 1,100,000 4,200,000 4,200,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

4,200,000 4,200,00000 0 0 1,400,000 0 0 1,700,000 0 0 1,100,000 0
0 0 0 1,400,000 0 0 1,700,000 0 0 1,100,000 0  Fund Reserves 4,200,000

Underground Overhead Utilities 900317



 Capital Projects 
 Costs Summary 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 35

Sub-Fund: 100

City General Fund

General

802150 Utility Undergrounding Cost Sharing

50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486804,562 1,402,04850,000 59,755

809901 Government Access Programming

165,081 0 0 0 0 0 0 0 0 0284,919 450,0000 0

820610 Downtown Area Maintenance

24,420 0 0 0 0 0 0 0 0 35,000523,257 582,67735,000 0

826110 Develop and Construct Community Gardens

40,000 0 0 0 0 0 0 0 0 00 40,0000 0

Total 279,501 59,75585,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 582,4861,612,738 2,474,725

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 70

Sub-Fund: 100

Housing

Housing Mitigation

826140 Housing Loan Portfolio Tracking Software

0 0 0 0 0 0 0 0 0 20,3600 20,36020,360 0

Total 0 020,360 0 0 0 0 0 0 0 0 20,3600 20,360

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 110

Sub-Fund: 100

Community Development Block Grant

CDBG Fund

826130 Public Facility-HUD Section 108 Loans

0 0 0 0 0 0 0 0 0 492,1630 492,163492,163 0

Total 0 0492,163 0 0 0 0 0 0 0 0 492,1630 492,163

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 140

Sub-Fund: n.a.

Park Dedication

 

825580 Plaza del Sol Phase II

0 2,025,000 0 0 0 0 0 0 0 2,228,9800 2,228,980203,980 0

825790 Park Land Acquisition

0 1,020,000 0 0 0 0 0 0 0 1,020,0000 1,020,0000 0

826380 Construct Restroom Building at San Antonio Park

0 3,333 3,400 3,468 3,537 3,608 3,680 3,753 3,829 310,5130 310,513278,000 3,905

Total 0 3,905481,980 3,048,333 3,400 3,468 3,537 3,608 3,680 3,753 3,829 3,559,4930 3,559,493

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 175

Sub-Fund: 100

Asset Forfeiture

Dept of Justice Forfeitures

819840 Police Services Equipment Acquisition

173,000 48,960 49,939 50,938 51,957 52,996 54,056 55,137 67,957 571,304975,636 1,719,94082,000 57,364

823880 Biological Evidence Freezer Installation

121,256 0 0 0 0 0 0 0 0 018,067 139,3230 0

824120 Evidence Barcode Tracking System

32,692 0 0 0 0 0 43,454 0 0 43,45421,895 98,0410 0

825810 Public Safety Case Management System Implementation

18,000 0 0 0 0 0 0 0 0 00 18,0000 0

Total 344,948 57,36482,000 48,960 49,939 50,938 51,957 52,996 97,510 55,137 67,957 614,7581,015,598 1,975,304

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 280

Sub-Fund: n.a.

Gas Tax Street Improvement

 

802500 City Share of Development Costs - Streets

20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,995185,130 424,12520,000 23,902

816050 Repairs of Bridges

15,378 0 0 0 0 0 0 0 0 0123,232 138,6100 0

820690 Java Drive Sidewalks

43,739 0 0 0 0 0 0 0 0 62,148375,519 481,40662,148 0

823690 Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave.

123,572 0 0 0 0 0 0 0 0 046,428 170,0000 0

824130 Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr

25,000 0 0 0 0 0 0 0 0 00 25,0000 0

825130 Radar Speed Signs for School Areas

200,000 0 0 0 0 0 0 0 0 00 200,0000 0

Total 427,689 23,90282,148 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 281,143730,309 1,439,141

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 315

Sub-Fund: 100

Redevelopment Special Revenue

Redevelopment General

824870 Town Center Parking Structure Demolition

800,000 0 0 0 0 0 0 0 0 00 800,0000 0

Total 800,000 00 0 0 0 0 0 0 0 0 00 800,000

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 315

Sub-Fund: 400

Redevelopment Special Revenue

Redevelopment Capital Projects

823490 Downtown Public Improvements

140,278 0 0 0 0 0 0 0 0 0865 141,1430 0

825590 Downtown Wayfinding System

50,000 0 0 0 0 0 0 0 0 250,0000 300,000250,000 0

825720 Directional Signs to Downtown 

0 100,000 0 0 0 0 0 0 0 100,0000 100,0000 0

825770 Murphy Avenue Enhancements Phase I

90,000 0 0 0 0 0 0 0 0 260,0000 350,000260,000 0

825780 Downtown Block 2 Completion

0 0 0 0 0 0 0 0 0 695,0000 695,000695,000 0

Total 280,278 01,205,000 100,000 0 0 0 0 0 0 0 1,305,000865 1,586,143

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 385

Sub-Fund: 100

Capital Projects

General Fund Assets

821370 Sunnyvale Senior Center Construction

521,935 0 0 0 0 0 0 0 0 011,998,498 12,520,4330 0

821531 Multimodal Transit Station

112,319 0 0 0 0 0 0 0 0 013,192,181 13,304,5000 0

821640 Fremont High School Swim Pool

16,127 0 0 0 0 0 0 0 0 01,793,873 1,810,0000 0

821650 Animal Shelter Services

880,000 0 0 0 0 0 0 0 0 0398,741 1,278,7410 0

822220 Canary Drive Traffic Calming

5,000 0 0 0 0 0 0 0 0 065,472 70,4720 0

823570 Short-Term Office Space Solution

424,600 0 0 0 0 0 0 0 0 01,144,910 1,569,5100 0

824140 Sunnyvale Historical Museum

500,000 0 0 0 0 0 0 0 0 00 500,0000 0

824920 Wolfe Road Bike Route from Maria Lane to Homestead Road

160,119 0 0 0 0 0 0 0 0 014,531 174,6500 0

826050 Blair Avenue Neighborhood Traffic Calming

90,000 0 0 0 0 0 0 0 0 00 90,0000 0

Total 2,710,100 00 0 0 0 0 0 0 0 0 028,608,206 31,318,306

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 385

Sub-Fund: 600

Capital Projects

Gas Tax Funded

821501 Washington Ave. and Mathilda  Ave. Intersection Improvements

1,750,000 0 0 0 0 0 0 0 0 00 1,750,0000 0

821560 Sunnyvale Bicycle Network

15,349 0 0 0 0 0 0 0 0 0359,931 375,2800 0

821570 Calabazas Creek Trail Project

803,911 0 0 0 0 0 0 0 0 0156,359 960,2700 0

821571 Calabazas Creek Trail - Phase II Project

200,000 0 0 0 0 0 0 0 0 00 200,0000 0

821620 Sidewalk Improvements Near Tasman Light Rail Transit

83,171 0 0 0 0 0 0 0 0 0482,329 565,5000 0

821630 Wolfe Road Traffic Signal Interconnect

21,410 0 0 0 0 0 0 0 0 0166,590 188,0000 0

821870 Borregas Avenue Bicycle Corridor

6,169,830 0 0 0 0 0 0 0 0 0317,170 6,487,0000 0

823681 Mary Avenue Route 280 Bicycle Footbridge

54,180 0 0 0 0 0 0 0 0 055,820 110,0000 0

824061 Pedestrian Lighted Crosswalk

141,200 0 0 0 0 0 0 0 0 00 141,2000 0

825080 Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue

394,900 0 0 0 0 0 0 0 0 00 394,9000 0

825510 Roadway Rehabilitation on Various Streets (Grant)

167,745 0 0 0 0 0 0 0 0 1,157,6450 1,325,3901,157,645 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825540 Transportation Grant Matching Funds

239,600 168,300 171,666 175,099 178,601 182,173 185,817 189,533 193,324 1,732,1030 1,971,70390,400 197,190

826020 Mary Avenue Reconstruction from Homestead Road to The Dalles

263,969 0 0 0 0 0 0 0 0 00 263,9690 0

826060 SV-Saratoga/Mathilda Ave. Adaptive Traffic Signal Project

450,000 0 0 0 0 0 0 0 0 00 450,0000 0

Total 10,755,265 197,1901,248,045 168,300 171,666 175,099 178,601 182,173 185,817 189,533 193,324 2,889,7481,538,199 15,183,212

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 385

Sub-Fund: 950

Capital Projects

Traffic Mitigation Projects

816000 Future Traffic Signal Construction/Modification

0 0 379,746 0 395,088 0 411,049 0 427,656 1,978,5390 1,978,539365,000 0

824910 Frances Street Transit Corridor Improvements

1,261,034 0 0 0 0 0 0 0 0 040,577 1,301,6110 0

825630 Mary Ave. Extension  Engineering/Environmental Analysis

550,000 0 0 0 0 0 0 0 0 00 550,0000 0

Total 1,811,034 0365,000 0 379,746 0 395,088 0 411,049 0 427,656 1,978,53940,577 3,830,150

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 385

Sub-Fund: 960

Capital Projects

Transportation Impact Fees

825210 Transportation Strategic Program 

0 0 0 0 480,125 590,153 660,171 788,827 766,285 3,939,1590 3,939,1590 653,598

Total 0 653,5980 0 0 0 480,125 590,153 660,171 788,827 766,285 3,939,1590 3,939,159

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 455

Sub-Fund: 100

Utilities

Water Supply and Distribution

806252 Water Main Development Costs (City Share)

20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,9950 238,99520,000 23,902

806350 Water Meters for New Developments

59,800 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 654,793832,813 1,547,40659,800 71,467

806400 Doublecheck Valves & Backflow Devices for New Developments

50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486318,285 915,77150,000 59,755

824830 Perimeter Fencing Around Wells (Vulnerability Assessment)

40,000 0 0 0 0 0 0 0 0 00 40,0000 0

824840 Installation of Climb Resistant Fencing at Reservoir Sites

200,879 0 0 0 0 0 0 0 0 01,121 202,0000 0

825270 Well House Generator - Ortega Well

0 0 0 0 0 0 0 0 0 00 00 0

Total 370,679 155,124129,800 132,396 135,044 137,744 140,500 143,310 146,176 149,099 152,081 1,421,2741,152,219 2,944,172

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 455

Sub-Fund: 200

Utilities

Solid Waste Management

801350 Contribution to SMaRT Station Equipment Replacement Fund

608,080 608,080 608,080 608,080 608,080 552,800 552,800 552,800 552,800 5,914,9602,325,734 8,848,774718,640 552,800

824270 Condensate Collection and Pre-Treatment System

612,661 0 0 0 0 0 0 0 0 09,689 622,3500 0

825120 SMaRT Station Office Addition

0 33,534 0 223,560 0 0 0 0 0 257,0940 257,0940 0

Total 1,220,741 552,800718,640 641,614 608,080 831,640 608,080 552,800 552,800 552,800 552,800 6,172,0542,335,423 9,728,218

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 455

Sub-Fund: 300

Utilities

Wastewater Management

804652 Storm Drain Development Costs (City Share)

28,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 306,5920 334,59228,000 33,463

805202 Sewer Development Costs (City Share)

38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,0890 454,08938,000 45,414

811700 Oxidation Pond Levee Improvements

242,983 0 0 0 0 0 0 0 0 01,307,220 1,550,2030 0

812750 WPCP Energy Improvements

72,181 0 0 0 0 0 0 0 0 0407,477 479,6580 0

821111 Power Generation Facility Improvements

393,864 0 0 0 0 0 0 0 0 06,136 400,0000 0

824950 WPCP Laboratory Roof Replacement

20,104 0 0 0 0 0 0 0 0 0132,501 152,6050 0

Total 795,132 78,87766,000 67,320 68,666 70,040 71,440 72,869 74,327 75,813 77,329 722,6811,853,334 3,371,147

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 490

Sub-Fund: 200

SMaRT Station

SMaRT Station Equipment Replacement

821930 SMaRT Station Curbside Processing Facility

50,000 0 0 0 0 0 0 0 0 02,184,587 2,234,5870 0

Total 50,000 00 0 0 0 0 0 0 0 0 02,184,587 2,234,587

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 525

Sub-Fund: 200

Community Recreation

Leisure Services

825180 Cover for Passenger Waiting Bench at Community Center

0 30,396 0 0 0 0 0 0 0 30,3960 30,3960 0

Total 0 00 30,396 0 0 0 0 0 0 0 30,3960 30,396

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 595

Sub-Fund: 100

General Services

Fleet Services

801408 Particulate Trap Retrofit

158,871 0 0 0 0 0 0 0 0 065,129 224,0000 0

819951 Underground Storage Tank Containment Testing

18,155 0 0 0 0 0 0 0 0 0143,802 161,9570 0

Total 177,026 00 0 0 0 0 0 0 0 0 0208,931 385,957

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 595

Sub-Fund: 350

General Services

Technology and Communication Services

825150 Storage Area Network

119,300 0 0 0 0 0 0 0 0 00 119,3000 0

825160 Network Security

48,000 0 0 0 0 0 0 0 0 00 48,0000 0

825640 Records Management

45,000 0 0 0 0 0 0 0 0 00 45,0000 0

825680 E-Mail Application and Network Management Tools

0 0 0 0 285,000 49,000 0 0 0 334,0000 334,0000 0

825690 Automated Timecard Entry System

93,610 0 0 0 0 0 0 0 0 00 93,6100 0

825900 Information Technology Investment Account 

285,076 0 0 0 0 0 0 0 0 00 285,0760 0

826370 Email Subscription Management Application

0 20,000 0 0 0 0 0 0 0 20,0000 20,0000 0

Total 590,986 00 20,000 0 0 285,000 49,000 0 0 0 354,0000 944,986

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital Fund: 595

Sub-Fund: 600

General Services

Public Safety Equipment

824160 Emergency Vehicle Preempt Transmitter Replacement

12,760 13,162 0 0 0 0 0 0 0 26,12229,461 68,34312,960 0

Total 12,760 012,960 13,162 0 0 0 0 0 0 0 26,12229,461 68,343

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital
Type: CDBG

826130 Public Facility-HUD Section 108 Loans

0 0 0 0 0 0 0 0 0 492,1630 492,163492,163 0

Total 0 0492,163 0 0 0 0 0 0 0 0 492,1630 492,163

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
826130Project: Public Facility-HUD Section 108 Loans

Category: Capital
Origination Year: 2006-07

2006-07
Origin: Staff

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: Office of the City Attorney, Office of the City Man

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1H
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project supports the preparation of two applications that will be submitted to HUD requesting Section 108 loans to facilitate the expansion of the Columbia Neighborhood Center (CNC) and 
for projects that benefit economic development activities of commercial development including off-site infrastructure and microenterprise activities.  The majority of funds would directly subsidize 
the cost of the expansion of CNC.  

This project will expand the amount of space available at CNC for local agencies and increase the number of hours of in-kind education, recreation, social and health services and provide the City 
with the ability to access Section 108 Loan funds for Economic Development.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 492,163 0 0 0 0 0 0 0 0 492,163 492,1630

0 0 0 0 0 0 0 0 0 0 0 0 00

492,163 0 0 0 0 0 0 0 0 0  CDBG  0 492,163
492,163 492,16300 492,163 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Public Facility-HUD Section 108 Loans 826130



   Capital 
   General 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital
Type: General

801408 Particulate Trap Retrofit

158,871 0 0 0 0 0 0 0 0 065,129 224,0000 0

809901 Government Access Programming

165,081 0 0 0 0 0 0 0 0 0284,919 450,0000 0

819840 Police Services Equipment Acquisition

173,000 48,960 49,939 50,938 51,957 52,996 54,056 55,137 67,957 571,304975,636 1,719,94082,000 57,364

819951 Underground Storage Tank Containment Testing

18,155 0 0 0 0 0 0 0 0 0143,802 161,9570 0

820610 Downtown Area Maintenance

24,420 0 0 0 0 0 0 0 0 35,000523,257 582,67735,000 0

821111 Power Generation Facility Improvements

393,864 0 0 0 0 0 0 0 0 06,136 400,0000 0

821370 Sunnyvale Senior Center Construction

521,935 0 0 0 0 0 0 0 0 011,998,498 12,520,4330 0

821531 Multimodal Transit Station

112,319 0 0 0 0 0 0 0 0 013,192,181 13,304,5000 0

821650 Animal Shelter Services

880,000 0 0 0 0 0 0 0 0 0398,741 1,278,7410 0

823490 Downtown Public Improvements

140,278 0 0 0 0 0 0 0 0 0865 141,1430 0

823570 Short-Term Office Space Solution

424,600 0 0 0 0 0 0 0 0 01,144,910 1,569,5100 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

823880 Biological Evidence Freezer Installation

121,256 0 0 0 0 0 0 0 0 018,067 139,3230 0

824120 Evidence Barcode Tracking System

32,692 0 0 0 0 0 43,454 0 0 43,45421,895 98,0410 0

824160 Emergency Vehicle Preempt Transmitter Replacement

12,760 13,162 0 0 0 0 0 0 0 26,12229,461 68,34312,960 0

824870 Town Center Parking Structure Demolition

800,000 0 0 0 0 0 0 0 0 00 800,0000 0

825150 Storage Area Network

119,300 0 0 0 0 0 0 0 0 00 119,3000 0

825160 Network Security

48,000 0 0 0 0 0 0 0 0 00 48,0000 0

825640 Records Management

45,000 0 0 0 0 0 0 0 0 00 45,0000 0

825680 E-Mail Application and Network Management Tools

0 0 0 0 285,000 49,000 0 0 0 334,0000 334,0000 0

825690 Automated Timecard Entry System

93,610 0 0 0 0 0 0 0 0 00 93,6100 0

825770 Murphy Avenue Enhancements Phase I

90,000 0 0 0 0 0 0 0 0 260,0000 350,000260,000 0

825780 Downtown Block 2 Completion

0 0 0 0 0 0 0 0 0 695,0000 695,000695,000 0

825810 Public Safety Case Management System Implementation

18,000 0 0 0 0 0 0 0 0 00 18,0000 0

825900 Information Technology Investment Account 

285,076 0 0 0 0 0 0 0 0 00 285,0760 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

826110 Develop and Construct Community Gardens

40,000 0 0 0 0 0 0 0 0 00 40,0000 0

826140 Housing Loan Portfolio Tracking Software

0 0 0 0 0 0 0 0 0 20,3600 20,36020,360 0

826370 Email Subscription Management Application

0 20,000 0 0 0 0 0 0 0 20,0000 20,0000 0

Total 4,718,217 57,3641,105,320 82,122 49,939 50,938 336,957 101,996 97,510 55,137 67,957 2,005,24028,803,497 35,526,954

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
801408Project: Particulate Trap Retrofit

Category: Capital
Origination Year: 2002-03

2004-05
Origin: Staff

Type: General
Phase: Ongoing
% Complete: 50

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Tony Vargas
Interdependencies: none

Sub-Element: 3.7 Air Quality
Element: 3 Environmental Management

Planned Completion Year:

Fund: General Services595Goal: 3.7C
Neighborhood: City Wide Sub-Fund: Fleet Services100

This project is fully funded by the Bay Area Air Quality Management District (BAAQMD) - Diesel Particulate Matter Retrofit Control Devices for Heavy-Duty Vehicles or PM 10 Program. The 
PM 10 Program provides up to $8,000 per vehicle for labor and materials associated with retrofitting certain post 1994 model year diesel trucks with particulate matter traps.  Particulate matter traps 
reduce up to 85% of the particulates (soot) in diesel engine exhaust emissions that contribute to unhealthy air quality. While the use of particulate matter traps is not mandatory, voluntary use of 
these devices will greatly reduce diesel exhaust particulate emission. 

The grant will allow the City to retrofit 28 City trucks.  The retrofit consists of an initial monitoring phase where the particulate trap (P Trap) manufacturer monitors exhaust temperature to ensure 
efficient P Trap performance.  If a subject vehicle generates sufficient exhaust temperature during a normal duty cycle, that vehicle will be retrofitted with a P Trap.  Vehicles that do not generate a 
high enough temperature for efficient operation will not be approved for the retrofit.

Particulate matter traps reduce up to 85% of the particulates (soot) in diesel engine exhaust emissions that contribute to unhealthy air quality.

While we expect that all or most of the City vehicles identified will be eligible for the P Trap retrofit, there is a possibility that some vehicles will not generate sufficient exhaust temperature to 
satisfy manufacturer requirements.  If this occurs, the City will order the retrofit of a lesser number of vehicles and return the unused funds to BAAQMD.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

65,129 158,871 0 0 0 0 0 0 0 0 0 0 224,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Bay Area Air Quality 
Management District  

0 0

0 224,000158,87165,129 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Particulate Trap Retrofit 801408



Project Information Sheet
809901Project: Government Access Programming

Category: Capital
Origination Year: 1992-93

2006-07
Origin: Staff

Type: General
Phase: Design
% Complete: 50

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.2 Community Participation
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.2A
Neighborhood: City Wide Sub-Fund: General100

The project includes the purchase of additional equipment to be used for Sunnyvale's cable TV operation for the KSUN government channel 18 and public access channel 60. Equipment purchases 
have been and will be funded from an original amount of $450,000 received from TCI Cablevision under the cable TV franchise agreement with the City.

Funds in this project may be used for additional cable services that may be added to enhance delivery of information to citizens and businesses or to provide new benefits/services to the community.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

284,919 165,081 0 0 0 0 0 0 0 0 0 0 450,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 450,0000450,000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Government Access Programming 809901



Project Information Sheet
819840Project: Police Services Equipment Acquisition

Category: Capital
Origination Year: 1997-98

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: 70

Project Manager: Mark Stivers
Department: Public Safety

Project Coordinator: William Bielinski
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.1A
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

This project utilizes Asset Forfeiture funds to purchase special law enforcement equipment and services to supplement police operations.  This project recently provided a Computer Aided Dispatch 
(CAD) system for a patrol vehicle assigned to crime prevention.  Currently, this project provides funding to replace the equipment and cellular phones used in police operations.  Funds budgeted in 
FY 2005/2006 include the annual cost of special three way cellular phones at $48,000 and  $125,000 for the installation of CAD/RMS systems in Public Safety vehicles.  Funds budgeted in FY 
2006/2007 include approximately $48,000 for special three way cellular phones, $24,000 for the replacement of night vision surveillance equipment, and $10,000 for the replacement of SWAT 
team equipment.  The SWAT team equipment has an eight year replacement cycle, and the next replacement is scheduled for FY 2012/2013.  Funds budgeted in FY 2007/2008 and onwards would 
pay the ongoing costs of the three way cellular phones.

The project serves as a mechanism to record qualifying asset forfeiture expenditures separate from the operating budget for equipment and services.  This reporting process helps facilitate end of 
year reporting to the US Department of Treasury, Department of Justice and the State of California.  

This project provides funding for the purchase of special law enforcement equipment and services to supplement police operations.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

975,636 173,000 82,000 48,960 49,939 50,938 51,957 52,996 54,056 55,137 67,957 571,304 1,719,94057,364

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

571,304 1,719,940173,000975,636 82,000 48,960 49,939 50,938 51,957 52,996 54,056 55,137 67,957 57,364
0 82,000 48,960 49,939 50,938 51,957 52,996 54,056 55,137 67,957 57,364  Fund Reserves 571,304

Police Services Equipment Acquisition 819840



Project Information Sheet
819951Project: Underground Storage Tank Containment Testing

Category: Capital
Origination Year: 2001-02

2004-05
Origin: Staff

Type: General
Phase: Implementation
% Complete: 90

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Tony Vargas
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.3E
Neighborhood: City Wide Sub-Fund: Fleet Services100

The Underground Storage Tank Upgrades Project was established in FY 2002/2003 through the budget process. The project was designed to test all City underground fuel tanks to ensure 
compliance with State underground storage tank regulation (SB 989), and perform upgrades/ modifications to comply with test results.

The current budget for FY 2004/05 is to implement the upgrades to comply with ongoing SB 989 requirements, which showed that the Corporation Yard, Golf Course, City Hall fuel station, Public 
Safety Generator and City Hall Annex sites would require upgrade/modification work. New regulations from the Bay Area Air Quality Management District (BAAQMD) require that additional 
modifications be completed by April 1, 2005.  Further, a new law adopted by the State Water Resources Board in May 2004 requires all underground tank owners to have all tanks tested by a 
"Designated UST Operator.'  The estimated annual cost for these inspections is $12,000.  This cost will be included in the Fleet Services operating program budget starting in FY 2005/2006.

The City of Sunnyvale fully complied and passed all required federally mandated tests in 1998 and has performed all upgrades/modifications and retrofits to comply with the strict 1998 regulations. 
The City has also passed subsequent spot checks by the water and air districts for our fuel sites. Further, recent legislation by the BAAQMD and State Water Board require additional testing and 
modifications to remain in compliance.

It is anticipated that underground fuel tank regulations will continue to require increasingly stricter measures to comply with federal, state and local air and water quality measures. While necessary 
for responsible operation, compliance with these regulations is costly and will continue to drive up the cost of fuel for anyone buying fuel in California. This is further exacerbated by the shortage 
of qualified inspectors which may cause delays in completing the required tests and jeopardize timely compliance with current regulatory requirements.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

143,802 18,155 0 0 0 0 0 0 0 0 0 0 161,9570

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 161,95718,155143,802 0 0 0 0 0 0 0 0 0 0

Underground Storage Tank Containment Testing 819951



Project Information Sheet
820610Project: Downtown Area Maintenance

Category: Capital
Origination Year: 1997-98

2004-05
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Douglas Mello
Department: Public Works

Project Coordinator: Bill Fosbenner
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal: 1.1R
Neighborhood: Washington Sub-Fund: General100

Murphy Avenue has experienced a resurgence of activity during the past several years.  Farmers markets attract large crowds on weekends.  Mid-week market events are especially colorful during 
the summer; and the new palette of restaurants is offering a more varied dining experience, including sidewalk seating.  Special events like the annual Art and Wine Festival and State of the City 
events draw ever-larger crowds.  Effects of this growth have been a corresponding increase in hardscape and landscape maintenance requirements along Murphy Avenue.  

On June 27, 2006, Council held a special meeting and took action to appropriate $35,000 from the General Fund Service Level Set-Aside for the enhanced street maintenance service level for 
Murphy Ave for FY 2006/2007 for one year.  This will fund the following maintenance levels: (1)Removal of weeds—once a week; (2) Litter Removal (landscaped areas only)—twice a week; (3) 
Shrub and groundcover maintenance—as needed; (4) Fountain maintenance—once a month; (5) Removal and replacement of annual flowers—three times per year with smaller flowers and the 
flowers are not replaced if vandalized; (6) Garbage pick up on Saturdays and Sundays by Public Works staff; (7) Pressure washing (once a week) and steam cleaning (once a month) sidewalk by 
Public Works staff; and (8) Litter removal along all sidewalks before pressure washing by Public Works staff.  This maintains the enhanced service level provided in FY 2005/2006.

This project provides funding for the maintenance of the Murphy Avenue hardscape and landscape.  Increase in use of the area has required an increase in maintenance activities.  This work is 
likely to change as the development of the downtown area continues, and it is anticipated that this work will become the responsibility of the businesses in the area.

Future operating costs is subject to funding support by the "Business Improvement District". 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

523,257 24,420 35,000 0 0 0 0 0 0 0 0 35,000 582,6770

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

35,000 582,67724,420523,257 35,000 0 0 0 0 0 0 0 0 0
0 35,000 0 0 0 0 0 0 0 0 0  Fund Reserves 35,000

Downtown Area Maintenance 820610



Project Information Sheet
821111Project: Power Generation Facility Improvements

Category: Capital
Origination Year: 1999-00

2002-03
Origin: Staff

Type: General
Phase: Construction
% Complete: 50

Project Manager: Lorrie Gervin
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project was established to fund upgrades to our Power Generation Facility (PGF). The modifications to date have allowed us to export power to the grid and minimized the purchase of 
electrical power, providing cost savings.  A series of modifications due to operations changes have successfully provided stability and reliability for these engines / generators.  

Existing funds are slated to complete a laundry list of improvements, starting with filtration of the Land-Fill Gas (LFG)to extend preventative maintenance intervals, resulting in increased engine 
life.  We are evaluating proposals for this work.  Future improvements include performance optimization, cooling towers, and the addition of direct natural gas to supply LFG which is a declining 
resource.    

Modifications, upgrades and improvements provide stability in export of power, support a more efficient operation, and increase life of equipment.

See RTC 04-341, Budget modification #6 for a decrease in funds needed by $243,410.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

6,136 393,864 0 0 0 0 0 0 0 0 0 0 400,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 400,000393,8646,136 0 0 0 0 0 0 0 0 0 0

Power Generation Facility Improvements 821111



Project Information Sheet
821370Project: Sunnyvale Senior Center Construction

Category: Capital
Origination Year: 1999-00

2003-04
Origin: Council

Type: General
Phase: Implementation
% Complete: 100

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: John Lawrence
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Capital Projects385Goal: 6.1B
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project replaces the leased facilities that served as the Sunnyvale Multi Purpose Senior Center. A new center, constructed on City property at the Community Center site, has provided long-
term cost savings as a result of ownership compared to the cost of leasing and by avoiding the costly repairs and renovation work necessary to keep the old facilities in safe and good working 
condition. Additionally, a new building  provides better quality facilities to the growing senior population. This project also provided improvements to on-site parking. Applied Materials donated 
$1.2 million to the City for this construction effort. Costs for projected increases in program delivery have been added to the operating program.  Increased costs for facility maintenance, ITD, 
furniture and equipment rental rates have been estimated and included in the project operating costs.

The basic provision of a senior center will not change as a result of this project. The improved facility, along with the close proximity to the other Community Center buildings and the expected 
increase in the senior population are likely to increase the demand for programs and activities.  The new facility also provides an increased amount of space dedicated to senior activities.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

11,998,498 521,935 0 0 0 0 0 0 0 0 0 0 12,520,4330

0 0 8,163 8,408 8,660 8,920 9,188 9,463 9,747 10,039 10,341 93,683 93,68310,754

0 0 0 0 0 0 0 0 0 0  Contribution From Developer  0 0
0 0 0 0 0 0 0 0 0 0  Solar Energy Rebate  0 0

0 2,566,738151,7462,414,992 0 0 0 0 0 0 0 0 0 0

0 9,953,695370,1899,583,506 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Sunnyvale Senior Center Construction 821370



Project Information Sheet
821531Project: Multimodal Transit Station

Category: Capital
Origination Year: 2000-01

2003-04
Origin: Staff

Type: General
Phase: Completed
% Complete: 100

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: John Hopkins
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project established a multimodal transit center in downtown Sunnyvale.  This type of center enhances the downtown for the City, having it well-positioned for the future in terms of transit 
accessibility, as well as assist CalTrain in finding a solution for its parking needs and better coordinate the bus/train connection in Sunnyvale.  This project  included 4 phases: 1) construction of a 
parking structure, 2) construction of new train station and gateway, 3)landscape and surface parking, and 4) development for restaurant use.  

Completion of the Parking Structure was achieved in November 2002.  Overall construction completion was achieved in FY 2003/04.

This project was funded by a total of $11,860,200 in revenues and a transfer of $1,444,300 from the Parking District.  The revenue sources were:1) $861,245 from State Surface Transportation 
Program; 2) $2,101,367 from Peninsula Corridor Joint Powers Board (PCJPB)/CalTrain; and 3) $8,897,588 from VTA/County Measure A and B funds.  

No service level effect.

The budget in FY 2004/2005 includes prior year carryover of a PCJPB grant.  PCJPB provided the City with additional funds to pay the additional environmental study, environmental cleanup,  
supplemental design costs, and construction costs for the enhanced station facilities.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

13,192,181 112,319 0 0 0 0 0 0 0 0 0 0 13,304,5000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Other Agencies-Reimbursement  0 0
0 11,860,21070,05511,790,155 0 0 0 0 0 0 0 0 0 0

0 1,444,29001,444,290 0 0 0 0 0 0 0 0 0 0

Multimodal Transit Station 821531



Project Information Sheet
821650Project: Animal Shelter Services

Category: Capital
Origination Year: 2000-01

Ongoing
Origin: Staff

Type: General
Phase: Construction
% Complete: 10

Project Manager: Tim Johnson
Department: Public Safety

Project Coordinator: Michelle Morgan
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: Capital Projects385Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

During FY 2000/01, the cities of Sunnyvale, Santa Clara, Saratoga, Monte Sereno, Cupertino, and Campbell and the Town of Los Gatos entered into a Joint Powers Agreement, creating the Silicon 
Valley Animal Control Authority (SVACA) to provide animal field and shelter services.  This project was to fund the capital costs associated with building a new animal shelter, with Sunnyvale's 
costs representing a 32.41% share contribution.  During FY 2002/03, Sunnyvale voted to withdraw from SVACA and contracted with the City of Palo Alto for shelter services.  As a result of the 
withdrawal from SVACA and contract with Palo Alto, the FY 2002/03 budget for this project was reduced to $1,100,000.  This represents Sunnyvale's contribution towards the Palo Alto Animal 
Shelter capital improvement project. 

Initial payment for the Palo Alto Animal Shelter capital improvement project occurred during FY 2003/04.  This contract represents a long-term agreement with the City of Palo Alto to provide 
animal field and shelter services to the City of Sunnyvale.

Completion of this project is scheduled during FY 2006/2007.  The contract with the City of Palo Alto calls for a payment of $880,000 when construction begins on the shelter improvement 
project.  This payment is scheduled in FY 2005/2006. 

Continuation of existing service level.

 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

398,741 880,000 0 0 0 0 0 0 0 0 0 0 1,278,7410

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,278,741880,000398,741 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Animal Shelter Services 821650



Project Information Sheet
823490Project: Downtown Public Improvements

Category: Capital
Origination Year: 2001-02

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: Community Development

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 2.5A
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This project provides funding for enhanced public facilities in the downtown area such as, but not limited to, special sidewalk paving, lighting fixtures, benches, landscaping, landmarks, gateways, 
wayfinding system, etc.  Design elements have been selected such as benches, decorative poles, ash urns and special sidewalk paving.  Some of these elements have been installed with the Mozart 
Development and this project would allow for the continued installation of these types of amenities throughout the downtown area.  Total project funding of $1,562,000 was originally generated 
from the sale of Parking District property for the Mozart development in FY 2001/2002.

On February 1, 2005 (RTC 05-017), Council took action to appropriate $1,370,000 of the Downtown Public Improvements funds to complete 4 downtown projects in FY 2005/2006 to FY 
2007/2008. The projects are: Downtown Wayfinding System, Directional Signs to Downtown, Murphy Ave Enhancements - Phase I, and Downtown Block 2 Completion.  The remaining balance 
of $192,000 was set-aside for unspecified downtown purposes including matching funds.  On June 21, 2005, Council appropriated $20,500 for the Murphy Avenue Tree Lights Maintenance project 
and $12,421 for the Downtown Area Maintenance project as part of the FY 2005/2006 Budget (RTC 05-196).  This reduced the Downtown Public Improvements set-aside to $159,079.  Transfers to 
these two projects will be made based on actual expenditures incurred in FY 2005/2006.

This project provides funding for enhanced public facilities in the downtown area. The Downtown Specific Plan addresses the need to distinguish and enhance the downtown.

The timing of improvements is important to assure viability of existing businesses and minimize disruption of planned developments.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

865 140,278 0 0 0 0 0 0 0 0 0 0 141,1430

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 141,143140,278865 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Redevelopment Fund - General 0

Downtown Public Improvements 823490



Project Information Sheet
823570Project: Short-Term Office Space Solution

Category: Capital
Origination Year: 2001-02

2004-05
Origin: Staff

Type: General
Phase: Planning
% Complete: 50

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: Capital Projects385Goal: none
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project was designed to implement the short-term space plan developed by the City as a result of a 30,000-sq. ft. office space deficit.  In 1998, the City contracted with a consultant to evaluate 
the overall space needs for the City.  Due to the magnitude of the issue, it was necessary to separate the long and short-term space needs and develop projects accordingly.

This project provides much-needed, short-term office space for City employees and relieves current cramped conditions throughout the City office areas.  Items include the purchase of furniture 
(where required), modification of existing building(s) and components, purchase of temporary building(s), design and other related items that are necessary to provide the required short-term office 
space.

Areas affected include the Civic Center complex, Corporation Yard, Water Pollution Control Plant (WPCP) and Community Center. To date, Parks and Recreation Administration, Human 
Resources, Office of the City Manager (OCM), Community Development One Stop Permit Area, WPCP phase I & II, Tower building (NOVA), Fire Prevention, Employment Development (EDD) 
building (NOVA), Public Safety, Parks (Corporation Yard), Traffic Engineering, Neighborhood Preservation, Planning, and portions of Information Technology Department (ITD) are completed. 
Finance, Community Center, a portion of the Corporation Yard and ITD still need to be completed.

This project provides much-needed short-term office space for City employees and relieves current cramped conditions throughout the City office areas.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,144,910 424,600 0 0 0 0 0 0 0 0 0 0 1,569,5100

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,569,510103,6721,465,838 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0  General Fund - General 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Short-Term Office Space Solution 823570



Project Information Sheet
823880Project: Biological Evidence Freezer Installation

Category: Capital
Origination Year: 2002-03

2005-06
Origin: Staff

Type: General
Phase: Design
% Complete: 20

Project Manager: Cindy Keehen
Department: Public Safety

Project Coordinator: William Bielinski
Interdependencies: Finance, Public Works

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.1A
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

This project involves the acquisition and installation of a biological evidence freezer.  The City's current ability to store biological evidence that require refrigeration is at maximum capacity.  
Additional storage space for DNA and blood borne pathogens is needed immediately to meet ongoing and future investigative needs.  Storage requirements are mandated by the County of Santa 
Clara, District Attorney's Office. 

The project is currently in the design stage.  The site for design consideration is located in the Public Safety secured parking lot.  This project is expected to be completed in FY 2005/2006.  An 
estimate of $15,800 in annual operating costs for utilities and maintenance expenses is required after the new freezer is installed.  Staff will evaluate the operating cost requirement during the next 
operating budget cycle.

This project provides expanded storage capabilities for the storage and retention of evidentiary materials involved in active criminal cases.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

18,067 121,256 0 0 0 0 0 0 0 0 0 0 139,3230

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 139,323121,25618,067 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Biological Evidence Freezer Installation 823880



Project Information Sheet
824120Project: Evidence Barcode Tracking System

Category: Capital
Origination Year: 2003-04

2004-05
Origin: Staff

Type: General
Phase: Implementation
% Complete: 95

Project Manager: Cindy Keehen
Department: Public Safety

Project Coordinator: Pam Messier
Interdependencies: Information Technology

Sub-Element: 4.3 Support Services
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.3E.3
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

This project involves the purchase, installation and integration of an Evidence Barcode Tracking System.  This project will allow the City to provide evidence tracking services that are consistent 
with professional guidelines, improve liability management, and meet legal requirements.  This system will allow the City to accurately track property and evidence seizure, maintenance, 
destruction, return and record keeping.  The evidence barcode tracking system has been installed and user training has been completed in FY 2004/2005.  This system has a life expectancy of 8 
years, and is expected to be replaced in FY 2012/2013.  

The Evidence Barcode Tracking System enables compliance with the audit recommendation of the FY 2001/2002 Police Program internal audit, and Federal/State laws on the seizure, maintenance, 
destruction and record keeping of property and evidence.  

The Evidence Barcode Tracking System improves property and evidence handling processes. 

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

21,895 32,692 0 0 0 0 0 0 43,454 0 0 43,454 98,0410

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

43,454 98,04132,69221,895 0 0 0 0 0 0 43,454 0 0 0
0 0 0 0 0 0 0 43,454 0 0 0  Fund Reserves 43,454

Evidence Barcode Tracking System 824120



Project Information Sheet
824160Project: Emergency Vehicle Preempt Transmitter Replacement

Category: Capital
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: General
Phase: Implementation
% Complete: n/a

Project Manager: Dennis Ng
Department: Public Works

Project Coordinator: William Bielinski
Interdependencies: Public Safety

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: General Services595Goal: 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund: Public Safety Equipment600

All of Public Safety's fire-fighting vehicles are currently equipped with emergency vehicle preemption transmitters allowing them to preempt traffic signals in their direction of travel during 
emergency response.  Due to the age of the existing emergency preempt transmitters (some were installed in 1992), staff is starting to notice more failures and malfunctions.  The types of failures 
include a high number of keypad/front panel failures, along with compass and wiring failures due to age and use. Fire personnel are currently experiencing longer delays in having problem units 
diagnosed and returned from repair due to their age.  This project replaces the aging transmitters with new units.  The old units will be retained and used for maintenance spares as needed.  From 
current experience, the transmitters have a typical useful life of 10-15 years before they need to be replaced due to normal wear and tear.  This project will replace 3 units per year until all 
transmitters have been replaced.  Units cost is $4,200 each.  Installation is done by City staff.  Cost estimates are based on current costs from the manufacturer, adjusted for inflation.

This project will reduce downtime associated with failures for the Public Safety Fire vehicles to preempt traffic signals during emergency response due to malfunctioning transmitters.  This will 
reduce the City's liability exposure and maintain or improve Public Safety Fire's response time.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

29,461 12,760 12,960 13,162 0 0 0 0 0 0 0 26,122 68,3430

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

26,122 68,34312,76029,461 12,960 13,162 0 0 0 0 0 0 0 0

0 12,960 13,162 0 0 0 0 0 0 0 0  General Fund - General 26,122
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Emergency Vehicle Preempt Transmitter Replacement 824160



Project Information Sheet
824870Project: Town Center Parking Structure Demolition

Category: Capital
Origination Year: 2004-05

2004-05
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Robert Paternoster
Department: Community Development

Project Coordinator: Barbara Keegan
Interdependencies: Public Works

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 2.1A
Neighborhood: City Wide Sub-Fund: Redevelopment General100

The Town Center parking structure was built in 1978.  On June 2, 2003, the Building Official ordered the second level of the structure to be closed for safety reasons.  Because the cost of repair 
exceeds the value, the structure should be demolished and replaced.  Forum Development Group, redeveloper of the Mall, has estimated demolition cost at $1,165,000.  The Mall owns 
approximately 1/3 of the structure and is responsible for that portion of the cost.  This project reflects the City's 2/3 share of the cost of demolition, or $800,000.

No service level affect.

The replacement of the parking structure will be undertaken by the developer in accordance with a Disposition and Development Agreement negotiated with the Redevelopment Agency.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 800,000 0 0 0 0 0 0 0 0 0 0 800,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 800,000800,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Town Center Parking Structure Demolition 824870



Project Information Sheet
825150Project: Storage Area Network

Category: Capital
Origination Year: 2003-04

2005-06
Origin: Staff

Type: General
Phase: Design
% Complete: 5

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal:
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

This project involves the implementation of the enterprise backup solution that was studied in FY 2001-2002.  A consistent backup solution for multiple systems ensures that critical data and 
applications can be restored for City departments for both disaster recovery/business continuity and for routine purposes from properly archived media.  Some of the critical systems that would 
benefit from this project include the following applications with legal retention requirements: Public Safety computer-aided dispatch and records management, financial, payroll, and utility billing.

Funds budgeted in FY 2005/06 is for the purchase of backup software and network hardware components necessary to ensure that all of the City's critical systems are backed up using a centralized 
tape library.  The new network architecture ensures that multiple computing platforms of critical data and applications are systematically backed up.  This project also funds a consultant to assist 
with the implementation, training for IT staff, and project contingencies.

A consistent backup solution for multiple systems ensures that critical data and applications can be restored for City departments for both disaster recovery/business continuity and for routine 
purposes from properly archived media.  

An enterprise backup solution minimizes system failures and data loss due to human error or other interruptions. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 119,300 0 0 0 0 0 0 0 0 0 0 119,3000

0 0 20,750 20,750 20,750 20,750 20,750 20,750 20,750 20,750 20,750 207,500 207,50020,750

0 000 0 0 0 0 0 0 0 0 0 0

0 119,300119,3000 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0  Asset Forf Fund - Dept of Just 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Refuse 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 0
0 0 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Fleet Serv 0
0 0 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Building Serv 0

Storage Area Network 825150



Project Information Sheet
825160Project: Network Security

Category: Capital
Origination Year: 2003-04

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: 0

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal:
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The City uses several security products including firewalls, virus blocking and e-mail scanning software, network authentication and authority, and virtual private network (VPN).  In addition, a 
wireless network was deployed  in FY 2003/2004 for the Department of Public Safety emergency management operations (EMO).  In FY 2004/2005, the City will deploy a wireless network at the 
Library for public access.  This project funds the acquisition of additional hardware and software to build a firewall to protect the City’s internal network from these external wireless networks.  
This project will also address the best practices in security that may not be currently deployed by the City and funds a professional security audit after the tools, knowledge and policies are in place.

This project ensures network security through architecture design, intrusion detection, and network monitoring.  This project also addresses the security concerns for wireless network authentication.

Network security upgrade costs will be absorbed in the Department of Information Technology's capital replacement funds.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 48,000 0 0 0 0 0 0 0 0 0 0 48,0000

0 0 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 40,000 40,0004,000

0 000 0 0 0 0 0 0 0 0 0 0

0 48,00048,0000 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0  Asset Forf Fund - Dept of Just 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Refuse 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 0
0 0 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Fleet Serv 0
0 0 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Building Serv 0

Network Security 825160



Project Information Sheet
825640Project: Records Management

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Katherine Chappelear
Department: Office of the City Manager

Project Coordinator: none
Interdependencies: Information Technology

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.3I
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The original project title is "Document Imaging of City Clerk Permanent Records".  The description and statement of need for this project identified a pilot project designed to address the 
scanning/digital imaging of the City’s permanent public records (Council meeting minutes, resolutions and ordinances).  Consistent with Council direction at the 2006 Fiscal Issues Workshop, staff 
reconsidered this project and revised the project focus. 

Approved funding for this project will now be redirected to provide for consulting services to assess, identify and prioritize Citywide records management needs.  Once the needs are identified, 
consultants will also be asked to provide hardware and software solutions to support the implementation of a Citywide records management program.  

Upon completion of this project, staff expects that additional project funds will be needed to purchase hardware and software.  Additional annual General Fund support will be needed for ongoing 
operating costs including: maintenance and support agreements for the hardware and software systems; vendor support for records imaging; and additional hours for casual clerical support of the 
Citywide records management program.   

This project will assess, identify and prioritize Citywide records management needs. 

Under the current records system, the City's legislative and permanent records are not protected from loss and/or destruction. This risk could turn into a liability for the City. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 45,000 0 0 0 0 0 0 0 0 0 0 45,0000

0 0 13,000 13,260 13,658 14,068 14,490 14,924 15,371 15,834 16,307 147,710 147,71016,798

0 000 0 0 0 0 0 0 0 0 0 0

0 45,00045,0000 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Refuse 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 0
0 0 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Fleet Serv 0
0 0 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Building Serv 0

Records Management 825640



Project Information Sheet
825680Project: E-Mail Application and Network Management Tools

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal:
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The City currently uses Novell for its e-mail application and for print/file services.  For all other desktop applications, including server operating systems, the City uses Microsoft products.  There 
has been difficulty deploying a Novell remote access tool for the limited ITD staffing resources to resolve desktop computing problems without physically going to a site.  This project will provide 
a System Management Server (SMS) that replaces the Novell ZenWorks utility to inventory and upgrade operating system and desktop applications through the network infrastructure, which was 
upgraded in FY 2004-2005.  It also replaces the existing Novell GroupWise e-mail application with Microsoft Exchange with Outlook on the desktop.  Costs are for required hardware, software 
licenses, training and consultant assistance to plan and implement the transition.

The use of two different network operating systems (Novell and Microsoft) adds complexity to the management of the network. Standardization on one environment will enable the ITD staff to 
more efficiently manage the network.  The SMS will provide a valuable tool for the limited IT technical staffing positions to remotely log on to users' desktop PCs to troubleshoot problems.  In 
addition, SMS will enable the ITD staff to remotely deploy software updates without the need to physically touch the desktop PC.  Use of SMS will enable the IT Department to better deliver 
services to customers with its limited staffing resources.

There will be a need for substantial user training when GroupWise is replaced with Microsoft Exchange/Outlook.  There will also be a need for a comprehensive roadmap to plan the migration from 
Novell print/file servers to Microsoft Windows servers and additional user training will be required to learn how to use the new print and file services.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 285,000 49,000 0 0 0 334,000 334,0000

0 0 0 0 0 0 0 0 7,000 7,000 7,000 28,000 28,0007,000

0 000 0 0 0 0 0 0 0 0 0 0

334,000 334,00000 0 0 0 0 285,000 49,000 0 0 0 0

0 0 0 0 0 7,980 1,372 0 0 0 0  Utilities Fund - Water 9,352
0 0 0 0 0 2,565 441 0 0 0 0  Utilities Fund - Refuse 3,006
0 0 0 0 0 19,380 3,332 0 0 0 0  Utilities Fund - Sewer 22,712
0 0 0 0 0 3,420 588 0 0 0 0  Gen Serv Fund - Fleet Serv 4,008
0 0 0 0 0 3,420 588 0 0 0 0  Gen Serv Fund - Building Serv 4,008
0 0 0 0 0 248,235 42,679 0 0 0 0  Fund Reserves 290,914

E-Mail Application and Network Management Tools 825680



Project Information Sheet
825690Project: Automated Timecard Entry System

Category: Capital
Origination Year: 2004-05

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Mary Bradley
Department: Finance

Project Coordinator: Patricia Boone
Interdependencies: Information Technology

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.1D.1E
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

This will fund a web-based timecard entry system that will allow users to input and electronically submit weekly timecards on-line to the Finance/Payroll division.  Currently, each week staff 
manually enters all timecards into the payroll system.  This web-based system will reduce time needed for manual data entry, reduce the opportunity for errors, and increase the efficiency of 
processing the City’s payroll.  This will allow more time for payroll staff to act in an audit function for reconciling payroll and complete additional tasks from the implementation of the new payroll 
system.  These payroll system tasks include running all audit reports, payroll calculations, post payroll reports, printing checks, closing the payroll cycle, running the direct deposit process, the 
disbursement process and update process, which were previously done by IT staff.

Also, in keeping with the PAMS this timecard entry system will improve the accuracy of reporting product costs and work hours which will give managers a more precise picture of program 
budgets.

Contract has been setup with High Line Corporation for the initial design and customization of the web-based entry system.  Costs consist of $37,500 for customization and licensing of the 
software, $40,600 for implementation support and training, $7,000 for new server for front end data entry database, and $8,510 project contingency for unexpected customization and server setup 
issues.  Ongoing operating rental rates will be needed for maintenance and support of software and new server.

Additionally, with the anticipation of the new payroll system implementation in FY 2004/05, the Finance Department reduced 550 Staff Office Assistant work hours that were used for manual 
timecard entry.  If this project is not funded the Staff Office Assistant work hours will need to be added back into the Finance operating budget.

Increase accuracy of reporting and payroll processing efficiency.  Payroll will spend less time with data input and more time in an audit function which will potentially increase accuracy.

Due to the number employees throughout the City and a learning curve it will take some time for users to get trained and acquainted with using the system.  The web-based system has the potential 
to expand with additional features and become a “self-service” tool for Human Resources and Payroll.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 93,610 0 0 0 0 0 0 0 0 0 0 93,6100

0 0 9,974 10,173 10,479 10,793 11,117 11,450 11,794 12,148 12,512 113,327 113,32712,887

0 000 0 0 0 0 0 0 0 0 0 0

0 93,61093,6100 0 0 0 0 0 0 0 0 0 0

Automated Timecard Entry System 825690



Project Information Sheet
825770Project: Murphy Avenue Enhancements Phase I

Category: Capital
Origination Year: 2004-05

2006-07
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Trudi Ryan
Department: Community Development

Project Coordinator: Gerri Caruso
Interdependencies: Public Works

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C1
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This project funds improvements to Murphy Avenue.  The first action will include planning for the future of the 100 block of historic S. Murphy (through a study issue titled "Visual Streetscape 
Standards for Murphy Avenue). The idea behind the public improvements is to “freshen up” and enhance the streetscape that the City upgraded about 20 years ago; it includes special colored 
pavement, brick pavers, green acorn style street lights (electroliers), specially designed trash containers and planters. The project extends along the frontage of the 100 block of S. Murphy Avenue, 
the north side of Washington from Frances to Sunnyvale Avenue, and on the south side of Evelyn from the parking lot exit to Murphy Avenue. 

Phase I improvements include freshening up the current sidewalk by repairing concrete and replacing pavers; adding tree grates to existing trees; removing free-standing planters and landscaped 
areas and replacing with updated landscaping protected by a low iron rail; painting electroliers to match downtown color (black).

The City Council took action on February 1, 2005 to fund this project with project 823490 Downtown Public Improvements (RTC 05-017).

This project will fund the development of a plan for use of the public sidewalk, and upgrade the public sidewalk features.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 90,000 260,000 0 0 0 0 0 0 0 0 260,000 350,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Transportation Sys Mgmt 
Grants  

0 0

0 90,00090,0000 0 0 0 0 0 0 0 0 0 0

260,000 260,00000 260,000 0 0 0 0 0 0 0 0 0

0 260,000 0 0 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

260,000

Murphy Avenue Enhancements Phase I 825770



Project Information Sheet
825780Project: Downtown Block 2 Completion

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C1
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This project provides funds to complete the segments of Block 2 that are not part of the historic Murphy Avenue or the Frances Street Transit enhancements.  Options include updating features to 
the Downtown standard, adding new sidewalk and pavers, new planter areas, replace street lights with the black acorn style electorliers, and install bicycle racks, trees and tree grates. Four 
segments include Frances, Evelyn E and W of Murphy and Sunnyvale Ave.

The City Council took action on February 1, 2005 to fund this project with project 823490 Downtown Public Improvements (RTC 05-017).

This project would bring the entire block (along with Murphy Avenue upgrades and Frances Street Transit Station) up to the Downtown Streetscape standard.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 695,000 0 0 0 0 0 0 0 0 695,000 695,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

695,000 695,00000 695,000 0 0 0 0 0 0 0 0 0

0 695,000 0 0 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

695,000

Downtown Block 2 Completion 825780



Project Information Sheet
825810Project: Public Safety Case Management System Implementation

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Tim Johnson
Department: Public Safety

Project Coordinator: none
Interdependencies: Information Technology

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.1A
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

This project funds the implementation of the Case Management System in the Public Safety Department (DPS). The Case Management System is a module of the Tiburon Records Management 
System in use at DPS. This project will create an electronic database that tracks all case investigations assigned to the Detective Bureau. It will improve the assignment, tracking and disposition 
record of case investigations and comply with the audit recommendation of the FY 2001/2002 Police Program internal audit.

This project allows DPS to maintain the Council directed case investigations service level to the community.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 18,000 0 0 0 0 0 0 0 0 0 0 18,0000

0 0 4,000 4,080 4,203 4,328 4,459 4,592 4,729 4,872 5,017 45,448 45,4485,168

0 000 0 0 0 0 0 0 0 0 0 0

0 18,00018,0000 0 0 0 0 0 0 0 0 0 0

Public Safety Case Management System Implementation 825810



Project Information Sheet
825900Project: Information Technology Investment Account 

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Cheryl Bunnell
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.3I
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The Technology Investment Project funds the procurement, development, and/or project management services to implement software solutions to address the technology needs of the City.  The 
software initiatives are selected based on a systematic and objective evaluation by the Technology Investment Fund committee.  This committee consists of a cross-departmental team of staff 
members, each bringing a unique perspective to the selection process.  The committee will evaluate the business case and Value on Investment (VOI) for each proposed software initiative.  VOI 
criteria include, for example, that the software solution is required by legislation,
enhances the protection of life and safety, results in process streamlining, aids in cost containment, and/or increases revenues.

This project is currently funded for FY 2005/2006 only.  The funding source is unanticipated expenditure savings from the Information Technology Equipment account realized in FY 2003/2004.  
Future funding for this project may be available through cost savings associated with the new technology and/or one time operating savings from the departments benefiting from the technology 
services.

This project provides data processing, communications, records management, and other information management functions to facilitate and enhance City operations.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 285,076 0 0 0 0 0 0 0 0 0 0 285,0760

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 285,076285,0760 0 0 0 0 0 0 0 0 0 0

Information Technology Investment Account 825900



Project Information Sheet
826110Project: Develop and Construct Community Gardens

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Council

Type: General
Phase: Design
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: City General Fund35Goal: 2.6D
Neighborhood: Washington Sub-Fund: General100

This project provides funding for the development and construction of Community Gardens consistent with Council direction provided on January 10, 2006 (RTC # 06-013).  Council approved to 
enter into an agreement with Sustainable Community Gardens for the development, operation and maintenance of community gardens.  Council also designated the 1.8 acre City-owned parcel west 
of Charles street and north of 505 West Olive that encompasses the area in front of the power lines solely for the exclusive use of community gardens for a period of five-years with any extension 
of this use period only as approved by City Council. More than 80 garden plots are to be constructed.  These garden plots will be designed, constructed, maintained and operated through an 
agreement with Sustainable Community gardens at no additional capital or operating costs to the City for a period of five-years.  

These gardens are to be funded by a private grant ($40,000) from Satterburg Foundation consistent with Council direction taken March 22, 2005 (RTC #05-077).

This project will provide new community gardening services that do not exist to date thereby enhancing recreational opportunities for flower and vegetable growing.

The gardeners must be informed yearly, though special notice, that the term of the Community Gardens Agreement is for five years including the termination date of the agreement.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 40,000 0 0 0 0 0 0 0 0 0 0 40,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 40,00040,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Develop and Construct Community Gardens 826110



Project Information Sheet
826140Project: Housing Loan Portfolio Tracking Software

Category: Capital
Origination Year: 2006-07

2006-07
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal: 2.3D
Neighborhood: City Wide Sub-Fund: Housing Mitigation100

This project will fund the costs to purchase and implement specialized software that will integrate with existing financial systems to maintain an extensive housing loan portfolio from various 
funding sources such as Community Development Block Grant (CDBG), Housing Mitigation and HOME funds.  The City currently has a loan portfolio of 241 loans totalling 17.6 million.

This project will allow staff to manage the loan portfolio by tracking all payments that have been received, all adjustments that have been made, and develop reports and forms to meet the City's 
budgetary and accounting needs.  

The current database is no longer be adequate for financial management of the extensive loan portfolio. This new system will ensure the City's financial interests are properly managed.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 20,360 0 0 0 0 0 0 0 0 20,360 20,3600

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

20,360 20,36000 20,360 0 0 0 0 0 0 0 0 0

0 6,295 0 0 0 0 0 0 0 0 0  CDBG Fund 6,295
0 14,065 0 0 0 0 0 0 0 0 0  Fund Reserves 14,065

Housing Loan Portfolio Tracking Software 826140



Project Information Sheet
826370Project: Email Subscription Management Application

Category: Capital
Origination Year: 2006-07

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Cheryl Bunnell
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.2 Community Participation
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.2A
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The Information Technology Department is requesting funds for implementation and ongoing maintenance and support of a vendor-hosted automated web-based application that uses email to notify 
citizens about specific topics of interest when the City's website is updated.

A more effective method of notifying citizens when items of interest are posted to the City's website.

Overtime hours are required for staff to implement and support this application or IT Management would be required to reduce service levels to support this new project.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 20,000 0 0 0 0 0 0 0 20,000 20,0000

0 0 0 22,003 22,483 22,974 23,476 23,989 24,514 25,051 25,600 216,251 216,25126,161

0 000 0 0 0 0 0 0 0 0 0 0

20,000 20,00000 0 20,000 0 0 0 0 0 0 0 0
0 0 20,000 0 0 0 0 0 0 0 0  Fund Reserves 20,000

Email Subscription Management Application 826370



    Capital 
    Parks 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital
Type: Parks

821640 Fremont High School Swim Pool

16,127 0 0 0 0 0 0 0 0 01,793,873 1,810,0000 0

824130 Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr

25,000 0 0 0 0 0 0 0 0 00 25,0000 0

824140 Sunnyvale Historical Museum

500,000 0 0 0 0 0 0 0 0 00 500,0000 0

825180 Cover for Passenger Waiting Bench at Community Center

0 30,396 0 0 0 0 0 0 0 30,3960 30,3960 0

825580 Plaza del Sol Phase II

0 2,025,000 0 0 0 0 0 0 0 2,228,9800 2,228,980203,980 0

825790 Park Land Acquisition

0 1,020,000 0 0 0 0 0 0 0 1,020,0000 1,020,0000 0

826380 Construct Restroom Building at San Antonio Park

0 3,333 3,400 3,468 3,537 3,608 3,680 3,753 3,829 310,5130 310,513278,000 3,905

Total 541,127 3,905481,980 3,078,729 3,400 3,468 3,537 3,608 3,680 3,753 3,829 3,589,8891,793,873 5,924,889

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
821640Project: Fremont High School Swim Pool

Category: Capital
Origination Year: 2000-01

2002-03
Origin: Staff

Type: Parks
Phase: Implementation
% Complete: 95

Project Manager: John Lawrence
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Capital Projects385Goal: 6.1E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project was set up to meet the City's obligation under a formal agreement between the City and the Fremont Union High School District to build and operate a 50-meter pool.  This pool was 
opened for use by the City and the School District in July 2002. FY 2003/04 budget carryover into FY 04/05 is for payment towards a heating, ventilating and air conditioning (HVAC) system (split 
with School District) as called for in the orignal conceptual design. Use of this pool provides significant improvement in adult swim opportunities for the community and benefits other age groups 
through new programs and reduced demand for adult use at other City pools.

Adult use has increased due to the higher quality of facility and the consistent, year-round programming. Depending on the impact new programs at this pool have on the other 5 programmed pools, 
service levels for those other pools could increase or decrease.

Issues, such as parking, shared use (with the school having priority), working with a joint use agreement, and using a contract operator continues to be a challenge for City staff. Carryover of funds 
is necessary to complete the project design as originaly agreed to by the City and District. A new HVAC system is to be installed in the swim building (the old one did not have air conditioning).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,793,873 16,127 0 0 0 0 0 0 0 0 0 0 1,810,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,810,00016,1271,793,873 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Fremont High School Swim Pool 821640



Project Information Sheet
824130Project: Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr

Category: Capital
Origination Year: 2002-03

2003-04
Origin: Staff

Type: Parks
Phase: Design
% Complete: 90

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 2.2A
Neighborhood: De Anza Sub-Fund:  n.a.

Pedestrians are currently forced to walk on the side of the road to access the Tennis Center from Mathilda Ave.  This presents a potential safety hazard that would be abated by the construction of a 
sidewalk.

This project will provide for the construction of approximately 250 linear feet of standard city sidewalk, curb and gutter that will go from the south entrance to the Tennis Center parking lot off 
Mathilda Ave. to an existing sidewalk that borders the south side of the parking lot.

Completion of this project will improve service to customers by providing safe pedestrian access from Mathilda Ave. to the Tennis Center.

Design work is 90% completed.  However, the project is on hold pending new development plans for the Jacobsen Project located near Mathilda and El Camino.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 25,000 0 0 0 0 0 0 0 0 0 0 25,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 25,00025,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Sidewalk /Curb /Gutter from Mathilda Ave. to the Tennis Ctr 824130



Project Information Sheet
824140Project: Sunnyvale Historical Museum

Category: Capital
Origination Year: 2002-03

2007-08
Origin: Council

Type: Parks
Phase: Planning
% Complete: 0

Project Manager: Cathy Merrill
Department: Parks and Recreation

Project Coordinator: Cathy Merrill
Interdependencies: none

Sub-Element: 6.3 Heritage Preservation
Element: 6 Cultural

Planned Completion Year:

Fund: Capital Projects385Goal: 6.3A and 6.3B
Neighborhood: City Wide Sub-Fund: General Fund Assets100

On May 14, 2002, Council approved a City contribution of $500,000 to support the development of a History Museum at Orchard Heritage Park (RTC-02-151). The Sunnyvale Historical Society 
and Museum Association (SHSMA) will raise the remainder of funds for the project. On June 14, 2004, Council approved a formal agreement between the City and SHSMA which covers the 
specific duties and obligations of both organizations regarding the design, development, operation and maintenance of the museum (RTC-04-227). This project covers the City's share of funds 
committed to SHSMA.  Once constructed, the museum will be operated by the SHSMA.

The City's contribution of $500,000 will be funded by Park Dedication monies.

This project would increase service levels by constructing the City's first historical museum.  This project supports the commitment made by City Council to contribute funds toward the 
construction of a History Museum at Orchard Heritage Park. Once constructed, the current Museum located at the Murphy Park Building will be moved to the new structure.

Operating costs will be funded by the SHSMA.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 500,000 0 0 0 0 0 0 0 0 0 0 500,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 500,0000500,000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Park Dedication Fund 0

Sunnyvale Historical Museum 824140



Project Information Sheet
825180Project: Cover for Passenger Waiting Bench at Community Center

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: John Lawrence
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: Community Development, Public Works

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Community Recreation525Goal: 6.1.E.
Neighborhood: City Wide Sub-Fund: Leisure Services200

Passengers, especially seniors need protection from the sun and rain when waiting for transportation at the Community Center. Currently, a temporary shade cover is put up and taken down each 
summer day senior club activities take place in the Recreation Building.  A permanent shelter would reduce staff time now spent on temporary measures and provide more consistent protection for 
seniors and others, from the sun and rain.

This project would improve comfort and convenience for people of all ages using the Community Center. Seniors are often forced to wait extended periods for VTA's Outreach vehicles and 
considering heat from the sun, this can be a safety issue for them.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 30,396 0 0 0 0 0 0 0 30,396 30,3960

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

30,396 30,39600 0 30,396 0 0 0 0 0 0 0 0
0 0 30,396 0 0 0 0 0 0 0 0  Park Dedication Fund 30,396

Cover for Passenger Waiting Bench at Community Center 825180



Project Information Sheet
825580Project: Plaza del Sol Phase II

Category: Capital
Origination Year: 2005-06

2008-09
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: Community Development, Finance, Public Works

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Park Dedication140Goal: C1
Neighborhood: Downtown Sub-Fund:  n.a.

Due to financial limitations the original downtown plaza construction project was constructed using a phased approach as approved by Council in FY 2002/03.  As a result a number of features that 
were part of the original plaza design were not included as part of the first phase of construction. This project provides funding for the second phase of the Plaza del Sol project.

The first phase of construction was completed in June 2004 and the Plaza was opened to the public on July 7, 2004.  The design for Phase II of the project will begin in FY 2006/07 to incorporate 
features that had been requested by Council and the Community, but not included in the first phase of construction.  These features include additional landscaping, walkways, water features, and 
roofing for one of the two garage ramps.  The cost of the design work is estimated at $175,000. Phase II also includes $28,980 to build a memorial dedicated to Sunnyvale residents and employees 
who have given their lives in service of the City and country (12/13/05, RTC 05-373).  Construction is scheduled to begin in FY 2007/08 at an estimated cost of $2 million.  Upon completion of the 
project, the annual operating costs required to maintain the Plaza is estimated at $70,000.

The completion of the second phase of Plaza del Sol will increase service levels through the addition of restroom facilities, ornamental water features, and enhanced landscapes.

Artwork for the second phase of the Plaza del Sol project was included in the original plans therefore this project is not subject to additional art in public place requirements.  

Implementation of this project is contingent upon the availability of Park Dedication funds in FY 2006/07 and FY 2007/08.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 203,980 2,025,000 0 0 0 0 0 0 0 2,228,980 2,228,9800

0 0 0 0 73,542 75,748 78,021 80,361 82,772 85,255 87,813 653,959 653,95990,447

0 000 0 0 0 0 0 0 0 0 0 0

2,228,980 2,228,98000 203,980 2,025,000 0 0 0 0 0 0 0 0
0 203,980 2,025,000 0 0 0 0 0 0 0 0  Fund Reserves 2,228,980

Plaza del Sol Phase II 825580



Project Information Sheet
825790Project: Park Land Acquisition

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: David Lewis
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: Public Works

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A3
Neighborhood: City Wide Sub-Fund:  n.a.

As the City's population increases, existing City parklands will receive increased use; new park open spaces will become more difficult to obtain as land is developed for housing and other 
purposes.  This project will provide resources for the aquisition of new park lands and open space as these properties become available.  Properties will be held until they are needed for park 
development in the future.  The City currently owns 9 properties along Jackson Avenue adjacent to Murphy Park for future park expansion. Four more lots remain to be purchased to provide a 
continuous line of properties adjacent to the park.  This project is funded by the Park Dedication Fund; additional funding may be needed for future acquisitions.

Having a source of funds available for the acquisition of future park lands will serve the entire community as demands for open space increase, available open space begins to diminish, and the 
value of land continues to climb while population increases spur on the demand.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 1,020,000 0 0 0 0 0 0 0 1,020,000 1,020,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,020,000 1,020,00000 0 1,020,000 0 0 0 0 0 0 0 0
0 0 1,020,000 0 0 0 0 0 0 0 0  Fund Reserves 1,020,000

Park Land Acquisition 825790



Project Information Sheet
826380Project: Construct Restroom Building at San Antonio Park

Category: Capital
Origination Year: 2006-07

Ongoing
Origin: Council

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A
Neighborhood: Serra Sub-Fund:  n.a.

This project provides for the design, construction and maintenance of a restroom building at San Antonio Park.  The cost to construct the restroom is $278,000 and the annual infrastructure and 
replacement cost is approximately $3,333, which will be funded by Park Dedication monies. Additional annual operating costs associated with the restroom building estimated at $20,511 will be 
funded by the General Fund starting in FY 2007/08.  

San Antonio Park is a sports field adjacent to a private school (South Peninsula Hebrew Day School) with trees along the perimeter.   It is frequently rented for baseball and soccer, including some 
adult and college soccer groups.  The adjacent school does not allow the use of its restrooms by the public. In the past, portable restrooms have been placed at this park, paid for by the user groups 
on a spring – fall seasonal basis;  in winter no restroom is located at San Antonio Park.  Building a permanent restroom facility for this high use park site will allow visitors to stay longer at the park 
and increase rental revenues from community and regional sports groups reservations.  Many larger tournaments and sports leagues would not rent Sunnyvale fields in the absence of restroom 
facilities.

The addition of permanent restroom facilities would make this site more enjoyable, usable and attractive to groups that rent the sports fields, neighbors and visitors of the park. 

Neighbors have expressed access use and parking/traffic concerns in the past. Additional restrooms would likely increase these concerns. Public input meetings have not been conducted with 
neighbors and/or stakeholders.

On June 20, 2006 Council provided direction for staff to negotiate a long-term agreement with the Hebrew Day School to allow the use of the school's restroom facility by the public.  If the 
agreement is not in place by the end of calendar year 2006, the City will proceed with the construction of the restroom facility.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 278,000 3,333 3,400 3,468 3,537 3,608 3,680 3,753 3,829 310,513 310,5133,905

0 0 0 20,511 21,140 21,788 22,457 23,146 23,857 24,590 25,346 208,960 208,96026,125

0 000 0 0 0 0 0 0 0 0 0 0

310,513 310,51300 278,000 3,333 3,400 3,468 3,537 3,608 3,680 3,753 3,829 3,905
0 278,000 3,333 3,400 3,468 3,537 3,608 3,680 3,753 3,829 3,905  Fund Reserves 310,513

Construct Restroom Building at San Antonio Park 826380



     Capital 
     Sanitary Sewer 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital
Type: Sanitary Sewer

805202 Sewer Development Costs (City Share)

38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,0890 454,08938,000 45,414

811700 Oxidation Pond Levee Improvements

242,983 0 0 0 0 0 0 0 0 01,307,220 1,550,2030 0

812750 WPCP Energy Improvements

72,181 0 0 0 0 0 0 0 0 0407,477 479,6580 0

824950 WPCP Laboratory Roof Replacement

20,104 0 0 0 0 0 0 0 0 0132,501 152,6050 0

Total 373,268 45,41438,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,0891,847,198 2,636,555

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
805202Project: Sewer Development Costs (City Share)

Category: Capital
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3B
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The purpose of this project is to pay the City's pro-rata share for oversizing sanitary sewers constructed by private developers.

no service level effect

See project 805200 and 805201 for prior expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 38,000 38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,089 454,08945,414

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

416,089 454,08938,0000 38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 45,414
0 38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 45,414  Fund Reserves 416,089

Sewer Development Costs (City Share) 805202



Project Information Sheet
811700Project: Oxidation Pond Levee Improvements

Category: Capital
Origination Year: 1993-94

2005-06
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: 30

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project was developed to complete modifications necessary to maintain the functionality of the Water Pollution Control Plant's Biological Ponds, which are vital to process wastewater for the 
City of Sunnyvale.  Modifications were based on a 1987 Pond study completed by EOA, Inc., and the project has incorporated a staged implementation of several improvements. Completed 
projects include the raising of the outer levee on Pond #1 and raising the West Main dyke on Pond #2.  

The remaining funds will be used to complete plans and specifications to raise the inner levee and perform the evaluation of the transfer tubes. The two oxidation ponds are bounded by levees with 
inflow and outflow transfer tubes.  The levees are founded on soft bay mud soils and must periodically be raised to maintain proper flood control elevations and provide safe roads for inspection or 
process monitoring.  Also, the aging metal transfer tubes must be relined to maintain structural integrity and flow rates demanded by the treatment process.  This evaluation will define the need to 
repair or replace the 18 transfer tubes along with the  hydraulic effects of the proposed changes. The work includes the necessary surveying and mapping, geotechnical and civil engineering, permit 
assistance, engineering support along with cost estimates for raising the levee 1-2 feet and rehabilitating the transfer tubes.

The project maintain compliance with discharge regulations during future operation of the treatment plant.

See RTC # 04-341, Budget Modification #6.  

Costs for 04/05 were increased to a revised budget of $780,000. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,307,220 242,983 0 0 0 0 0 0 0 0 0 0 1,550,2030

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,550,203242,9831,307,220 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Oxidation Pond Levee Improvements 811700



Project Information Sheet
812750Project: WPCP Energy Improvements

Category: Capital
Origination Year: 1987-88

2004-05
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Joanna DeSa
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project is ready for bidding.  Engineering and design work have been completed.  The construction will result in efficient transfer of  recoverable algae float solids from the air floatation units 
to the anaerobic digesters.  These solids will produce additional methane gas that will be available for production of power to meet all plant needs and export any excess electricity produced to the 
grid.

no service level effect

See RTC# 04-341, Budget Modification #6

Additional funds were added to bring the budget for this project in FY 04-05 to $259,600.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

407,477 72,181 0 0 0 0 0 0 0 0 0 0 479,6580

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 479,65872,181407,477 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

WPCP Energy Improvements 812750



Project Information Sheet
824950Project: WPCP Laboratory Roof Replacement

Category: Capital
Origination Year: 2004-05

2004-05
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The laboratory roof is past its projected 20-year life and leaks.  This building houses a large amount of expensive analytical equipment and staff that require protection from the elements.  The 5700-
square-foot lab roof and the 1310-square-foot roof that covers the operation control panels will be replaced in this project.  The construction contract for this project has been awarded.

none

This is a high priority as the roof has leaked in the past.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

132,501 20,104 0 0 0 0 0 0 0 0 0 0 152,6050

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 152,60520,104132,501 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

WPCP Laboratory Roof Replacement 824950
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital
Type: Solid Waste

801350 Contribution to SMaRT Station Equipment Replacement Fund

608,080 608,080 608,080 608,080 608,080 552,800 552,800 552,800 552,800 5,914,9602,325,734 8,848,774718,640 552,800

821930 SMaRT Station Curbside Processing Facility

50,000 0 0 0 0 0 0 0 0 02,184,587 2,234,5870 0

824270 Condensate Collection and Pre-Treatment System

612,661 0 0 0 0 0 0 0 0 09,689 622,3500 0

825120 SMaRT Station Office Addition

0 33,534 0 223,560 0 0 0 0 0 257,0940 257,0940 0

Total 1,270,741 552,800718,640 641,614 608,080 831,640 608,080 552,800 552,800 552,800 552,800 6,172,0544,520,010 11,962,805

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
801350Project: Contribution to SMaRT Station Equipment Replacement Fund

Category: Capital
Origination Year: 1995-96

Ongoing
Origin: Staff

Type: Solid Waste
Phase: Ongoing
% Complete: n/a

Project Manager: Richard Gurney
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2D
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

The Sunnyvale Materials Recovery and Transfer (SMaRT) Station Capital Replacement Fund (490/200) equipment replacement reserve is funded by Sunnyvale, Palo Alto, and Mountain View, at 
55.25%, 21.27% and 23.45% of the total costs, respectively.  This project reflects Sunnyvale's contribution to Fund 490/200.  A related project, 811250, SMaRT Station Equipment Replacement, 
will then be funded in total out of 490/200.  The replacement schedule, costs, and contribution amounts are updated annually to reflect anticipated expenses, based on the City's experience since the 
SMaRT Station opened in 1993.

Costs have increased due to major equipment replacement needs.  Equipment is showing excessive wear and fatigue, resulting in more frequent facility downtime for maintenance and replacement 
of worn components. In some cases, proprietary equipment items require expensive upgrades; or repair parts are not available. Efficiencies provided by updated equipment will allow a staff 
reduction of 6 sorters. This will save $146,000 per year in Fund 490-100 operating costs, beginning in January 2008. Sunnyvale's share of this cost reduction is reflected in this project.

no service level effect

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

2,325,734 608,080 718,640 608,080 608,080 608,080 608,080 552,800 552,800 552,800 552,800 5,914,960 8,848,774552,800

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

5,914,960 8,848,774608,0802,325,734 718,640 608,080 608,080 608,080 608,080 552,800 552,800 552,800 552,800 552,800
0 718,640 608,080 608,080 608,080 608,080 552,800 552,800 552,800 552,800 552,800  Fund Reserves 5,914,960

Contribution to SMaRT Station Equipment Replacement Fund 801350



Project Information Sheet
821930Project: SMaRT Station Curbside Processing Facility

Category: Capital
Origination Year: 2000-01

2004-05
Origin: Staff

Type: Solid Waste
Phase: Construction
% Complete: 90

Project Manager: Richard Gurney
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: SMaRT Station490Goal: 3.2A
Neighborhood: City Wide Sub-Fund: SMaRT Station Equipment Replacement200

This project provides for the installation of equipment at the Sunnyvale Materials Recovery and Transfer (SMaRT) Station to process curbside recyclables delivered by the cities of Sunnyvale, 
Mountain View, and possibly Palo Alto per the terms of the SMaRT Memorandum of Understanding (MOU). It will replace obsolete Carl Road Recycling Center, which will be used instead by the 
Countywide Program. This is the last major item of work required to complete the SMaRT Station.  On October 24, 2000, City Council approved Budget Mod. No. 15 which transferred $1,452,462 
from project 814000, SMaRT Station Construction, to this new project which now resides in the SMaRT Station Capital Equipment Fund. In addition, an increase of $1,077,788 was approved to 
bring the new project budget to $2,530,250. This additional increase was funded by the appropriation of reserves available in the SMaRT Capital Equipment Fund. This fund includes contributions 
from the three participants of the SMaRT Station per the MOU. A repayment schedule to replenish the SMaRT Replacement Fund’s reserves was discussed and agreed upon by the participating 
cities. 

no service level effect

Project is 90% complete. The remaining tasks will improve material flow, protect equipment and building from damage, and provide better separation of materials received. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

2,184,587 50,000 0 0 0 0 0 0 0 0 0 0 2,234,5870

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 2,234,58750,0002,184,587 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

SMaRT Station Curbside Processing Facility 821930



Project Information Sheet
824270Project: Condensate Collection and Pre-Treatment System

Category: Capital
Origination Year: 2002-03

2005-06
Origin: Staff

Type: Solid Waste
Phase: Design
% Complete: 20

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Mark Bowers
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2H
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

As mandated by the Bay Area Air Quality Management District (BAAQMD) Reg 8, Rule 34 (Rule 8-34), Sunnyvale maintains a landfill gas (LFG) collection system. The collected LFG provides 
fuel for the Sunnyvale Water Pollution Control Plant (WPCP) Power Generation Facility (PGF). In collecting LFG, liquid condensate is formed, which must be removed from the LFG piping. 
Condensate blockage reduces gas flow affecting gas quality and quantity, impacting the ability of the PGF to supply electricity to the WPCP and the grid. If fuel-flow is compromised, problems 
with the operation of the extraction system and flare could occur, possibly resulting in noncompliant LFG emissions and potentially resulting in BAAQMD issuance of Notices of Violation.

The gas collection system provides drainage of condensate to 12 condensate traps around the perimeter of the landfill. Traps are currently emptied at least weekly by vacuum truck. Due to 
occasional occurrences of contaminants in excess of local wastewater discharge limits, contents are hauled offsite to South Bay System Authority (SBSA) for disposal. Transportation and disposal 
increases the City’s liability in the event of problems en-route or if issues arise related to SBSA’s operations. 

This project will fund the construction of an automated Condensate Collection and Return System and Pre-Treatment System, minimizing gas flow problems and eliminating costs and risks 
associated with its off-site disposal. Cost savings include 1) discontinuance of vacuum truck collection of condensate, 2) discontinuance of off-site disposal, 3) improved reliability of gas delivery to 
the PGF which is likely to reduce electricity purchases, and 4) avoidance of possible fines related to noncompliance.  This project combines 805350 Landfill Gas Collection System II & 813950 
Condensate/Leachate Collection System.  Operating savings were moved to Program 342 - Solid Waste Management for FY 2005/2006.

No effect on service levels.

Design plans (90% completion) for the Condensate Pre-Treatment System/Condensate Collection and Return System are scheduled to be received in November 2004. The bid process is anticipated 
to be completed, and construction begun, by the end of the FY 2004/2005 rainy season.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

9,689 612,661 0 0 0 0 0 0 0 0 0 0 622,3500

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 622,350612,6619,689 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Condensate Collection and Pre-Treatment System 824270



Project Information Sheet
825120Project: SMaRT Station Office Addition

Category: Capital
Origination Year: 2003-04

2007-08
Origin: Staff

Type: Solid Waste
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Richard Gurney
Interdependencies: Parks and Recreation

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2B
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

The currently available space at the Sunnyvale Materials Recovery and Transfer (SMaRT) Station is inadequate in size and suitability to accommodate either the number of City staff located there 
or the volume and nature of work conducted.  The goal of this project is to provide work space that is consistent with City standards and that supports the wide variety of tasks of the Solid Waste 
Division's Recycling Program. This project will add 648 square feet to the SMaRT station administrative building.  The enclosed 10 x 12 ft. addition will address an immediate need to reduce noise 
and distractions, provide space for general storage and office equipment and appropriate workspace for staff. The space will also provide the supervisor with acoustical privacy needed to perform 
the job and privacy for meetings with staff and contractors. The addition will bring existing staff workspace up to City standards and allow for additional equipment, a work table, and storage for 
files and binders/books necessary to the Recycling Program.

This project will bring the working space up to City standards for office space.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 33,534 0 223,560 0 0 0 0 0 257,094 257,0940

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

257,094 257,09400 0 33,534 0 223,560 0 0 0 0 0 0
0 0 33,534 0 223,560 0 0 0 0 0 0  Fund Reserves 257,094

SMaRT Station Office Addition 825120



This Page Not Used 



  Capital 
  Storm Drain 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital
Type: Storm Drain

804652 Storm Drain Development Costs (City Share)

28,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 306,5920 334,59228,000 33,463

Total 28,000 33,46328,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 306,5920 334,592

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
804652Project: Storm Drain Development Costs (City Share)

Category: Capital
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Storm Drain
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: 3.4 Surface Runoff
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.4A
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project reimburses developers for constructing storm drainage facilities in the public right-of-way.  Only minor in-fill projects are expected.

no service level effect

See project 804650 and 804651 for prior expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 28,000 28,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 306,592 334,59233,463

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

306,592 334,59228,0000 28,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 33,463
0 28,000 28,560 29,131 29,714 30,308 30,914 31,533 32,163 32,806 33,463  Fund Reserves 306,592

Storm Drain Development Costs (City Share) 804652



   Capital 
   Streets and Traffic Signals 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital
Type: Street & Traffic Signals

802150 Utility Undergrounding Cost Sharing

50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486804,562 1,402,04850,000 59,755

802500 City Share of Development Costs - Streets

20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,995185,130 424,12520,000 23,902

816000 Future Traffic Signal Construction/Modification

0 0 379,746 0 395,088 0 411,049 0 427,656 1,978,5390 1,978,539365,000 0

816050 Repairs of Bridges

15,378 0 0 0 0 0 0 0 0 0123,232 138,6100 0

820690 Java Drive Sidewalks

43,739 0 0 0 0 0 0 0 0 62,148375,519 481,40662,148 0

821501 Washington Ave. and Mathilda  Ave. Intersection Improvements

1,750,000 0 0 0 0 0 0 0 0 00 1,750,0000 0

821560 Sunnyvale Bicycle Network

15,349 0 0 0 0 0 0 0 0 0359,931 375,2800 0

821570 Calabazas Creek Trail Project

803,911 0 0 0 0 0 0 0 0 0156,359 960,2700 0

821571 Calabazas Creek Trail - Phase II Project

200,000 0 0 0 0 0 0 0 0 00 200,0000 0

821620 Sidewalk Improvements Near Tasman Light Rail Transit

83,171 0 0 0 0 0 0 0 0 0482,329 565,5000 0

821630 Wolfe Road Traffic Signal Interconnect

21,410 0 0 0 0 0 0 0 0 0166,590 188,0000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

821870 Borregas Avenue Bicycle Corridor

6,169,830 0 0 0 0 0 0 0 0 0317,170 6,487,0000 0

822220 Canary Drive Traffic Calming

5,000 0 0 0 0 0 0 0 0 065,472 70,4720 0

823681 Mary Avenue Route 280 Bicycle Footbridge

54,180 0 0 0 0 0 0 0 0 055,820 110,0000 0

823690 Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave.

123,572 0 0 0 0 0 0 0 0 046,428 170,0000 0

824061 Pedestrian Lighted Crosswalk

141,200 0 0 0 0 0 0 0 0 00 141,2000 0

824910 Frances Street Transit Corridor Improvements

1,261,034 0 0 0 0 0 0 0 0 040,577 1,301,6110 0

824920 Wolfe Road Bike Route from Maria Lane to Homestead Road

160,119 0 0 0 0 0 0 0 0 014,531 174,6500 0

825080 Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue

394,900 0 0 0 0 0 0 0 0 00 394,9000 0

825130 Radar Speed Signs for School Areas

200,000 0 0 0 0 0 0 0 0 00 200,0000 0

825210 Transportation Strategic Program 

0 0 0 0 480,125 590,153 660,171 788,827 766,285 3,939,1590 3,939,1590 653,598

825510 Roadway Rehabilitation on Various Streets (Grant)

167,745 0 0 0 0 0 0 0 0 1,157,6450 1,325,3901,157,645 0

825540 Transportation Grant Matching Funds

239,600 168,300 171,666 175,099 178,601 182,173 185,817 189,533 193,324 1,732,1030 1,971,70390,400 197,190

825590 Downtown Wayfinding System

50,000 0 0 0 0 0 0 0 0 250,0000 300,000250,000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825630 Mary Ave. Extension  Engineering/Environmental Analysis

550,000 0 0 0 0 0 0 0 0 00 550,0000 0

825720 Directional Signs to Downtown 

0 100,000 0 0 0 0 0 0 0 100,0000 100,0000 0

826020 Mary Avenue Reconstruction from Homestead Road to The Dalles

263,969 0 0 0 0 0 0 0 0 00 263,9690 0

826050 Blair Avenue Neighborhood Traffic Calming

90,000 0 0 0 0 0 0 0 0 00 90,0000 0

826060 SV-Saratoga/Mathilda Ave. Adaptive Traffic Signal Project

450,000 0 0 0 0 0 0 0 0 00 450,0000 0

Total 13,324,107 934,4451,995,193 339,700 624,240 249,383 1,129,585 849,612 1,335,868 1,058,768 1,469,281 9,986,0753,193,650 26,503,832

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
802150Project: Utility Undergrounding Cost Sharing

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: none

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: City General Fund35Goal: 2.5B
Neighborhood: City Wide Sub-Fund: General100

The Municipal Code requires that developments underground overhead utilities.  The City is sometimes obligated to pay for some portions of the undergrounding that is beyond property lines or 
crosses a street.  This project is intended to provide funding for the City's portion of undergrounding overhead utilities work.  Developers are reimbursed by the City for doing this work in 
conjunction with their undergrounding work. 

Staff is currently studying the undergrounding requirements in the City.  The budget of $50,000 per year is a conservative estimate and may change pending completion of the study and Council 
direction.

This project provides for the City required match of undergrounding costs for private development projects.  

The Municipal Code will need to be reviewed and potentially amended to change the City’s obligation under some circumstances. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

804,562 50,000 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486 1,402,04859,755

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

547,486 1,402,04850,000804,562 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755
0 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755  Fund Reserves 547,486

Utility Undergrounding Cost Sharing 802150



Project Information Sheet
802500Project: City Share of Development Costs - Streets

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.C3.1, 1.C3.2
Neighborhood: City Wide Sub-Fund:  n.a.

This project provides for the City-required match of public improvement development costs for private development projects.  The Municipal Code requires that developments provide public 
improvements.  The City is sometimes obligated to pay for some portions of these improvements that are beyond property lines, cross a street or are greater than two lanes in width. The 
reimbursement is only for that portion of work which the developer would not otherwise be required to provide.

This project provides the City's share of public improvement costs for development projects.

The Municipal Code will need to be reviewed and potentially amended to change the City’s obligation under these circumstances.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

185,130 20,000 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,995 424,12523,902

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

218,995 424,12520,000185,130 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902
0 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902  Fund Reserves 218,995

City Share of Development Costs - Streets 802500



Project Information Sheet
816000Project: Future Traffic Signal Construction/Modification

Category: Capital
Origination Year: 1995-96

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund: Traffic Mitigation Projects950

This project involves making major signal modifications and/or installing new traffic signals that may be necessary.  One new installation is planned every other year, on an as needed basis.  The 
locations of these signal changes are often determined by recent community activity or unpredictable changes in traffic conditions. The specific locations identified for monitoring and possible 
signal modifications/installs in the next few years are Evelyn/Murphy, Bernardo/Remington and Fair Oaks/Iris.  In the past, the City has made major signal modifications or added new signals to 
one or two intersections per year.  

The project cost estimates are based on the City's most recent project experience.  Annual operating costs are required for electricity and maintenance/repairs of the new signals.  This project is 
funded by the Cumulative Traffic Mitigation Fee revenues from FY 2005/06 to FY 2012/13.  The funding source will be switched to Gas Tax funds from FY 2014/15 to FY 2024/25, after the 
Cumulative Traffic Mitigation Fee revenues are depleted.

This project allows the City to respond more quickly and efficiently to future traffic signal needs.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 365,000 0 379,746 0 395,088 0 411,049 0 427,656 1,978,539 1,978,5390

0 0 5,000 5,100 10,506 10,821 16,719 17,220 23,649 24,359 31,362 177,039 177,03932,303

0 000 0 0 0 0 0 0 0 0 0 0

1,978,539 1,978,53900 365,000 0 379,746 0 395,088 0 411,049 0 427,656 0

0 0 0 0 0 0 0 0 0 427,656 0  Gas Tax Fund 427,656
0 365,000 0 379,746 0 395,088 0 411,049 0 0 0  Fund Reserves 1,550,883

Future Traffic Signal Construction/Modification 816000



Project Information Sheet
816050Project: Repairs of Bridges

Category: Capital
Origination Year: 1995-96

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 2.4 Safety and Seismic Safety
Element: 2 Community Development

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 2.4A.7
Neighborhood: City Wide Sub-Fund:  n.a.

There are approximately 90 bridges and box culverts in the City of Sunnyvale.  Caltrans inspects the bridges and culverts every two years and submits a report to the City with recommendations for 
repairs.  This project provides funds for such repairs which will need to be performed by a qualified contractor.  

This project provides funds to do minor repairs to City-owned bridges inspected biannually by Caltrans.  The work performed with this project is necessary to maintain the serviceability of our 
bridges.  

This project was reduced as part of the budget reduction plan for the FY 2003/2004 Budget.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

123,232 15,378 0 0 0 0 0 0 0 0 0 0 138,6100

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 138,61015,378123,232 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Repairs of Bridges 816050



Project Information Sheet
820690Project: Java Drive Sidewalks

Category: Capital
Origination Year: 1998-99

2005-06
Origin: Outside Request

Type: Street & Traffic Signals
Phase: Design
% Complete: 50

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.1B
Neighborhood: Lakewood Sub-Fund:  n.a.

The Valley Transportation Authority (VTA) has identified areas near the Tasman light rail corridor stations that are lacking sidewalks.  Sidewalks are essential for safe and convenient access to 
light rail.  The VTA has requested that the City construct the sidewalks and will provide funding for this purpose.  The City has completed a first phase of the project and will complete a second 
phase by 2005/06. 

This project will provide for the installation of sidewalks near the newly constructed Tasman LRT line in the north part of the City.  Many industrial properties in this area were built without 
sidewalks, and this project will provide for improved pedestrian access via sidewalks.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

375,519 43,739 62,148 0 0 0 0 0 0 0 0 62,148 481,4060

0 0 0 0 0 0 0 0 0 0 0 0 00

0 150,0000150,000 0 0 0 0 0 0 0 0 0 0

62,148 331,40643,739225,519 62,148 0 0 0 0 0 0 0 0 0

0 62,148 0 0 0 0 0 0 0 0 0  TDA Article 3 Fund 62,148
0 0 0 0 0 0 0 0 0 0 0  Capital Project Fund--Traffic 

Mitigation
0

Java Drive Sidewalks 820690



Project Information Sheet
821501Project: Washington Ave. and Mathilda  Ave. Intersection Improvements

Category: Capital
Origination Year: 2001-02

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Design
% Complete: 35

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 2 Community Development

Planned Completion Year:

Fund: Capital Projects385Goal: 2.1C
Neighborhood: Washington Sub-Fund: Gas Tax Funded600

The construction of new buildings and the remodeling of the Town Center Mall will bring additional traffic to the downtown area. Washington Avenue will require improvements to carry the 
increased traffic. This project will widen Washington Avenue between Mathilda Avenue and Town Center Drive.

This project will provide for needed improvements at the intersection of Mathilda Avenue/Washington Avenue as mitigation for development projects in the Downtown area. 

The final project scope and cost may vary pending the outcome of the downtown redevelopment.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 1,750,000 0 0 0 0 0 0 0 0 0 0 1,750,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Contribution From Developer  0 0
0 948,000948,0000 0 0 0 0 0 0 0 0 0 0

0 802,000802,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Gas Tax Fund 0

Washington Ave. and Mathilda  Ave. Intersection Improvements 821501



Project Information Sheet
821560Project: Sunnyvale Bicycle Network

Category: Capital
Origination Year: 1999-00

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Completed
% Complete: 100

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

The Sunnyvale Bicycle Network Improvement Project provided bike lanes to facilitate bicycling on several City streets, including Kifer Road, Oakmead Parkway, Stewart Drive, 
Commercial/Deguine Streets, Sunnyvale-Saratoga Road, Lakeside Drive, Fair Oaks Avenue, Crossman Avenue, Knickerbocker Drive, Hollenbeck Avenue, and Santa Trinita Avenue. 

Project complete.

This project is nearing completion.  The project is recommended for funding for close out and final payment.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

359,931 15,349 0 0 0 0 0 0 0 0 0 0 375,2800

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  St Congestion Mitigation & Air 
Quality   

0 0

0 319,75021,391298,359 0 0 0 0 0 0 0 0 0 0

0 55,530055,530 0 0 0 0 0 0 0 0 0 0

Sunnyvale Bicycle Network 821560



Project Information Sheet
821570Project: Calabazas Creek Trail Project

Category: Capital
Origination Year: 1999-00

2005-06
Origin: Staff

Type: Street & Traffic Signals
Phase: Design
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1B
Neighborhood: Lakewood Sub-Fund: Gas Tax Funded600

This project funds the first phase of the Calabazas Creek Trail project.  The project will fund the development of a paved pedestrian and bicycle trail adjacent to Calabazas Creek from Mission 
College Boulevard to Old Mountain View-Alviso Road through the upgrade of an existing maintenance road. This project also includes the construction of a bridge over Calabazas Creek in order to 
link trail users from the west side to the trail located on the east side of the creek channel. The trail will allow public access and serve the Lakewood Village residential neighborhood, Fairwood 
Park, and John W. Christian Greenway.  Phase I of the Calabazas Creek Trail project is anticipated to be complete in Fall 2005.

This is a multi-jurisdictional project that includes the City of Santa Clara, the Santa Clara Valley Water District, the San Francisco Hetch Hetchy Water System and the City of Sunnyvale.  Grant 
funding has been secured for 90% of project costs.  

The City Council directed staff to pursue creation of a Calabazas Creek Trail to improve access to Baylands Park and the Bay Trail, and provide a new recreation asset. 

Coordination with the City of Santa Clara, Santa Clara Valley Water District (SCVWD), and Federal grant management may require significant staff resources.  The current bidding climate and 
volatile steel and concrete prices may increase the total project cost.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

156,359 803,911 0 0 0 0 0 0 0 0 0 0 960,2700

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  0 0
0 430,000309,726120,274 0 0 0 0 0 0 0 0 0 0

0 530,270458,78771,483 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  TDA Article 3 Fund 0

Calabazas Creek Trail Project 821570



Project Information Sheet
821571Project: Calabazas Creek Trail - Phase II Project

Category: Capital
Origination Year: 2004-05

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: Lakewood Sub-Fund: Gas Tax Funded600

The Trails and Open Space Grant Program funds will be used for Phase II of the Calabazas Creek Trail project. This project provides for the construction of a low water crossing under either 
Tasman Drive or Highway 237.  This connection will provide improved public access and safety through bypassing a physical barrier of cross street traffic.  This project will greatly enhance the 
public's ability to experience the natural environment of Calabazas Creek and increase the recreational and alternative transportation opportunities in the region.  This phase of the trail project is 
anticipated to be complete in 2007.

This project will enhance the public's ability to experience the natural environment of Calabazas Creek and increase the recreational and alternative transportation opportunities in the region.

The Sunnyvale Bicycle and Pedestrian Advisory Committee (BPAC) reviewed and concured with the Calabazas Creek Trail Project application for the SCVWD Trails and Open Space Grant 
Program at its May 15, 2003 meeting.

Coordination with the City of Santa Clara, Santa Clara Valley Water District (SCVWD), and Federal grant management may require significant staff resources.  The current bidding climate and 
volatile steel and concrete prices may increase the total project cost.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 200,000 0 0 0 0 0 0 0 0 0 0 200,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Other Agencies-Reimbursement  0 0
0 200,000200,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Calabazas Creek Trail - Phase II Project 821571



Project Information Sheet
821620Project: Sidewalk Improvements Near Tasman Light Rail Transit

Category: Capital
Origination Year: 1999-00

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Construction
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: Lakewood Sub-Fund: Gas Tax Funded600

The General Plan calls for maximizing pedestrian facilities in the City. This project will construct a comprehensive sidewalk network in the Moffett Industrial Park and north Sunnyvale which will 
link area businesses and residences to the West Tasman Light Rail Transit system.  

This project  constructed additional sidewalks in the Moffett Industrial Park to provide for improved access to the new Tasman LRT system.  

 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

482,329 83,171 0 0 0 0 0 0 0 0 0 0 565,5000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  St Congestion Mitigation & Air 
Quality   

0 0

0 565,50066,760498,740 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Sidewalk Improvements Near Tasman Light Rail Transit 821620



Project Information Sheet
821630Project: Wolfe Road Traffic Signal Interconnect

Category: Capital
Origination Year: 1999-00

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Completed
% Complete: 100

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3
Neighborhood: Raynor Sub-Fund: Gas Tax Funded600

The General Plan calls for maximizing traffic signal efficiency. This project  provided radio spread spectrum communications, traffic signal interconnect equipment and software, remote 
surveillance and control for six traffic signals on Wolfe Road and an interface with the Caltrans-control at the Wolfe Road/El Camino Real intersection.  The project has been completed.

This project  interconnected six traffic signals on Wolfe Road in the vicinity of El Camino Real and improved traffic signal efficiency.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

166,590 21,410 0 0 0 0 0 0 0 0 0 0 188,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  0 0
0 0 0 0 0 0 0 0 0 0  St Congestion Mitigation & Air 

Quality   
0 0

0 188,00024,065163,935 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Wolfe Road Traffic Signal Interconnect 821630



Project Information Sheet
821870Project: Borregas Avenue Bicycle Corridor

Category: Capital
Origination Year: 1999-00

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: 10

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3.5.4
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

This project involves the design and construction of the Borregas Avenue Bicycle Corridor as directed by Council on November 17, 1998 (RTC 98-426).  This includes new bike/pedestrian bridges 
over US-101 and SR-237. The construction of over-crossings will eliminate approximately two miles of detours which currently exist for bicyclists and pedestrians who wish to cross over the 
freeways. The project will also improve access to the Bay Trail, other recreational facilities in Baylands Park and the Valley Transportation Authority (VTA) Light Rail. Total project cost is 
currently estimated at $6,487,000, funded by $4,776,202 in various VTA grants, $413,798 in TDA funds, and $1,297,000 in Traffic Mitigation funds.  $805,000 of the Traffic Mitigation funds were 
transferred into this project in FY 2001/2002; the remaining $492,000 is included in the FY 2005/2006 transfer budget.

The project provides safer and more convenient bicycle and pedestrian access between central Sunnyvale (residential areas and Caltrain) and north Sunnyvale (major employment area and light rail) 
along the north-south Borregas Avenue corridor.

The project engineering needs to be completed by June 2006 to meet funding deadlines. The project could require additional funding because material costs, such as concrete and steel, have 
experienced very volatile price fluctuations due to increasing demand. If the project costs are raised, grant funding will be sought to cover the increase. However, it is likely that an additional local 
match will be required.      

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

317,170 6,169,830 0 0 0 0 0 0 0 0 0 0 6,487,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA 
VTA

359,749 0

0 5,581,2024,559,7491,021,453 0 0 0 0 0 0 0 0 0 0

0 905,798905,7980 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0  TDA Article 3 Fund 0
0 0 0 0 0 0 0 0 0 0 0  Capital Project Fund--Traffic 

Mitigation
0

Borregas Avenue Bicycle Corridor 821870



Project Information Sheet
822220Project: Canary Drive Traffic Calming

Category: Capital
Origination Year: 2001-02

2003-04
Origin: Outside Request

Type: Street & Traffic Signals
Phase: Implementation
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: Ortega Sub-Fund: General Fund Assets100

A traffic calming study was conducted for this neighborhood at the request of neighborhood residents.  Existing volumes and traffic speeds qualified this street for neighborhood traffic calming as 
indicated in the City's Traffic Calming Policy.  This project will provide the funds necessary for the construction of speed tables, speed humps, a traffic circle, median entry/exit island, or mid-block 
slow points.  

No service level effect.

This project provides for the installation of traffic calming measures on Canary Drive to address the concerns of the adjacent neighborhood over speeding and cut-through traffic.  Staff is currently 
surveying the neighborhood for possible enhancements to the Stage 2 Traffic Calming measures as directed by Council (RTC 04-060, 3/2/04).  There is the possibility of installation of an additional 
speed hump.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

65,472 5,000 0 0 0 0 0 0 0 0 0 0 70,4720

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 70,4725,00065,472 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Canary Drive Traffic Calming 822220



Project Information Sheet
823681Project: Mary Avenue Route 280 Bicycle Footbridge

Category: Capital
Origination Year: 2001-02

2006-07
Origin: Council

Type: Street & Traffic Signals
Phase: Planning
% Complete: 10

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: R1.8.4
Neighborhood: Serra Sub-Fund: Gas Tax Funded600

The City of Cupertino has initiated a project to construct a bicycle and pedestrian overcrossing of Route 280 to Mary Avenue. The City of Sunnyvale has agreed to contribute $110,000 toward the 
project, provided that the needs and concerns of Sunnyvale residents are met in the final design of the project.  The overall project cost is estimated at $5.44M, most of which will be funded by 
various State and Federal sources through the Valley Transportation Authority (VTA) Bicycle Expenditure Program.

Sunnyvale's contribution of $110,000 is funded by $55,820 of Measure B monies and $54,180 of Transportation Development Act funds (TDA).  The City of Cupertino will be receiving the TDA 
funds directly from the Metropolitan Transportation Commission (MTC).  Per the cost sharing agreement, the City of Cupertino must follow the reimbursement policies of the MTC.  These policies 
require expenditure within three years of allocation of funds.  Should Cupertino fail to comply with the MTC policies and expend the TDA funds, Sunnyvale would potentially be able to request re-
allocation of these funds to another Sunnyvale project. 

This project provides matching funds to the City of Cupertino for the construction of a bicycle/pedestrian bridge to connect Mary Avenue in Sunnyvale with Mary Avenue in Cupertino.

Issues raised by Sunnyvale residents in the public outreach process were trespassing, vandalism, homeless encampment, inappropriate use by high school students, privacy, maintenance, 
enforcement, personal safety, and protection of property.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

55,820 54,180 0 0 0 0 0 0 0 0 0 0 110,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 110,00054,18055,820 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  TDA Article 3 Fund 0

Mary Avenue Route 280 Bicycle Footbridge 823681



Project Information Sheet
823690Project: Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave.

Category: Capital
Origination Year: 2002-03

2006-07
Origin: Council

Type: Street & Traffic Signals
Phase: Design
% Complete: 80

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: Washington Sub-Fund:  n.a.

This project provides an east/west commute route for cyclists on an arterial roadway.  This is consistent with the City's goal to provide efficient commute routes for cyclists on arterial and collector 
roadways in order to increase the modal share of bicycle commuters in the City.  It will provide connectivity to existing bicycle routes on Wolfe Road and on Reed Ave., and is consistent with the 
Citywide Arterial and Collector Street Bike Opportunities priority of the Sunnyvale Bicycle Transportation Plan.  The project enables residents and workers in the City of Sunnyvale to use a range 
of travel modes, including transit, walking and biking to access jobs, shopping, recreation, education, and other daily needs.  Funds in the amount of $150,000 are available from the Santa Clara 
County Transportation Enhancements Program for this project.

The roadway segment will require the elimination of one through lane and re-striping to include Class II bike lanes and a two-way left turn lane.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

46,428 123,572 0 0 0 0 0 0 0 0 0 0 170,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  0 0
0 150,000114,58835,412 0 0 0 0 0 0 0 0 0 0

0 20,000020,000 0 0 0 0 0 0 0 0 0 0

Evelyn Ave. Bike Lanes from Bernardo Ave. to Sunnyvale Ave. 823690



Project Information Sheet
824061Project: Pedestrian Lighted Crosswalk

Category: Capital
Origination Year: 2004-05

2005-06
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal:
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

The In-Pavement Crosswalk Warning Lights project will construct in-pavement warning lights in crosswalks at three intersections: Tasman Drive/Fair Oaks Avenue, Remington Avenue/Mango 
Drive at Sunnyvale Middle School, and Murphy Avenue/Iowa Avenue. These locations were chosen, based on their adjacent land use, pedestrian activity, collision history, and type of intersection 
control. The enhanced crosswalks increase driver awareness of pedestrians waiting to cross the street and pedestrians already in the crosswalk. The project will promote walking and create a 
pedestrian-friendly environment in Sunnyvale. 

This project is funded by a Bay Area Air Quality Management District (BAAQMD) Transportation Fund for Clean Air (TFCA) grant in the amount of $58,100, CDBG funds of $41,761 and Gas 
Tax funds in the amount of $41,339.

Installation of the pedestrian lighted crosswalk will improve pedestrian safety.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 141,200 0 0 0 0 0 0 0 0 0 0 141,2000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA 
BAAQMD

0 0

0 58,10058,1000 0 0 0 0 0 0 0 0 0 0

0 83,10083,1000 0 0 0 0 0 0 0 0 0 0

Pedestrian Lighted Crosswalk 824061



Project Information Sheet
824910Project: Frances Street Transit Corridor Improvements

Category: Capital
Origination Year: 2003-04

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C-3.1, 3.3, 3.4
Neighborhood: City Wide Sub-Fund: Traffic Mitigation Projects950

The Frances Street Transit Corridor Project was developed in response to community input gathered through the development of the Sunnyvale Downtown Urban Design Plan and the Sunnyvale 
Downtown Plaza project. The project includes the installation of transit enhancement improvements at the Sunnyvale Transit Center located on Frances Street between Capella Way/Town and 
Country Way and Evelyn Avenue. This project will create a pedestrian-scale transit corridor that connects pedestrians and transit riders from seven Valley Transportation Authority (VTA) bus 
routes to the Caltrain Multimodal Station, Downtown Commercial Center, Town Center Mall, Mozart office buildings, and the new City Plaza. The transit improvements include an altered street 
configuration, sidewalk improvements, bus shelters, bicycle facilities, pedestrian-scaled street lighting, pedestrian amenities, enhanced landscaping, enhanced crosswalks, and a VTA bus drivers’ 
restroom.

The total budget for the Frances Street Transit Corridor Improvements project is $758,700, funded by $429,000 TFCA grant, $178,000 Federal Transit Authority grant, and City matching funds of 
$151,700. The City’s portion of the matching funds is available in the Regional Mitigation Reserve of the Capital Projects Fund/Traffic Mitigation Sub-Fund.  This project will be undertaken in 
partnership with the Santa Clara VTA.

This project will make improvements to the Frances Street Transit Corridor.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

40,577 1,261,034 0 0 0 0 0 0 0 0 0 0 1,301,6110

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA 
BAAQMD

429,000 0

0 1,301,611843,002458,609 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Frances Street Transit Corridor Improvements 824910



Project Information Sheet
824920Project: Wolfe Road Bike Route from Maria Lane to Homestead Road

Category: Capital
Origination Year: 2003-04

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.C-3.1, 3.3, 3.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project is funded by Transportation for Clean Air grant for the construction of the Wolfe Road Bike Route from Maria Lane to Homestead Road.

This project funds the construction of the Wolfe Road Bike Route from Maria Lane to Homestead Road.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

14,531 160,119 0 0 0 0 0 0 0 0 0 0 174,6500

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  100,133 0
0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA  0 0
0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA 

BAAQMD
27,369 0

0 142,033127,50214,531 0 0 0 0 0 0 0 0 0 0

0 32,61732,6170 0 0 0 0 0 0 0 0 0 0
32,616 0 0 0 0 0 0 0 0 0 0  Gas Tax Fund 0

Wolfe Road Bike Route from Maria Lane to Homestead Road 824920



Project Information Sheet
825080Project: Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Board/Commission

Type: Street & Traffic Signals
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: c.3.5.4
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

This project is for the construction of a class 2 bicycle lane on Evelyn Avenue from Sunnyvale Avenue to Reed Avenue. It will connect to a bicycle lane project underway for the Evelyn Avenue 
from Bernardo to Sunnyvale Avenue. It will also link Sunnyvale residents to the Sunnyvale Downtown as well as the Sunnyvale Multimodal Station. 

This project is funded by $323,100 in Bicycle Transportation Account grant, $35,900 in Gas Tax funds, and $35,900 in Transportation Fund for Clean Air (TFCA) Grant monies.

This project will increase the service level for bicyclists living and working in Sunnyvale. 

This project will require the reconfiguration of roadway geometry on Evelyn Avenue. This could include the removal of on-street parking. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 394,900 0 0 0 0 0 0 0 0 0 0 394,9000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  State Bicycle Transportation 
Account  

0 0

0 359,000359,0000 0 0 0 0 0 0 0 0 0 0

0 35,90035,9000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Gas Tax Fund 0

Evelyn Avenue Bike Lanes, Sunnyvale Avenue to Reed Avenue 825080



Project Information Sheet
825130Project: Radar Speed Signs for School Areas

Category: Capital
Origination Year: 2004-05

2007-08
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 7 Planning and Management

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.N1.5, 1.C3.5
Neighborhood: City Wide Sub-Fund:  n.a.

Staff has received numerous complaints regarding speeding traffic in residential and school areas.  This project will deploy 20 pole/street light-mounted, solar radar speed signs that will inform 
motorists of the speed limit and also of their current travel speed.  20 locations have been identified that have met the criteria for suitable radar speed sign locations.  The criteria include collision 
history; proximity to sensitive land uses, including schools, parks, and high pedestrian generators; and roadway classification and use characteristics.  Specific criteria include residential collector 
street classification, radar speed survey data indicating speeds significantly over the posted speed, adequate locational characteristics (distance between traffic controls, minimal roadway curvature, 
approval of adjacent residents, presence of a City streetlight pole), and high traffic or pedestrian volumes. 

The signs can be turned on and off to coincide with school hours, days and needed operation.  The signs will also be used for data collection of travel speeds.

This project is funded by $130,000 in Gas Tax funds and $70,000 in CDBG monies.

This project provides funds for the installation of 20 radar speed signs in residential/school areas around the City.  These signs could improve the safety of school areas and neighborhoods by 
possibly reducing travel speeds, number of speeders, and the number of requests and speeding-related complaints from residents.  

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 200,000 0 0 0 0 0 0 0 0 0 0 200,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 200,000200,0000 0 0 0 0 0 0 0 0 0 0

Radar Speed Signs for School Areas 825130



Project Information Sheet
825210Project: Transportation Strategic Program 

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: Community Development

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1D
Neighborhood: City Wide Sub-Fund: Transportation Impact Fees960

The Transportation Strategic Program ("Program") was approved by Council on November 11, 2003 (RTC 03-385).  The Program supports the City's land development potential as envisioned by 
the Land Use and Transportation Element of the General Plan.  It includes the following projects: (1) Mary/El Camino south bound (SB) right turn:$500,000; (2) Mary/Fremont east bound (EB)left 
turn: $800,000; (3) Mary/Evelyn SB right turn: $500,000; (4) Sunnyvale/Saratoga/Remington north bound (NB) and west bound (WB) right turns: $1,000,000; (5) Fair Oaks/Arques SB right turn: 
$500,000; (6) Wolfe/Kifer right turns for all approaches, EB WB left turn: $1,000,000; (7) Wolfe/Reed WB right turn: $500,000; (8) Bikeways on Java, Mary, and Wolfe: $1,050,000; (9) 
Sidewalks in industrial areas: $6,000,000; (10)Expressway intersections at Lawrence/Lochinvar turn restriction: $34,000; (11)Lawrence (Kifer, Arques, Reed) Grade Separation: $34,000,000 
(leveraged by $76M in Valley Transportation Authority grant funding); and, (12)Mathilda/237 Mary Avenue Extension or other corridor improvement: $50,000,000.  

These cost estimates are based on conceptual engineering studies.  The total cost for all the improvements is $95,884,000, funded by transportation impact fee revenues and outside grant revenues.  
This project is intended to be a long term planning tool for the next 20+ year horizon.  The revenue projections are based on the current development plans, which are subject to fluctuations due to 
changing market conditions.  Implementation of the specific transportation projects are expected to begin in FY 2010/2011.  Individual components of this project will be constructed when 
sufficient transportation impact fee revenues and outside grants are available to meet the Council directed service levels for traffic operations.  

This Program mitigates the land development anticipated in the Land Use Element of the General Plan, and therefore streamlines the development process in the City.  Additional operating costs for 
new traffic signals will be incurred subsequent to the construction of the Lawrence grade separations and the Mary Corridor project.

Implementation of the Transportation Strategic Program is subject to funding restrictions of the transportation grants and traffic impact fee revenues.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 480,125 590,153 660,171 788,827 766,285 3,939,159 3,939,159653,598

0 0 0 0 0 0 0 0 0 0 0 0 00

304,283 295,589 228,633 145,852 189,213 232,575 260,168 310,871 301,987 257,578  Transportation Impact Fee North 0 2,526,749
467,828 454,461 351,518 224,244 290,911 357,578 400,003 477,956 464,298 396,020  Transportation Impact Fee South 0 3,884,817

6,411,568 6,784,489372,9210 772,111 750,051 580,151 370,096 480,125 590,153 660,171 788,827 766,285 653,598

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Transportation Strategic Program 825210



Project Information Sheet
825510Project: Roadway Rehabilitation on Various Streets (Grant)

Category: Capital
Origination Year: 2005-06

2007-08
Origin: Staff

Type: Street & Traffic Signals
Phase: Design
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1A
Neighborhood: Downtown Sub-Fund: Gas Tax Funded600

The City's Pavement Management Program indicates that portions of Fair Oaks Avenue, Mary Avenue, Hollenbeck Road and Kifer Road require pavement rehabilitation.  These roadways are 
eligible for federal grant funding, and a Valley Transportation Authority (VTA) grant that will fund 89% of the project cost has been secured.  The City will need to fund the remaining 11% of the 
project cost.

Project costs proposed in FY 2005/06 are for design work, and construction of asphalt/concrete overlay is proposed in FY 2006/07.  These estimates are based on the City's Pavement Management 
System.

This project will rehabilitate portions of four roadways that have fallen below acceptable pavement condition standards.  Roadway pavements at the project locations will deteriorate rapidly without 
rehabilitation, creating unsafe roadway conditions.  

Federal requirements, such as environmental review, plans and specifications, and disadvantaged business enterprises, must be followed.  Project must be coordinated through Caltrans Local 
Assistance.  Timely obligation, plan approval and construction are required; or loss of funds and penalties will result.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 167,745 1,157,645 0 0 0 0 0 0 0 0 1,157,645 1,325,3900

0 0 0 0 0 0 0 0 0 0 0 0 00

1,035,183 0 0 0 0 0 0 0 0 0  ISTEA Grants  0 1,035,183
1,035,183 1,185,183150,0000 1,035,183 0 0 0 0 0 0 0 0 0

122,462 140,20717,7450 122,462 0 0 0 0 0 0 0 0 0
0 122,462 0 0 0 0 0 0 0 0 0  Gas Tax Fund 122,462

Roadway Rehabilitation on Various Streets (Grant) 825510



Project Information Sheet
825540Project: Transportation Grant Matching Funds

Category: Capital
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Capital Projects385Goal: 7.1A
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

Each year, the City realizes revenue opportunities from various transportation grants.  The provision of local matching funds, typically at the 20% level, is often a requirement of grant acceptance.  
In the past few years, the City has averaged about $825,000 annually in leveraged outside revenues and provided $165,000 as matching funds for transportation projects.  This project provides 
annual funding to meet the local match requirements as transportation grants are awarded.  Any unused funds in any given year should be carried over to subsequent years to meet larger project 
requirements.  This project is funded by the Cumulative Traffic Mitigation Fee revenues from FY 2005/06 to FY 2013/14.  The funding source will be switched to Gas Tax funds from FY 2014/15 
to FY 2024/25, after the Cumulative Traffic Mitigation Fee revenues are depleted.

Projects are selected for grant applications based on grant eligibility and a review of the current funded Capital Improvement Program, followed by a review of planned but unfunded projects and 
solicitation of Committee/Commission or public input.  As grant funding is secured for specific projects, they will be brought to the Council for consideration and appropriation.  The unfunded 
projects are as follows:  Downtown Specific Plan Transportation Improvements; Bicycle Capital Improvement; SCVWD Moffett Park Trails; Tasman/Fair Oaks Area Ped and Bike Plan; Clean Air 
Education; VTP 2030 Local Streets and County Roads Projects; Countywide Integration of Traffic Management Center; CCTV Camera Deployment for Traffic Management; Expansion of 
Adaptive Traffic Signal System; and ITS Traffic Signal Controller Upgrade.  Per Council direction on Nov 22, 2005 (RTC 05-332/Bmod 12), $74,600 of the funds budgeted in FY 2006/07 have 
been moved up to FY 2005/06 to fund the Sunnyvale-Saratoga Road/Mathilda Ave. Adaptive Traffic Signal Project.

This project provides a prudent fiscal basis for leveraging outside funds, which increases the City's ability to secure outside revenues for transportation needs. 

In any given year, the matching requirements may exceed the proposed budget.  Additional appropriation may be required, and the project proposals may be brought to the City Council for further 
funding consideration. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 239,600 90,400 168,300 171,666 175,099 178,601 182,173 185,817 189,533 193,324 1,732,103 1,971,703197,190

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,732,103 1,971,703239,6000 90,400 168,300 171,666 175,099 178,601 182,173 185,817 189,533 193,324 197,190

0 0 0 0 0 0 0 0 0 193,324 197,190  Gas Tax Fund 390,514
0 90,400 168,300 171,666 175,099 178,601 182,173 185,817 189,533 0 0  Capital Project Fund--Traffic 

Mitigation
1,341,589

Transportation Grant Matching Funds 825540



Project Information Sheet
825590Project: Downtown Wayfinding System

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: Community Development, Finance

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C3
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This project will develop a unified and clear signage program that directs the public within the downtown area as it is revitalized and evolves with new development and more uses. A coordinated 
signage program will improve the aesthetic and promote economic viability of the downtown.

The City Council took action on February 1, 2005 to fund this project with project 823490 Downtown Public Improvements (RTC 05-017).

Improve public navigation within the downtown.

Designing a program for implementation prior to the completion of the mall redevelopment project may be an issue as the program requirements may change pending the final outcomes of the mall 
project.  The signs may need to be replaced sometime in the future due to wear and tear, graffiti, and damages.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 50,000 250,000 0 0 0 0 0 0 0 0 250,000 300,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

250,000 300,00050,0000 250,000 0 0 0 0 0 0 0 0 0

0 250,000 0 0 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

250,000

Downtown Wayfinding System 825590



Project Information Sheet
825630Project: Mary Ave. Extension  Engineering/Environmental Analysis

Category: Capital
Origination Year: 2005-06

2005-06
Origin: Board/Commission

Type: Street & Traffic Signals
Phase: Planning
% Complete: 5

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1A
Neighborhood: Lakewood Sub-Fund: Traffic Mitigation Projects950

The General Plan calls for the construction of a major transportation capacity improvement to serve the Moffett Park area.  Recent land development proposals may preclude the use of certain 
alignments for a new roadway capacity project to extend Mary Avenue.  This study will conduct conceptual engineering and NEPA/CEQA environmental analysis of potential Mary Avenue 
Extension and other Mathilda corridor alignments, provide information for the determination of a plan line, and complete Caltrans Project Study Report requirements.  A subsequent capital project 
would be funded separately by traffic impact fees and be included in the Transportation Strategic Program.  Cost estimates are based on initial consultation with environmental and engineering 
professionals as well as staff experience with these types of projects.

This project provides planning to meet future transportation needs.

It is uncertain when a project would actually be constructed.  Outside funding will be required to fund a project, the timing of which is uncertain.  NEPA/CEQA clearance and completion of 
Caltrans project study report requirements will facilitate outside funding for a project or projects.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 550,000 0 0 0 0 0 0 0 0 0 0 550,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Traffic Mitigation Fees Regional 
Traffic Mitigation Fees

346,604 0

0 346,604346,6040 0 0 0 0 0 0 0 0 0 0

0 203,396203,3960 0 0 0 0 0 0 0 0 0 0

Mary Ave. Extension  Engineering/Environmental Analysis 825630



Project Information Sheet
825720Project: Directional Signs to Downtown 

Category: Capital
Origination Year: 2005-06

2007-08
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Trudi Ryan
Interdependencies: Community Development, Finance

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: C3
Neighborhood: Downtown Sub-Fund: Redevelopment Capital Projects400

This program will provide directional signs to the downtown that is consistent with the designs used for the Downtown Wayfinding System (which provides directional signs within the downtown).  
The success of the revitalization of the downtown is dependent on the public knowing that there is a unique place to live, work, shop and dine. Directional signs along major roadways such as 
Sunnyvale-Saratoga Road, Mathilda Avenue and El Camino Real are logical locations to direct the public to the downtown area with distinctive signs. 

The City Council took action on February 1, 2005 to fund this project with project 823490 Downtown Public Improvements (RTC 05-017).

Improve public navigation to the downtown.

Designing a program for implementation prior to the completion of the mall redevelopment project may be an issue as the program requirements may change pending the final outcomes of the mall 
project.  The signs may need to be replaced sometime in the future due to wear and tear, graffiti, and damages.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 100,000 0 0 0 0 0 0 0 100,000 100,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

100,000 100,00000 0 100,000 0 0 0 0 0 0 0 0

0 0 100,000 0 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

100,000

Directional Signs to Downtown 825720



Project Information Sheet
826020Project: Mary Avenue Reconstruction from Homestead Road to The Dalles

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1A
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

An allocation of Federal Surface Transportation Program funds has been made to the Bay Area and subsequently Santa Clara County for the FY 2005/2006 budget year.  These funds are for 
rehabilitation of major local roadways that are part of the Metropolitan Transportation System (MTS) and have fallen below a certain pavement condition as measured by the Metropolitan 
Transportation Commission Pavement Management System (MTC PMS).  Agencies with no MTS needs can apply the funds for rehabilitation of other major, federally eligible roadways in their 
jurisdiction.  Through a task force process of city, county and Santa Clara Valley Transportation Authority (VTA) staffs, pavement rehabilitation needs throughout Santa Clara County were 
considered and a needs-based allocation made to each Santa Clara County jurisdiction.  Sunnyvale’s allocation is $493,620.  

Total estimated cost of the project is $1,148,122. This will be funded by the VTA grant allocation of $493,620 and matching funds from project 825540 Transportation Grant Matching Funds and 
Maintenance of Effort funds in Program 116 Pavement Operations in the total amount of $654,502 ($263,969 of this will be from the FY 2004/2005 operating carryover from the Pavement 
Program). 

This grant will be administered through existing Public Works operating budgets.  There will be no increased costs subsequent to completion of the project and termination of the grant. 

none

On July 12, 2005, Council authorized staff to apply for the Federal Surface Transportation Program Funds for Local Streets and Roads Rehabilitation Projects for the Mary Avenue Reconstruction 
Project (See RTC 05-201).  Staff will return to Council and request a budget modification once the grant is secured from the VTA to appropriate the grant funds and the matching funds from project 
825540 Transportation Grant Matching Funds.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 263,969 0 0 0 0 0 0 0 0 0 0 263,9690

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 263,969263,9690 0 0 0 0 0 0 0 0 0 0

16,921 0 0 0 0 0 0 0 0 0 0  General Fund - General 0
225,086 0 0 0 0 0 0 0 0 0 0  Gas Tax Fund 0

21,962 0 0 0 0 0 0 0 0 0 0  Infra Fund - General Assets 0

Mary Avenue Reconstruction from Homestead Road to The Dalles 826020



Project Information Sheet
826050Project: Blair Avenue Neighborhood Traffic Calming

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Outside Request

Type: Street & Traffic Signals
Phase: Implementation
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: N1.5.2
Neighborhood: De Anza Sub-Fund: General Fund Assets100

The Blair Avenue Traffic Calming Project will provide funding for the engineering and construction of permanent Blair Avenue Neighborhood Traffic Calming. This includes:
a. Bulb outs at the intersection of Blair Avenue and Bernardo Avenue,
b. A median island and bulb out at the intersection of Mary Avenue and Blair Avenue, 
c. The reconfiguration of the Grape/Blair intersection to slow vehicle speeds and enhance crossing,
d. Enhanced high-visibility crosswalks, and
e. Speed humps.

The installation of Blair Avenue Neighborhood Traffic Calming project will result in slower vehicle speeds and lower traffic volumes in the neighborhood.

The traffic calming project has been installed on a temporary basis and is in the process of being monitored for effectiveness. Traffic studies monitoring the speed and volume of traffic, as well as 
additional public input will be conducted before City Council will determine the permanent installation is necessary.The final operating costs will programmed at that time as well.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 90,000 0 0 0 0 0 0 0 0 0 0 90,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA 
VTA

90,000 0

0 90,00090,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Blair Avenue Neighborhood Traffic Calming 826050



Project Information Sheet
826060Project: SV-Saratoga/Mathilda Ave. Adaptive Traffic Signal Project

Category: Capital
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Implementation
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: A
Neighborhood: City Wide Sub-Fund: Gas Tax Funded600

This project will provide radio spread spectrum communications, centralized traffic control, and adaptive traffic signal control for Sunnyvale-Saratoga Road. It will consist of six traffic signals, 
from Tennis Center Lane to Alberta Avenue. The project will also connect traffic signals along Sunnyvale-Saratoga Road to the adaptive traffic signal system on Mathilda Avenue.

The project will reduce delay on Sunnyvale-Saratoga Road as well as all of the connected side streets by allowing flexible, adaptive traffic signal timing that is adaptive to actual traffic demands.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 450,000 0 0 0 0 0 0 0 0 0 0 450,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Trans Fund for Clean Air-TFCA 
VTA

315,000 0

0 315,000315,0000 0 0 0 0 0 0 0 0 0 0

0 135,000135,0000 0 0 0 0 0 0 0 0 0 0
135,000 0 0 0 0 0 0 0 0 0 0  Cap Proj Fund-Gas Tax Funded 0

SV-Saratoga/Mathilda Ave. Adaptive Traffic Signal Project 826060



    Capital 
    Water 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Capital
Type: Water

806252 Water Main Development Costs (City Share)

20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,9950 238,99520,000 23,902

806350 Water Meters for New Developments

59,800 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 654,793832,813 1,547,40659,800 71,467

806400 Doublecheck Valves & Backflow Devices for New Developments

50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486318,285 915,77150,000 59,755

824830 Perimeter Fencing Around Wells (Vulnerability Assessment)

40,000 0 0 0 0 0 0 0 0 00 40,0000 0

824840 Installation of Climb Resistant Fencing at Reservoir Sites

200,879 0 0 0 0 0 0 0 0 01,121 202,0000 0

825270 Well House Generator - Ortega Well

0 0 0 0 0 0 0 0 0 00 00 0

Total 370,679 155,124129,800 132,396 135,044 137,744 140,500 143,310 146,176 149,099 152,081 1,421,2741,152,219 2,944,172

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
806252Project: Water Main Development Costs (City Share)

Category: Capital
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Water
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1B
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

Construction of a private development often results in the need to add or improve a water main to meet the added needs of the development.  This improvement may also provide additional benefit 
to the City, outside the immediate needs of the development, by improving service to other customers on the main.  Therefore, the entire cost of the improvement should not be the responsibility of 
the developer, but should be shared by the City.  Per Municipal Code Section 18.16.010 Improvement Costs - Cost Sharing, the costs have to be shared by the City when the developer is required to 
provide water mains in excess of 8 inches.

This project provides ongoing funding to pay for the City's share  of water mains constructed by private developers.

No service level effect

See project 806250 and 806251 for prior year expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 20,000 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,995 238,99523,902

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

218,995 238,99520,0000 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902
0 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902  Fund Reserves 218,995

Water Main Development Costs (City Share) 806252



Project Information Sheet
806350Project: Water Meters for New Developments

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Water
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The purpose of this project is to purchase and install water meters for new development activities.  Costs are reimbursed to the Water Supply and Distribution Fund by the end user.

No service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

832,813 59,800 59,800 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 654,793 1,547,40671,467

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

654,793 1,547,40659,800832,813 59,800 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 71,467
0 59,800 60,996 62,216 63,460 64,729 66,024 67,345 68,691 70,065 71,467  Fund Reserves 654,793

Water Meters for New Developments 806350



Project Information Sheet
806400Project: Doublecheck Valves & Backflow Devices for New Developments

Category: Capital
Origination Year: Ongoing

Ongoing
Origin: Staff

Type: Water
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The purpose of this project is to purchase and install detector checks and backflow devices for new development activities.  Costs are reimbursed to the Water Supply and Distribution Fund by the 
end user.

No service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

318,285 50,000 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 547,486 915,77159,755

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

547,486 915,77150,000318,285 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755
0 50,000 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755  Fund Reserves 547,486

Doublecheck Valves & Backflow Devices for New Developments 806400



Project Information Sheet
824830Project: Perimeter Fencing Around Wells (Vulnerability Assessment)

Category: Capital
Origination Year: 2004-05

2005-06
Origin: Staff

Type: Water
Phase: Design
% Complete: 10

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project involves the installation of chain link fences with pinch-point wires around four wells (Raynor, Ortega, Serra, and Westmoor), including landscaping and irrigation.

The Vulnerability Assessment (VA) study recommended installing the fences to secure Raynor, Ortega, and Westmoor wells, which have no fences. It also recommended repairing the existing 
fence around the Serra well and installing non-climb links.  The Department of Health Services (DHS) has also highly recommended that the City install these fences.

This was a need identified by the Vulnerability Assessment study.  The fence will provide higher security around City wells.

Grant funding for this project will be pursued from Homeland Security (Prop 50) grants.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 40,000 0 0 0 0 0 0 0 0 0 0 40,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 40,00040,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Perimeter Fencing Around Wells (Vulnerability Assessment) 824830



Project Information Sheet
824840Project: Installation of Climb Resistant Fencing at Reservoir Sites

Category: Capital
Origination Year: 2004-05

2005-06
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Community Development, Parks and Recreation

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

Following the events of September 11, 2001, the United States Environmental Protection Agency (USEPA) received a supplemental appropriation from Congress to improve the safety and security 
of the nation's water supply.  A grant program was established to assist local water utilities in responding to the threat of terrorist attacks and to improve the security of water utility infrastructure 
and operations.  Priority activities included: 1. Developing a Water System Vulnerability Assessment (VA), which was given the highest priority under the grant program, since it is the first step in 
understanding how and where a water utility can be damaged by a terrorist attack; 2. Developing an Emergency Operations Plan to deal with the threats identified in the Vulnerability Assessment; 
and 3. Planning and designing projects to enhance the water utility's system security.  With grant monies, the City of Sunnyvale contracted with a security and vulnerability assessment team to 
provide a vulnerability assessment.  The assessment recommended the installation of fencing around vulnerable water system components as one of the least costly, most effective ways to protect 
the water system.

This project provides for the installation of climb-resistant fencing at all reservoir sites and the replacement of damaged cyclone fencing and gates, as needed.  Landscaping around the fences may 
also be desired by residents to reduce the impact on neighborhoods.  This solution requires removal of all existing fencing and installation of landscaping, which increases the cost of the project.

This is a need identified by the Vulnerability Assessment study.  The climb-resistant fencing will provide higher security around City reservoirs.

Grant funding for this project will be pursued from Homeland Security grants.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,121 200,879 0 0 0 0 0 0 0 0 0 0 202,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 202,000200,8791,121 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Installation of Climb Resistant Fencing at Reservoir Sites 824840



Project Information Sheet
825270Project: Well House Generator - Ortega Well

Category: Capital
Origination Year: 2005-06

2007-08
Origin: Board/Commission

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Community Development, Parks and Recreation

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project involves construction of an emergency standby generator building for the Ortega well site and installation of a new backup propane generator.

An emergency standby generator is needed at this well site to provide electrical power in the event of a long-term power outage.  During critical emergency situations, water supply from Hetch-
Hetchy or the Santa Clara Valley Water District may be interrupted. In these instances, additional water supply and pressure from this well will be needed.  This generator will be housed in an 
aesthetic enclosure to be acceptable to the surrounding land uses (park and residential).  The project is scheduled to begin in FY 2016/2017 and will be completed in FY 2017/18.  The total cost is 
estimated at $636,473.

No service level effect.

This project may qualify for Prop 50 funding.  Staff will explore this possibility.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Well House Generator - Ortega Well 825270
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure Fund: 385

Sub-Fund: 600

Capital Projects

Gas Tax Funded

822710 Mathilda Avenue Railroad Overpass Improvements

16,731,319 0 0 0 0 0 0 0 0 0768,681 17,500,0000 0

Total 16,731,319 00 0 0 0 0 0 0 0 0 0768,681 17,500,000

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure Fund: 455

Sub-Fund: 100

Utilities

Water Supply and Distribution

806302 Water Pipes, Manholes, and Laterals Replacement

20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,99544,686 283,68120,000 23,902

806452 Water Pump, Motor and Engine Replacement

28,500 29,070 29,651 30,244 30,849 31,466 32,096 32,738 33,392 283,56629,284 341,3500 34,060

815202 Water/Sewer Supervisory Control System

1,900,787 0 0 0 0 0 0 0 0 030,051 1,930,8380 0

824310 Refurbishment of Water tanks @ Wright Avenue

1,895,523 0 928,532 947,102 162,365 524,438 534,927 0 0 3,197,36419,476 5,112,363100,000 0

824800 Roof Replacement of Water Plants

15,000 0 0 0 0 0 0 100,843 0 100,8430 115,8430 0

825220 Central Water Plant Building Reconstruction

0 153,000 554,880 565,977 577,297 0 0 0 0 1,851,1540 1,851,1540 0

825230 Cleaning of Water Tanks

0 0 0 0 28,143 0 0 0 7,030 42,3440 42,3440 7,171

825240 Equipment Replacement at Five (5) Hetch-Hetchy Connections

111,000 291,720 287,150 0 0 0 0 0 0 578,8700 689,8700 0

825250 Mary/Carson Water Plant Mechanical Reconstructions

0 0 0 0 156,953 496,836 394,157 0 0 1,047,9460 1,047,9460 0

825260 Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants

0 0 0 0 0 0 0 0 58,583 207,9700 207,9700 149,387

825280 Earthquake Mitigation of Water Tanks

150,000 0 104,040 451,013 460,034 469,234 478,619 0 0 1,962,9400 2,112,9400 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825300 Pressure Reducing Valve Replacement & Relocation for SCADA

60,000 61,200 62,424 63,672 121,232 123,657 126,130 128,653 131,226 952,0440 1,012,0440 133,850

825310 Shrouds at Well Sites

50,000 0 0 0 0 0 0 0 0 00 50,0000 0

825390 Wolfe/Evelyn Plant Mechanical Reconstruction

0 0 150,858 451,013 230,017 234,617 0 0 0 1,066,5050 1,066,5050 0

825410 Hamilton Plant Emergency Generator & Mechanical Reconst

190,000 591,600 0 0 0 0 0 0 0 591,6000 781,6000 0

825420 Water Pressure Zone Three Expansion

106,000 0 0 0 0 0 0 0 0 00 106,0000 0

825430 Raynor Well Connection

0 0 0 0 0 0 0 80,408 421,797 502,2050 502,2050 0

825440 Recycled Water Booster Pump @ Golf Course

175,000 0 0 0 0 0 0 0 0 00 175,0000 0

825450 City-Wide Water Line Replacement

250,000 468,480 583,664 595,337 607,244 619,389 631,777 644,412 657,300 5,484,6230 5,734,6230 677,020

825460 Interior Coating of Water Tanks

0 0 296,514 302,444 0 0 371,634 379,066 386,648 2,130,6870 2,130,6870 394,381

825470 Well Study

0 0 0 0 0 0 0 0 46,866 46,8660 46,8660 0

825480 Inspection and Renovation of Well Systems

40,000 163,200 0 0 0 0 0 0 0 163,2000 203,2000 0

825490 Exterior Painting of Water Tanks

25,000 0 260,100 21,224 0 0 0 0 234,332 515,6560 540,6560 0

825500 Wright Ave Water Plant Mechanical Reconstruction

50,000 0 0 0 108,243 331,224 546,189 0 0 985,6560 1,035,6560 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Total 5,066,810 1,419,771120,000 1,778,670 3,278,621 3,449,250 2,504,026 2,852,943 3,138,052 1,389,094 2,000,607 21,931,034123,497 27,121,341

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure Fund: 455

Sub-Fund: 200

Utilities

Solid Waste Management

825910 Landfill Gas Flare and Blowers Replacement

0 0 0 0 0 0 0 0 0 00 00 0

Total 0 00 0 0 0 0 0 0 0 0 00 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure Fund: 455

Sub-Fund: 300

Utilities

Wastewater Management

801100 WPCP Air Conditioning Project

344,329 0 0 0 0 0 0 0 0 575,0005,671 925,000575,000 0

804702 Storm Drain Pipes, Manholes, and Laterals Replacement

22,000 22,440 22,889 23,347 23,814 24,290 24,776 25,271 25,777 240,8960 262,89622,000 26,292

805252 Sewer Pipes, Manholes, and Laterals Replacement

38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,0891,324 455,41338,000 45,414

820821 Chlorinating/Dechlorinating Equipment Replacement

301,852 0 0 0 0 0 0 0 0 0572,148 874,0000 0

820931 WPCP Pond Pump Pier Repairs

84,763 0 0 0 0 0 0 0 0 015,237 100,0000 0

821071 WPCP Replace Public Address System

139,030 0 0 0 0 0 0 0 0 0132,704 271,7340 0

822751 Storm Pump Station Number 1 Rehabilitation

450,000 45,900 0 0 0 0 0 0 0 120,900899 571,79975,000 0

822761 Storm Pump Station Number 2 Rehabilitation

70,000 51,000 208,080 95,509 54,122 55,204 56,308 57,434 105,449 763,10639,720 872,82680,000 0

822781 Borregas Sanitary Trunk Sewer Replacement

624,567 0 0 0 0 0 0 0 0 03,785,683 4,410,2500 0

822791 Rehabilitation of Manholes - Lawrence Trunk Sewer

829,185 0 0 0 0 0 0 0 0 020,091 849,2760 0

824300 Rehabilitation of Digesters and Replacement of Digester Lids

1,280,865 2,091,000 1,966,356 1,963,235 0 0 0 0 0 7,630,591306,486 9,217,9421,610,000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

824770 Primary Sedimentation Basin Renovation - Phase I

0 918,000 1,040,400 2,122,416 1,623,648 1,656,121 1,689,244 1,723,029 0 10,772,8580 10,772,8580 0

825110 Tertiary Plant Tank Drainage System Modifications - Phase I

350,000 0 0 0 0 0 0 0 0 00 350,0000 0

825140 Air Floatation Tank Rehabilitation

0 230,969 1,335,000 0 0 839,101 810,837 0 0 3,215,9070 3,215,9070 0

825170 Fixed Growth Reactor Rehabilitation

0 0 0 0 0 0 0 0 358,528 2,481,9090 2,481,9090 2,123,381

825320 Replacement/Rehabilitation of Sanitary Manholes

75,000 76,500 78,030 79,591 81,182 82,806 84,462 86,151 87,874 821,2280 896,22875,000 89,632

825330 Replacement/Rehabilitation of Sewer Pipes

70,000 208,000 318,362 432,973 552,040 563,081 574,343 585,830 597,546 4,549,6480 4,619,648102,000 615,473

825350 Replacement/Rehabilitation of Storm Drain Manholes

0 0 0 0 0 0 0 0 0 17,9260 17,9260 17,926

825360 Replacement/Rehabilitation of Storm Drain Pipes

0 0 0 0 0 0 0 0 0 123,0950 123,0950 123,095

825370 Video Inspection and Evaluation of Storm Drain System

0 0 0 0 0 0 0 0 0 28,6820 28,6820 28,682

825380 Storm Pump Station #1 Expansion

0 0 0 0 0 0 112,616 746,646 995,910 1,855,1720 1,855,1720 0

825520 Pond Sediment Removal

300,000 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 7,128,2670 7,428,267651,000 778,005

825750 Sewer Lift Stations Rebuild

0 0 0 0 49,684 337,849 327,375 216,757 101,583 1,033,2480 1,033,2480 0

Total 4,979,591 3,847,9003,228,000 4,346,589 5,685,952 5,448,243 3,130,285 4,319,164 4,455,887 4,232,562 3,079,940 41,774,5224,879,963 51,634,076

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure Fund: 595

Sub-Fund: 100

General Services

Fleet Services

824780 Upgrading of Fuel Stations

0 0 250,000 225,000 150,000 225,000 0 0 0 850,00055,000 905,0000 0

Total 0 00 0 250,000 225,000 150,000 225,000 0 0 0 850,00055,000 905,000

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure Fund: 595

Sub-Fund: 210

General Services

Sunnyvale Office Center

824980 Sunnyvale Office Center Rehabilitation

206,391 213,492 0 0 0 0 0 0 0 213,49230,869 450,7520 0

Total 206,391 00 213,492 0 0 0 0 0 0 0 213,49230,869 450,752

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure Fund: 610

Sub-Fund: 100

Infrastructure Renov & Replace

General Fund Assets

817950 Civic Center Buildings - HVAC

1,686,273 0 0 0 906,837 0 0 0 0 906,8371,667,506 4,260,6160 0

818050 Civic Center Buildings - Rehabilitation

68,438 0 0 0 0 652,760 0 0 0 652,76063,607 784,8050 0

818100 Public Safety Buildings - Roofs

0 0 520,200 0 0 0 269,526 299,563 0 1,089,289119,078 1,208,3670 0

818150 Public Safety Buildings - Rehabilitation

120,322 0 0 0 0 219,344 162,419 0 0 919,679221,719 1,261,7200 537,916

818450 Community Center Buildings - HVAC

89,745 0 285,642 10,914 0 0 0 0 0 481,44799,156 670,348184,891 0

818500 Park Buildings - HVAC

30,230 0 0 0 0 24,005 0 0 0 24,0056,283 60,5180 0

818550 Park Buildings - Rehabilitation

622,756 15,661 15,983 212,184 0 221,029 225,590 179,205 0 924,9961,009,844 2,557,59655,344 0

818600 Senior Center Buildings - Rehabilitation

0 0 0 0 0 0 29,240 0 0 29,24038,776 68,0160 0

818700 Corporation Yard Buildings - Rehabilitation

373,290 71,400 72,828 74,285 75,770 77,286 78,831 80,408 82,016 766,480243,846 1,383,61670,000 83,656

819610 Public Safety Buildings - HVAC

1,078,016 0 0 490,971 0 0 0 0 0 490,971180,432 1,749,4190 0

819630 Community Center Buildings - Roofs

470,978 0 588,225 0 0 0 0 0 0 711,81134,310 1,217,099123,586 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

819821 Asbestos Floor Tile Removal

30,000 0 0 0 0 0 0 0 0 00 30,0000 0

820000 Corporation Yard Buildings - HVAC

15,288 0 0 0 0 0 21,687 22,139 0 195,86411,253 222,4050 152,038

820010 Community Center Buildings - Rehabilitation

56,878 0 0 0 0 0 30,777 0 0 442,43316,466 515,7770 411,656

820020 Administration of Long Range Infrastructure Plan

25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 250,000113,889 388,88925,000 25,000

820130 City Owned Parking Lot Resurfacing

121,517 4,080 20,808 19,102 30,308 70,661 77,705 39,055 4,687 357,796119,615 598,92856,000 35,390

820140 Computer/Radio Controlled Landscape Irrigation

0 0 0 0 0 0 666,969 680,309 0 1,347,278145,091 1,492,3690 0

820160 Mathilda Avenue Traffic Signal Controller Replacement

0 0 0 0 0 0 0 0 0 0377,286 377,2860 0

820180 Traffic Signal Controller Replacement

17,887 55,873 167,487 77,506 59,292 120,958 102,813 104,869 106,967 989,043681,646 1,688,576127,814 65,464

820190 Traffic Signal Underground Replacement

397,487 135,145 137,848 140,605 143,417 146,285 149,211 152,195 155,239 2,035,469982,506 3,415,462397,487 478,037

820200 Traffic Signal Light Emitting Diode Array Replacements

45,000 45,900 46,818 47,754 92,007 93,847 95,724 97,638 99,591 765,86248,782 859,64445,000 101,583

820240 Park Tennis/Basketball Court Reconstruction

0 0 0 0 0 0 0 172,303 0 172,303253,344 425,6470 0

820270 Playground Equipment Replacement

135,952 0 0 0 357,203 160,644 0 235,481 36,907 961,637789,922 1,887,51155,000 116,402

820280 Park Furniture and Fixtures Replacement

60,000 61,200 62,424 63,672 64,946 66,245 67,570 68,921 70,300 656,984431,246 1,148,23060,000 71,706

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

821330 Park Buildings - Roofs

467,494 0 0 253,479 0 139,280 0 0 0 392,75961,918 922,1710 0

822080 Fair Oaks Park Hardscape Renovation

0 274,380 0 0 0 0 0 0 0 310,380234,016 544,39636,000 0

824170 Gas Line Replacement at the Community Center

130,102 0 0 0 0 0 0 0 0 02,392 132,4940 0

824190 Uninterrupted Power Supply (UPS) Replacement

111,205 0 0 0 0 0 0 0 0 0148 111,3530 0

824220 Raynor Activity Center Site Improvements

93,773 45,824 0 0 0 0 0 0 0 77,78719,626 191,18631,963 0

825290 Pavement Rehabilitation

0 224,400 0 63,672 341,423 26,498 162,403 294,064 0 1,112,4600 1,112,4600 0

825340 Street Lights Conduit Replacement

25,000 76,500 104,040 140,079 142,881 145,739 148,653 151,627 154,659 1,271,9300 1,296,93050,000 157,752

825550 Adaptive Traffic Signal Control Upgrade

175,000 0 0 0 0 0 0 0 0 00 175,0000 0

825560 Security Access Control System Replacement

531,296 0 0 0 0 0 0 0 0 00 531,2960 0

825600 Caribbean Drive Bridge Improvement

0 30,600 109,242 0 0 0 0 0 0 139,8420 139,8420 0

825610 Fair Oaks Caltrain OverCrossing 

0 938,400 0 0 0 0 0 0 0 1,078,4000 1,078,400140,000 0

825620 Wolfe Road Caltrain OverCrossing 

0 0 0 0 81,182 579,642 0 0 0 660,8240 660,8240 0

825670 Columbia Gym Wall Pads

19,000 0 0 0 0 0 0 0 0 00 19,0000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825730 Pedestrian Lighted Crosswalk Maintenance

0 0 0 0 0 0 0 0 18,747 18,7470 18,7470 0

825740 Battery Backup System for Traffic Signals Maintenance

0 0 0 0 41,565 42,397 43,245 44,110 0 171,3170 171,3170 0

825760 Washington Pool Renovation

0 0 0 0 108,243 662,448 0 0 0 770,6910 770,6910 0

825850 Swim Pools Infrastructure

227,790 142,800 20,808 21,224 21,649 22,082 22,523 57,435 58,583 721,1930 948,98335,000 319,089

826080 Borregas Avenue Sewer Rehabilitation

1,050,000 0 0 0 0 0 0 0 0 00 1,050,0000 0

826090 Moffett Field Flight Path Street Tree Encroachment Pruning

16,675 0 0 0 0 0 0 0 0 00 16,6750 0

Total 8,292,392 2,555,6891,493,085 2,147,163 2,177,353 1,640,447 2,491,723 3,496,150 2,379,886 2,704,322 812,696 21,898,5147,973,703 38,164,609

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure Fund: 610

Sub-Fund: 500

Infrastructure Renov & Replace

Community Rec Fund Assets

800451 Sunnyvale Tennis Center Resurfacing

0 0 0 56,775 0 0 0 0 62,684 119,45999,166 218,6250 0

804401 Golf Courses Protective Netting Replacement

0 0 113,716 0 0 0 0 0 0 113,71694,309 208,0250 0

818750 Golf and Tennis Buildings - Rehabilitation

116,996 155,040 0 42,448 0 50,236 51,240 52,265 53,311 458,917344,329 920,2420 54,377

819580 Golf Course Pathways Renovation

0 0 62,008 0 0 0 0 0 0 62,00851,202 113,2100 0

819750 Golf and Tennis Buildings - Roofs

0 76,222 0 0 0 0 0 0 0 76,222161,575 237,7970 0

820301 Golf and Tennis Buildings - HVAC

74,287 0 0 0 0 0 284,243 295,787 0 580,03013,999 668,3160 0

820311 Golf Course Irrigation System Replacement

168,800 0 0 64,628 0 0 0 0 0 64,6280 233,4280 0

820351 Golf Course Sand Bunkers Rebuild

36,895 0 0 0 0 0 0 0 117,166 117,16614,105 168,1660 0

820361 Golf Course Tee Grounds Renewal

0 132,600 0 0 0 0 0 0 0 524,6000 524,600392,000 0

820370 Golf Course Parking Lot Resurfacing

7,800 0 8,115 0 8,443 0 0 8,960 0 34,84013,436 56,0760 9,322

825190 Community Center Monument Signs

0 0 0 0 0 0 0 0 0 59,7550 59,7550 59,755

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825200 Remodel Community Center Kitchen & Serving Area

0 28,000 0 0 10,000 0 0 0 0 38,0000 38,0000 0

825660 Golf Course Greens Renewal

0 0 0 0 0 0 0 0 0 00 00 0

Total 404,778 123,454392,000 391,862 183,839 163,851 18,443 50,236 335,483 357,012 233,161 2,249,341792,121 3,446,240

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure Fund: 610

Sub-Fund: 900

Infrastructure Renov & Replace

Multi-Fund Assets

818651 Corporation Yard Buildings - Roofs

46,400 0 257,530 0 0 0 0 0 0 386,97587,899 521,274129,445 0

Total 46,400 0129,445 0 257,530 0 0 0 0 0 0 386,97587,899 521,274

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



  Infrastructure 
  General 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure
Type: General

817950 Civic Center Buildings - HVAC

1,686,273 0 0 0 906,837 0 0 0 0 906,8371,667,506 4,260,6160 0

818050 Civic Center Buildings - Rehabilitation

68,438 0 0 0 0 652,760 0 0 0 652,76063,607 784,8050 0

818100 Public Safety Buildings - Roofs

0 0 520,200 0 0 0 269,526 299,563 0 1,089,289119,078 1,208,3670 0

818150 Public Safety Buildings - Rehabilitation

120,322 0 0 0 0 219,344 162,419 0 0 919,679221,719 1,261,7200 537,916

818500 Park Buildings - HVAC

30,230 0 0 0 0 24,005 0 0 0 24,0056,283 60,5180 0

818651 Corporation Yard Buildings - Roofs

46,400 0 257,530 0 0 0 0 0 0 386,97587,899 521,274129,445 0

818700 Corporation Yard Buildings - Rehabilitation

373,290 71,400 72,828 74,285 75,770 77,286 78,831 80,408 82,016 766,480243,846 1,383,61670,000 83,656

819610 Public Safety Buildings - HVAC

1,078,016 0 0 490,971 0 0 0 0 0 490,971180,432 1,749,4190 0

819630 Community Center Buildings - Roofs

470,978 0 588,225 0 0 0 0 0 0 711,81134,310 1,217,099123,586 0

819821 Asbestos Floor Tile Removal

30,000 0 0 0 0 0 0 0 0 00 30,0000 0

820000 Corporation Yard Buildings - HVAC

15,288 0 0 0 0 0 21,687 22,139 0 195,86411,253 222,4050 152,038

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

820010 Community Center Buildings - Rehabilitation

56,878 0 0 0 0 0 30,777 0 0 442,43316,466 515,7770 411,656

820020 Administration of Long Range Infrastructure Plan

25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 250,000113,889 388,88925,000 25,000

820130 City Owned Parking Lot Resurfacing

121,517 4,080 20,808 19,102 30,308 70,661 77,705 39,055 4,687 357,796119,615 598,92856,000 35,390

820140 Computer/Radio Controlled Landscape Irrigation

0 0 0 0 0 0 666,969 680,309 0 1,347,278145,091 1,492,3690 0

820301 Golf and Tennis Buildings - HVAC

74,287 0 0 0 0 0 284,243 295,787 0 580,03013,999 668,3160 0

821330 Park Buildings - Roofs

467,494 0 0 253,479 0 139,280 0 0 0 392,75961,918 922,1710 0

824780 Upgrading of Fuel Stations

0 0 250,000 225,000 150,000 225,000 0 0 0 850,00055,000 905,0000 0

825340 Street Lights Conduit Replacement

25,000 76,500 104,040 140,079 142,881 145,739 148,653 151,627 154,659 1,271,9300 1,296,93050,000 157,752

825560 Security Access Control System Replacement

531,296 0 0 0 0 0 0 0 0 00 531,2960 0

825600 Caribbean Drive Bridge Improvement

0 30,600 109,242 0 0 0 0 0 0 139,8420 139,8420 0

825610 Fair Oaks Caltrain OverCrossing 

0 938,400 0 0 0 0 0 0 0 1,078,4000 1,078,400140,000 0

825620 Wolfe Road Caltrain OverCrossing 

0 0 0 0 81,182 579,642 0 0 0 660,8240 660,8240 0

825670 Columbia Gym Wall Pads

19,000 0 0 0 0 0 0 0 0 00 19,0000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

826090 Moffett Field Flight Path Street Tree Encroachment Pruning

16,675 0 0 0 0 0 0 0 0 00 16,6750 0

Total 5,256,382 1,403,408594,031 1,145,980 1,947,873 1,227,916 1,411,978 2,158,717 1,765,810 1,593,888 266,362 13,515,9633,161,911 21,934,256

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
817950Project: Civic Center Buildings - HVAC

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: Washington Sub-Fund: General Fund Assets100

This project involves replacement of heating ventilation and air conditioning (HVAC) systems for City Hall, City Hall Annex, South Annex, and Library.   The replacement requirements of the 
HVACs are identified by inspections and manufactures' specifications on equipment life spans, and failures that may occur.  Facilities Staff prepared these cost estimates based on a variety of 
methods including a previous building conditional assessment survey, past experience with projects of similar size, and informal or formal estimates from professionals. 

An energy management system (EMS) designed to allow temperature control from a remote site was installed for the HVAC system at the City Hall Annex and the Library during the construction 
process in FY 2004/2005.  The City Hall and City Hall Annex mechanical components, boiler, compressor and air handlers have been replaced and work will be completed for the replacement of 
the Library components in FY 2005/06. This equipment has a 20 year life cycle and will require replacement in FY 2025/26.  Funds in FY 2005/06 are for the installation of an EMS and the 
associated components such as actuators at the City Hall building which were not part of the original system upgrade.  The EMS will allow for automatic control of building temperatures and will 
help save energy. This equipment has a 20 year life cycle and will require replacement in 2025/26.  Funds in FY 2010/11 are for the replacement of ducting and other related control equipment at 
the Civic Center Complex. This equipment has a 20 year life cycle and will require replacement in 2030/31. 

The EMS will allow for automatic control of building temperatures and will help save energy.

Average Life cycles for HVAC equipment listed above are set for 20-years intervals.  Prolonging this cycle may result in higher operational cost due to a higher frequency of repairs and/or higher 
capital cost of unforeseen emergency HVAC component replacement. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,667,506 1,686,273 0 0 0 0 906,837 0 0 0 0 906,837 4,260,6160

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

906,837 4,260,6161,686,2731,667,506 0 0 0 0 906,837 0 0 0 0 0

0 0 0 0 0 117,614 0 0 0 0 0  Utilities Fund - Water 117,614
0 0 0 0 0 162,850 0 0 0 0 0  Utilities Fund - Refuse 162,850
0 0 0 0 0 108,567 0 0 0 0 0  Utilities Fund - Sewer 108,567
0 0 0 0 0 517,806 0 0 0 0 0  Fund Reserves 517,806

Civic Center Buildings - HVAC 817950



Project Information Sheet
818050Project: Civic Center Buildings - Rehabilitation

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: Washington Sub-Fund: General Fund Assets100

As part of the infrastructure plan, Civic Center buildings require renovation or upgrades for a multitude of reasons including code requirements such as American Disability Act (ADA) and safety 
improvements, or repairs due to the aging infrastructure. Deficiencies of these buildings are identified by Facilities Management through monthly inspections and staff prepared cost estimates based 
on a variety of methods, including past experience, knowledge of the industry and by informal/formal estimates from professionals. 

Current Funds in FY 2004/05 are for the replacement of the Halon Fire Suppression system in the City Hall Annex Computer room. Life cycles for Halon systems are estimated at 20 year intervals. 
The next replacement will occur in FY 2024/25 at an estimated cost of $70,000. 

Funds in FY 2011/12 are for the rehabilitation/remodel or repair needs of the City Hall, City Hall Annex, South Annex, and the Library buildings including structural, electrical, and ADA 
requirements.   

This project supports the renovation or upgrade requirements of the Civic Center buildings, such as American Disability Act (ADA) and safety improvements or repairs due to the aging 
infrastructure.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

63,607 68,438 0 0 0 0 0 652,760 0 0 0 652,760 784,8050

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

652,760 784,80568,43863,607 0 0 0 0 0 652,760 0 0 0 0

0 0 0 0 0 0 84,518 0 0 0 0  Utilities Fund - Water 84,518
0 0 0 0 0 0 117,026 0 0 0 0  Utilities Fund - Refuse 117,026
0 0 0 0 0 0 78,018 0 0 0 0  Utilities Fund - Sewer 78,018
0 0 0 0 0 0 373,198 0 0 0 0  Fund Reserves 373,198

Civic Center Buildings - Rehabilitation 818050



Project Information Sheet
818100Project: Public Safety Buildings - Roofs

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

The replacement of the Public Safety Building roof was identified by consultants performing building assessments in 1998. Since then staff had verified the need by locating broken roof tiles and 
tracing water leaks down through the roof underlayment. Staff prepared cost estimates based on estimates from professionals.  In FY 2003/04, $75,000 was utilized to patch and repair the roof 
underlayment in various areas to provide a short term fix. This allowed the roof replacement to be postponed until FY 2008/09.  The FY 2004/05 budget of $500,000 will be carried over to FY 
2008/09 to replace the remaining building roof at that time. Life cycles for the Public Safety tile roof are set at 40 years making the next replacement date FY 2048/49.  

Funds in FY 2012/13 are for Fire Stations 1, 3 & 5 (life cycles for these tar & gravel roofs are set for 15 years). The next replacement will occur in FY 2027/2028.  Funds in FY 2013/14 will be 
utilized for roof replacements at Fire Stations 2, 4 & 6 (life cycles for these tar & gravel roofs are set for 15 years). The next replacement will occur in FY 2028/2029.

Staff was able to reduce funds for this project after a reassessment of roof conditions. Any delay of this project may result in higher operational cost due to a higher frequency of repairs caused by 
rain damage and/or higher capital costs for emergency roof replacement. 

Roof replacements in a timely manner will greatly assist the Facilities Management Division to provide safe, clean, functional, attractive and cost-effective facilities in which City employees can 
perform their work.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

119,078 0 0 0 520,200 0 0 0 269,526 299,563 0 1,089,289 1,208,3670

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,089,289 1,208,3670119,078 0 0 520,200 0 0 0 269,526 299,563 0 0
0 0 0 520,200 0 0 0 269,526 299,563 0 0  Fund Reserves 1,089,289

Public Safety Buildings - Roofs 818100



Project Information Sheet
818150Project: Public Safety Buildings - Rehabilitation

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

As part of the infrastructure plan, the Public Safety building requires renovation or upgrades for a multitude of reasons including code requirements such as American Disability Act (ADA) and 
safety improvements, or repairs, due to the aging infrastructure. Deficiencies of these buildings are identified by Facilities Management through monthly inspections and staff prepared cost 
estimates based on a variety of methods, including past experience, knowledge of the industry and by informal/formal estimates from professionals. 

Funds budgeted in the future years are for general rehabilitation/remodel or repair needs such as ADA upgrades, plumbing, electrical, door replacement and other structural repairs as needed for the 
Public Safety and Fire Station buildings.  

Funds in FY 2004/05 are for the replacement of the Halon Fire Suppression system in the Public Safety Computer room.  Life cycles for Halon systems are 20 years making the next replacement in 
FY 2024/25 at a cost of $123,000.

Funds in FY 2011/12 and 12/13 are planned for the rehabilitation of the Public Safety building such as structural, electrical and plumbing.  Funds for the rehabilitation of the six fire stations are 
planned in FY 2015/16 and FY 2016/17.

This project provides funding to perform general infrastructure remodeling/replacement work that will be required as Public Safety buildings age and as functional use changes.  The Facilities 
Management Division's goal to provide safe, clean, attractive, functional and cost-effective facilities is supported, in part, with infrastructure projects such as this.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

221,719 120,322 0 0 0 0 0 219,344 162,419 0 0 919,679 1,261,720537,916

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

919,679 1,261,720120,322221,719 0 0 0 0 0 219,344 162,419 0 0 537,916
0 0 0 0 0 0 219,344 162,419 0 0 537,916  Fund Reserves 919,679

Public Safety Buildings - Rehabilitation 818150



Project Information Sheet
818500Project: Park Buildings - HVAC

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

Funds FY 2004/05 are for the replacement of the heating, ventilation and air conditioning (HVAC) units at Murphy and Washington Park Multipurpose Buildings. Life cycles for these HVAC 
components are 15 years and will be replaced again in FY 2020/21 at a cost of $30,000.  

Funds in FY 2011/12 are for the replacement of wall heaters in Park Multipurpose buildings.  Life cycles for these HVAC components are 10 years and will be replaced again in FY 2021/22 at a 
cost of $21,000.

Prolonging this project may result in higher operational cost due to a higher frequency of repairs and/or higher capital cost for emergency HVAC component replacement.  

Programs held at the Murphy Park Multipurpose Building are supported by various City policies and departments to enhance community service and programs for child care, the arts, and library 
services.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

6,283 30,230 0 0 0 0 0 24,005 0 0 0 24,005 60,5180

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

24,005 60,51830,2306,283 0 0 0 0 0 24,005 0 0 0 0

0 0 0 0 0 0 24,005 0 0 0 0  Park Dedication Fund 24,005
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Park Buildings - HVAC 818500



Project Information Sheet
818651Project: Corporation Yard Buildings - Roofs

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: Murphy East Sub-Fund: Multi-Fund Assets900

The replacement of the Corporation Yard roofs was identified by consultants performing building assessments and Staff’s verification of need due to roof failures. 

Funds in FY 2006/07 are to replace the built-up roof on the Corp Yard Administration building. Life cycles for these tar & gravel roofs are set for 15 years making the next replacement occur in FY 
2021/2022 at a cost of approximately $242,000. 

Funds in FY 2008/09 are to replace the roofs over the Auto Shop and over the warehouse area.  Life cycles for these tar & gravel roofs are set for 15 years making the next replacement occur in FY 
2021/2022 at a cost of approximately $385,000. 

Any delay of this project may result in higher operational cost due to a higher frequency of repairs and/or higher capital cost for emergency roof replacement.  

This project supports the roof replacement of the Corporation Yard building.

Roofs are developing chronic leaking issues and are past due for replacement.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

87,899 46,400 129,445 0 257,530 0 0 0 0 0 0 386,975 521,2740

0 0 0 0 0 0 0 0 0 0 0 0 00

0 1,58401,584 0 0 0 0 0 0 0 0 0 0

386,975 519,69046,40086,315 129,445 0 257,530 0 0 0 0 0 0 0

0 12,917 0 25,693 0 0 0 0 0 0 0  Utilities Fund - Water 38,610
0 3,875 0 7,708 0 0 0 0 0 0 0  Utilities Fund - Sewer 11,583
0 112,653 0 224,129 0 0 0 0 0 0 0  Infra Fund - General Assets 336,782
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Corporation Yard Buildings - Roofs 818651



Project Information Sheet
818700Project: Corporation Yard Buildings - Rehabilitation

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: Murphy East Sub-Fund: General Fund Assets100

As part of the infrastructure plan, Corporation Yard building requires renovation or upgrades for a multitude of reasons including code requirements such as Americans Disability Act (ADA) and 
safety improvements, or repairs due to the aging infrastructure. Deficiencies of these buildings are identified by Facilities Management through monthly inspections and staff prepared cost estimates 
based on a variety of methods, including past experience, knowledge of the industry and informal/formal estimates from professionals. 

Funds budgeted in FY 2005/06 are to upgrade partitions in bathrooms and fixture as needed. Life cycles for these types of fixtures are 20 years, making the next replacement in 2025/26.  Funds in 
FY 2006/07 are for the replacement of perimeter fencing and electronic gates to enhance security.  The life cycle for the fencing is estimated at 40 years; the electronic gates replacement is 
estimated at 15 years, scheduled in 2021/2022.  Funds in FY 2007/08 are to replace perimeter door and hardware, which have a 30 year life cycle, making the next replacement in FY 2037/2038.  
Funds in FY 2008/09 are for the  structural repairs of dry-rot.  Funds in FY 2009/10 are for the replacement of overhead doors. Life cycles for these types of doors are estimated at 25 years, making 
the next replacement in FY 2034/35.

Future funds are used as a placeholder for structural and component replacement and repair.  Any delays of these projects may result in higher operational costs due to a higher frequency of repairs 
and/or higher capital costs for emergency replacements.

This projects preserves the existing buildings and enhance their longevity.  Future projects will be determined based on building conditional assessments.

The Corporation yard is experiencing electrical demand overload and must provide a larger electrical service to accommodate the increased demand.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

243,846 373,290 70,000 71,400 72,828 74,285 75,770 77,286 78,831 80,408 82,016 766,480 1,383,61683,656

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

766,480 1,383,616373,290243,846 70,000 71,400 72,828 74,285 75,770 77,286 78,831 80,408 82,016 83,656

0 7,000 7,140 7,283 7,428 7,577 7,729 7,883 8,041 8,202 8,366  Utilities Fund - Water 76,649
0 2,100 2,142 2,185 2,229 2,273 2,319 2,365 2,412 2,460 2,510  Utilities Fund - Sewer 22,995
0 60,900 62,118 63,360 64,628 65,920 67,238 68,583 69,955 71,354 72,780  Fund Reserves 666,836

Corporation Yard Buildings - Rehabilitation 818700



Project Information Sheet
819610Project: Public Safety Buildings - HVAC

Category: Infrastructure
Origination Year: 1997-98

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project involves replacement of heating, ventilation, and air conditioning (HVAC) systems for the Public Safety building. These systems requiring replacement are identified by inspections 
and manufactures’ specifications on equipment life spans, and failures that may occur. Facilities Staff prepares cost estimates based on a variety of methods including past experience, knowledge of 
the industry, and informal or formal estimates from professionals. 

Funds in FY 2004/05 are for the replacement of various HVAC components at the Public Safety building, including a new Energy Management System (EMS), and the replacement of the HVAC 
system at Fire Station #2. Life cycles for these HVAC components are 20 years making the next replacement in FY 2025/26. 

Funds in FY 2009/10 are for the replacement of HVAC equipment at Fire Stations 1, and 3 thru 6. Life cycles for these HVAC components are 20 years, making the next replacement in FY 
2029/30. 

Prolonging these projects may result in higher operational cost, due to a higher frequency of repairs and/or higher capital costs for emergency HVAC component replacement.

Replacement of obsolete cooling unit in Department of Public Safety computer room will increase the useful life of the computer equipment and telephone systems.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

180,432 1,078,016 0 0 0 490,971 0 0 0 0 0 490,971 1,749,4190

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

490,971 1,749,4191,078,016180,432 0 0 0 490,971 0 0 0 0 0 0
0 0 0 0 490,971 0 0 0 0 0 0  Fund Reserves 490,971

Public Safety Buildings - HVAC 819610



Project Information Sheet
819630Project: Community Center Buildings - Roofs

Category: Infrastructure
Origination Year: 1997-98

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

In June 2002, a comprehensive report conducted by Gale Associates, Inc., Consulting Engineers of Mountain View, California, identified the repairs and replacements necessary for maintaining the 
infrastructure of Community Center Roofs.  This project provides the funding to complete these repairs and replacements.
 
Funds in FY 2004/05 & FY 2006/07 are to replace the tar and gravel roof portions on the Creative Arts, Arboretum and Theater buildings. The total cost of this work is estimated at $594,564, 
which includes project administration and contingencies.  The work for the Creative Arts and Theater buildings will be done simultaneously with the heating, ventilation and air conditioning 
(HVAC) replacements of the same buildings. Life cycles for these HVAC components are 20 years, making the next replacement in FY 2025/26.

Funds in FY 2008/09 are budgeted for the repair/replacement of tar and gravel roofs at the Indoor Sports Center and Recreation building; this work will be carried out simultaneously with the 
replacement of the HVAC components on these buildings. The total cost of the roof replacement is estimated at $588,225, which includes project administration and contingencies.  Life cycles for 
these HVAC components are 20 years, making the next replacement in FY 2028/29.  

Prolonging these projects may result in higher operational costs due to a higher frequency of repairs and/or higher capital costs for emergency HVAC component replacement.  

None

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

34,310 470,978 123,586 0 588,225 0 0 0 0 0 0 711,811 1,217,0990

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

711,811 1,217,099470,97834,310 123,586 0 588,225 0 0 0 0 0 0 0
0 123,586 0 588,225 0 0 0 0 0 0 0  Park Dedication Fund 711,811

Community Center Buildings - Roofs 819630



Project Information Sheet
819821Project: Asbestos Floor Tile Removal

Category: Infrastructure
Origination Year: 2005-06

2005-06
Origin: Board/Commission

Type: General
Phase: Construction
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

Asbestos abatement is an ongoing issue within the city. Much of it has been abated but due to the age of the buildings there are still many components that include asbestos in the materials.  Once 
disturbed, asbestos must be abated as per building code(s).

This project was established to mitigate asbestos from City facilities as a result of performing remodels/repairs and other activities in City buildings. Funds budgeted are for asbestos abatement in 
various City facilities as the need arises based on remodels and/or equipment replacements.

This project augments existing replacement funds in Facilities Management's replacement schedule so that asbestos can be removed when encountered on remodels and/or other building component 
replacements. This will allow Facilities Management to provide safe, clean and attractive facilities for city use and meet applicable building codes.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 30,000 0 0 0 0 0 0 0 0 0 0 30,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 30,00030,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Asbestos Floor Tile Removal 819821



Project Information Sheet
820000Project: Corporation Yard Buildings - HVAC

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project involves replacement of heating, ventilation and air conditioning (HVAC) systems for the Corporation Yard complex. These systems requiring replacement are identified by inspections 
and manufactures’ specifications on equipment life spans, and failures that may occur.  Facilities Staff prepares cost estimates based on a variety of methods including past experience, knowledge 
of the industry, and informal or formal estimates from professionals. 

Funds in FY 2012/13 and FY 2013/14 are for the replacement/repair of package HVAC units at the Corporation Yard Administrative building.  Life cycles for these HVAC components are 20 
years, making the next replacement in FY 2032/33 and FY 2033/34.

Prolonging these projects may result in higher operational costs due to a higher frequency of repairs and/or higher capital costs for emergency HVAC component replacement.

This infrastructure project will enable the Facilities Management Division to maintain facilities in a safe, functional and cost-effective manner by replacing and updating HVAC systems as they 
begin to reach the end of their life span.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

11,253 15,288 0 0 0 0 0 0 21,687 22,139 0 195,864 222,405152,038

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

195,864 222,40515,28811,253 0 0 0 0 0 0 21,687 22,139 0 152,038

0 0 0 0 0 0 0 2,153 2,196 0 15,204  Utilities Fund - Water 19,553
0 0 0 0 0 0 0 646 659 0 4,562  Utilities Fund - Sewer 5,867
0 0 0 0 0 0 0 18,888 19,284 0 132,272  Fund Reserves 170,444

Corporation Yard Buildings - HVAC 820000



Project Information Sheet
820010Project: Community Center Buildings - Rehabilitation

Category: Infrastructure
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

As part of the infrastructure plan, Community Center Complex requires renovation or upgrades for a multitude of reasons including code requirements such as Americans Disability Act (ADA) and 
safety improvements, or repairs due to the aging infrastructure. Deficiencies of these buildings are identified by Facilities Management through monthly inspections and staff prepared cost estimates 
based on a variety of methods, including past experience, knowledge of the industry and by informal/formal estimates from professionals. 

Funds in FY 2005/06 are for the replacement of the theater stage floor to mitigate potential safety hazards. The life cycle for the floor is 7 years, making the next replacement in FY 2012/13.

The replacement of hardwood flooring in the Community Room and Main Ballroom of the Recreation building and the replacement of the bleachers at the Indoor Sport Center Gym are planned in 
FY 2015/16.

Prolonging these projects may result in a violation of safety code requirements for this type of flooring and use. 

The Building Services Division is responsible for providing safe, clean, functional, attractive and cost-effective facilities in which City programs are conducted.

Future rehabilitation projects will be determined based on the Building Infrastructure Study.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

16,466 56,878 0 0 0 0 0 0 30,777 0 0 442,433 515,777411,656

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

442,433 515,77756,87816,466 0 0 0 0 0 0 30,777 0 0 411,656

0 0 0 0 0 0 0 30,777 0 0 411,656  Park Dedication Fund 442,433
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Community Center Buildings - Rehabilitation 820010



Project Information Sheet
820020Project: Administration of Long Range Infrastructure Plan

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Mary Bradley
Department: Finance

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E, 7.3E.1, 7.3E.1b
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project supports budgetary and long-range financial planning efforts in the Finance Department and ongoing management of the Long-Range Infrastructure Plan in the Public Works 
Department.  The priority of infrastructure renovation and replacement in the budgetary and planning process is fundamental.  Phase I of the Long Range Infrastructure Plan, which includes all 
general City assets, is funded in the Infrastructure Resource Allocation Plan.  Phase II of the Long Range Infrastructure Plan, which includes all utility assets is under development.

The budget for the first 10 years of this project was reduced to $25,000 per year as part of the budget reduction plan for the FY 2003/2004 Budget. 

This project supports budgetary and long-range financial planning efforts in the Finance Department and ongoing management of the Long-Range Infrastructure Plan in the Public Works 
Department.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

113,889 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 250,000 388,88925,000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

250,000 388,88925,000113,889 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000 25,000

0 8,333 8,333 8,333 8,333 8,333 8,333 8,333 8,333 8,333 8,333  Utilities Fund - Water 83,330
0 8,333 8,333 8,333 8,333 8,333 8,333 8,333 8,333 8,333 8,333  Utilities Fund - Sewer 83,330
0 8,334 8,334 8,334 8,334 8,334 8,334 8,334 8,334 8,334 8,334  Fund Reserves 83,340

Administration of Long Range Infrastructure Plan 820020



Project Information Sheet
820130Project: City Owned Parking Lot Resurfacing

Category: Infrastructure
Origination Year: 1997-98

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 2.5 Community Design
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project provides the resurfacing of City-owned parking lots on an as needed basis.   All parking facilities in the City are inspected at two-year intervals.  As a result of the inspection, plans are 
made to repair, seal, resurface (overlay) or reconstruct the parking facilities.  The list of City facilities included in the project are scheduled on the "Parking Lot Inventory" maintained by the 
Department of Public Works.  This project excludes the parking lots in the Downtown Parking District, which are funded by the annual Parking District Assessment, and the parking lots at the golf 
courses, which are funded by the Golf Course Parking Lot Resurfacing project (820370).

Funds budgeted in FY 2004/05 are for the parking lots at City Hall, Library, De Anza Park, parts of Serra and Raynor Parks, Baylands Park, and Lakechime Park.  The parking lots at the SMaRT 
Station and Columbia Park will be done in FY 2006/07.  The parking lot at the Sunnyvale Office Center will be done in FY 2007/08.  The parking lots at Ponderosa Park, Fire Stations #1, #3, #4, 
#5, and #6, and part of Public Safety will be done in FY 2008/09.  The parking lots at parts of De Anza Park, Public Safety, City Hall, and Murphy Park will be done in FY 2009/10.  The parking 
lot at the Community Center will be done in FY 2010/11.  The parking lots at Fire Station #2, Corporation Yard, Water Pollution Control Plant, Braly Park, Las Palmas Park, Panama Park, and part 
of Raynor Park will be done in FY 2011/12.  The life cycle of resurfacing is typical between 7 to 10 years. 

This project maintains City owned parking lots throughout the City, and protects the City’s long-term investment in facilities.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

119,615 121,517 56,000 4,080 20,808 19,102 30,308 70,661 77,705 39,055 4,687 357,796 598,92835,390

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

357,796 598,928121,517119,615 56,000 4,080 20,808 19,102 30,308 70,661 77,705 39,055 4,687 35,390
0 56,000 4,080 20,808 19,102 30,308 70,661 77,705 39,055 4,687 35,390  Fund Reserves 357,796

City Owned Parking Lot Resurfacing 820130



Project Information Sheet
820140Project: Computer/Radio Controlled Landscape Irrigation

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Bill Fosbenner
Department: Public Works

Project Coordinator: Douglas Mello
Interdependencies: none

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 2.5B
Neighborhood: City Wide Sub-Fund: General Fund Assets100

The landscape irrigation system was first installed during the drought period in early 90’s to eliminate wastage of water by automatic shut off during wet days.  The computerized system controls 
irrigation units located in urban landscaping, including median strips, boulevard edges, and ground covers throughout the City.  Ten controllers and one weather station were installed in 1991; 54 
more controllers and 2 weather stations were installed in 1992.  Between 1992 and 1999, 15 more controllers and one weather station were installed around town at the fire stations and new islands.  
In 2001, 25 more controllers were installed for the Light Rail areas.  Street Landscaping now operates a total of 104 controllers and four weather stations.  85 % of these controllers have flow 
meters and flow boards which monitor water flow and will stop water flow in case of a pipe breakage.  

Normally, the replacement of cabinets, controllers and software should be done at an average interval of every 10 years.  In FY 2002/2003, the first group of 74 controllers and four weather stations 
were planned to be replaced.  Due to the budget crisis, only the system software was upgraded in FY 2003/2004 and some of the damaged cabinets have been replaced in FY 2004/05.  The project 
has been re-evaluated and the replacement schedule for the controllers has been pushed out to FY2012/13 and FY 2013/14, which will make the controller system about 20 years old prior to 
replacement.  The budgeted cost includes replacement of cabinets, controllers and software for the whole system.  These units have to be pedestal mounted and requires traffic controls during 
construction.  

This project provides the replacement of computer/radio controlled irrigation equipment on City medians and roadside landscape areas throughout the City.  

The manufacturer has discontinued the models currently in use, but is continuing to provide support.  The City may need to implement the replacement program earlier than anticipated if the 
manufacturer discontinues the support service and the units fail prior to the scheduled replacement year.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

145,091 0 0 0 0 0 0 0 666,969 680,309 0 1,347,278 1,492,3690

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,347,278 1,492,3690145,091 0 0 0 0 0 0 666,969 680,309 0 0
0 0 0 0 0 0 0 666,969 680,309 0 0  Fund Reserves 1,347,278

Computer/Radio Controlled Landscape Irrigation 820140



Project Information Sheet
820301Project: Golf and Tennis Buildings - HVAC

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Gary Carls
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project provides the replacement of heating, ventilation and air conditioning (HVAC) components at the City's Golf and Tennis facilities.  Funds in FY 2004/2005 are budgeted for the 
replacement of five ton package HVAC units and air handling unit at the Sunnyvale Golf Course Building.  Fund in FY 2012/13 are for the replacement of all the HVAC units at the Sunnyvale Golf 
Course.  Funds in FY 2013/14 are for the replacement of all of the HVAC units at Sunken Gardens Golf Course and the Las Palmas Tennis Center.  Project costs are based on consultant estimates 
from the last components survey completed in the late 1990's, adjusted for inflation.  Work performed in this project will maintain Council approved service levels for safe, attractive and usable 
golf and tennis facilities.

Replacement of HVAC systems and related components will provide safe, clean, functional, attractive and cost-effective facilities to support City operations and use by the public.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

13,999 74,287 0 0 0 0 0 0 284,243 295,787 0 580,030 668,3160

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

580,030 668,31674,28713,999 0 0 0 0 0 0 284,243 295,787 0 0

0 0 0 0 0 0 0 284,243 295,787 0 0  Park Dedication Fund 580,030
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Golf and Tennis Buildings - HVAC 820301



Project Information Sheet
821330Project: Park Buildings - Roofs

Category: Infrastructure
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

Park building roofs replacement are identified by building assessments conducted by consultants and Staff’s verification.  Funds in FY 2005/06 are for the replacement of Washington Pool, 
Washington Park, Murphy Park, Columbia Park Pool office and maintenance buildings, Fair Oaks and Lakewood park recreation buildings, and Lakewood maintenance building.  Life cycles for 
these tar & gravel roofs are 15 years, making the next replacement in FY 2020/21 at approximately $248,000.  Funds in FY 2009/10 are for the replacement of Ortega, De Anza, Braly, Baylands, 
Ochard Gardens, Fair Wood, Panama Park and Encinal buildings. Life cycles for these tar & gravel roofs are set for 15 years, making the next replacement in FY 2029/30.  Funds in FY 2011/12 are 
for the roof replacements of Las Palmas, Serra, Fair Oaks satellite bathrooms and park snack shacks. Life cycles for these tar & gravel roofs are 15 years, making the next replacement in FY 
2031/32.

Each year, roofs will be evaluated and replaced as needed. It is possible that reprioritization will be necessary in a given year depending on the impact of weather and other environmental condition 
on the park building roofs.  Any delays in these projects may result in higher operational cost due a higher frequency of repairs and/or higher capital cost for emergency roof replacement.  

Roof replacements will occur when life expectancy is reached.  This will allow Facilities Management to continue providing safe, functional, and attractive buildings for City use.  This project 
helps maintain existing service levels.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

61,918 467,494 0 0 0 253,479 0 139,280 0 0 0 392,759 922,1710

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

392,759 922,171467,49461,918 0 0 0 253,479 0 139,280 0 0 0 0

0 0 0 0 253,479 0 139,280 0 0 0 0  Park Dedication Fund 392,759
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Park Buildings - Roofs 821330



Project Information Sheet
824780Project: Upgrading of Fuel Stations

Category: Infrastructure
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Tony Vargas
Interdependencies: none

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.1B
Neighborhood: City Wide Sub-Fund: Fleet Services100

The existing City of Sunnyvale fuel facilities at 5 locations are nearing the end of their useful lives and will require replacement beginning in FY 2008/09.  The 2008/2009 window is based on the 
standard 20-year manufacturer’s warranty on underground fuel tanks.   The existing underground fuel storage tanks and related fuel facilities were installed in the late 1980’s and fully complied 
with air and water quality regulations in place at that time.  The tanks and facilities were equipped with state of the art features including double-contained tanks, double-contained piping as 
appropriate, monitoring systems, and vapor recovery systems.  Since installation, all of the tanks and facilities have been subject to a myriad of new regulations, including a requirement for 
continuous monitoring and leak detection systems for all fuel storage tanks, extensive underground tank retrofits mandated by the federal government in 1998.  

In 2001, the State of California mandated AB 989 enhanced testing of tanks and piping systems.  In addition, ongoing State of California Air Resources Board (ARB) and local Bay Area Air 
Quality Management District (BAAQMD) modifications for vapor recovery systems, and mandatory monthly inspections and training requirements for all fuel sites must be completed in 2005.  
The funds budgeted in FY 2004/2005 and FY 2005/06 will be utilized to upgrade the fuel stations to satisfy remaining AB 989 and ARB/BAAQMD requirements.  Funds budgeted in the future 
years are for the replacement of the fuel stations at the Corporation Yard station (FY 08/09), City Hall (FY 09/10), Golf Course (FY 10/11), and the Public Safety and City Hall Annex generator 
tanks (FY11/12).  Once replaced, it is anticipated that the service life of the new tanks will be 25 to 30 years.

This project establishes a maintenance and replacement plan for the City of Sunnyvale fuel stations (City Hall, Corporation Yard, Golf Course and emergency generator fuel facilities for City Hall 
and Public Safety.) which are required by local, state and federal mandates.

This project should be subject to a thorough cost analysis to determine if the city should consider purchasing fuel from commercial operations in lieu of storing and dispensing its own fuel.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

55,000 0 0 0 250,000 225,000 150,000 225,000 0 0 0 850,000 905,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

850,000 905,000055,000 0 0 250,000 225,000 150,000 225,000 0 0 0 0

0 0 0 0 0 0 225,000 0 0 0 0  General Fund - General 225,000
0 0 0 125,000 225,000 0 0 0 0 0 0  Utilities Fund - Water 350,000
0 0 0 125,000 0 0 0 0 0 0 0  Utilities Fund - Sewer 125,000
0 0 0 0 0 150,000 0 0 0 0 0  Comm Rec Fund - Golf Courses 150,000

Upgrading of Fuel Stations 824780



Project Information Sheet
825340Project: Street Lights Conduit Replacement

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 2.5 Community Design
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 2.5C.2
Neighborhood: City Wide Sub-Fund: General Fund Assets100

Many of the City’s street lights have underground conduits that have been in place for many years and are starting to show deterioration.  Failures have been observed lately that are caused by 
heavy vehicles going over the conduits or by water intrusion, requiring unscheduled repairs.  This project provides funding for replacement of damaged conduits through the City on an as-needed 
basis, as problems are identified by staff.  The proposed budget includes two or three projects for the first year, ramping up in succeeding years to a level of approximately 4000 linear feet of 
conduit replacement per year.  The cost estimate is calculated based on an average cost of $160,000 per linear mile.  The City has an estimated 200 linear miles of conduits that will need to be 
replaced as they age and deteriorate.

The top priority projects, which are used as the current plan for the first four years, include the following:  (1) Brahms and Goya; (2) Fair Oaks and Arques; (3) Mathilda at Del Rey; (4) Taaffe and 
Capella; (5) Washington between Taaffe and Frances; (6) Maria and Linden; (7) Aster between Evelyn and Willow; (8) Saratoga-Sunnyvale median at Cheyenne; (9) Evelyn at Sunset; (10) 
Fremont between Hollenbeck and Bernardo; and (11) Brookfield between Knickerbocker and Bernardo.

The project will preserve the City's investment in its street lighting infrastructure and continue to provide safe conditions for residents.  

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 25,000 50,000 76,500 104,040 140,079 142,881 145,739 148,653 151,627 154,659 1,271,930 1,296,930157,752

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,271,930 1,296,93025,0000 50,000 76,500 104,040 140,079 142,881 145,739 148,653 151,627 154,659 157,752
0 50,000 76,500 104,040 140,079 142,881 145,739 148,653 151,627 154,659 157,752  Fund Reserves 1,271,930

Street Lights Conduit Replacement 825340



Project Information Sheet
825560Project: Security Access Control System Replacement

Category: Infrastructure
Origination Year: 2005-06

2006-07
Origin: Board/Commission

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal:
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project is needed to replace the antiquated access and security system for City facilities. The existing components are no longer supported by the manufacturer and are failing. In FY 2003/04, 
staff found that the current vendor, Honeywell, no longer supported the outdated equipment currently used throughout the city. In addition, the security entry cards for the existing system are no 
longer available . Staff was able to develop a temporary repair which allowed the use of an alternative security card.  However, these alternative cards will also be discontinued in 2005.  A full 
replacement of the Security Access Control System is needed in FY 2005/2006 to maintain the security of City facilities. 

Funds for FY 2005/06 will replace the existing access and security system with an updated and maintainable security system at the affected City facilities. The life cycle for this system is 20 years 
and will be replaced again in 2025/26.  Non implementation of this project will result in the inability to monitor access and control to City facilities.

This project will allow Facilities staff to maintain the security of City facilities.

The existing system is no longer supported by the manufacturer and will be inoperable within the next two years.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 531,296 0 0 0 0 0 0 0 0 0 0 531,2960

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 531,296531,2960 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0  Asset Forf Fund - Dept of Just 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Refuse 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 0
0 0 0 0 0 0 0 0 0 0 0  Gen Serv Fund Tech & 

Communication Svcs
0

0 0 0 0 0 0 0 0 0 0 0  Gen Serv Fund - Fleet Serv 0

Security Access Control System Replacement 825560



Project Information Sheet
825600Project: Caribbean Drive Bridge Improvement

Category: Infrastructure
Origination Year: 2005-06

2008-09
Origin: Outside Request

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Manny Kadkhodayan
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: R1
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project is the result of the recommendations made in the  biannual inspection report by Caltrans.  Caltrans is required under Title 23 of the Code of Federal regulations to inspect bridges and 
culverts every two years. The report dated July 12, 2004 recommends deck and guard rail repair for Sunnyvale East Channel/Carribbean Drive Left Bridge (Caltrans bridget # 37C0362L). 

Although the repairs recommended by Caltrans are not mandatory, it is essential for the City to complete these repairs to protect the integrity of the structure.  Funds budgeted in FY 2007/2008 are 
for design and FY 2008/2009 are for construction.
                

The deck repair will extend the life of the structure and reduce possible extensive damage to the bridge.  The guard rails repair is needed to for safety reasons.

No external funding has been identified to support this project.  However, staff is proactively evaluating grant funding opportunities as they become available.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 30,600 109,242 0 0 0 0 0 0 139,842 139,8420

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

139,842 139,84200 0 30,600 109,242 0 0 0 0 0 0 0
0 0 30,600 109,242 0 0 0 0 0 0 0  Fund Reserves 139,842

Caribbean Drive Bridge Improvement 825600



Project Information Sheet
825610Project: Fair Oaks Caltrain OverCrossing 

Category: Infrastructure
Origination Year: 2005-06

2008-09
Origin: Board/Commission

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: R1
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project is the result of the recommendations made in the biannual inspection by Caltrans.  Caltrans is required under Title 23 of the Code of Federal Regulations to inspect bridges  every two 
years. The report dated July 12, 2004 indicates that the deck is in very poor condition. In order to protect the integrity of the structure, a deck rehabilitation in warranted. The deck rehabilitation is 
to repair spalls, seal all cracks, replace all joints, and do a surface treatment (Caltrans bridge #37C0765).

Although the repairs recommended by Caltrans are not mandatory, it is essential for the City to complete these repairs to protect the integrity of the structure. Funds budgeted in FY 2006/2007 
funds are for design and FY 2007/2008 are for construction.

The deck repair will extend the life of the structure and reduce possible extensive damage to the bridge.

No external funding has been identified to support this project.  However, staff is proactively evaluating grant funding opportunities as they become available.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 140,000 938,400 0 0 0 0 0 0 0 1,078,400 1,078,4000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,078,400 1,078,40000 140,000 938,400 0 0 0 0 0 0 0 0
0 140,000 938,400 0 0 0 0 0 0 0 0  Fund Reserves 1,078,400

Fair Oaks Caltrain OverCrossing 825610



Project Information Sheet
825620Project: Wolfe Road Caltrain OverCrossing 

Category: Infrastructure
Origination Year: 2005-06

2008-09
Origin: Outside Request

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: R1
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project is the result of the recommendations made in the biannual inspection by Caltrans.  Caltrans is required under Title 23 of the Code of Federal regulations to inspect bridges and culverts 
every two years. The report dated July 12, 2004 recommends deck repair, replacement of the elastomeric bearing pads, and patching of the spalls in the superstructure (Caltrans bridge# 37C0776).  

Although the repairs recommended by Caltrans are not mandatory, it is essential for the City to complete these repairs to protect the integrity of the structure.  Funds budgeted in FY 2010/2011 are 
for design, and FY 2011/2012 are for construction.

The deck repair will extend the life of the structure and reduce possible extensive damage to the bridge. 
The replacement of the failed elastomeric bearing pad will level the bridge and improve the bridge to handle seismic activity.

No external funding has been identified to support this project.  However, staff is proactively evaluating grant funding opportunities as they become available.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 81,182 579,642 0 0 0 660,824 660,8240

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

660,824 660,82400 0 0 0 0 81,182 579,642 0 0 0 0
0 0 0 0 0 81,182 579,642 0 0 0 0  Fund Reserves 660,824

Wolfe Road Caltrain OverCrossing 825620



Project Information Sheet
825670Project: Columbia Gym Wall Pads

Category: Infrastructure
Origination Year: 2005-06

2005-06
Origin: Board/Commission

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal:
Neighborhood: City Wide Sub-Fund: General Fund Assets100

The gypsum wallboard and sport users in the Columbia Gym are currently unprotected from impact caused by balls or users running into the walls during sporting activities. This project provides 
the installation of a 4" thick by 6' high padding on the lower portion of the walls surrounding the gym floor.  The padding will protect the gym walls and users, and mitigate safety hazards.  The life 
cycle for this wall padding is estimated at 25 years and will be replaced in 2025/26.

This project maintains the safety level of the Columbia Gym.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 19,000 0 0 0 0 0 0 0 0 0 0 19,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Other Agencies-Reimbursement  0 0
0 9,5009,5000 0 0 0 0 0 0 0 0 0 0

0 9,5009,5000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Park Dedication Fund 0

Columbia Gym Wall Pads 825670



Project Information Sheet
826090Project: Moffett Field Flight Path Street Tree Encroachment Pruning

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Leonard Dunn
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 2.2A.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

As required by the FAA, the flight path to Moffett Federal Airfield must be clear of encroachments.  The City of Sunnyvale has been notified by NASA Ames Research Center that the 2005 
biannual survey of the flight path airspace corridor indicated that currently twelve (12) City Coast Redwood street trees were encroaching into the Moffett Field flight path and that these trees must 
be either pruned or removed.  Height reduction pruning is the least expensive as well as the least environmentally and aesthetically objectionable.

This is a new service.  Typically Coast Redwood trees require little to no pruning once have become established. This pruning requirement applies only to a limited number of trees that are 
encroaching to the FAA regulated airspace.  To maintain compliance with FAA regulations these redwood trees will require ongoing pruning every third year.

Redwoods are relatively fast growing trees and are genetically very tall trees.  These Coast Redwood trees will require height reduction pruning every three years to keep them within FAA 
regulations.  The request for ongoing funding will be submitted for Council consideration in the FY 2007/08 Projects Budget.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 16,675 0 0 0 0 0 0 0 0 0 0 16,6750

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 16,67516,6750 0 0 0 0 0 0 0 0 0 0

Moffett Field Flight Path Street Tree Encroachment Pruning 826090
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure
Type: Parks

800451 Sunnyvale Tennis Center Resurfacing

0 0 0 56,775 0 0 0 0 62,684 119,45999,166 218,6250 0

804401 Golf Courses Protective Netting Replacement

0 0 113,716 0 0 0 0 0 0 113,71694,309 208,0250 0

818450 Community Center Buildings - HVAC

89,745 0 285,642 10,914 0 0 0 0 0 481,44799,156 670,348184,891 0

818550 Park Buildings - Rehabilitation

622,756 15,661 15,983 212,184 0 221,029 225,590 179,205 0 924,9961,009,844 2,557,59655,344 0

818600 Senior Center Buildings - Rehabilitation

0 0 0 0 0 0 29,240 0 0 29,24038,776 68,0160 0

818750 Golf and Tennis Buildings - Rehabilitation

116,996 155,040 0 42,448 0 50,236 51,240 52,265 53,311 458,917344,329 920,2420 54,377

819580 Golf Course Pathways Renovation

0 0 62,008 0 0 0 0 0 0 62,00851,202 113,2100 0

819750 Golf and Tennis Buildings - Roofs

0 76,222 0 0 0 0 0 0 0 76,222161,575 237,7970 0

820240 Park Tennis/Basketball Court Reconstruction

0 0 0 0 0 0 0 172,303 0 172,303253,344 425,6470 0

820270 Playground Equipment Replacement

135,952 0 0 0 357,203 160,644 0 235,481 36,907 961,637789,922 1,887,51155,000 116,402

820280 Park Furniture and Fixtures Replacement

60,000 61,200 62,424 63,672 64,946 66,245 67,570 68,921 70,300 656,984431,246 1,148,23060,000 71,706

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

820311 Golf Course Irrigation System Replacement

168,800 0 0 64,628 0 0 0 0 0 64,6280 233,4280 0

820351 Golf Course Sand Bunkers Rebuild

36,895 0 0 0 0 0 0 0 117,166 117,16614,105 168,1660 0

820361 Golf Course Tee Grounds Renewal

0 132,600 0 0 0 0 0 0 0 524,6000 524,600392,000 0

820370 Golf Course Parking Lot Resurfacing

7,800 0 8,115 0 8,443 0 0 8,960 0 34,84013,436 56,0760 9,322

822080 Fair Oaks Park Hardscape Renovation

0 274,380 0 0 0 0 0 0 0 310,380234,016 544,39636,000 0

824170 Gas Line Replacement at the Community Center

130,102 0 0 0 0 0 0 0 0 02,392 132,4940 0

824190 Uninterrupted Power Supply (UPS) Replacement

111,205 0 0 0 0 0 0 0 0 0148 111,3530 0

824220 Raynor Activity Center Site Improvements

93,773 45,824 0 0 0 0 0 0 0 77,78719,626 191,18631,963 0

824980 Sunnyvale Office Center Rehabilitation

206,391 213,492 0 0 0 0 0 0 0 213,49230,869 450,7520 0

825190 Community Center Monument Signs

0 0 0 0 0 0 0 0 0 59,7550 59,7550 59,755

825200 Remodel Community Center Kitchen & Serving Area

0 28,000 0 0 10,000 0 0 0 0 38,0000 38,0000 0

825660 Golf Course Greens Renewal

0 0 0 0 0 0 0 0 0 00 00 0

825760 Washington Pool Renovation

0 0 0 0 108,243 662,448 0 0 0 770,6910 770,6910 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825850 Swim Pools Infrastructure

227,790 142,800 20,808 21,224 21,649 22,082 22,523 57,435 58,583 721,1930 948,98335,000 319,089

Total 2,008,205 630,651850,198 1,145,219 568,696 471,845 570,484 1,182,684 396,163 774,570 398,951 6,989,4613,687,461 12,685,127

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
800451Project: Sunnyvale Tennis Center Resurfacing

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Mike Jones
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1B
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project provides for the resurfacing and relining of 16 tennis courts at the Sunnyvale Tennis Center. Based on past experience, the courts need to be resurfaced every five years due to wear and 
tear.  The work performed in this project and in the Recreation and Arts for Adults and Rental Use of Recreation Facilities program will maintain Council approved service outcomes for safe, 
attractive and usable parks and open space.  The cost estimates are based on the FY 2004/2005 bid to re-surface the 16 courts.  All 16 courts are re-surfaced in the same year.

Maintains existing service levels at the Sunnyvale Tennis Center.  

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

99,166 0 0 0 0 56,775 0 0 0 0 62,684 119,459 218,6250

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

119,459 218,625099,166 0 0 0 56,775 0 0 0 0 62,684 0
0 0 0 0 56,775 0 0 0 0 62,684 0  Fund Reserves 119,459

Sunnyvale Tennis Center Resurfacing 800451



Project Information Sheet
804401Project: Golf Courses Protective Netting Replacement

Category: Infrastructure
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Gary Carls
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1B
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

Funds programmed in FY 2008-09 provide for replacement of protective netting at both of the City's golf courses.  These nets exist primarily at perimeter areas of the courses and the driving range 
to help prevent golf balls from leaving City property thereby decreasing the City's liability exposure from claims of damage to adjacent properties.  This project does not include replacing poles or 
guy wires, which have an indefinite lifespan.  Project costs are based upon actual costs of recently completed similar projects.  Funds are programmed every 10 years based upon life expectancey of 
netting.

Maintains existing service levels.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

94,309 0 0 0 113,716 0 0 0 0 0 0 113,716 208,0250

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

113,716 208,025094,309 0 0 113,716 0 0 0 0 0 0 0
0 0 0 113,716 0 0 0 0 0 0 0  Fund Reserves 113,716

Golf Courses Protective Netting Replacement 804401



Project Information Sheet
818450Project: Community Center Buildings - HVAC

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project involves replacement of heating ventilation and air conditioning (HVAC) systems for the Community Center complex. The replacement requirements of the HVACs are identified by 
inspections and manufactures specifications on equipment life spans, and failures that may occur. Facilities Staff prepares cost estimates based on a variety of methods including past experience, 
knowledge of the industry, and informal or formal estimates from professionals. 

Funds in FY 2004/2005 and FY 2006/07 will be used to repair/replace HVAC package units on the Creative Arts and Theater buildings. This work will be done simultaneously with the roof 
replacement of the same building. The life cycle for this HVAC equipment is 20 years making the next replacement in FY 2025/26.   

Funds in FY 2008/09 are for the replacement of packaged air conditioning units and exhaust fans at the Indoor Sports Center and large package units in the Recreation building. The life cycle for 
this HVAC equipment is 20 years making the next replacement in FY 2028/29.   

Funds for FY 2009/10 are for the replacement of the Community Center Energy Management System. This system has a 20 year life span and will be replaced again in FY 2029/30. 

Prolonging this project may result in higher operational cost due to a higher frequency of repairs and/or higher capital cost for emergency HVAC component replacement. 

Timely replacement of aging mechanical equipment will allow the Facilities Management Division to continue providing safe, clean, functional and attractive facilities to support City operations.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

99,156 89,745 184,891 0 285,642 10,914 0 0 0 0 0 481,447 670,3480

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

481,447 670,34889,74599,156 184,891 0 285,642 10,914 0 0 0 0 0 0

0 184,891 0 285,642 10,914 0 0 0 0 0 0  Park Dedication Fund 481,447
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Community Center Buildings - HVAC 818450



Project Information Sheet
818550Project: Park Buildings - Rehabilitation

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.2 Community Participation
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

As part of the infrastructure plan Park Buildings require renovations/upgrades for a multitude of reasons including code requirements such as ADA, and safety improvements and/or repairs due to 
aging infrastructure of these facilities. Park Buildings requiring improvement(s) are identified by inspections of Facilities and/or Parks staff, are reviewed by management, evaluated and prioritized 
according to applicable codes, safety issues, and other projects that might trigger work to the buildings such as a playground renovation requiring ADA upgrades to bathrooms at that same facility.  
Facilities staff prepares cost estimates based on a variety of methods including past experience, knowledge of the industry, and  estimates from professionals.  

The planned renovations are as follows: FY 2004/05 & FY 2005/06: Renovations of bathrooms at various park locations to conform to ADA requirements including Braly and Murphy parks, Fair 
Oaks Satellite restrooms, multi-purpose room repairs/renovations at Braly and Murphy parks. The life span for these renovations is 15 years. The next replacement will occur in FY 2020/21 at an 
estimated cost of $1.1 million.  FY 2006/07 to FY 2009/10: Remodels and structural upgrades of deteriorating Snack Shacks in all park locations. The life span for these renovations is 15 years 
making the next replacement in FY 2021/22 to FY 2024/25 at a cost of $240,000.  FY 2011/12: Renovation of Washington Park multipurpose room, bathrooms, and satellite bathrooms.  The 
estimated life span is 15 years making the next replacement occur in FY 2026/27.  FY 2012/13: Renovations of Washing Park Pool building, restroom and concession restrooms, and Raynor 
multipurpose and restrooms. The estimated life span is 15 years making the next replacement occur in FY 2027/28.  FY 2013/14: Renovations of Orchard Garden, Panama, and Fairwood 
bathrooms. Life cycles for these park restrooms are estimated at 15 years making the next replacement occur in FY 2027/28.

Maintains existing service levels and safety for Park buildings. Allows City to maintain applicable required codes such as ADA and other building codes.

Prolonging this project may result in higher operational costs due to a higher frequency of repairs and/or higher capital costs for emergency repairs.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,009,844 622,756 55,344 15,661 15,983 212,184 0 221,029 225,590 179,205 0 924,996 2,557,5960

0 0 0 0 0 0 0 0 0 0 0 0 00

40,000 0 0 0 0 0 0 0 0 0  Proposition 12 Parks Funding  0 40,000
40,000 250,661210,6610 40,000 0 0 0 0 0 0 0 0 0

884,996 2,306,935412,0951,009,844 15,344 15,661 15,983 212,184 0 221,029 225,590 179,205 0 0

0 15,344 15,661 15,983 212,184 0 221,029 225,590 179,205 0 0  Park Dedication Fund 884,996
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Park Buildings - Rehabilitation 818550



Project Information Sheet
818600Project: Senior Center Buildings - Rehabilitation

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Lawrence Iaquinto
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: Washington Sub-Fund: General Fund Assets100

Senior Center building will require ongoing structural, HVAC, and roof rehabilitation in future years to maintain its operational effectiveness. Deficiencies of these buildings are identified by 
Facilities Management through monthly inspections and staff prepared cost estimates based on a variety of methods, including past experience, knowledge of the industry and by informal/formal 
estimates from professionals. 

Funds budgeted in FY 2012/13 are for minor maintenance and repairs.  Approximately $1.7 million has been programmed in FY 2023/2024 for major structural repairs and roof repairs.

Provide safe, functional, attractive and cost-effective buildings on an ongoing basis.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

38,776 0 0 0 0 0 0 0 29,240 0 0 29,240 68,0160

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

29,240 68,016038,776 0 0 0 0 0 0 29,240 0 0 0
0 0 0 0 0 0 0 29,240 0 0 0  Park Dedication Fund 29,240

Senior Center Buildings - Rehabilitation 818600



Project Information Sheet
818750Project: Golf and Tennis Buildings - Rehabilitation

Category: Infrastructure
Origination Year: 1996-97

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Gary Carls
Interdependencies: Public Works

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project involves the rehabilitation of the Golf and Tennis Buildings.  Funds budgeted in FY 2004/05 are for the repair of patio deck water leaks and renovation of the electrical system in the 
Sunnyvale Golf Course golf shop. Funds budgeted in FY 2007/08 are to remodel the locker rooms at Las Palmas Tennis Center.  Funds in FY 2009/10 will be used to renovate the driving range 
building at Sunken Gardens Golf Course. Funds budgeted in future years will be used to repaint the golf and tennis buildings, replace carpeting and fixtures or other buildings amenities.   

This project maintains the existing service levels for golf and tennis facilities.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

344,329 116,996 0 155,040 0 42,448 0 50,236 51,240 52,265 53,311 458,917 920,24254,377

0 0 0 0 0 0 0 0 0 0 0 0 00

0 4,58704,587 0 0 0 0 0 0 0 0 0 0

458,917 915,655116,996339,742 0 155,040 0 42,448 0 50,236 51,240 52,265 53,311 54,377

0 0 155,040 0 42,448 0 50,236 51,240 52,265 53,311 54,377  Park Dedication Fund 458,917
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Golf and Tennis Buildings - Rehabilitation 818750



Project Information Sheet
819580Project: Golf Course Pathways Renovation

Category: Infrastructure
Origination Year: 1997-98

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Gary Carls
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1B
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

Funds are programmed for the removal and replacement of portions of the existing pathways (both pedestrian and cart) at Sunnyvale and Sunken Gardens golf courses.  This work is done as needed 
to repair major damage due to soil movement and tree root encroachment.  Funds are programmed once every 10 years.

This project maintains existing service levels. 

Failure to complete this project would eventually have a significant impact on golf revenues, and therefore all other subsidized recreational services.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

51,202 0 0 0 62,008 0 0 0 0 0 0 62,008 113,2100

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

62,008 113,210051,202 0 0 62,008 0 0 0 0 0 0 0
0 0 0 62,008 0 0 0 0 0 0 0  Park Dedication Fund 62,008

Golf Course Pathways Renovation 819580



Project Information Sheet
819750Project: Golf and Tennis Buildings - Roofs

Category: Infrastructure
Origination Year: 1992-93

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Gary Carls
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 2.2A
Neighborhood: Murphy West Sub-Fund: Community Rec Fund Assets500

This project involves the rehabilitation of the Golf and Tennis Buildings roofs.  Funds budgeted in FY 2007/08 are for the replacement of roofs and associated termite abatement at the Tennis 
Center Locker Rooms.

This project provides safe, clean, functional and attractive facilities for City and community use.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

161,575 0 0 76,222 0 0 0 0 0 0 0 76,222 237,7970

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

76,222 237,7970161,575 0 76,222 0 0 0 0 0 0 0 0
0 0 76,222 0 0 0 0 0 0 0 0  Park Dedication Fund 76,222

Golf and Tennis Buildings - Roofs 819750



Project Information Sheet
820240Project: Park Tennis/Basketball Court Reconstruction

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Mike Jones
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 2.2A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project funds the reconstruction of City owned tennis courts and basketball courts.  Based on historical data, use, and current surveys, major reconstruction and repair are required every 10 
years.   Cost estimates are based on the Fremont High School court reconstruction in May 2002 and the Fair Oaks basketball court repair in August 2001.  Funds budgeted in FY 2013/14 will 
provide major reconstruction of two tennis courts and one basketball court at the Orchard Gardens Park.   The Columbia and Encinal courts are planned to be reconstructed in FY 2023/24 and 
Washington courts are planned in FY 2033/34. 

This project maintain existing service levels.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

253,344 0 0 0 0 0 0 0 0 172,303 0 172,303 425,6470

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

172,303 425,6470253,344 0 0 0 0 0 0 0 172,303 0 0
0 0 0 0 0 0 0 0 172,303 0 0  Park Dedication Fund 172,303

Park Tennis/Basketball Court Reconstruction 820240



Project Information Sheet
820270Project: Playground Equipment Replacement

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: Public Works

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 2.2A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project provides the replacement of parks playground equipment and resilient surfacing on a 20 year cycle.  Cost estimates are based on the current purchase order for resilient surfacing and 
recently completed playground renovation projects.  Replacement priorities are determined by an extensive survey and review of all the park playgrounds.  Staff updates the survey each year and 
adjusts planning based on actual conditions of the playground equipment and surface materials.  Playground renovations are currently planned for the following parks: FY 2005/06 - Baylands and 
Fairwood Parks; FY 2006/07 - Greenwood Manor, Encinal Park tot lot, and Serra Park tot lot; FY 2010/11 - Las Palmas Park; FY 2011/12 - Raynor Park; FY 2013/14 - Braly Park; FY 2014/15 - 
Baylands Park for all areas not done in FY 2005/06.

This project maintains existing service levels by replacing worn equipment.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

789,922 135,952 55,000 0 0 0 357,203 160,644 0 235,481 36,907 961,637 1,887,511116,402

0 0 0 0 0 0 0 0 0 0 0 0 00

55,000 0 0 0 0 0 0 0 0 0  Proposition 12 Parks Funding  0 55,000
55,000 156,952101,500452 55,000 0 0 0 0 0 0 0 0 0

906,637 1,730,55934,452789,470 0 0 0 0 357,203 160,644 0 235,481 36,907 116,402

0 0 0 0 0 357,203 160,644 0 235,481 36,907 116,402  Park Dedication Fund 906,637
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Playground Equipment Replacement 820270



Project Information Sheet
820280Project: Park Furniture and Fixtures Replacement

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 2.2A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project provides the replacement of picnic tables, park benches, drinking fountains, trash containers, retaining walls and other fixtures.  Current inventories show 378 park picnic tables and 254 
wood benches, and numerous other fixtures which require replacement. These fixtures require replacement as needed to address wear and tear, vandalism and other conditions of use.

This project maintains existing service levels.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

431,246 60,000 60,000 61,200 62,424 63,672 64,946 66,245 67,570 68,921 70,300 656,984 1,148,23071,706

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

656,984 1,148,23060,000431,246 60,000 61,200 62,424 63,672 64,946 66,245 67,570 68,921 70,300 71,706

0 60,000 61,200 62,424 63,672 64,946 66,245 67,570 68,921 70,300 71,706  Park Dedication Fund 656,984
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Park Furniture and Fixtures Replacement 820280



Project Information Sheet
820311Project: Golf Course Irrigation System Replacement

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Gary Carls
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1E
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project provides the scheduled replacement of two TORO 8000 computer-controlled golf course irrigation systems, which have an average life span of 15 years.  The golf course irrigation 
system is controlled by a custom software program linked to 44 satellite control units. The TORO 8000 controller and electronic equipment were installed in 1990.  Funds budgeted in FY 2005/06 
are for the replacement of irrigation equipment at Sunnyvale Golf Course and in FY 2009/10 at the Sunken Gardens Golf Course.

The computer and control software have an estimated life of seven years and are on the replacement schedule maintained by the Information Technology Department.  Project costs are based upon 
consultants' 2005 estimate.  Work performed in this project will maintain Council approved service levels for safe, attractive and usable golf courses.

This project maintains existing service levels.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 168,800 0 0 0 64,628 0 0 0 0 0 64,628 233,4280

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

64,628 233,428168,8000 0 0 0 64,628 0 0 0 0 0 0
0 0 0 0 64,628 0 0 0 0 0 0  Park Dedication Fund 64,628

Golf Course Irrigation System Replacement 820311



Project Information Sheet
820351Project: Golf Course Sand Bunkers Rebuild

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Gary Carls
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1E
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project funds the rebuilding of sand bunkers at the Sunken Gardens Golf course  Sunnyvale Golf course.  Funds budgeted in FY 2004/05 are to lower bunker faces and repair surrounding turf 
areas at the Sunken Gardens Golf Course.  This will keep the bunkers playable until they are completely rebuilt in FY 2014/15.  Funds budgeted in FY 2014/15 are to rebuild the bunkers at Sunken 
Gardens Golf course, including new drainage, irrigation, reshaping and regrassing. Funds budgeted in FY 2020/21 in the long term Infrastructure plan are to rebuild the bunkers at Sunnyvale Golf 
course, including new drainage, irrigation, reshaping and regrassing.  Cost estimates are based on current prices for comparable work by local contractors.  Work performed in this project will 
maintain Council approved service levels for safe, attractive and usable golf courses.

Completion of this project will improve bunkers and adjacent turf and assist in maintaining the current service level at both facilities.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

14,105 36,895 0 0 0 0 0 0 0 0 117,166 117,166 168,1660

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

117,166 168,16636,89514,105 0 0 0 0 0 0 0 0 117,166 0

0 0 0 0 0 0 0 0 0 0 0  Park Dedication Fund 0
0 0 0 0 0 0 0 0 0 117,166 0  Fund Reserves 117,166

Golf Course Sand Bunkers Rebuild 820351



Project Information Sheet
820361Project: Golf Course Tee Grounds Renewal

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Gary Carls
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1B
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project funds the replacement of tee grounds at the Sunnyvale Golf Course and Sunken Gardens Golf Course.  The replacement will be completed in a phased approach to minimize disruption 
to play, whenever possible.  Funds budgeted in FY 2006/07 are for the replacement of tee grounds at Sunnyvale Golf Course. Funds budgeted in FY 2007/08 are for the replacement of tee grounds 
at Sunken Gardens Golf Course.  Tee ground replacements are planned every 15 years.  Cost estimates are based on comparable projects currently being completed by local golf course contractors.  
Work performed in this project will maintain Council approved service levels for safe, attractive and usable golf courses.

Project completion will assist in maintaining the current service level.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 392,000 132,600 0 0 0 0 0 0 0 524,600 524,6000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

524,600 524,60000 392,000 132,600 0 0 0 0 0 0 0 0

0 0 132,600 0 0 0 0 0 0 0 0  Park Dedication Fund 132,600
0 392,000 0 0 0 0 0 0 0 0 0  Fund Reserves 392,000

Golf Course Tee Grounds Renewal 820361



Project Information Sheet
820370Project: Golf Course Parking Lot Resurfacing

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Gary Carls
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1E
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project provides the resurfacing, sealing and striping of the Sunken Gardens and Sunnyvale Golf Course parking lots every five years. Funds budgeted in FY 2005/06 and FY 2010/11 are for 
the parking lots at Sunken Gardens Golf Course.  Funds budgeted in FY 2008/09 and FY 2013/14 are for the parking lots at Sunnyvale Golf Course.  Work performed in this project will maintain 
Council approved service levels for safe, attractive and usable golf courses.

This project maintains existing service levels.  

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

13,436 7,800 0 0 8,115 0 8,443 0 0 8,960 0 34,840 56,0769,322

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

34,840 56,0767,80013,436 0 0 8,115 0 8,443 0 0 8,960 0 9,322
0 0 0 8,115 0 8,443 0 0 8,960 0 9,322  Park Dedication Fund 34,840

Golf Course Parking Lot Resurfacing 820370



Project Information Sheet
822080Project: Fair Oaks Park Hardscape Renovation

Category: Infrastructure
Origination Year: 2001-02

2007-08
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 2.2A
Neighborhood: Murphy East Sub-Fund: General Fund Assets100

This project provides renovation to Fair Oaks Park pathways, patios and related hardscape including concrete and asphalt surfaces.  The improvements will mitigate safety hazards due to wear and 
tear and maintain the surface quality of the pathways/hardscapes.  Funds in FY 2006/07 are for planning and design to improve access to the recreation building from the surrounding patio, ramps 
and stairway.  The entire length of the asphalt bike path that runs along the West side of the park will also be redesigned and renovated.  Funds in FY 2007/08 will provide for the reconstruction of 
these surfaces.  Total cost estimates are based on an average of $3.35 per square foot, and 80,000 square feet of hardscape renovation.  This estimate is based on current costs, adjusted for inflation.  
Work performed in this project will maintain Council approved service levels for safe, attractive and usable parks and open spaces.

This project maintains the safety and surface quality of the pathways and general hardscape at Fair Oaks Park.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

234,016 0 36,000 274,380 0 0 0 0 0 0 0 310,380 544,3960

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

310,380 544,3960234,016 36,000 274,380 0 0 0 0 0 0 0 0
0 36,000 274,380 0 0 0 0 0 0 0 0  Park Dedication Fund 310,380

Fair Oaks Park Hardscape Renovation 822080



Project Information Sheet
824170Project: Gas Line Replacement at the Community Center

Category: Infrastructure
Origination Year: 2002-03

2003-04
Origin: Staff

Type: Parks
Phase: Construction
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

In July 2002, Facilities Management discovered a leak in the gas line that serves the Community Center.  While effecting repairs, it was determined by City inspectors that the line does not meet 
current City code.  Nearly 2,000 feet of PVC gas line was installed by the City in the late 1970’s and runs to all four buildings in the Center Complex and feeds boilers, heating, ventilation, and air 
conditioning (HVAC) units and pottery kilns. PVC has now been determined to pose a hazard because of its brittleness and glued pipe joints.  In fact, the gas leak that was discovered proved to be a 
failure of the glued joints at a pipe junction.  To ensure safety for building users, Facilities Management will replace all defective PVC with polypropylene with fused joints as per current code.  
While the gas line was exposed, and before repairs were effected, pressure tests were performed to ensure that there were no further leaks in the system.

It is imperative that the City provides a safe environment for Community Center users and the community in general.  Replacement of the gas line may have a temporary, minor impact to some 
programs held in the Creative Arts Center, Indoor Sports Center, and the Recreation Center Building. Of major concern is the kiln room and the pottery programs held in the Creative Arts Center.  
An alternative means will need to be devised to deliver gas to fire the pottery kilns.

This project maintains existing service levels, and addresses a potential safety/health hazard.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

2,392 130,102 0 0 0 0 0 0 0 0 0 0 132,4940

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 132,494130,1022,392 0 0 0 0 0 0 0 0 0 0

130,102 0 0 0 0 0 0 0 0 0 0  Park Dedication Fund 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Gas Line Replacement at the Community Center 824170



Project Information Sheet
824190Project: Uninterrupted Power Supply (UPS) Replacement

Category: Infrastructure
Origination Year: 2002-03

2003-04
Origin: Staff

Type: Parks
Phase: Construction
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: Public Works

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

The Uninterruptible Power Supply (UPS) systems located at the Department of Public Safety and the City Hall Annex are antiquated and due for replacement.  These systems have a life span of 
approximately 15 years and our current systems are 14+ years old.  Annual maintenance of these systems has revealed that the units are deteriorating and near the end of their useful life.  Further, 
the manufacturer of these systems no longer supports our need for replacement parts to effect any repairs.  These UPS units eliminate spikes, sags, surges, and all other over/under voltage and 
frequency conditions, providing clean power to connected critical loads (9-1-1 emergency computer systems, billing systems, etc).  The UPS activates when it encounters any power failures and 
remains active until the power generators come on line.

These systems are critical to Police, Fire, and Finance operations and ensure a smooth transition during the time that a power failure occurs and the start up of our own power generators.  Without 
these systems in place and during a power failure, a voltage spike could occur and any and all computers in these facilities could potentially lose critical data.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

148 111,205 0 0 0 0 0 0 0 0 0 0 111,3530

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 111,353111,205148 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Uninterrupted Power Supply (UPS) Replacement 824190



Project Information Sheet
824220Project: Raynor Activity Center Site Improvements

Category: Infrastructure
Origination Year: 2002-03

2003-04
Origin: Staff

Type: Parks
Phase: Construction
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 7.3E
Neighborhood: Raynor Sub-Fund: General Fund Assets100

This project is designed to deal with the on-going infrastructure needs at the Raynor Activity Center site. Currently, several tenants occupy this site with the largest user being the Child 
Development Center that provides day care services for over 160 children. This former school site was built in the 1960’s.  Components and infrastructure are deteriorating and in need of 
renovation and/or replacement. 

Funds in FY 2005/06, FY 2006/07, and FY 2007/08 are for repairs and/or replacement of hardscape, windows, plumbing, electrical and other facility infrastructure.  Items are replaced/repaired only 
as deemed necessary by the Facilities Management Superintendent to keep the complex safe for Child Development Center users.  Non execution of these repairs may necessitate the closure of this 
complex for public use.

The city has recently entered into a five-year contract (effective Jan. 2004) with the day care provider. Infrastructure repairs to the Raynor site would ensure the functionality and safety for building 
users. This in turn, would maintain a revenue source to the city currently worth approximately $450,000 over the next five years.

This project does not address the infrastructure needs outside of the areas used by the Child Development Center and support facilities (such as sidewalks/parking lot).  Areas such as the Artists 
Studios, and the gymnasium, that cannot be maintained safely by the Facilities Management operating program will need to be vacated and remain out of use for the foreseeable future.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

19,626 93,773 31,963 45,824 0 0 0 0 0 0 0 77,787 191,1860

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

77,787 191,18693,77319,626 31,963 45,824 0 0 0 0 0 0 0 0

0 31,963 45,824 0 0 0 0 0 0 0 0  Park Dedication Fund 77,787
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Raynor Activity Center Site Improvements 824220



Project Information Sheet
824980Project: Sunnyvale Office Center Rehabilitation

Category: Infrastructure
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Lawrence Iaquinto
Department: Parks and Recreation

Project Coordinator: Tony Perez
Interdependencies: none

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.3E
Neighborhood: Downtown Sub-Fund: Sunnyvale Office Center210

The Sunnyvale Office Center is a 7 building complex, housing a combination of private office space and City operations. It is an aging facility that has structural and heating, ventilation and air 
conditioning (HVAC) issues that require repair/replacement. This project will allow Facilities Management to keep the 7 building complex functional in a safe manner by repairing deficiencies such 
as HVAC, structural, plumbing, electrical, roofs and other various items; this project also provides the temporary cooling equipment costs of the complex for failed HVAC equipment.

Funds in FY 2004/05 & FY 2005/06 are for the temporary cooling and HVAC repair/replacement for the complex, dry rot repair, and roof replacement on buildings 500, 600 & 700.  Funds in FY 
2007/08 are for the replacement of roofs and dry rot repair on buildings 100, 200, 300 & 400; these funds will also provide electrical and plumbing repair throughout the complex.  

This project allows staff to provide rentable office space that generates revenues for the City.  Project costs are offset by a portion of these revenues.  Any delays in these projects may result in 
higher operational cost due a higher frequency of repairs and/or higher capital cost for emergency roof and structural replacement.  

The Sunnyvale Office Center rehabilitation project allows Facilities Management to continue to provide a safe, functional, attractive, and cost effective center.

Issues such as structural dry rot, electrical problems and HVAC failure necessitated this project.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

30,869 206,391 0 213,492 0 0 0 0 0 0 0 213,492 450,7520

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

213,492 450,752206,39130,869 0 213,492 0 0 0 0 0 0 0 0
0 0 213,492 0 0 0 0 0 0 0 0  Fund Reserves 213,492

Sunnyvale Office Center Rehabilitation 824980



Project Information Sheet
825190Project: Community Center Monument Signs

Category: Infrastructure
Origination Year: 2007-08

2007-08
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: John Lawrence
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1.E.1
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project provides for the design, construction and installation of two "monument style" identification and directional signs for the Community Center. One sign is to be installed at the 
intersection of Remington and Manet, and the other sign at Remington and Michelangelo. The cost can vary substantially, depending on the type of material and artistic design selected, as well as 
optional lighting or electronic display considerations. Design potentials could include brick, wood, pre-fabricated masonry or metal materials. The estimated budget of approximately $61,000 
provides the funding for a variety of designs options. 

This project assists the general public to better locate, park, and access the various facilities at the Community Center, especially newer additions like the Senior Center and Heritage Park/Center 
(and proposed additions like a museum & gardens).  A new sign was part of the plans for the new Senior Center but was not included in the project bid, as staff chose to pursue it separately.  Due to 
budget concerns, this project is postponed until FY 2015/16.

This project helps educate the public on the existence and location of community facilities.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 59,755 59,75559,755

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

59,755 59,75500 0 0 0 0 0 0 0 0 0 59,755
0 0 0 0 0 0 0 0 0 0 59,755  Park Dedication Fund 59,755

Community Center Monument Signs 825190



Project Information Sheet
825200Project: Remodel Community Center Kitchen & Serving Area

Category: Infrastructure
Origination Year: 2005-06

2006-07
Origin: Board/Commission

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: John Lawrence
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: Public Works

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1.E
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project provides funding for needed repairs and replacement of some appliances in the Community Center Ballroom Kitchen and Serving Area (last done in 1991). The project includes 
commercial grade quality appliances, stainless counter tops, re-facing cabinets, and replacing flooring & ceiling tiles. This project also places the kitchen appliances on a general services 
replacement schedule. 

When the Community Center was last remodeled (1991), the kitchen appliances and equipment were not placed on a replacement schedule. Counter tops and cabinets are not typically included on 
replacement schedules and are dealt with through the capital project process. Lifespan of appliances are estimated as follows: Warming oven - 20 years; Refrigeration unit - 15 years; Ice machine - 
10 years; Range/Oven - 10 years; and Freezer unit - 10 years.

This project serves the general public by providing a safe, usable and well equipped space for food and beverage preparation, storage and serving.  The Center supports a variety of meetings, senior 
clubs, instructional classes and social gatherings.  Facility rental revenues of the Community Center kitchen & serving area contribute to the Community Recreation Fund.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 28,000 0 0 10,000 0 0 0 0 38,000 38,0000

0 0 0 0 800 800 800 1,000 1,000 1,000 1,000 7,400 7,4001,000

0 000 0 0 0 0 0 0 0 0 0 0

38,000 38,00000 0 28,000 0 0 10,000 0 0 0 0 0
0 0 28,000 0 0 10,000 0 0 0 0 0  Park Dedication Fund 38,000

Remodel Community Center Kitchen & Serving Area 825200



Project Information Sheet
825660Project: Golf Course Greens Renewal

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: Curtis Black
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1E
Neighborhood: City Wide Sub-Fund: Community Rec Fund Assets500

This project provides the rebuilding of 19 greens at Sunnyvale Golf course.   Funds are budgeted in FY 2018/19 for greens 1, 2, 14-18 and the practice putting green located east of Highway 237.  
Funds in FY 2020/21 are for greens 3-13 located west of Highway 237.  Greens replacements are planned every 30 years. The estimated costs are based on current golf course contractor estimates, 
adjusted for inflation.   The total estimated cost of the greens replacement is $1.9 million, for completion in FY 2020/21.

This project maintains Council approved service levels for safe, attractive and usable golf courses.

Green fee related revenues will be adversely impacted during construction time and greens grow-in period.  Revenues may decrease by as much as 40-60% during this time.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Park Dedication Fund 0

Golf Course Greens Renewal 825660



Project Information Sheet
825760Project: Washington Pool Renovation

Category: Infrastructure
Origination Year: 2005-06

2011-12
Origin: General Plan

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: John Lawrence
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: Finance, Public Works

Sub-Element: 6.1 Recreation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: E.1 and E.2,
Neighborhood: City Wide Sub-Fund: General Fund Assets100

Over time, some basic infrastructure items, not easily repaired or replaced through the annual infrastructure program, deteriorate from use or natural causes (like weather, earth movement, etc). This 
project will replace and/or repair as necessary items at Washington Swim Pool, such as decking, fencing, gutters, filter system, plumbing (pipes fixtures, etc), electrical components (lighting, 
switches, lines, etc); and structural pool walls and bottom.

This project will enable the City to maintain the current service level for aquatic facilities and therefore swim programs and activities.

The cost of these repairs or replacements are very difficult to estimate because many of the items addressed by this project are below ground, incased in metal, and covered by cement or otherwise 
hidden from inspection. Also, the cost of construction materials is expected to increase at higher than normal inflation rates due to the rise in world wide demand for materials.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 108,243 662,448 0 0 0 770,691 770,6910

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

770,691 770,69100 0 0 0 0 108,243 662,448 0 0 0 0
0 0 0 0 0 108,243 662,448 0 0 0 0  Park Dedication Fund 770,691

Washington Pool Renovation 825760



Project Information Sheet
825850Project: Swim Pools Infrastructure

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Parks
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Parks and Recreation

Project Coordinator: John Lawrence
Interdependencies: Finance, Public Works

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 6.1E
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project combines 3 previously separate projects for replacement of chemical water treatment equipment, pool water heaters and pool surface relining for four community swimming pools - 
Washington Park (WP), Columbia (CP), Lakewood (LP), and Sunnyvale Middle School (SMS).  This project also provides annualized funding for on-going and as-needed replacement and repair of 
mechanical, plumbing, electrical, and deck related equipment, which in turn provides the appropriate facilities to conduct various aquatic classes, programs and activities for all age groups.  The 
chemical water treatment equipment includes a chlorine generation system at WP ($30,000; last replaced in 2003) and systems that inject liquid chlorine at the other three pools ($5,000 per system; 
last replaced in 1999).  All have a life expectancy of 7 to 10 years.  The pool water heaters have a life expectancy of 20 years (WP and SMS were last replaced in 2000, LW in 1999, and CP in 
1997).  The lining is the visible and cosmetic surface that provides a barrier between the pool water and the ground/groundwater.  Three pools are lined with plaster (cost $105,000 each + design 
specifications), CP and SMS were last done in 2000 and LP was last done 1987.  WP is lined with fiberglass (cost $162,000; last done in 1988).  WP is proposed for design in FY 2004/05  and in 
FY 2005/06 to remove the fiberglass, prepare the surface, reline with plaster and include a required second main drain.  As repairs are made, facilities must also be brought up to code regulations 
which may require additional funds.  As the swim pools age, repair and/or replacement costs can be expected to increase due to deterioration and difficulty in obtaining replacement parts.  The 
annualized funding needs to be carried over (accumulated) each year to allow for more costly repairs and/or replacements that are done on an as needed basis.

This project enables the Parks and Recreation Department to continue annual operation of community swim pools which in turn provides the appropriate facilities to conduct various aquatic classes, 
programs, and activities for all age groups.  

The City only owns one of the four pools (WP).  The other three (CP, LP, and SMS) were built on District property.  The current agreement with the District expires on June 30, 2016.  Changes to 
that agreement could impact the City's financial liability and project costs.  The swim pool water must meet health department codes for clarity, purity, and temperature.  Also, the body or lining of 
each pool must be free from cracks or holes that can cause water loss, free of sharp edges or rough surfaces that can injure swimmers, and colored such that safety personnel can easily view 
swimmers under water.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 227,790 35,000 142,800 20,808 21,224 21,649 22,082 22,523 57,435 58,583 721,193 948,983319,089

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

721,193 948,983227,7900 35,000 142,800 20,808 21,224 21,649 22,082 22,523 57,435 58,583 319,089

0 35,000 142,800 20,808 21,224 21,649 22,082 22,523 57,435 58,583 319,090  Park Dedication Fund 721,194
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Swim Pools Infrastructure 825850



    Infrastructure 
    Sanitary Sewer 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure
Type: Sanitary Sewer

801100 WPCP Air Conditioning Project

344,329 0 0 0 0 0 0 0 0 575,0005,671 925,000575,000 0

805252 Sewer Pipes, Manholes, and Laterals Replacement

38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,0891,324 455,41338,000 45,414

820821 Chlorinating/Dechlorinating Equipment Replacement

301,852 0 0 0 0 0 0 0 0 0572,148 874,0000 0

820931 WPCP Pond Pump Pier Repairs

84,763 0 0 0 0 0 0 0 0 015,237 100,0000 0

821071 WPCP Replace Public Address System

139,030 0 0 0 0 0 0 0 0 0132,704 271,7340 0

822781 Borregas Sanitary Trunk Sewer Replacement

624,567 0 0 0 0 0 0 0 0 03,785,683 4,410,2500 0

822791 Rehabilitation of Manholes - Lawrence Trunk Sewer

829,185 0 0 0 0 0 0 0 0 020,091 849,2760 0

824300 Rehabilitation of Digesters and Replacement of Digester Lids

1,280,865 2,091,000 1,966,356 1,963,235 0 0 0 0 0 7,630,591306,486 9,217,9421,610,000 0

824770 Primary Sedimentation Basin Renovation - Phase I

0 918,000 1,040,400 2,122,416 1,623,648 1,656,121 1,689,244 1,723,029 0 10,772,8580 10,772,8580 0

825110 Tertiary Plant Tank Drainage System Modifications - Phase I

350,000 0 0 0 0 0 0 0 0 00 350,0000 0

825140 Air Floatation Tank Rehabilitation

0 230,969 1,335,000 0 0 839,101 810,837 0 0 3,215,9070 3,215,9070 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825170 Fixed Growth Reactor Rehabilitation

0 0 0 0 0 0 0 0 358,528 2,481,9090 2,481,9090 2,123,381

825320 Replacement/Rehabilitation of Sanitary Manholes

75,000 76,500 78,030 79,591 81,182 82,806 84,462 86,151 87,874 821,2280 896,22875,000 89,632

825330 Replacement/Rehabilitation of Sewer Pipes

70,000 208,000 318,362 432,973 552,040 563,081 574,343 585,830 597,546 4,549,6480 4,619,648102,000 615,473

825520 Pond Sediment Removal

300,000 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 7,128,2670 7,428,267651,000 778,005

825750 Sewer Lift Stations Rebuild

0 0 0 0 49,684 337,849 327,375 216,757 101,583 1,033,2480 1,033,2480 0

826080 Borregas Avenue Sewer Rehabilitation

1,050,000 0 0 0 0 0 0 0 0 00 1,050,0000 0

Total 5,487,591 3,651,9053,051,000 4,227,249 5,454,983 5,329,387 3,052,349 4,239,670 4,262,187 3,403,211 1,952,804 38,624,7454,839,344 48,951,680

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
801100Project: WPCP Air Conditioning Project

Category: Infrastructure
Origination Year: 1995-96

2003-04
Origin: Staff

Type: Sanitary Sewer
Phase: Design
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Hira Raina
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project provides replacement air conditioning for two separate buildings.

The Water Pollution Control Plant (WPCP) Primary Building was the original building at the Plant.  It has subsequently gone through many changes and upgrades, resulting in 5 different Heating, 
Ventilating and Air conditioning (HVAC) units.  The Primary Building houses large industrial equipment, such as pumps and motors, which generate excessive heat.  The maintenance and repair of 
these units is increasingly expensive.  The Primary building HVAC system is likely to need complete replacement.

The project will also replace the HVAC in the lab building.  The existing lab HVAC has been modified several times due to extensive remodeling, and it is inadequate to meet the current lab layout 
and operations.  The air exchange rate is in need of improvement, and the boiler and drain lines are in need of replacement.  The air exchange requirements in a laboratory are more demanding due 
to the chemicals used, and this means that the HVAC system must meet a higher demand than conventional office space. This results in higher than normal costs for HVAC replacement.

Reliability of equipment has direct influence on service levels and costs relating to repairs and downtime.

See RTC # 04-341, Budget Mod #6

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

5,671 344,329 575,000 0 0 0 0 0 0 0 0 575,000 925,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

575,000 925,000344,3295,671 575,000 0 0 0 0 0 0 0 0 0
0 575,000 0 0 0 0 0 0 0 0 0  Fund Reserves 575,000

WPCP Air Conditioning Project 801100



Project Information Sheet
805252Project: Sewer Pipes, Manholes, and Laterals Replacement

Category: Infrastructure
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3B
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project funds miscellaneous small sanitary sewer projects that may arise during the fiscal year.  This is primarily for emergency or incidental situations.  Typical work that might be completed 
include: repairs to 4 or 5 manholes, 250 feet of sewer, or repairs to 10 to 12 sewer laterals in the right-of-way that have failed.

This project is differentiated from separate manhole and main replacement projects by its intent to respond to "emergency" needs that may come up during a year, whereas the replacement projects 
will be planned, designed, and involve sizeable contracts.  This project will deal with small, unanticipated problems that require a quick response on a relatively small scale.

no service level effect

See project 805251 for prior year expenditure history. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,324 38,000 38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 416,089 455,41345,414

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

416,089 455,41338,0001,324 38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 45,414
0 38,000 38,760 39,535 40,326 41,132 41,955 42,794 43,650 44,523 45,414  Fund Reserves 416,089

Sewer Pipes, Manholes, and Laterals Replacement 805252



Project Information Sheet
820821Project: Chlorinating/Dechlorinating Equipment Replacement

Category: Infrastructure
Origination Year: 1999-00

2003-04
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: 25

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Joanna DeSa
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

Replacement of obsolete chlorination and dechlorination equipment and control systems is required to safely, efficiently and reliably meet both National Pollution Discharge Elimination System 
(NPDES) discharge requirements and recycled water production.  Existing chlorinators were installed in 1985 and are unsupportable by manufacturer and well past their useful life.  Construction 
contract for this project has been awarded.

NPDES Discharge Permit number Order no. R2-2003-0079, NPDES Permit No. CA0037621, Adopted 8/20/03.  
Water production requirements are  included under Title 22 State Requirements.

no service level effect

See RTC # 04-341, Budget Modification #6 for FY 04-05, budget totals $874,000.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

572,148 301,852 0 0 0 0 0 0 0 0 0 0 874,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 874,000301,852572,148 0 0 0 0 0 0 0 0 0 0

Chlorinating/Dechlorinating Equipment Replacement 820821



Project Information Sheet
820931Project: WPCP Pond Pump Pier Repairs

Category: Infrastructure
Origination Year: 1999-00

2003-04
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: 50

Project Manager: Lorrie Gervin
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The piers supporting the secondary pond pump have dry rot and need extensive repairs. During the construction completed in FY 02/03, the damage exposed was much more extensive than reports 
indicated.  All funds were utilized to replace the area where the pumps reside; approximately 50% of the pier was replaced.  It is now necessary to complete the repairs to the remaining portion 
where the motor control center (mcc) resides.  This project will install temporary power to the pumps and includes the removal of the mcc, replacement of wood structure, and re-installation of mcc 
and necessary electrical work.  Completion of this project is anticipated to extend the life for approximately 25 years.  

Failure of this pier would result in the inability to provide tertiary treatment to our wastewater treatment plant.

See RTC # 04-341, Budget Modification #6.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

15,237 84,763 0 0 0 0 0 0 0 0 0 0 100,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 100,00084,76315,237 0 0 0 0 0 0 0 0 0 0

WPCP Pond Pump Pier Repairs 820931



Project Information Sheet
821071Project: WPCP Replace Public Address System

Category: Infrastructure
Origination Year: 1999-00

2003-04
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: n/a

Project Manager: Joanna DeSa
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3F
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The current public address system is failing and in need of replacement.  The corrosive atmosphere at the Water Pollution Control Plant (WPCP) limits useful life.  

Required by Title 22 Emergency Response Contingency Plan and Title 19 - Risk Management Plan under CalARP, and also part of the Hazardous Materials Business plan - under 40 CFR part 
112.5.  

WPCP employees must be notified immediately of hazardous materials leaks and spills or plant evacuations.  This program will improve safety notifications and allow personnel to perform their 
tasks more safely.

Project has begun but was delayed due to infrastructure needing replacement.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

132,704 139,030 0 0 0 0 0 0 0 0 0 0 271,7340

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 271,734139,030132,704 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

WPCP Replace Public Address System 821071



Project Information Sheet
822781Project: Borregas Sanitary Trunk Sewer Replacement

Category: Infrastructure
Origination Year: 2001-02

2004-05
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: 25

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3B
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The existing concrete Borregas Avenue Trunk Sanitary Sewer pipe and manholes are actively corroded in areas.  A replacement 42-inch sewer along a revised alignment will provide capacity for 
present and future flows.  The replacement sewer will be constructed of materials not subject to corrosion.  The contract for construction of this project was awarded on 9/28/04.

no service level effect

This is a bond-funded project.  See project 822780 for prior year expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

3,785,683 624,567 0 0 0 0 0 0 0 0 0 0 4,410,2500

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 4,410,250624,5673,785,683 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Borregas Sanitary Trunk Sewer Replacement 822781



Project Information Sheet
822791Project: Rehabilitation of Manholes - Lawrence Trunk Sewer

Category: Infrastructure
Origination Year: 2001-02

2004-05
Origin: Staff

Type: Sanitary Sewer
Phase: Design
% Complete: 30

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3B
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The Lawrence Trunk Sewer is one of 5 major sewer trunk lines in the City.  Approximately 60 sanitary sewer manholes have suffered significant deterioration and require rehabilitation.  Toxic 
gases that are naturally produced in sanitary sewer systems are corrosive to concrete.  Current standards require epoxy, or some other coating, to protect the concrete from this type of corrosion.  
The Lawrence line is more than 50 years old and carries a large flow from a large collection area.  The longer the flow is in the pipes, the stronger the gases become and the more corrosive their 
effects.  

This project will provide all work necessary to rehabilitate the existing manholes.  The interiors will be coated with a material to replace the lost concrete for structural strength and provide a 
protective coat that will slow or prevent the reoccurrence of corrosion.  Loose steel ladder rungs, no longer used to enter manholes, will be removed, joints to connecting pipes will be repaired, and 
damaged lids will be replaced as necessary.

The project cost is approximately $14,000 per manhole.  Normally manhole rehabilitation is about half this amount.  In this instance, the manholes are more severely corroded than might be 
expected on a normal, residential sewer line.  Also, a more expensive material will be used to provide a longer life for the manhole surfaces and avoid future corrosion.  The location of the line 
along Lawrence Expressway adds to the cost of the work due to working in the County jurisdiction and the requirements for significant traffic control, possibly including working at night or on 
weekends.

no service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

20,091 829,185 0 0 0 0 0 0 0 0 0 0 849,2760

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 849,276829,18520,091 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Rehabilitation of Manholes - Lawrence Trunk Sewer 822791



Project Information Sheet
824300Project: Rehabilitation of Digesters and Replacement of Digester Lids

Category: Infrastructure
Origination Year: 2002-03

2010-11
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: 95

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3c
Neighborhood: City Wide Sub-Fund: Wastewater Management300

Digesters at the Water Pollution Control Plant (WPCP) are used to further degrade solid waste removed from the wastewater. The structural integrity of the digesters /lids must be maintained to 
prevent releases of potentially hazardous methane that could result in Bay Area Air Quality Management District (BAAQMD) violations.  

Digesters #1 and 2 were built in 1955, #3 in 1961, and #4 in 1969.The digester lids have deteriorated, and methane gas has been found between the structural layers of the lids.  Spot repairs have 
been completed and have provided some addition to the useful life, but are no longer adequate to fix the problem.  To prevent failure, the lids need to be replaced.  WPCP staff have identified 
digesters as a top concern and priority for infrastructure rehabilitation.  

This project will provide funds for the design and construction of four replacement anaerobic digester covers and peripheral equipment. Engineering studies and structural inspection have confirmed 
that replacement is more cost-effective than repair.  Replacement is estimated to extend the life of the digesters another 30 years.  Digester # 3 will be rehabilitated first, followed by # 4, based on 
inspection and the level of deterioration of each.  The construction budget is based on the recent engineering investigation.  Funds provide for design in FY04-05.  FY 05-06 funds are for initiation 
of construction on the first digester.  Funds in the subsequent years cover the completion of one digester and initiation of the next.  Construction costs are estimated at $1,750,000 per digester. 
Engineering services are the highest for design on the first digester and decline with each of the following digesters since the plans and specs will need to be modified slightly for each one but not 
completely redone.

No service level affected unless failure occurs.  This project is infrastructure maintenance.

See RTC 04-341, Budget Modification #6 - Project combined with $300,000 from 824760 for a total budget of $722,550 in FY 04-05 for initial project design only.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

306,486 1,280,865 1,610,000 2,091,000 1,966,356 1,963,235 0 0 0 0 0 7,630,591 9,217,9420

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

7,630,591 9,217,9421,280,865306,486 1,610,000 2,091,000 1,966,356 1,963,235 0 0 0 0 0 0
0 1,610,000 2,091,000 1,966,356 1,963,235 0 0 0 0 0 0  Fund Reserves 7,630,591

Rehabilitation of Digesters and Replacement of Digester Lids 824300



Project Information Sheet
824770Project: Primary Sedimentation Basin Renovation - Phase I

Category: Infrastructure
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

Water Pollution Control Plant (WPCP) primary treatment provides the removal of solids and floating material from the wastewater stream.  The ten primary sedimentation basins are reinforced 
concrete structures with process piping, mechanical drives and motors, and associated instrumentation. The oldest of the primary tanks were part of the original plant built in 1955.  The concrete in 
these tanks are falling off in large chunks, and exposing the reinforced steel inside the structures.  Once the reinforced steel is exposed to the atmosphere, it corrodes at a fairly rapid rate, and this 
then begins to threaten the structural integrity of the basin.  

The primary tanks were built before the current, more stringent seismic requirements were put in place, so some seismic retrofit will likely be required.  In addition, the mechanical components of 
the primary tanks that remove the solids from the tanks have reached the end of their useful life.  This project will provide engineering review, seismic evaluation, and the development of plans and 
specifications for repair or replacement and construction of the recommended option.  FY 05-06 and 06-07 funding is for the engineering design and review.  These fees are estimated at a higher 
than normal percentage of the total project costs because design of repair/rehab/replacement work has proven to be more costly than design of new installations.  FY 07-08 funding will cover the 
cost of construction for the first two basins as well as some follow-up engineering services to incorporate findings from the first construction project.  Construction for 2 additional basins is 
budgeted for each of the following four years.

Replacement is needed to restore structural integrity to the basins and to provide for effective treatment and prevent solids from passing on through to the secondary ponds.  Should this occur, 
removal is very expensive, and excessive solids loading would contribute to significant odor production.

This project maintain compliance with discharge regulations during future operation of the treatment plant.

The study (Phase I) will determine the  budget for construction (Phase II.)  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 918,000 1,040,400 2,122,416 1,623,648 1,656,121 1,689,244 1,723,029 0 10,772,858 10,772,8580

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

10,772,858 10,772,85800 0 918,000 1,040,400 2,122,416 1,623,648 1,656,121 1,689,244 1,723,029 0 0
0 0 918,000 1,040,400 2,122,416 1,623,648 1,656,121 1,689,244 1,723,029 0 0  Fund Reserves 10,772,858

Primary Sedimentation Basin Renovation - Phase I 824770



Project Information Sheet
825110Project: Tertiary Plant Tank Drainage System Modifications - Phase I

Category: Infrastructure
Origination Year: 2003-04

2005-06
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Joanna DeSa
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The tertiary plant tank drainage system at the Water Pollution Control Plant (WPCP) is used to drain chlorine contact tanks, fixed growth reactor tanks and air floatation tanks should any of these 
tanks need to be shut down for maintenance.  The original drainage structure and pump station were built in 1975.  The rate of drainage has noticeably slowed during the last couple of years, and it 
appears that some of the drainage piping has collapsed.  The inability to drain these tanks quickly and efficiently for repairs compromises the City’s ability to meet all NPDES discharge 
requirements because tanks would be unavailable to provide treatment.  In addition, since the production of recycled water has become a regular component of operations, the inability to quickly 
accomplish repairs also compromises the reliability of recycled water deliveries.

Phase I encompasses both a study and the subsequent engineering design work.  The study portion would evaluate and make recommendations for repair, replacement or modifications to the 
existing collection/drainage system and pump station.  The engineering work would include development of plans and bid specifications, including preparing a detailed cost estimate.  

Phase II will be for the actual construction and will be submitted in a subsequent project cycle for construction funding.  The scope and estimated costs for Phase II will be generated as a work 
product of this Phase I project.

Program 342 - Wastewater Management requires treated sewage to meet regulatory standards and to protect the public health and environment.

Failure to be able to drain tanks for repair may result in process units being unavailable to meet recycled water needs or to meet Bay discharge requirements.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 350,000 0 0 0 0 0 0 0 0 0 0 350,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 350,000350,0000 0 0 0 0 0 0 0 0 0 0

Tertiary Plant Tank Drainage System Modifications - Phase I 825110



Project Information Sheet
825140Project: Air Floatation Tank Rehabilitation

Category: Infrastructure
Origination Year: 2003-04

2009-10
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3c
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project provides funds to rehabilitate and provide corrosion protection for 4 Air Floatation Tanks at the Water Pollution Control Plant (WPCP) which are steel and concrete structures.  Air 
floatation tanks are used to remove the algae that grows during secondary treatment in the oxidation ponds.  Three of these structures were built in 1975 and the 4th one in 1982, and all are in need 
of significant rehabilitation.  The maintenance on these structures is critical to maintain process and regulatory compliance. This project will allow staff to take each of the tanks out of service, one 
at a time, and perform the needed preventive maintenance. This project includes repair/replacement of the steel and mechanical portion of this structure, repair and/or replacement of the influent 
gates and coating of the concrete walls, extending their useful life for approximately 20 years. Cost estimates were based on an internal estimate and include $670,000 for construction for each 
tank.  Declining amounts for each subsequent year for engineering services reflect knowledge gained as repairs proceed.

Major maintenance will be needed to maintain current levels of service.

Currently, the influent gates do not perform adequately, compromising staff's ability to isolate tanks.  Without the ability to isolate individual tanks, additional tanks must be taken out of service 
when any one tank needs repair.  This compromises the WPCP's ability to maintain treatment and discharge of effluent and to produce recycled water.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 230,969 1,335,000 0 0 839,101 810,837 0 0 3,215,907 3,215,9070

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

3,215,907 3,215,90700 0 230,969 1,335,000 0 0 839,101 810,837 0 0 0
0 0 230,969 1,335,000 0 0 839,101 810,837 0 0 0  Fund Reserves 3,215,907

Air Floatation Tank Rehabilitation 825140



Project Information Sheet
825170Project: Fixed Growth Reactor Rehabilitation

Category: Infrastructure
Origination Year: 2003-04

2005-06
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3c
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The fixed growth reactors at the Water Pollution Control Plant (WPCP) provide for the biological removal of ammonia from the wastewater stream.  Ammonia is toxic to fish and other aquatic life, 
making removal important prior to discharge. These structures have been in service for 27 years and are showing various signs of wear and deterioration that need to be addressed. This project will 
provide funds to renovate three fixed growth reactors.  The project is scheduled to begin in FY 2015/2016 and will be completed in FY 2017/18.  The total cost is estimated at $6.5 million.

Inspections have shown the structures themselves appear to be in relatively good condition. However, the towers have settled and need to be re-leveled to protect bearings and seals and to insure 
that the flow pattern through the units does not compromise treatment.  Additionally, the media within the towers over which wastewater flows need replacement as it has deteriorated, creating 
areas where the wastewater ponds instead of flowing, also compromising treatment.   

When these structures are taken out of service for this maintenance, a thorough evaluation of the structures and piping will be accomplished; and any deficiencies will be identified and corrected.  
The completion of this maintenance is expected to extend the life of the reactors another 20-25 years.

All fixed growth reactors are needed during the summer months to reduce ammonia levels to allowable permit limits.  There are no stand-by units for this process.

No issues.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 358,528 2,481,909 2,481,9092,123,381

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,481,909 2,481,90900 0 0 0 0 0 0 0 0 358,528 2,123,381
0 0 0 0 0 0 0 0 0 358,528 2,123,381  Fund Reserves 2,481,909

Fixed Growth Reactor Rehabilitation 825170



Project Information Sheet
825320Project: Replacement/Rehabilitation of Sanitary Manholes

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3B.1
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The sewer system infrastructure is on average 50 years old, with some parts considerably older.  The system includes over 5,700 sewer manholes.  This project provides funding to replace or 
rehabilitate manholes, depending on condition, at a rate of about 10 manholes/yr at an estimated cost of $7,500 per manhole.

Recent evaluation of 74 manholes on Lawrence Expressway and Arques Avenue has indicated a general structural deterioration of the concrete manholes to the point where rehabilitation must be 
done to prevent collapse.   It is reasonable to infer that other manholes in the City's system are also in poor condition since no ongoing program to inspect and repair has ever been conducted.  This 
project would systematically repair or replace deficient manholes.  Deteriorated manholes will be identified during flushing and video inspection operations.  This project may need to be considered 
for expansion in the future, depending upon what is identified in the early years.  The project is expected to be ongoing into the foreseeable future.  Work will have to be coordinated with any 
planned street improvements as the program moves forward.

The project will preserve the City's investment in its infrastructure, and prevent problems that would be inconvenient, costly, and unsanitary.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 75,000 75,000 76,500 78,030 79,591 81,182 82,806 84,462 86,151 87,874 821,228 896,22889,632

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

821,228 896,22875,0000 75,000 76,500 78,030 79,591 81,182 82,806 84,462 86,151 87,874 89,632
0 75,000 76,500 78,030 79,591 81,182 82,806 84,462 86,151 87,874 89,632  Fund Reserves 821,228

Replacement/Rehabilitation of Sanitary Manholes 825320



Project Information Sheet
825330Project: Replacement/Rehabilitation of Sewer Pipes

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Board/Commission

Type: Sanitary Sewer
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3B.1
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The City has over 280 miles of sewer lines, in sizes from 6 inches to 36 inches in diameter.  The value of these sewers is estimated to be in excess of $200 million.  Many of these lines are 50 years 
old, or older.  Failures have been occurring, and deficiencies have been noted in several locations.  This project will replace or rehabilitate sewer mains as they are identified as in need of 
replacement.  Alternative technologies will be investigated as to the best application in each location.  The City has used several methods in the past to replace deteriorated sewer lines, including 
full replacement, lining, and “bursting” and replacing.

The project listed includes replacement or rehabilitation of approximately 3,000 feet per year at a rounded cost of $150 per foot.  In addition, an amount of $70,000 is included in each year for 
engineering design work for the replacement/rehabilitation to be completed the following year.  For 2005-06 only the $70,000 engineering cost is listed.  Following that, the estimate is $520,000 per 
year (approximately one-quarter of one percent [0.25%] of the value of the entire collection system).

This project will rely upon the findings of the video inspection to identify the best locations to replace or rehabilitate the sewer each year.  It is also possible that inspection will identify the need to 
increase the rate of replacement of the sewer in some locations.  The project would only replace/rehabilitate approximately 11 miles of the City’s 280 miles of sewer line over a 20 year period.

A proper replacement schedule will help to keep the sanitary sewer system safer.

This rate of replacement will likely be determined as low.  Future analysis could indicate the need for much larger investment.  Grant funding options should be investigated if they are available.  
Low cost loans or bond issues may be additional options if a much greater need is identified by the video inspection.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 70,000 102,000 208,000 318,362 432,973 552,040 563,081 574,343 585,830 597,546 4,549,648 4,619,648615,473

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

4,549,648 4,619,64870,0000 102,000 208,000 318,362 432,973 552,040 563,081 574,343 585,830 597,546 615,473
0 102,000 208,000 318,362 432,973 552,040 563,081 574,343 585,830 597,546 615,473  Fund Reserves 4,549,648

Replacement/Rehabilitation of Sewer Pipes 825330



Project Information Sheet
825520Project: Pond Sediment Removal

Category: Infrastructure
Origination Year: 2005-06

2010-11
Origin: Staff

Type: Sanitary Sewer
Phase: Construction
% Complete: 25

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The oxidation ponds provide secondary treatment using natural action of sun and wind to facilitate the growth of algae, which takes up dissolved waste from the wastewater.  Algae is removed later 
in the Water Pollution Control Plant process and returned to the ponds. No solids have been removed from the ponds since inception of secondary treatment in the late 1960’s.  The current 
accumulation of solids is estimated at 35% to 45% of the pond volume.  A pilot study was recently completed to assess a removal methodology. Costs for pond sediment removal were originally 
estimated at $25 to $30M, but have now been revised, based on the pilot study, to approximately $14M.  The unit cost to remove accumulated pond solids is estimated, from the pilot study, to be 
$540 per dry ton, with a goal for removal of 26,000 tons.  This unit cost is based on the work being accomplished under one contract. 

The project evaluates an in-house project (equipment purchase, internal operation) versus contracting out, preparation of the bid package in FY 05-06, and solids removal each year thereafter until 
the recommended reduction is achieved.  Work to remove solids should be initiated as soon as possible to mitigate risks.  Conditions could also change in the future and the value of the pilot study 
could be lost.  One risk is odor release.  Wind action on solids near the surface can release hydrogen sulfide gas (rotten egg smell).  Such an event occurred in the early 1990's. Another risk is that 
of exceeding ammonia effluent limits.  To meet the ammonia limits, flow through the tertiary plant is reduced during the summer when ammonia levels are at their highest, and the excess flow is 
held in the ponds.  Exceedances of limits result in mandatory fines.  Replacement of the ponds with conventional secondary treatment of aeration basins and clarifiers is estimated to cost 
approximately $100 million for capital and $1 million annually for power, and thus would be a more costly alternative.

None.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 300,000 651,000 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 7,128,267 7,428,267778,005

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

7,128,267 7,428,267300,0000 651,000 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 778,005
0 651,000 664,020 677,300 690,846 704,663 718,757 733,132 747,794 762,750 778,005  Fund Reserves 7,128,267

Pond Sediment Removal 825520



Project Information Sheet
825750Project: Sewer Lift Stations Rebuild

Category: Infrastructure
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3F
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The City currently operates five sewer lift stations which use electric motors.  Four of the five lift stations, which ensure proper flow of sewage through the sewer system, are in great need of repair 
(Kifer lift station was recently restored).  This project overhauls pumps and rehabilitates wet wells, traffic covers, and electrical panels.  Rebuilding of the lift stations will take place over a period of 
years in order of necessity: Arques, Sunken Garden, Baylands, and Lawrence.  Design for each of the stations will be completed the year prior to construction.  The next renovation should not be 
necessary for at least 10 to 20 years, with an appropriate level of maintenance.

Repair and replacement of equipment will reduce the need for emergency repairs and improve the reliability of the stations.  The project will thus preserve the City's investment in its infrastructure 
and prevent problems that would be inconvenient, costly, and unsanitary.

Long-term costs will be reviewed as part of Phase II of the Long Range Infrastructure Plan.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 49,684 337,849 327,375 216,757 101,583 1,033,248 1,033,2480

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,033,248 1,033,24800 0 0 0 0 49,684 337,849 327,375 216,757 101,583 0
0 0 0 0 0 49,684 337,849 327,375 216,757 101,583 0  Fund Reserves 1,033,248

Sewer Lift Stations Rebuild 825750



Project Information Sheet
826080Project: Borregas Avenue Sewer Rehabilitation

Category: Infrastructure
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Community Development

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 3.3B1
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project will provide funding to reline or repair 4,445 LF of 27"-diameter sanitary sewer trunk line, and to repair or rebuild 12 manholes.  Cured-in-place lining, a process that relines the pipe 
with a resin-type material, is more cost-effective (1/3 to 1/2 the cost) than complete replacement of the pipeline, which has been in service for approximately 50 years.  Spot repairs have been made 
on an emergency basis and the line needs complete rehabilitation, or it will come to the point where replacement will be required.  This will improve sewer flow and stop degradation of the pipe in 
this segment, which is one of the three primary trunk lines to the Water Pollution Control Plant.  The project is eligible for CDBG funding, which will be supplemented by the Sewer Reserve Fund 
to cover engineering design, construction, and project administration costs.

The project will preserve the City's investment in its infrastructure, and prevent problems that would be inconvenient, costly, and unsanitary.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 1,050,000 0 0 0 0 0 0 0 0 0 0 1,050,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,050,0001,050,0000 0 0 0 0 0 0 0 0 0 0

526,990 0 0 0 0 0 0 0 0 0 0  CDBG Fund 0
523,010 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 0

Borregas Avenue Sewer Rehabilitation 826080
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure
Type: Solid Waste

825910 Landfill Gas Flare and Blowers Replacement

0 0 0 0 0 0 0 0 0 00 00 0

Total 0 00 0 0 0 0 0 0 0 0 00 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
825910Project: Landfill Gas Flare and Blowers Replacement

Category: Infrastructure
Origination Year: 2005-06

2015-16
Origin: Staff

Type: Solid Waste
Phase: Planning
% Complete: n/a

Project Manager: Mark Bowers
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2H
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

State and Federal regulations require the City to collect and destroy landfill gas produced by decomposition of garbage in the closed Sunnyvale Landfill.  The gas is normally burned by engine-
generators at the Water Pollution Control Plant (WPCP) to make electricity.  It is burned in the landfill gas flare when the generators are off-line for any reason, or when the gas quality is unsuitable 
for power generation.  Two blowers alternately provide vacuum to the gas collection system and deliver gas to the flare.  The flare, blowers, and related equipment are housed in an enclosure 
known as the "flare station."  The flare station and its contents were installed in 1987 and are expected to have a useful life of 30 years.  The flare station is scheduled for replacement in FY 
2016/17, for approximately $227,000.

State and Federal regulations require the City to collect and destroy landfill gas produced by decomposition of garbage in the closed Sunnyvale Landfill. 

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Landfill Gas Flare and Blowers Replacement 825910



 Infrastructure 
 Storm Drain 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure
Type: Storm Drain

804702 Storm Drain Pipes, Manholes, and Laterals Replacement

22,000 22,440 22,889 23,347 23,814 24,290 24,776 25,271 25,777 240,8960 262,89622,000 26,292

822751 Storm Pump Station Number 1 Rehabilitation

450,000 45,900 0 0 0 0 0 0 0 120,900899 571,79975,000 0

822761 Storm Pump Station Number 2 Rehabilitation

70,000 51,000 208,080 95,509 54,122 55,204 56,308 57,434 105,449 763,10639,720 872,82680,000 0

825350 Replacement/Rehabilitation of Storm Drain Manholes

0 0 0 0 0 0 0 0 0 17,9260 17,9260 17,926

825360 Replacement/Rehabilitation of Storm Drain Pipes

0 0 0 0 0 0 0 0 0 123,0950 123,0950 123,095

825370 Video Inspection and Evaluation of Storm Drain System

0 0 0 0 0 0 0 0 0 28,6820 28,6820 28,682

825380 Storm Pump Station #1 Expansion

0 0 0 0 0 0 112,616 746,646 995,910 1,855,1720 1,855,1720 0

Total 542,000 195,995177,000 119,340 230,969 118,856 77,936 79,494 193,700 829,351 1,127,136 3,149,77740,619 3,732,396

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
804702Project: Storm Drain Pipes, Manholes, and Laterals Replacement

Category: Infrastructure
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Storm Drain
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.4 Surface Runoff
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.4A
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project provides funding for miscellaneous small storm drainage projects that may arise unexpectedly.  This allows for the replacement of damaged grates or deteriorated drain inlets (DIs), or 
grouting (sealing) of leaking pipes and manholes as identified.  More significant projects would have separate funding.  Chemical grouting of a leaking storm line can cost $500 to $3,000.  New 
grates cost $100 or more.

no service level effect

See project 804700 and 804701 for prior expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 22,000 22,000 22,440 22,889 23,347 23,814 24,290 24,776 25,271 25,777 240,896 262,89626,292

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

240,896 262,89622,0000 22,000 22,440 22,889 23,347 23,814 24,290 24,776 25,271 25,777 26,292
0 22,000 22,440 22,889 23,347 23,814 24,290 24,776 25,271 25,777 26,292  Fund Reserves 240,896

Storm Drain Pipes, Manholes, and Laterals Replacement 804702



Project Information Sheet
822751Project: Storm Pump Station Number 1 Rehabilitation

Category: Infrastructure
Origination Year: 2001-02

Ongoing
Origin: Staff

Type: Storm Drain
Phase: Planning
% Complete: 25

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.4 Surface Runoff
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.4A
Neighborhood: Lakewood Sub-Fund: Wastewater Management300

Sunnyvale operates two storm pump stations to pump accumulated storm water into tributaries to the San Francisco Bay.  These are required due to areas of the City that are close to sea level and, 
therefore, could suffer flooding, particularly during large storms and exceptionally high tides.

Storm Pump Station No. 1 is located between the Water Pollution Control Plant (WPCP) and the SMaRT® Station.  The center and south end of Sunnyvale drains to this pump station.  The facility 
consists of a structure with two large natural-gas powered pumps, one small electric pump, three discharge pipes and a fenced yard.  There are several maintenance items needed at this location.  It 
is proposed that they be done in two separate projects.  This is the first of those projects.  Work required is:

1.  Dredging of the ponds where water backs up during storms.  The holding area is silting up and requires silt removal.  The pond area to be dredged as part of this project is south of the facility 
and a little to the east.  The large pond would be dredged as part of the second project in 10 years or later.  Estimated cost is $40,000.
2.  The roof of the structure should be modified for access by crane for removing pumps requiring work.  This was a problem in 2000 when pumps required emergency repair, and access was 
difficult.  Estimated cost for this one-time alteration is $15,000.
3.  The discharge pipes are deteriorating and require relining.  Estimated cost is $65,000.  The discharge pipes should remain serviceable until they are replaced as part of the Storm Pump Station #1 
Expansion project when the facility is expanded.

no service level effect

The pump station is in need of expansion to handle more than a 10-year storm.  However, improvements will be needed to the Bay levee before such expansion is worthwhile.  Currently, the pump 
station is at risk from the theoretical 100-year flood of the San Francisco Bay.  Therefore, such improvements are not part of this project.  Improvements to the building and additional dredging are 
in the Storm Pump Station #1 Expansion project.  (See project 822750 for prior expenditure history.)

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

899 450,000 75,000 45,900 0 0 0 0 0 0 0 120,900 571,7990

0 0 0 0 0 0 0 0 0 0 0 0 00

0 8990899 0 0 0 0 0 0 0 0 0 0

120,900 570,900450,0000 75,000 45,900 0 0 0 0 0 0 0 0
0 75,000 45,900 0 0 0 0 0 0 0 0  Fund Reserves 120,900

Storm Pump Station Number 1 Rehabilitation 822751



Project Information Sheet
822761Project: Storm Pump Station Number 2 Rehabilitation

Category: Infrastructure
Origination Year: 2001-02

2003-04
Origin: Staff

Type: Storm Drain
Phase: Construction
% Complete: 100

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.4 Surface Runoff
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.4A
Neighborhood: Lakewood Sub-Fund: Wastewater Management300

Sunnyvale operates two storm pump stations to pump accumulated storm water to the San Francisco Bay. They are required due to areas of the City close to sea level that could suffer flooding, 
particularly during large storms and exceptionally high tides.  Storm Pump Station #2 is located at the east end of Baylands Park. The facility consists of a structure with 6 pumps (1 small electric 
and 5 natural gas-powered engines), a pond surrounded by a levee, and an access road to get to the facility.

Several capital aspects of the facility must be periodically funded. Three items are included in this Rehabilitation Project: 1. Dredging of accumulated material from pond, last completed in 2004, 
included as a maintenance item about every 10 years. Estimated cost $40,000 in 2014-15, 2024-25.  2. Investigation and repair of the pond levee. Surface cracking shows along the roadway atop the 
levee and some sloughing shows on the sides. Animal burrowing requires checking integrity of the entire levee. The budget includes an engineering study of the levee in 2005-06 ($20,000) 
followed by estimated repairs of $180,000 spread over 3 years (2005-06 - 2007-08). Repair cost will be re-estimated after engineering study. The study will suggest what maintenance to budget for 
yearly and when to review levee condition again (estimated in 20-year cycles).  3. Structural repairs and motor overhaul/replacement – building and pumps should be evaluated and placed on 
overhaul/replacement schedule. The budget includes an engineering study in 2008-09 ($23,000), repairs to the building in 2008-09 and 2009-10 ($265,000), and overhaul/replacement of the pumps. 
Proposed pump replacement is staggered, with one each year from 2010-11 through 2014-15 (at $50,000 each). Cost will be re-estimated after engineering study. The study will identify an 
appropriate cycle for future building improvements/pump replacements (expected 40-year cycles for buildings and 20-year cycles for pumps).

The project will preserve the City's investment in its infrastructure and prevent possible breakdown of the station.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

39,720 70,000 80,000 51,000 208,080 95,509 54,122 55,204 56,308 57,434 105,449 763,106 872,8260

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

763,106 872,82670,00039,720 80,000 51,000 208,080 95,509 54,122 55,204 56,308 57,434 105,449 0
0 80,000 51,000 208,080 95,509 54,122 55,204 56,308 57,434 105,449 0  Fund Reserves 763,106

Storm Pump Station Number 2 Rehabilitation 822761



Project Information Sheet
825350Project: Replacement/Rehabilitation of Storm Drain Manholes

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Storm Drain
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.4 Surface Runoff
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.4B.1
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The storm system infrastructure is on average 50 years old.  This project replaces or rehabilitates storm water drain inlets and manholes, depending on conditions, at an average of five units/year, 
beginning in FY 2015/2016.

Budget was developed from an average cost of $3,000/each to rehabilitate a storm water manhole including traffic control, confined space entry procedures, cleaning and preparation of vertical 
surfaces, structural modification if needed, adjustment of cones and covers, and pavement restoration.  Also included would be any engineering and administrative costs.  Five manholes per year 
would cost $15,000.  This project would be initiated in FY 2015/16 and continue as necessary.  Storm catch basins and manholes are not exposed to the corrosive atmosphere of sanitary sewers, 
therefore the estimated cost is less, the number required is fewer, and the start date is later.

The project will preserve the City's investment in its infrastructure, and prevent problems that could possibly cause future floods.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 17,926 17,92617,926

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

17,926 17,92600 0 0 0 0 0 0 0 0 0 17,926
0 0 0 0 0 0 0 0 0 0 17,926  Fund Reserves 17,926

Replacement/Rehabilitation of Storm Drain Manholes 825350



Project Information Sheet
825360Project: Replacement/Rehabilitation of Storm Drain Pipes

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Storm Drain
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.4 Surface Runoff
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.4B.1
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The storm system infrastructure is, on average, 50 years old.  This project replaces or rehabilitates storm water pipes, depending on conditions, at a rate of 800 lf/yr at $85/foot, beginning in FY 
2015/2016.

The project will preserve the City's investment in its infrastructure and prevent problems that could possibly cause future floods.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 123,095 123,095123,095

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

123,095 123,09500 0 0 0 0 0 0 0 0 0 123,095
0 0 0 0 0 0 0 0 0 0 123,095  Fund Reserves 123,095

Replacement/Rehabilitation of Storm Drain Pipes 825360



Project Information Sheet
825370Project: Video Inspection and Evaluation of Storm Drain System

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Storm Drain
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.4 Surface Runoff
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.4B.1
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The storm water system infrastructure, consisting of about 327 miles of storm drains, is, on average, 50 years old.  This project video-inspects and assesses crucial elements of the storm water 
system in order to evaluate conditions and determine replacement needs, at an average of 8 miles/year.  Though this need has been identified due to a leaking joint, the extent of the problem may 
not be urgent.  Therefore, this work is budgeted to begin in FY 2015/2016.

The project will preserve the City's investment in its infrastructure and prevent future flooding problems.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 28,682 28,68228,682

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

28,682 28,68200 0 0 0 0 0 0 0 0 0 28,682
0 0 0 0 0 0 0 0 0 0 28,682  Fund Reserves 28,682

Video Inspection and Evaluation of Storm Drain System 825370



Project Information Sheet
825380Project: Storm Pump Station #1 Expansion

Category: Infrastructure
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Storm Drain
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3B.1
Neighborhood: City Wide Sub-Fund: Wastewater Management300

Sunnyvale operates two storm pump stations to pump accumulated storm water into the San Francisco Bay. These are required for areas that are close to sea level and could suffer flooding, 
particularly during large storms and exceptionally high tides. Storm Pump Station #1 is located between the Water Pollution Control Plant (WPCP) and the SMaRT® Station. The facility consists 
of a structure with two natural-gas powered pumps, one small electric pump, three discharge pipes and a fenced yard. Since there are several items of work proposed for this location, this is the 
second of two projects (project #822751 is the first project). Work in this second project consists of two phases: (1) dredging the holding area, and (2) expanding the building and adjacent site 
modifications.

The holding area has a small portion extending south from the building to Carl Road, and a much larger basin extending to the east and up towards the Caribbean bridge. Due to the nature of the 
basin (wetlandish), constant water flow through the storm system, power lines in the center, and overall environment issues, this item is projected to cost $1.9M to build.  The project budget 
consists of environmental permitting ( approximately $100,000), engineering design (approximately $150,000), and dredging (approximately $1,000,000).

The new building would replace the existing one, which is under-designed for the 100 year flood and does not have emergency power; the project includes new pumps, discharge piping, generator, 
and related road work. Building improvements are not proposed until after the Santa Clara Valley Water District (SCVWD) makes improvements to the Bay levee under its jurisdiction and 
completes raising the main levee to the 100 year flood plain elevation.

The project will prevent possible breakdown of the station at a time of need, and ensure the structural safety of the building.

This project is a continuation of the Pump Station 1 rehabilitation, but the work as described in the Statement of Need cannot be done until the SCVWD completes raising the main levee to the 100 
year flood plain elevation.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 112,616 746,646 995,910 1,855,172 1,855,1720

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,855,172 1,855,17200 0 0 0 0 0 0 112,616 746,646 995,910 0
0 0 0 0 0 0 0 112,616 746,646 995,910 0  Fund Reserves 1,855,172

Storm Pump Station #1 Expansion 825380



  Infrastructure 
  Streets and Traffic Signals 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure
Type: Street & Traffic Signals

820160 Mathilda Avenue Traffic Signal Controller Replacement

0 0 0 0 0 0 0 0 0 0377,286 377,2860 0

820180 Traffic Signal Controller Replacement

17,887 55,873 167,487 77,506 59,292 120,958 102,813 104,869 106,967 989,043681,646 1,688,576127,814 65,464

820190 Traffic Signal Underground Replacement

397,487 135,145 137,848 140,605 143,417 146,285 149,211 152,195 155,239 2,035,469982,506 3,415,462397,487 478,037

820200 Traffic Signal Light Emitting Diode Array Replacements

45,000 45,900 46,818 47,754 92,007 93,847 95,724 97,638 99,591 765,86248,782 859,64445,000 101,583

822710 Mathilda Avenue Railroad Overpass Improvements

16,731,319 0 0 0 0 0 0 0 0 0768,681 17,500,0000 0

825290 Pavement Rehabilitation

0 224,400 0 63,672 341,423 26,498 162,403 294,064 0 1,112,4600 1,112,4600 0

825550 Adaptive Traffic Signal Control Upgrade

175,000 0 0 0 0 0 0 0 0 00 175,0000 0

825730 Pedestrian Lighted Crosswalk Maintenance

0 0 0 0 0 0 0 0 18,747 18,7470 18,7470 0

825740 Battery Backup System for Traffic Signals Maintenance

0 0 0 0 41,565 42,397 43,245 44,110 0 171,3170 171,3170 0

Total 17,366,693 645,084570,301 461,318 352,153 329,537 677,704 429,985 553,396 692,876 380,544 5,092,8982,858,901 25,318,492

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
820160Project: Mathilda Avenue Traffic Signal Controller Replacement

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project provides for the replacement of specialized traffic signal controllers/coordination equipment which is installed only on Mathilda Avenue from El Camino Real to Ahwanee/Almanor 
Avenues.  These equipment are generally replaced on a 15 year schedule.  Cost estimates are based on current market costs for replacement equipment.  The project will fund the replacement of 
software, communication, and control equipment for 10 intersections.  The next scheduled replacement is in FY 2019/20 and FY 2020/21 for an estimated total cost of approximately $964,000.  

This project will replace the traffic signal controllers/interconnect system on Mathilda Avenue from El Camino Real to Ahwanee/Almanor Avenues.  Without controller replacement, the traffic 
signals would not function, creating significant traffic problems and impacting Traffic Operations service levels.

None. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

377,286 0 0 0 0 0 0 0 0 0 0 0 377,2860

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 377,2860377,286 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Mathilda Avenue Traffic Signal Controller Replacement 820160



Project Information Sheet
820180Project: Traffic Signal Controller Replacement

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project improves traffic flow at intersections and increases the reliability of the City's signal control equipment.  Traffic signal controllers are replaced at approximately 15-20 year intervals 
due to obsolescence or changes in functionality.  The replacement costs vary depending on the location of the controllers.  The replacement schedule is based on years of services, date of last 
upgrade, or as needed due to wear and tear.  One controller replacement is planned in FY 2005/06 at Homestead/Heron; an additional 5 controller replacements are planned in FY 2006/07 at 
Reed/Sequoia, Kifer/Pedestrian, Mary/Dalles, Bernardo/Evelyn, and Arques/Oakmeade

This project improves traffic flow at intersections and increases the reliability of the City's signal control equipment.  Failure to replace traffic signal controllers will increase traffic congestion and 
impact Program 115-Transportation Operations service levels.

This project provides the replacement of traffic signal controllers throughout the City as they reach the end of their useful lives.  These computer-based controllers deteriorate with time and 
replacement parts become difficult to find as the equipment is phased out of manufacture. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

681,646 17,887 127,814 55,873 167,487 77,506 59,292 120,958 102,813 104,869 106,967 989,043 1,688,57665,464

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

989,043 1,688,57617,887681,646 127,814 55,873 167,487 77,506 59,292 120,958 102,813 104,869 106,967 65,464
0 127,814 55,873 167,487 77,506 59,292 120,958 102,813 104,869 106,967 65,464  Fund Reserves 989,043

Traffic Signal Controller Replacement 820180



Project Information Sheet
820190Project: Traffic Signal Underground Replacement

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 1.C3.1, 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project provides for the replacement of traffic signal underground conduits and structures at the end of their estimated life span.  Underground cables and conduits have a life expectancy of 
20 - 40 years with an average of 35 years.  

Pending installations for FY 2005/2006 and FY 2006/2007 include  Mary/Fremont, Fair Oaks/Kifer, Fair Oaks/Wolfe, Wolfe/Arques, and Sunnyvale-Saratoga/Fremont.  The actual locations will be 
monitored and replaced as needed due to operational concerns.  The funds budgeted in FY 2007/2008 onwards would provide the emergency replacement of approximately one location per year;  
the replacement rate is increased to two locations per year in the second 10 years of the 20 year plan.  The longer term goal of initiating a 35 year replacement cycle for traffic signal underground 
conduit and conductors has been deferred at this time due to budget concerns.  Cost estimates are based on the City's recent project experience.

This project minimizes the inconvenience to the traveling public when underground signal facilities fail.  Failure to replace traffic signal infrastructure will impact Program 115-Transportation 
Operations service levels.

This project provides the replacement of underground traffic signal conduit and conductors as they reach the end of their useful life.  If not replaced, the repairs and downtime of traffic signals 
could be significantly increased.  Life cycles vary from 20 – 40 years depending on the type of materials used.  Many of our signals have now reached the end of the life cycle.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

982,506 397,487 397,487 135,145 137,848 140,605 143,417 146,285 149,211 152,195 155,239 2,035,469 3,415,462478,037

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,035,469 3,415,462397,487982,506 397,487 135,145 137,848 140,605 143,417 146,285 149,211 152,195 155,239 478,037
0 397,487 135,145 137,848 140,605 143,417 146,285 149,211 152,195 155,239 478,037  Fund Reserves 2,035,469

Traffic Signal Underground Replacement 820190



Project Information Sheet
820200Project: Traffic Signal Light Emitting Diode Array Replacements

Category: Infrastructure
Origination Year: 1997-98

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 1.C3.3, 1.C3.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

This project funds the replacement of red, yellow, and green traffic signal light emitting diode arrays (LEDs) as they approach the end of their useful life.  The LEDs are warranted for seven years.  
It is expected that 15% of the installed LEDs will need to be replaced annually.  The LEDs result in a significant cost savings to the City in power consumption and annual replacement costs.  In the 
past, incandescent lights were used for traffic signals.  These lights were replaced every 1-2 years and consumed 10-15 times the electricity that LEDs do.  

The cost estimates are based on current market prices for LED equipment.  Funds budgeted in FY 2004/05 to FY 2009/10 are for the replacement of red LEDs.  Starting in FY 2010/11, the funds 
budgeted are for the replacement of the red, yellow, and green LEDs and pedestrian crossing indicators.  Cost savings from the installation of LEDs have been reflected in reductions to the 
Transportation Operations Program in the FY 2004/2005 Budget.

This project will replace the Light Emitting Diode lights used for traffic signals.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

48,782 45,000 45,000 45,900 46,818 47,754 92,007 93,847 95,724 97,638 99,591 765,862 859,644101,583

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

765,862 859,64445,00048,782 45,000 45,900 46,818 47,754 92,007 93,847 95,724 97,638 99,591 101,583
0 45,000 45,900 46,818 47,754 92,007 93,847 95,724 97,638 99,591 101,583  Fund Reserves 765,862

Traffic Signal Light Emitting Diode Array Replacements 820200



Project Information Sheet
822710Project: Mathilda Avenue Railroad Overpass Improvements

Category: Infrastructure
Origination Year: 2001-02

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Design
% Complete: 5

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1A
Neighborhood: Downtown Sub-Fund: Gas Tax Funded600

The existing bridge has been rated below standard by CalTrans.  The project will provide widening and possible reconstruction of a portion of the bridge to improve traffic for Mathilda Avenue and 
Evelyn Avenue.  This project is subject to 80% reimbursement from State/Federal funds.  Funding has been granted for preliminary engineering and is anticipated for construction.

This project will upgrade/replace the Mathilda Avenue Bridge over the CALTRAIN line.  This structure has been rated by CALTRANS as obsolete due to existing conditions that do not meet 
current design standards.  The project will correct these deficiencies and add a southbound to eastbound connection to Evelyn Avenue and the Downtown area.  The project is funded by a Federal 
grant to pay for 80% of the total project costs. 

Project revenues are reimbursed, based on actual costs incurred.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

768,681 16,731,319 0 0 0 0 0 0 0 0 0 0 17,500,0000

0 0 5,628 5,628 5,628 5,628 5,628 5,628 5,628 5,628 5,628 56,280 56,2805,628

0 0 0 0 0 0 0 0 0 0  ISTEA Grants  0 0
0 0 0 0 0 0 0 0 0 0  Seismic Retrofit of Bridges  0 0

0 14,000,00013,435,822564,178 0 0 0 0 0 0 0 0 0 0

0 3,500,0003,295,497204,503 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0  Gas Tax Fund 0
0 0 0 0 0 0 0 0 0 0 0  Capital Project Fund--Traffic 

Mitigation
0

0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Mathilda Avenue Railroad Overpass Improvements 822710



Project Information Sheet
825290Project: Pavement Rehabilitation

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 2.5 Community Design
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 1.C3.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

Every two years staff surveys street condition and as a result, plans are made to repair, overlay, or reconstruct the streets as needed.  This project provides supplemental funding to the annual 
operating budget for overlay and reconstruction of streets in poor condition throughout the City.  The annual operating budget provides a leveled funding rate of approximately $256,000 for 
ongoing pavement rehabilitation work.  This project provides the additional funds needed in the years where more extensive rehabilitation work is required.  The long term pavement rehabilitation 
schedule is maintained by the Department of Public Works Pavement Management staff.  

The anticipated rehabilitation work for the 10 year plan are as follows:  FY 2007/08 Remington (Sunnyvale/Saratoga to Michelangelo and El Camino Real to Michelangelo) and Susan 
(Knickerbocker to Bernardo); FY 2009/10 Wright (Fremont to Cascade); FY 2010/11 Ahwanee (Fair Oaks to San Tomas), Hendon (Backhawk to east end), Garland (west end to east end), Dunford 
(Quail to Teal); FY 2011/12 Homestead (Mary to Franco and Blue Jay to Blaney); FY 2012/13 Homestead (Wright to Mary), Moffet Park Court, San Angelo (Maude to south end), Marion (Wolfe 
to Ramon), Rosa (Poplar to west end), Hickorynut (Merrimac to south end), Cornwall (Mallard to south end); and FY 2013/14 Duane (west end to Pine), Cardigan (Fisherhawk to Flicker), Fife 
(Heron to Magpie), and Bryant (Poplar to Henderson).

This project provides the streets maintenance throughout the City.  The project protects the City's long-time investment in roads and maintains traffic safety.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 224,400 0 63,672 341,423 26,498 162,403 294,064 0 1,112,460 1,112,4600

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,112,460 1,112,46000 0 224,400 0 63,672 341,423 26,498 162,403 294,064 0 0
0 0 224,400 0 63,672 341,423 26,498 162,403 294,064 0 0  Fund Reserves 1,112,460

Pavement Rehabilitation 825290



Project Information Sheet
825550Project: Adaptive Traffic Signal Control Upgrade

Category: Infrastructure
Origination Year: 2005-06

2005-06
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: 0

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 1.1A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

On March 16, 1999, City Council authorized a joint project between the City and the County of Santa Clara to install an adaptive traffic signal coordination system at three county traffic signals and 
six City traffic signals along Lawrence Expressway (RTC 99-110).  The total project cost was $500,000, funded by a $380,000 grant from the Metropolitan Transportation Commission, $60,000 
contribution from the County of Santa Clara, and $60,000 contribution from the City of Sunnyvale.

Currently, three of the City's traffic signal controller cabinets have unexpectedly experienced catastrophic fires/failures, most likely due to equipment age, and are not capable of functioning and 
communicating with this new system.  The three intersections need to have their controller cabinets changed for the system to function and the City and County to realize the actual benefit of the 
adaptive traffic signal control system.  This project funds the replacement of these three controller cabinets located at Stewart/Duane, Arques/Santa Trinita, and Kifer/Costco.  Each cabinet is 
expected to cost $50,000 to replace, at a total cost of $150,000 plus $25,000 for installation services.

Travelers will realize a reduced level of service if these controllers are not replaced.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 175,000 0 0 0 0 0 0 0 0 0 0 175,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 175,000175,0000 0 0 0 0 0 0 0 0 0 0

Adaptive Traffic Signal Control Upgrade 825550



Project Information Sheet
825730Project: Pedestrian Lighted Crosswalk Maintenance

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 1.C3.1
Neighborhood: City Wide Sub-Fund: General Fund Assets100

In FY 2003/2004, the City of Sunnyvale received $22,000 in grants from the State of California Business, Transportation and Housing Agency, Office of Traffic Safety (OTS) for a Pedestrian 
Lighted Crosswalk Project.  This grant funded the purchase of a pedestrian activated in-pavement lighted crosswalk, which was constructed in the vicinity of Sunnyvale Middle School, Bishop 
School, the Town Center Mall and the Fair Oaks light rail station and recreational facility where there is a relatively high incidence of pedestrian/vehicle collisions.  In FY 2004/2005, the City 
received an additional $83,100 in grant funding from the Bay Area Air Quality Management District, and contributed $$58,100 in Gas Tax monies for 3 more lighted crosswalks.

This project funds the replacement costs of the systems.  The in-pavement lights from initial project are planned to be replaced in FY 2014/2015, assuming the streets are not 
overlayed/reconstructed.  The control cabinets are planned to be replaced sometime after FY 2023/2024.  Approximately $42,000 are budgeted in FY 2017/2018 for replacement of the 3 additional 
crosswalks.

Installation of the pedestrian lighted crosswalk improves pedestrian safety.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 18,747 18,747 18,7470

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

18,747 18,74700 0 0 0 0 0 0 0 0 18,747 0
0 0 0 0 0 0 0 0 0 18,747 0  Fund Reserves 18,747

Pedestrian Lighted Crosswalk Maintenance 825730



Project Information Sheet
825740Project: Battery Backup System for Traffic Signals Maintenance

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Infrastructure Renov & Replace610Goal: 1.1A
Neighborhood: City Wide Sub-Fund: General Fund Assets100

In FY 2003/2004, the City completed the installation of a battery backup system and LED retrofit at major arterials in the City.  The total project cost was $611,010, completed in two phases, and 
funded by $338,800 of CA Energy Commission grant , $197,767 in Measure B monies, $27,500 of Transportation Fund for Clean Air grant, and $46,943 of Gas Tax monies.
Installation of Uninterruptable Power Supplies at traffic signals reduces congestion and improves safety for all users of the City’s roadway system during planned and unplanned power outages.  If 
PG&E power is lost, the traffic signals will continue to function in a normal fashion and motorists will not be required to treat dark signalized intersections as All-Way Stop controlled intersections.

This project funds the replacement costs of the battery backup system.  The equipment manufacturer's documentation indicates the batteries will last approximately seven years.  Battery 
replacement is scheduled over a four year period starting in FY 2010/2011.  Unit cost of batteries is $1,200 and is based on current market pricing, adjusted for inflation.  Thirty-two systems will be 
replaced in each of the four years.  Electronic components for these devices typically last 15-20 years at a cost of $2,000-2,500 per location.

This project provides the battery back up for the City’s traffic signals to maintain operation of signals during power outages.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 41,565 42,397 43,245 44,110 0 171,317 171,3170

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

171,317 171,31700 0 0 0 0 41,565 42,397 43,245 44,110 0 0
0 0 0 0 0 41,565 42,397 43,245 44,110 0 0  Fund Reserves 171,317

Battery Backup System for Traffic Signals Maintenance 825740
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Infrastructure
Type: Water

806302 Water Pipes, Manholes, and Laterals Replacement

20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,99544,686 283,68120,000 23,902

806452 Water Pump, Motor and Engine Replacement

28,500 29,070 29,651 30,244 30,849 31,466 32,096 32,738 33,392 283,56629,284 341,3500 34,060

815202 Water/Sewer Supervisory Control System

1,900,787 0 0 0 0 0 0 0 0 030,051 1,930,8380 0

824310 Refurbishment of Water tanks @ Wright Avenue

1,895,523 0 928,532 947,102 162,365 524,438 534,927 0 0 3,197,36419,476 5,112,363100,000 0

824800 Roof Replacement of Water Plants

15,000 0 0 0 0 0 0 100,843 0 100,8430 115,8430 0

825220 Central Water Plant Building Reconstruction

0 153,000 554,880 565,977 577,297 0 0 0 0 1,851,1540 1,851,1540 0

825230 Cleaning of Water Tanks

0 0 0 0 28,143 0 0 0 7,030 42,3440 42,3440 7,171

825240 Equipment Replacement at Five (5) Hetch-Hetchy Connections

111,000 291,720 287,150 0 0 0 0 0 0 578,8700 689,8700 0

825250 Mary/Carson Water Plant Mechanical Reconstructions

0 0 0 0 156,953 496,836 394,157 0 0 1,047,9460 1,047,9460 0

825260 Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants

0 0 0 0 0 0 0 0 58,583 207,9700 207,9700 149,387

825280 Earthquake Mitigation of Water Tanks

150,000 0 104,040 451,013 460,034 469,234 478,619 0 0 1,962,9400 2,112,9400 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825300 Pressure Reducing Valve Replacement & Relocation for SCADA

60,000 61,200 62,424 63,672 121,232 123,657 126,130 128,653 131,226 952,0440 1,012,0440 133,850

825310 Shrouds at Well Sites

50,000 0 0 0 0 0 0 0 0 00 50,0000 0

825390 Wolfe/Evelyn Plant Mechanical Reconstruction

0 0 150,858 451,013 230,017 234,617 0 0 0 1,066,5050 1,066,5050 0

825410 Hamilton Plant Emergency Generator & Mechanical Reconst

190,000 591,600 0 0 0 0 0 0 0 591,6000 781,6000 0

825420 Water Pressure Zone Three Expansion

106,000 0 0 0 0 0 0 0 0 00 106,0000 0

825430 Raynor Well Connection

0 0 0 0 0 0 0 80,408 421,797 502,2050 502,2050 0

825440 Recycled Water Booster Pump @ Golf Course

175,000 0 0 0 0 0 0 0 0 00 175,0000 0

825450 City-Wide Water Line Replacement

250,000 468,480 583,664 595,337 607,244 619,389 631,777 644,412 657,300 5,484,6230 5,734,6230 677,020

825460 Interior Coating of Water Tanks

0 0 296,514 302,444 0 0 371,634 379,066 386,648 2,130,6870 2,130,6870 394,381

825470 Well Study

0 0 0 0 0 0 0 0 46,866 46,8660 46,8660 0

825480 Inspection and Renovation of Well Systems

40,000 163,200 0 0 0 0 0 0 0 163,2000 203,2000 0

825490 Exterior Painting of Water Tanks

25,000 0 260,100 21,224 0 0 0 0 234,332 515,6560 540,6560 0

825500 Wright Ave Water Plant Mechanical Reconstruction

50,000 0 0 0 108,243 331,224 546,189 0 0 985,6560 1,035,6560 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Total 5,066,810 1,419,771120,000 1,778,670 3,278,621 3,449,250 2,504,026 2,852,943 3,138,052 1,389,094 2,000,607 21,931,034123,497 27,121,341

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
806302Project: Water Pipes, Manholes, and Laterals Replacement

Category: Infrastructure
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Water
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project is intended to provide funding for miscellaneous small water projects that may arise unexpectedly.  Generally, funding is used for emergency repairs occurring outside normal 
operations.  Needs almost exceeded funding in 806301 last year.  Aging water pipes are anticipated to have more frequent breakage.  Budget should be maintained at least at current level for the 
next 5-10 years.

No service level effect

See project 806301 for prior year expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

44,686 20,000 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 218,995 283,68123,902

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

218,995 283,68120,00044,686 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902
0 20,000 20,400 20,808 21,224 21,649 22,082 22,523 22,974 23,433 23,902  Fund Reserves 218,995

Water Pipes, Manholes, and Laterals Replacement 806302



Project Information Sheet
806452Project: Water Pump, Motor and Engine Replacement

Category: Infrastructure
Origination Year: 1998-99

Ongoing
Origin: Staff

Type: Water
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project provides for the purchase and installation of pumps and motors, as needed, to replace old or obsolete equipment.  Generally, funding is used for emergency repairs occurring outside 
normal operations.  Due to the aging of the system, it is expected that funds will continue to be needed and that the need will be expanding.

This project ensures provision of continuous water supply and pressure to the potable water and fire systems.

See project 806450 and 806451 for prior expenditure history.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

29,284 28,500 0 29,070 29,651 30,244 30,849 31,466 32,096 32,738 33,392 283,566 341,35034,060

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

283,566 341,35028,50029,284 0 29,070 29,651 30,244 30,849 31,466 32,096 32,738 33,392 34,060
0 0 29,070 29,651 30,244 30,849 31,466 32,096 32,738 33,392 34,060  Fund Reserves 283,566

Water Pump, Motor and Engine Replacement 806452



Project Information Sheet
815202Project: Water/Sewer Supervisory Control System

Category: Infrastructure
Origination Year: 1999-00

2004-05
Origin: Staff

Type: Water
Phase: Design
% Complete: 25

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project involves replacing the existing Supervisory Control and Data Acquisition (SCADA) system hardware and software.  The existing SCADA system is old and obsolete.  This system 
needs to be replaced by a computer system which is centrally controlled.  The budget is for the replacement of remote terminal units, telephone lines, and the data concentrator.  The new system 
will provide additional channels which are needed to measure pressures, water hammer and peak demands.  

The design is 100% complete. A contract has been awarded, and construction has started.  Add alternates included in the original bid were not awarded and will be re-bid at later date.  A recent 
Vulnerability Assessment recognized the need for immediate remote-control of valves in the event of an attack on the system.

Staff estimate that SCADA's life expectancy is around 15 years.  After that time, the system will need to be upgraded.  Any repairs that are needed in the meantime can be covered by the operating 
budget.

No service level effect

See project 815201 for prior year expenditure history.  The City has applied for Proposition 50 Funding for this project.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

30,051 1,900,787 0 0 0 0 0 0 0 0 0 0 1,930,8380

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 1,930,8381,900,78730,051 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Water/Sewer Supervisory Control System 815202



Project Information Sheet
824310Project: Refurbishment of Water tanks @ Wright Avenue

Category: Infrastructure
Origination Year: 2003-04

2009-10
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3 & 3.1A.3g
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The City follows a routine tank maintenance schedule in order to assure water tanks are properly maintained. Staff performs a ten-year maintenance review to determine the condition of the tanks 
and to make recommendations on coating repair, re-coating, cathodic protection and/or structural modifications. The last ten year assessment of water tanks concluded that all tanks are in good 
condition with the exception of the Wright Avenue tanks.  

This project is to refurbish two Wright Ave. tanks, inside and out, in accordance with a complete structural and coating evaluation done in 2004.  Both tanks require eventual removal of interior 
coatings by sand blasting and recoating with current standard materials.  This project allows for an initial project to repair some structural damage and coatings for Tank #2.  A second project to 
paint Tank #1 is budgeted in FY 2009/2010. Also included in the project is the replacement of the antiquated radial altitude valves that control tank level with a more conventional pressure valve 
assembly.

Refurbishing the tanks is much more cost-efficient than replacing them, since the cost of replacing one tank is in the millions of dollars. Also, replacing one or more of the tanks would burden the 
water distribution system for a longer period of time, since the water storage would not be available for drinking or fire protection.  Proper coating with the normal schedule of periodic tank 
maintenance should keep the tanks in useable condition for up to 40 years.

This will improve service levels by ensuring water quality and the integrity of the water storage and conveyance system.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

19,476 1,895,523 100,000 0 928,532 947,102 162,365 524,438 534,927 0 0 3,197,364 5,112,3630

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

3,197,364 5,112,3631,895,52319,476 100,000 0 928,532 947,102 162,365 524,438 534,927 0 0 0
0 100,000 0 928,532 947,102 162,365 524,438 534,927 0 0 0  Fund Reserves 3,197,364

Refurbishment of Water tanks @ Wright Avenue 824310



Project Information Sheet
824800Project: Roof Replacement of Water Plants

Category: Infrastructure
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1C
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project  provides funding in 2004/05 to repair the roof support structure at the Mary/Carson water plant.  In 2013/14, the funds will be used to replace the roofs of all five water plants 
(Mary/Carson, Wolfe/Evelyn, Central, Wright, and Hamilton).  The tar and gravel roofs, which by then will have reached the end of their useful life, will be replaced with a stronger and longer 
lasting roofing product.  Gutters will also be installed.  The project will preserve conditions at all water plants.

The new roofs should not need any maintenance for at least 10-15 years, and replacement should not be necessary for 20-25 years.

No effect.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 15,000 0 0 0 0 0 0 0 100,843 0 100,843 115,8430

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

100,843 115,84315,0000 0 0 0 0 0 0 0 100,843 0 0
0 0 0 0 0 0 0 0 100,843 0 0  Fund Reserves 100,843

Roof Replacement of Water Plants 824800



Project Information Sheet
825220Project: Central Water Plant Building Reconstruction

Category: Infrastructure
Origination Year: 2005-06

2007-08
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The Water Pollution Control Plant is a critical element of the City's water supply system.  Existing buildings have deteriorated, and equipment is worn and needs replacement.

In FY 06/07, this project will provide funding to inspect and evaluate the site for termites and wood rot and to evaluate the existing equipment for replacement needs and construction design.  In FY 
07/08, the project will provide funding to install a new propane generator, magnetic flow meter, and underground piping. Since the pump house is in better condition than the attached storage 
facility, it might be possible to refurbish the main building and demolish and replace the storage facility only, which would be less costly.  This would also be done in FY 07/08.  Part of the initial 
design budget will be used for inspection of the facilities to determine infrastructure integrity and to determine an action plan.  Even though the equipment is currently operational, it is over 40 years 
old and will require replacement soon.  If it is determined that its useful life can be extended through maintenance, the budget will be adjusted accordingly.  However, it is anticipated that the 
evaluation will recommend rebuilding/replacing of pumps and motors.

No service level effect.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 153,000 554,880 565,977 577,297 0 0 0 0 1,851,154 1,851,1540

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,851,154 1,851,15400 0 153,000 554,880 565,977 577,297 0 0 0 0 0
0 0 153,000 554,880 565,977 577,297 0 0 0 0 0  Fund Reserves 1,851,154

Central Water Plant Building Reconstruction 825220



Project Information Sheet
825230Project: Cleaning of Water Tanks

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project involves cleaning the inside of all ten City-owned water tanks every five years and effecting minor repairs, as needed.  Five small tanks at Hamilton and Central and one large tank at 
Wright will be re-coated during FY 05/06 and cleaned during FY 10/11.  A second large tank at Wright will be recoated during FY 09/10 and cleaned during FY 14/15.  Since the other tanks will be 
re-coated in later years, they will be placed on the cleaning schedule at that time.

Water tanks are critical to the storage and delivery of safe drinking water.  Regularly scheduled cleaning is required by the Department of Health Services to maintain water quality standards.  A 
planned and scheduled program is better than a reactive shutdown of a tank once a problem is identified.

The project will preserve the City's investment in its infrastructure and will help maintain water availability and quality.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 28,143 0 0 0 7,030 42,344 42,3447,171

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

42,344 42,34400 0 0 0 0 28,143 0 0 0 7,030 7,171
0 0 0 0 0 28,143 0 0 0 7,030 7,171  Fund Reserves 42,344

Cleaning of Water Tanks 825230



Project Information Sheet
825240Project: Equipment Replacement at Five (5) Hetch-Hetchy Connections

Category: Infrastructure
Origination Year: 2005-06

2007-08
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project provides for the replacement of reducing valves, gate valves, limitorque valves and vaults and to install magnetic meters at five connections to the Hetch-Hetchy water supply pipeline.  
Most valves to be replaced are 8" to 16" diameter.  The equipment is being replaced because of age (40 to 50 years old) and to provide upgrades allowing each facility to be connected to the City's 
Supervisory Control and Data Acquisition (SCADA) system.

The connections are located at Lawrence, Fair Oaks, Borregas, Lockheed, Palomar, and Mary (/Hetch-Hetchy).  There are a total of 9 pressure-reducing valves, over 30 gate valves, 6 limitorque 
valves with control centers, 13 vaults, and 6 magnetic meters to be replaced or installed.  These items will provide better control of the water system.

These upgrades allow for the preservation and integrity of the vital connections of the City's water supply to the Hetch-Hetchy water supply system.

Staff will seek Proposition 50 funding for the project.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 111,000 0 291,720 287,150 0 0 0 0 0 0 578,870 689,8700

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

578,870 689,870111,0000 0 291,720 287,150 0 0 0 0 0 0 0
0 0 291,720 287,150 0 0 0 0 0 0 0  Fund Reserves 578,870

Equipment Replacement at Five (5) Hetch-Hetchy Connections 825240



Project Information Sheet
825250Project: Mary/Carson Water Plant Mechanical Reconstructions

Category: Infrastructure
Origination Year: 2005-06

2008-09
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The existing pumping facilities and emergency pumping engine at the Mary/Carson water plant were built and installed in 1966 and are now old and inefficient. Equipment replacements and 
upgrades are necessary to maintain system integrity, conform to new Supervisory Control and Data Acquisition (SCADA) specifications, and improve the impact of emergency engine operation on 
local air quality.

Needing replacement are 5 regulating valves, 3 electric motors (with a booster pump and a motor control center for each motor), and a lighting electrical sub-panel.  One magnetic flow meter and 
one limitorque valve will also be installed.  These items will provide better control of the water system.  The propane generator that will replace the Waukesha motor will provide electricity during 
power failure to the whole station and not to just one pump as the existing system does.  This project is similar to the Wright Ave Water Plant Mechanical Reconstruction project.

The project will upgrade the Mary/Carson water plant's mechanical and electrical systems to better serve the City's needs.

This project may qualify for an Environmental Protection Agency grant.  Staff will explore this possibility.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 156,953 496,836 394,157 0 0 1,047,946 1,047,9460

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,047,946 1,047,94600 0 0 0 0 156,953 496,836 394,157 0 0 0
0 0 0 0 0 156,953 496,836 394,157 0 0 0  Fund Reserves 1,047,946

Mary/Carson Water Plant Mechanical Reconstructions 825250



Project Information Sheet
825260Project: Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants

Category: Infrastructure
Origination Year: 2005-06

2006-07
Origin: Board/Commission

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The Mary/Carson and Wolfe/Evelyn water plants are equipped with containment areas (moats) that surround the perimeter of the plant.  The moats are designed to protect the surrounding 
neighborhoods from flooding in the event of a tank failure or failure of tank water supply to shut off at the appropriate level.  The moats at these two plants have eroded or have slumped over time 
and need to be graded to re-establish suitable containment volume and structural integrity.

This project involves repairing moats (overflow containment areas) by grading and reshaping, developing effective erosion control on the slopes, and installing one sump pump at the Wolfe/Evelyn 
plant.  

No service level effect.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 58,583 207,970 207,970149,387

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

207,970 207,97000 0 0 0 0 0 0 0 0 58,583 149,387
0 0 0 0 0 0 0 0 0 58,583 149,387  Fund Reserves 207,970

Moat Renovation of Mary/Carson and Wolfe/Evelyn Water Plants 825260



Project Information Sheet
825280Project: Earthquake Mitigation of Water Tanks

Category: Infrastructure
Origination Year: 2005-06

2007-08
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1C
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

A seismic vulnerability assessment was performed on the City's nine water tanks.  As a result, it was determined that the five smaller tanks require seismic retrofitting.  The affected tanks are 
Central #2 (built in 1954); Hamilton #2 (1957); Central #1 (1949); Hamilton #1 (1956); and Hamilton #3 (1959).  

This project improve foundation connections by anchoring tanks to the ground and will also improve water inlet, outlet, and overflow connections by adding flexible couplets to make them more 
reliable in seismic events.  The impact of tank failure during seismic activity would be amplified by likely additional needs placed on the water system to protect public health and to provide fire 
suppression.

Staff will apply for a Federal Emergency Management Agency (FEMA) grant that would provide 75% of the funding necessary for this project.

The project will preserve the City's investment in its infrastructure and prevent possible breakdown of the water tanks in the event of a large earthquake.  It will also preserve water availability for 
fire fighting under emergency conditions.

75% of the project cost may qualify for FEMA grants.  Staff will apply for grant funding.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 150,000 0 0 104,040 451,013 460,034 469,234 478,619 0 0 1,962,940 2,112,9400

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,962,940 2,112,940150,0000 0 0 104,040 451,013 460,034 469,234 478,619 0 0 0
0 0 0 104,040 451,013 460,034 469,234 478,619 0 0 0  Fund Reserves 1,962,940

Earthquake Mitigation of Water Tanks 825280



Project Information Sheet
825300Project: Pressure Reducing Valve Replacement & Relocation for SCADA

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project will replace 60 existing pressure-reducing valves (PRVs) with new ones on a City-wide basis.  Work will be prioritized and done by City staff at a rate of 1 valve/yr, starting in FY 
05/06, ramping up to 2 valves/yr by FY 10/11, and connecting them to the Supervisory Control and Data Acquisition (SCADA) system.  This will allow City staff to remotely monitor and control 
water system pressures, turn valves on and off quickly in emergencies, and better manage and maintain water quality, in general.

PRVs are an integral part of the water distribution systemand provide balanced water pressure throughout the City.  The PRVs are 40 to 50 years old, and preventive maintenance is exceeding 
replacement costs.  Properly functioning PRVs will help reduce the number of main breaks caused by high pressure and will also provide additional fire protection.

No service level effect.

Staff has applied for Prop 50 funding.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 60,000 0 61,200 62,424 63,672 121,232 123,657 126,130 128,653 131,226 952,044 1,012,044133,850

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

952,044 1,012,04460,0000 0 61,200 62,424 63,672 121,232 123,657 126,130 128,653 131,226 133,850
0 0 61,200 62,424 63,672 121,232 123,657 126,130 128,653 131,226 133,850  Fund Reserves 952,044

Pressure Reducing Valve Replacement & Relocation for SCADA 825300



Project Information Sheet
825310Project: Shrouds at Well Sites

Category: Infrastructure
Origination Year: 2005-06

2005-06
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Parks and Recreation

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

Following the events of September 11, 2001, the United States Environmental Protection Agency (USEPA) received a supplemental appropriation from Congress to improve the safety and security 
of the nation's water supply.  A grant program was established to assist local water utilities in responding to the threat of terrorist attacks and to improve the security of water utility infrastructure 
and operations.  Priority activities included: 1. Developing a Water System Vulnerability Assessment (VA), which was given the highest priority under the grant program, since it is the first step in 
understanding how and where a water utility can be damaged by a terrorist attack; 2. Developing an Emergency Operations Plan to deal with the threats identified in the Vulnerability Assessment; 
and 3. Planning and designing projects to enhance the water utility's system security.  With grant monies, the City of Sunnyvale contracted with a security and vulnerability assessment team to 
provide a vulnerability assessment.  The assessment recommended the installation of cages around some vulnerable water system components as one of the least costly, most effective ways to 
protect them.

This project provides for the installation of a security cage (shroud) around all air relief valves at nine well sites.  Staff has determined that, by doing the installation in-house, the budget for the 
project will not exceed $50,000.  Once the shrouds have been installed around the air relief valves, installation of shrouds around tank ladders at two well sites can wait for further evaluation.

No service level effect.

Prop 50 grant funding applied for with SCADA system improvements.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 50,000 0 0 0 0 0 0 0 0 0 0 50,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 50,00050,0000 0 0 0 0 0 0 0 0 0 0

Shrouds at Well Sites 825310



Project Information Sheet
825390Project: Wolfe/Evelyn Plant Mechanical Reconstruction

Category: Infrastructure
Origination Year: 2005-06

2007-08
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project involves replacing booster pumps and regulating valves, motors, motor control center, and booster room underground piping at the Wolfe/Evelyn water plant.  It will also replace an 
existing Waukesha motor and pump with a propane generator and transfer switch and install a magnetic flow meter.

The Wolfe/Evelyn plant was built in 1959, and all the current equipment is original.  Part replacement is currently very costly due to obsolescence of pump.  The electrical panels are sub-standard 
and in need of replacing.

The project will upgrade the plant's mechanical systems to better serve the City's needs.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 150,858 451,013 230,017 234,617 0 0 0 1,066,505 1,066,5050

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,066,505 1,066,50500 0 0 150,858 451,013 230,017 234,617 0 0 0 0
0 0 0 150,858 451,013 230,017 234,617 0 0 0 0  Fund Reserves 1,066,505

Wolfe/Evelyn Plant Mechanical Reconstruction 825390



Project Information Sheet
825410Project: Hamilton Plant Emergency Generator & Mechanical Reconst

Category: Infrastructure
Origination Year: 2005-06

2005-06
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project has two parts: the first part is installing the already-purchased generator, including concrete pad base, with electrical connection and testing of the system.  This needs to be done as 
soon as possible to avoid potential damage or deterioration of the generator.  The second part is the mechanical reconstruction of 2 submersible well pumps and their motors, 4 motor control 
centers, 2 booster pumps and their motors, and the replacement of some piping.  A new magnetic flow meter and a transfer switch for the emergency generator will also be provided.

The first part will cost approximately $80,000 and will include the structural engineering of the pad and underlying ground grid conduits from the pad to the building; permits from Bay Area Air 
Quality Management District and our Building Dept.; concrete construction; and system testing .  The second part will cost approximately $690,000, and will include engineering design and 
construction.

The project will preserve the City's investment in this piece of infrastructure and ensure that it will be adequate for present and future needs.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 190,000 0 591,600 0 0 0 0 0 0 0 591,600 781,6000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

591,600 781,600190,0000 0 591,600 0 0 0 0 0 0 0 0
0 0 591,600 0 0 0 0 0 0 0 0  Fund Reserves 591,600

Hamilton Plant Emergency Generator & Mechanical Reconst 825410



Project Information Sheet
825420Project: Water Pressure Zone Three Expansion

Category: Infrastructure
Origination Year: 2005-06

2005-06
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The City's water system is separated into three pressure zones.  Currently, pressures in the Hollenbeck/Homestead area, which are contained within pressure zone 3, are lower than desired.  

This project will install one pressure relief valve (SCADA-ready) at one of Zone 3 valve locations, improving pressures in the target area and, as a consequence, also improving fire services.  
Additionally, the project will upgrade the system in order to enable it to be connected through the new SCADA system.

No service level effect.

No issues.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 106,000 0 0 0 0 0 0 0 0 0 0 106,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 106,000106,0000 0 0 0 0 0 0 0 0 0 0

Water Pressure Zone Three Expansion 825420



Project Information Sheet
825430Project: Raynor Well Connection

Category: Infrastructure
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Parks and Recreation

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project will connect the Raynor well to the Wolfe transmission main, thus allowing staff to provide water to the Wolfe/Homestead area if the water supply from Hetch-Hetchy or Santa Clara 
Valley Water District (or both) is interrupted.  It will involve installation of 1820' of 10"-diameter ductile iron pipe, a new pressure-reducing valve, and isolation valves.  The connection will 
improve stability of the water system.  Staff has applied for Prop 50 funding which provides 50% matching of funds.

No service level effect.

Applied for Prop 50 Grant.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 80,408 421,797 502,205 502,2050

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

502,205 502,20500 0 0 0 0 0 0 0 80,408 421,797 0
0 0 0 0 0 0 0 0 80,408 421,797 0  Fund Reserves 502,205

Raynor Well Connection 825430



Project Information Sheet
825440Project: Recycled Water Booster Pump @ Golf Course

Category: Infrastructure
Origination Year: 2005-06

2005-06
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project will install a booster pump and electrical service at Sunnyvale Golf Course.

Until the recycled water distribution system is looped, there will always be fluctuation in the system pressure.  The golf course is one of the largest users of recycled water.  Providing a booster 
pump will allow for more consistent water pressure and will result in improved conditions and appearance of the turf.

The booster pump will provide more pressure for irrigation purposes.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 175,000 0 0 0 0 0 0 0 0 0 0 175,0000

0 0 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 10,000 10,0001,000

0 000 0 0 0 0 0 0 0 0 0 0

0 175,000175,0000 0 0 0 0 0 0 0 0 0 0

Recycled Water Booster Pump @ Golf Course 825440



Project Information Sheet
825450Project: City-Wide Water Line Replacement

Category: Infrastructure
Origination Year: 2005-06

2021-22
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

The integrity of the City's water supply system is critical to protect public health, enhance sanitation, and provide fire suppression.  The success of these goals is dependent on the maintenance and 
eventual replacement of aged and worn infrastructure.  

Currently, many portions of the water system have exceeded the estimated life expectancy provided by the Federal Environmental Protection Agency for mains and distribution lines of 35 to 40 
years. Much of Sunnyvale's system is ductile iron pipe, which was once considered a very acceptable water system standard.  However, the pipe deteriorates over time because of chemical reaction 
with certain soils.  

Failure of these lines can be caused by a sudden break in the line resulting from structural failure of the eroded pipe material.  Such a break can result in the failure of the pipe to deliver water, 
subsequently endangering a neighborhood or degrading the pressure and supply of the entire system, depending on the pipe size and location.  

This project replace 20 miles out of a total of 280 miles of cast-iron water lines with C900 Class 200 lines, at a rate of 0.3 m/yr ramping up to 2 m/yr by 2011.  Replacement will also upgrade pipes 
and fittings for seismic stability.

This project will also minimize the need for costly emergency response activities from the Field Services division that are caused by pipe breaks.  Ongoing scheduled water line replacement is not 
only more cost-efficient than corrective or emergency repairs, but also less disruptive to residents.  Water main infrastructure is 50+ years old and beyond its estimated life expectancy.

The project will preserve City's investment in its infrastructure and increase water system life span.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 250,000 0 468,480 583,664 595,337 607,244 619,389 631,777 644,412 657,300 5,484,623 5,734,623677,020

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

5,484,623 5,734,623250,0000 0 468,480 583,664 595,337 607,244 619,389 631,777 644,412 657,300 677,020
0 0 468,480 583,664 595,337 607,244 619,389 631,777 644,412 657,300 677,020  Fund Reserves 5,484,623

City-Wide Water Line Replacement 825450



Project Information Sheet
825460Project: Interior Coating of Water Tanks

Category: Infrastructure
Origination Year: 2005-06

2013-14
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project will remove the interior coal tar coating of five small water tanks and three large water tanks and will re-coat them to American Water Works Association standards.  Coal tar coatings 
are no longer allowed by the Department of Health Services.  

The small water tanks' existing coat is cracking and allowing growth of bacteria, and they are scheduled for re-coating during FY 05/06 (2 tanks at Central and 3 tanks at Hamilton).  The other, 
large tanks are in better condition and do not represent an imminent health problem and are scheduled for recoating at a later time (1 tank at Mary/Carson in FY 11/12 and the other one in FY 
12/13; 1 tank at Wolfe/Evelyn in FY 13/14).

Refurbishing the tanks is much more cost-efficient than replacing them, since the cost of replacing one tank is in the millions of dollars.  Also, replacing one or more of the tanks would burden the 
water distribution system for a longer period of time, since the storage of water would not be available for drinking or fire protection.  Proper coating should keep the tanks in good condition for up 
to 40 years.

No service level impact.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 296,514 302,444 0 0 371,634 379,066 386,648 2,130,687 2,130,687394,381

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,130,687 2,130,68700 0 0 296,514 302,444 0 0 371,634 379,066 386,648 394,381
0 0 0 296,514 302,444 0 0 371,634 379,066 386,648 394,381  Fund Reserves 2,130,687

Interior Coating of Water Tanks 825460



Project Information Sheet
825470Project: Well Study

Category: Infrastructure
Origination Year: 2005-06

2005-06
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

Two of the City's existing wells are currently used for standby purposes only since their production levels have tapered off significantly.  Additionally, due to their low level, there are increased 
issues with water quality.  

This project will provide for a study of the feasibility of drilling two new wells to replace the old wells and improve the City's water supply.  

No service level effect.

This project may qualify for Prop 50 funding.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 46,866 46,866 46,8660

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

46,866 46,86600 0 0 0 0 0 0 0 0 46,866 0
0 0 0 0 0 0 0 0 0 46,866 0  Fund Reserves 46,866

Well Study 825470



Project Information Sheet
825480Project: Inspection and Renovation of Well Systems

Category: Infrastructure
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project replace the electrical panels in the motor control centers of Westmoor and Serra wells.  Renovation work on additional wells will be done on an as-needed basis.  The design of the 
project will be done during FY 05/06, and construction will take place in FY 06/07.

The project will ensure that wells are maintained and that pumps are reliable, especially at times when they are most needed or in emergencies when Hetch-Hetchy or Santa Clara Valley Water 
District supplies may be interrupted.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 40,000 0 163,200 0 0 0 0 0 0 0 163,200 203,2000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

163,200 203,20040,0000 0 163,200 0 0 0 0 0 0 0 0
0 0 163,200 0 0 0 0 0 0 0 0  Fund Reserves 163,200

Inspection and Renovation of Well Systems 825480



Project Information Sheet
825490Project: Exterior Painting of Water Tanks

Category: Infrastructure
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Community Development

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project will repaint the exterior of two 5M gallon water tanks at Wolfe/Evelyn and Mary/Carson water plants (one each) during FY 06/07 and five 500K gallon water tanks at Hamilton and 
Central plants (3 and 2 respectively) during FY 10/11.  The new paint will comply with American Water Works Association specifications, so as to meet current standards and protect this 
infrastructure investment and its life expectancy.  Repainting is generally done in a 10-year cycle.

No effect.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 25,000 0 0 260,100 21,224 0 0 0 0 234,332 515,656 540,6560

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

515,656 540,65625,0000 0 0 260,100 21,224 0 0 0 0 234,332 0
0 0 0 260,100 21,224 0 0 0 0 234,332 0  Fund Reserves 515,656

Exterior Painting of Water Tanks 825490



Project Information Sheet
825500Project: Wright Ave Water Plant Mechanical Reconstruction

Category: Infrastructure
Origination Year: 2005-06

2005-06
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1A.3, 3.1E.3
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

Needing replacement at the Wright Avenue Water Plant are 5 regulating valves, 3 electric motors (with a booster pump and a motor control center for each motor), and a lighting electrical sub-
panel.  One magnetic flow meter and one limitorque valve will also be installed.  These items will provide better control of the water system.  The propane generator that will replace the Waukesha 
motor will provide electricity during power failure to the whole station not to just one pump as the existing system does.  This project is similar to the Mary/Carson Water Plant Mechanical 
Reconstructions project.

The most urgent item of the project is the installation of limitorque and magnetic meter to allow Supervisory Control and Data Acquisition (SCADA) control.  The rest of the project will be done at 
a later date.

The project will provide needed improvement to the City's water supply system.

This project may qualify for Prop 50 funding.  Staff will explore this possibility.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 50,000 0 0 0 0 108,243 331,224 546,189 0 0 985,656 1,035,6560

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

985,656 1,035,65650,0000 0 0 0 0 108,243 331,224 546,189 0 0 0
0 0 0 0 0 108,243 331,224 546,189 0 0 0  Fund Reserves 985,656

Wright Ave Water Plant Mechanical Reconstruction 825500
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Outside Group Funding Fund: 35

Sub-Fund: 100

City General Fund

General

803602 Sunnyvale Community Services - GF

32,787 0 0 0 0 0 0 0 0 30,4700 63,25730,470 0

803700 Leadership Sunnyvale

10,000 0 0 0 0 0 0 0 0 8,32343,794 62,1178,323 0

806900 Euphrat After School Art Program

12,298 0 0 0 0 0 0 0 0 10,235114,444 136,97710,235 0

809000 Bill Wilson Center (GF)

7,500 0 0 0 0 0 0 0 0 7,073204,263 218,8367,073 0

819720 Human Services Outside Group Funding Support (GF)

2,542 0 0 0 0 0 0 0 0 2,5420 5,0842,542 0

823500 Junior Achievement Sunnyvale

11,165 0 0 0 0 0 0 0 0 9,29240,000 60,4579,292 0

824510 Live Oak Adult Day Services (GF)

10,000 0 0 0 0 0 0 0 0 9,26358,000 77,2639,263 0

824520 Family & Children's Services-Columbia Center (GF)

10,000 0 0 0 0 0 0 0 0 9,35054,455 73,8059,350 0

825861 India Community Center (GF)

3,708 0 0 0 0 0 0 0 0 3,5160 7,2243,516 0

Total 100,000 090,064 0 0 0 0 0 0 0 0 90,064514,956 705,020

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Outside Group Funding Fund: 110

Sub-Fund: 100

Community Development Block Grant

CDBG Fund

800001 Catholic Social Services - Shared Housing Program

10,000 0 0 0 0 0 0 0 0 8,323244,196 262,5198,323 0

800851 Support Network for Battered Women

32,000 0 0 0 0 0 0 0 0 26,632589,643 648,27526,632 0

801851 Senior Adult Legal Assistance

10,479 0 0 0 0 0 0 0 0 8,721109,143 128,3438,721 0

802451 Project Match (Senior Shared Housing)

14,000 0 0 0 0 0 0 0 0 11,652184,730 210,38211,652 0

803601 Sunnyvale Community Services - CDBG

65,552 0 0 0 0 0 0 0 0 51,372570,099 687,02351,372 0

804751 Long Term Care Ombudsman

13,212 0 0 0 0 0 0 0 0 10,996119,823 144,03110,996 0

811351 Senior Nutrition Program

24,000 0 0 0 0 0 0 0 0 19,974208,514 252,48819,974 0

811451 Second Harvest Food Bank - Operation Brown Bag

5,490 0 0 0 0 0 0 0 0 4,56967,601 77,6604,569 0

812901 Cupertino Community Services

15,000 0 0 0 0 0 0 0 0 12,484132,838 160,32212,484 0

815151 Emergency Housing Consortium of Santa Clara County

56,500 0 0 0 0 0 0 0 0 47,022814,949 918,47147,022 0

820641 Community Association Rehabilitation, Inc. (CAR)

6,025 0 0 0 0 0 0 0 0 3,67530,963 40,6633,675 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

824350 The Health Trust-Meals on Wheels

13,650 0 0 0 0 0 0 0 0 11,36024,863 49,87311,360 0

824370 Friends for Youth-Mentoring

19,400 0 0 0 0 0 0 0 0 12,81327,285 59,49812,813 0

825860 India Community Center (CDBG)

8,792 0 0 0 0 0 0 0 0 6,8870 15,6796,887 0

825870 Live Oak Adult Day Services (CDBG)

19,400 0 0 0 0 0 0 0 0 15,2050 34,60515,205 0

825880 Family & Children's Services-Columbia Center (CDBG)

21,100 0 0 0 0 0 0 0 0 16,5330 37,63316,533 0

825920 Bill Wilson Center (CDBG)

17,000 0 0 0 0 0 0 0 0 13,3180 30,31813,318 0

Total 351,600 0281,536 0 0 0 0 0 0 0 0 281,5363,124,647 3,757,783

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Outside Group Funding
Type: CDBG

800001 Catholic Social Services - Shared Housing Program

10,000 0 0 0 0 0 0 0 0 8,323244,196 262,5198,323 0

800851 Support Network for Battered Women

32,000 0 0 0 0 0 0 0 0 26,632589,643 648,27526,632 0

801851 Senior Adult Legal Assistance

10,479 0 0 0 0 0 0 0 0 8,721109,143 128,3438,721 0

802451 Project Match (Senior Shared Housing)

14,000 0 0 0 0 0 0 0 0 11,652184,730 210,38211,652 0

803601 Sunnyvale Community Services - CDBG

65,552 0 0 0 0 0 0 0 0 51,372570,099 687,02351,372 0

804751 Long Term Care Ombudsman

13,212 0 0 0 0 0 0 0 0 10,996119,823 144,03110,996 0

811351 Senior Nutrition Program

24,000 0 0 0 0 0 0 0 0 19,974208,514 252,48819,974 0

811451 Second Harvest Food Bank - Operation Brown Bag

5,490 0 0 0 0 0 0 0 0 4,56967,601 77,6604,569 0

812901 Cupertino Community Services

15,000 0 0 0 0 0 0 0 0 12,484132,838 160,32212,484 0

815151 Emergency Housing Consortium of Santa Clara County

56,500 0 0 0 0 0 0 0 0 47,022814,949 918,47147,022 0

820641 Community Association Rehabilitation, Inc. (CAR)

6,025 0 0 0 0 0 0 0 0 3,67530,963 40,6633,675 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

824350 The Health Trust-Meals on Wheels

13,650 0 0 0 0 0 0 0 0 11,36024,863 49,87311,360 0

824370 Friends for Youth-Mentoring

19,400 0 0 0 0 0 0 0 0 12,81327,285 59,49812,813 0

825860 India Community Center (CDBG)

8,792 0 0 0 0 0 0 0 0 6,8870 15,6796,887 0

825870 Live Oak Adult Day Services (CDBG)

19,400 0 0 0 0 0 0 0 0 15,2050 34,60515,205 0

825880 Family & Children's Services-Columbia Center (CDBG)

21,100 0 0 0 0 0 0 0 0 16,5330 37,63316,533 0

825920 Bill Wilson Center (CDBG)

17,000 0 0 0 0 0 0 0 0 13,3180 30,31813,318 0

Total 351,600 0281,536 0 0 0 0 0 0 0 0 281,5363,124,647 3,757,783

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
800001Project: Catholic Social Services - Shared Housing Program

Category: Outside Group Funding
Origination Year: Ongoing

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3C
Neighborhood: City Wide Sub-Fund: CDBG Fund100

The Shared Housing Program assists low income single parents through information and referral to help place them in shared living arrangements.  The major activity of the Shared Housing 
Program is the provision of housing to low income single parent families and other adults from Sunnyvale who need shared housing to avoid shelters or homelessness.  This is currently achieved by 
"matching" providers (those with homes) and seekers (those who need homes).  There are also opportunities for two seekers to find a rental unit together.  Other services provided include housing 
counseling/intake assessments, and housing information and referrals.

There is a severe lack of affordable housing throughout the County and the City of Sunnyvale.  The pervasive silent discrimination against families with children makes this lack of affordable 
housing critical.  There is a need to address the critical lack of affordable housing for the City’s 3,919 (City’s Consolidated Plan: 2000-2005) single parent families who are predominately low 
income and who pay significantly more than 30% of their incomes on housing. 

The Shared Housing Program is expected to serve 100 Sunnyvale clients per year, provide 15 shared housing arrangements, and conduct 48 intake assessments.  In addition, all Sunnyvale home 
sharers will receive intensive case management support services (including home visits) to increase their family self-sufficiency outcomes and remove any possible barriers to sustaining their shared 
housing.

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

244,196 10,000 8,323 0 0 0 0 0 0 0 0 8,323 262,5190

0 0 0 0 0 0 0 0 0 0 0 0 00

7,811 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 7,811
7,811 262,00710,000244,196 7,811 0 0 0 0 0 0 0 0 0

511 51100 511 0 0 0 0 0 0 0 0 0
0 511 0 0 0 0 0 0 0 0 0  General Fund - General 511

Catholic Social Services - Shared Housing Program 800001



Project Information Sheet
800851Project: Support Network for Battered Women

Category: Outside Group Funding
Origination Year: Ongoing

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1G
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides emergency and ongoing assistance to victims of domestic violence.  Services include emergency shelter, family counseling and legal guidance. Services are provided in 
English, Spanish and Indian languages.  Four main areas of service are critical for Sunnyvale residents: Crisis Intervention/Counseling, Emergency Shelter, Legal Services and Community 
Education.  The Support Network will continue to provide a year long curriculum on Teen Dating and Violence to 7th graders in Sunnyvale public schools – a proactive prevention project that 
partners the agency with the Sunnyvale Department of Public Safety.

The epidemic of domestic violence in Santa Clara County reflects nationwide statistics.  In addition, law enforcement personnel know how much domestic violence contributes to crime rates in 
general.  Recent experience has demonstrated the need for and value of a full range of intervention and prevention services for battered women.  The interrelation between domestic violence and 
public safety adds to the urgency of this need.

The Support Network for Battered Women will provide 10 unduplicated individuals with emergency shelter services. The agency will also provide comprehensive services and programs in English, 
Spanish, and Indian languages to Sunnyvale residents.  

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

589,643 32,000 26,632 0 0 0 0 0 0 0 0 26,632 648,2750

0 0 0 0 0 0 0 0 0 0 0 0 00

24,996 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 24,996
24,996 646,63932,000589,643 24,996 0 0 0 0 0 0 0 0 0

1,636 1,63600 1,636 0 0 0 0 0 0 0 0 0
0 1,636 0 0 0 0 0 0 0 0 0  General Fund - General 1,636

Support Network for Battered Women 800851



Project Information Sheet
801851Project: Senior Adult Legal Assistance

Category: Outside Group Funding
Origination Year: 1994-95

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1G
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This program provides free legal services to low-income older adults consistent with the mandate of the Federal Older Adult Americans Act. The seniors receive civil legal services such as referral, 
consultation and legal representation in court or administrative proceedings.

This project provides funding for 548 hours of legal services to 152 Sunnyvale clients. 

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

109,143 10,479 8,721 0 0 0 0 0 0 0 0 8,721 128,3430

0 0 0 0 0 0 0 0 0 0 0 0 00

8,185 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 8,185
8,185 127,80710,479109,143 8,185 0 0 0 0 0 0 0 0 0

536 53600 536 0 0 0 0 0 0 0 0 0
0 536 0 0 0 0 0 0 0 0 0  General Fund - General 536

Senior Adult Legal Assistance 801851



Project Information Sheet
802451Project: Project Match (Senior Shared Housing)

Category: Outside Group Funding
Origination Year: Ongoing

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

Project Match is primarily designed to assist seniors (aged 55+) and other low-income persons in providing support services that include interviews, assessments, referrals and/or counselling 
services to low-income seniors in a group or individual basis and referrals to self-care, mutual care, and or professional care services as necessary.

This project will provide 9 unduplicated seniors with support services.�

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

184,730 14,000 11,652 0 0 0 0 0 0 0 0 11,652 210,3820

0 0 0 0 0 0 0 0 0 0 0 0 00

10,936 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 10,936
10,936 209,66614,000184,730 10,936 0 0 0 0 0 0 0 0 0

716 71600 716 0 0 0 0 0 0 0 0 0
0 716 0 0 0 0 0 0 0 0 0  General Fund - General 716

Project Match (Senior Shared Housing) 802451



Project Information Sheet
803601Project: Sunnyvale Community Services - CDBG

Category: Outside Group Funding
Origination Year: Ongoing

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1J
Neighborhood: City Wide Sub-Fund: CDBG Fund100

The Sunnyvale Community Services agency provides a wide variety of services, including information and referral, translation assistance, escorted transportation, and emergency financial 
assistance to low-income Sunnyvale residents.  The agency provides unduplicated in-kind emergency or financial services to approximately 2,000 Sunnyvale residents.

The City appropriated a total of $98,339 in CDBG (803601) and General Fund (803602) monies to support Sunnyvale Community Services in FY 2005/2006.  This project provides CDBG funding 
support for Sunnyvale Community Services.

The Sunnyvale Community Services agency serves aproximately 2,000 Sunnyvale residents.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

570,099 65,552 51,372 0 0 0 0 0 0 0 0 51,372 687,0230

0 0 0 0 0 0 0 0 0 0 0 0 00

51,372 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 51,372
51,372 687,02365,552570,099 51,372 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Sunnyvale Community Services - CDBG 803601



Project Information Sheet
804751Project: Long Term Care Ombudsman

Category: Outside Group Funding
Origination Year: 1994-95

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1l
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project serves institutionalized seniors living in long-term care facilities.  It provides advocacy services in matters such as quality of care, patient rights, elderly abuse, financial concerns, 
incorrect placements, dietary needs, eviction, and other long-term care patients' concerns.  This project will receive Community Development Block Grant funds for the purpose of providing 
training, assignment, supervision and support of volunteer ombudsmen who act as a voice and advocate primarily for the elderly residents of skilled nursing facilities and residential board and care 
homes.

The program is a unique and unduplicated service in Santa Clara County.  There is no other program with legal access to facilities and confidential access to residents on a daily basis.  The program 
will demonstrate a presence and availability to Sunnyvale’s long term care residents though regular facility visits and contact with residents to promote residents’ rights and to reduce isolation. 

Approximately 689 Sunnyvale seniors will be served during the current year.

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

119,823 13,212 10,996 0 0 0 0 0 0 0 0 10,996 144,0310

0 0 0 0 0 0 0 0 0 0 0 0 00

10,320 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 10,320
10,320 143,35513,212119,823 10,320 0 0 0 0 0 0 0 0 0

675 67500 675 0 0 0 0 0 0 0 0 0
0 675 0 0 0 0 0 0 0 0 0  General Fund - General 675

Long Term Care Ombudsman 804751



Project Information Sheet
811351Project: Senior Nutrition Program

Category: Outside Group Funding
Origination Year: Ongoing

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1l
Neighborhood: City Wide Sub-Fund: CDBG Fund100

The Senior Nutrition Program provides a hot meal five days a week to senior citizens and their spouses. The program also provides van transportation services to and from the meals, and a variety 
of classes and supportive services.

This project provides funding for low cost nutritional meals to low-income seniors.  Van transportation services are also available for those unable to travel independently to the program.  

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

208,514 24,000 19,974 0 0 0 0 0 0 0 0 19,974 252,4880

0 0 0 0 0 0 0 0 0 0 0 0 00

18,747 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 18,747
18,747 251,26124,000208,514 18,747 0 0 0 0 0 0 0 0 0

1,227 1,22700 1,227 0 0 0 0 0 0 0 0 0
0 1,227 0 0 0 0 0 0 0 0 0  General Fund - General 1,227

Senior Nutrition Program 811351



Project Information Sheet
811451Project: Second Harvest Food Bank - Operation Brown Bag

Category: Outside Group Funding
Origination Year: Ongoing

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1l
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides senior citizens, disabled and handicapped persons with a weekly food supplement in the form of a bag of fruits, vegetables, bread, cheese, and other goods.

The program expects to provide 10,000 bags of food to 159 Sunnyvale residents during the current year. 

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

67,601 5,490 4,569 0 0 0 0 0 0 0 0 4,569 77,6600

0 0 0 0 0 0 0 0 0 0 0 0 00

4,288 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 4,288
4,288 77,3795,49067,601 4,288 0 0 0 0 0 0 0 0 0

281 28100 281 0 0 0 0 0 0 0 0 0
0 281 0 0 0 0 0 0 0 0 0  General Fund - General 281

Second Harvest Food Bank - Operation Brown Bag 811451



Project Information Sheet
812901Project: Cupertino Community Services

Category: Outside Group Funding
Origination Year: 1994-95

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3C.4
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project serves homeless single people through a rotating shelter and support services housed in churches in Cupertino and Sunnyvale.  This program provides a 90-day rotating shelter for 
homeless single people.  The program helps homeless people gain employment and find permanent housing.

The program anticipates that it will assist 12 Sunnyvale people in the current year.

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

132,838 15,000 12,484 0 0 0 0 0 0 0 0 12,484 160,3220

0 0 0 0 0 0 0 0 0 0 0 0 00

11,717 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 11,717
11,717 159,55515,000132,838 11,717 0 0 0 0 0 0 0 0 0

767 76700 767 0 0 0 0 0 0 0 0 0
0 767 0 0 0 0 0 0 0 0 0  General Fund - General 767

Cupertino Community Services 812901



Project Information Sheet
815151Project: Emergency Housing Consortium of Santa Clara County

Category: Outside Group Funding
Origination Year: Ongoing

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides limited emergency shelter and assistance to homeless families in Sunnyvale.  The Emergency Housing Consortium (EHC) provides emergency shelter and housing with 
support services for Sunnyvale homeless residents.  The program provides year round shelter for homeless families, individuals and youth.  Additional services include meals, relocation assistance, 
on-site medical care, substance abuse counseling, clothes and furniture.

The agency plans to serve 250 Sunnyvale residents in the current year.

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

814,949 56,500 47,022 0 0 0 0 0 0 0 0 47,022 918,4710

0 0 0 0 0 0 0 0 0 0 0 0 00

44,134 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 44,134
44,134 915,58356,500814,949 44,134 0 0 0 0 0 0 0 0 0

2,889 2,88900 2,889 0 0 0 0 0 0 0 0 0
0 2,889 0 0 0 0 0 0 0 0 0  General Fund - General 2,889

Emergency Housing Consortium of Santa Clara County 815151



Project Information Sheet
820641Project: Community Association Rehabilitation, Inc. (CAR)

Category: Outside Group Funding
Origination Year: 1997-98

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides rehabilitation services for disabled adults and children.  Community Association Rehabilitation, Inc. (CAR) provides an infant program, a recreation program, respite services, 
specialized day care for adults, job training and placement for adults and outreach and education.

CAR expects to serve 84 clients from Sunnyvale during the current year.

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

30,963 6,025 3,675 0 0 0 0 0 0 0 0 3,675 40,6630

0 0 0 0 0 0 0 0 0 0 0 0 00

3,675 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 3,675
3,675 40,6636,02530,963 3,675 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Community Association Rehabilitation, Inc. (CAR) 820641



Project Information Sheet
824350Project: The Health Trust-Meals on Wheels

Category: Outside Group Funding
Origination Year: 2002-03

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

The Health Trust's Meals on Wheels program provides hot nutritious daily meals with a "wellness check" to the City of Sunnyvale's low income homebound clients.  The desired outcome is that 
these clients receive a hot nutritious meal each weekday.  The meals should provide one-third of their daily nutritional requirements.

The Health Trust's Meals on Wheels program provides hot nutritious daily meals with a "wellness check" to the City of Sunnyvale's low income homebound clients.

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

24,863 13,650 11,360 0 0 0 0 0 0 0 0 11,360 49,8730

0 0 0 0 0 0 0 0 0 0 0 0 00

10,662 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 10,662
10,662 49,17513,65024,863 10,662 0 0 0 0 0 0 0 0 0

698 69800 698 0 0 0 0 0 0 0 0 0
0 698 0 0 0 0 0 0 0 0 0  General Fund - General 698

The Health Trust-Meals on Wheels 824350



Project Information Sheet
824370Project: Friends for Youth-Mentoring

Category: Outside Group Funding
Origination Year: 2002-03

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

Friends for Youth provides a vital service to at-risk Sunnyvale youth through trained mentors who support youth assets, helping each youth to reach their full potential.  The program includes the 
following activities: recruit mentors, match youth with mentors, provide support services and activities to youths.

This project offers one-on-one mentoring services for Sunnyvale youths, matching them with an adult volunteer mentor to help them stay in school and out of trouble.

The General Fund transfer is from project no. 819720 Human Services Outside Group Funding which effectively subsidizes this project to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

27,285 19,400 12,813 0 0 0 0 0 0 0 0 12,813 59,4980

0 0 0 0 0 0 0 0 0 0 0 0 00

12,813 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 12,813
12,813 59,49819,40027,285 12,813 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Friends for Youth-Mentoring 824370



Project Information Sheet
825860Project: India Community Center (CDBG)

Category: Outside Group Funding
Origination Year: 2005-06

2005-06
Origin: Outside Request

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides health and human care services to isolated low-income immigrant seniors and other local ethnic groups.  The types of services include health workshops, yoga, stretch and flex 
exercises, meditation and stress relieving exercises, networking, and socialization.

This project provides CDBG funding support for the India Community Center.  Additional General Fund monies are available in project 825861.

This project will serve the health needs of 25 low income seniors.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 8,792 6,887 0 0 0 0 0 0 0 0 6,887 15,6790

0 0 0 0 0 0 0 0 0 0 0 0 00

6,887 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 6,887
6,887 15,6798,7920 6,887 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

India Community Center (CDBG) 825860



Project Information Sheet
825870Project: Live Oak Adult Day Services (CDBG)

Category: Outside Group Funding
Origination Year: 2005-06

2005-06
Origin: Outside Request

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

Community needs assessments on health and quality of life conducted over the past 15 years in Santa Clara County report critically inadequate services for the elderly as well as the strain on family 
members caring for an older dependent.  The Cupertino center of Live Oak Adult Day Services helps aleviate this demand for service.  The agency serves frail elderly and dependent seniors, 
primarily from Sunnyvale, Cupertino and west San Jose, with a specialized program of adult day care consisting of recreation and social activities, arts and crafts, music etc.  Nutritious, well-
balanced meals and snacks are served to each client, with appropriate adjustments for diabetic, vegetarian and other special dietary needs.  The center also provides respite and support services for 
clients' caregiver families, including counseling, informal case management, and Caregiver Support Workshops.

This project provides CDBG funding to the Live Oak Adult Day Services; additional funding are available in the General Fund under project 824510. 

Seniors enrolled at the day care are all functionally impaired by an age-related physical or mental disorder.  The majority of the agency's clients are at very low and low income levels.  The agency 
anticipates serving 300 unduplicated clients per year.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 19,400 15,205 0 0 0 0 0 0 0 0 15,205 34,6050

0 0 0 0 0 0 0 0 0 0 0 0 00

15,205 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 15,205
15,205 34,60519,4000 15,205 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Live Oak Adult Day Services (CDBG) 825870



Project Information Sheet
825880Project: Family & Children's Services-Columbia Center (CDBG)

Category: Outside Group Funding
Origination Year: 2005-06

2005-06
Origin: Outside Request

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

Family and Children Services provides mental health counseling services to low-income, at-risk youth and their families on-site at the Columbia Neighborhood Center. The services are provided at 
no cost to the youth or family member, who are assessed and treated for disorders, including, but not limited to, depression and anxiety, anger management, family violence, substance abuse, ADD 
and ADHD, conflict resolution, and abuse or neglect.

The program addresses a very pressing need for good mental health for all youth and their families so that they can be productive members of society.  

This project provides CDBG support to the agency; additional General Fund funding are available under project 824520. 

This project funds the mental health counseling needs of approximately 165 unduplicated very low, or low-income residents of Sunnyvale.  These clients represent an underserved population, many 
of whom have no insurance or inadequate insurance to pay for mental health counseling.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 21,100 16,533 0 0 0 0 0 0 0 0 16,533 37,6330

0 0 0 0 0 0 0 0 0 0 0 0 00

16,533 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 16,533
16,533 37,63321,1000 16,533 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Family & Children's Services-Columbia Center (CDBG) 825880



Project Information Sheet
825920Project: Bill Wilson Center (CDBG)

Category: Outside Group Funding
Origination Year: 2005-06

2005-06
Origin: Outside Request

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1H
Neighborhood: City Wide Sub-Fund: CDBG Fund100

The Bill Wilson Center provides crisis intervention counseling and short and long-term mental health services to families, couples, individuals and groups.  Counseling for family violence, 
substance abuse, depression, suicide, and school programs are offered to the targeted groups.  

This project provides CDBG funding to the Bill Wilson Center; additional funding are available in the General Fund under project 809000. 

This project provides funding for 350 counseling sessions serving approximately 90 Sunnyvale residents.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 17,000 13,318 0 0 0 0 0 0 0 0 13,318 30,3180

0 0 0 0 0 0 0 0 0 0 0 0 00

13,318 0 0 0 0 0 0 0 0 0  CDBG HUD Program Year 2006 0 13,318
13,318 30,31817,0000 13,318 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Bill Wilson Center (CDBG) 825920



This Page Not Used 



   Outside Group 
   General 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Outside Group Funding
Type: General

803602 Sunnyvale Community Services - GF

32,787 0 0 0 0 0 0 0 0 30,4700 63,25730,470 0

803700 Leadership Sunnyvale

10,000 0 0 0 0 0 0 0 0 8,32343,794 62,1178,323 0

806900 Euphrat After School Art Program

12,298 0 0 0 0 0 0 0 0 10,235114,444 136,97710,235 0

809000 Bill Wilson Center (GF)

7,500 0 0 0 0 0 0 0 0 7,073204,263 218,8367,073 0

819720 Human Services Outside Group Funding Support (GF)

2,542 0 0 0 0 0 0 0 0 2,5420 5,0842,542 0

823500 Junior Achievement Sunnyvale

11,165 0 0 0 0 0 0 0 0 9,29240,000 60,4579,292 0

824510 Live Oak Adult Day Services (GF)

10,000 0 0 0 0 0 0 0 0 9,26358,000 77,2639,263 0

824520 Family & Children's Services-Columbia Center (GF)

10,000 0 0 0 0 0 0 0 0 9,35054,455 73,8059,350 0

825861 India Community Center (GF)

3,708 0 0 0 0 0 0 0 0 3,5160 7,2243,516 0

Total 100,000 090,064 0 0 0 0 0 0 0 0 90,064514,956 705,020

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
803602Project: Sunnyvale Community Services - GF

Category: Outside Group Funding
Origination Year: 2005-06

2005-06
Origin: Outside Request

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: City General Fund35Goal: 5.1J
Neighborhood: City Wide Sub-Fund: General100

The Sunnyvale Community Services agency provides a wide variety of services, including information and referral, translation assistance, escorted transportation, and emergency financial 
assistance to low-income Sunnyvale residents.  The agency provides unduplicated in-kind emergency or financial services to approximately 2,000 Sunnyvale residents.

The City appropriated a total of $98,339 in CDBG (803601) and General Fund (803602) monies to support Sunnyvale Community Services in FY 2005/2006.  This project provides General Fund 
support for Sunnyvale Community Services.

The Sunnyvale Community Services agency serves aproximately 2,000 Sunnyvale residents.

Future year funding for outside group agencies is budgeted under 819720 - Human Services Outside Group Funding Support (GF).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 32,787 30,470 0 0 0 0 0 0 0 0 30,470 63,2570

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

30,470 63,25732,7870 30,470 0 0 0 0 0 0 0 0 0
0 30,470 0 0 0 0 0 0 0 0 0  Fund Reserves 30,470

Sunnyvale Community Services - GF 803602



Project Information Sheet
803700Project: Leadership Sunnyvale

Category: Outside Group Funding
Origination Year: Ongoing

2004-05
Origin: Outside Request

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 7.2 Community Participation
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.2A, 7.2B
Neighborhood: City Wide Sub-Fund: General100

Leadership Sunnyvale provides a nine-month intensive public affairs and leadership training program that allows participants to expand their knowledge of issues affecting the community and to 
enhance the skills needed to become effectively involved in civic and community affairs. The program provides public affairs seminars and leadership skills workshops.

In FY 2004/2005, this project provided funding for approximately 18 leadership training sessions during the year at a cost of $18.51 per person/class.  Approximately 15 people participated in the 
program during FY 2004/2005.

Leadership Sunnyvale provides public affairs seminars and leadership skills workshops.

Future year funding for outside group agencies is budgeted under 819720 - Human Services Outside Group Funding Support (GF).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

43,794 10,000 8,323 0 0 0 0 0 0 0 0 8,323 62,1170

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

8,323 62,11710,00043,794 8,323 0 0 0 0 0 0 0 0 0
0 8,323 0 0 0 0 0 0 0 0 0  Fund Reserves 8,323

Leadership Sunnyvale 803700



Project Information Sheet
806900Project: Euphrat After School Art Program

Category: Outside Group Funding
Origination Year: 1990-91

2004-05
Origin: Outside Request

Type: General
Phase: Ongoing
% Complete: 100

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 6.4 Cultural Arts
Element: 6 Cultural

Planned Completion Year:

Fund: City General Fund35Goal: 6.4A.3a
Neighborhood: City Wide Sub-Fund: General100

This project provides an after-school art program conducted by the Euphrat Museum of Art for 200 at-risk students.  City and Euphrat staff identify which schools will participate each year, and 
students are selected based on input from classroom teachers. Criteria include student needs and availability of other after-school services at the sites. Selected schools must be located in Sunnyvale 
(Sunnyvale, Cupertino and Santa Clara School Districts) with a majority of registered students being Sunnyvale residents. Public Safety Neighborhood Resource Officers are  given the opportunity 
to make two referrals at each school.

Euphrat After School Art Program serves approximately 200 students per year.

Future year funding for outside group agencies is budgeted under 819720 - Human Services Outside Group Funding Support (GF).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

114,444 12,298 10,235 0 0 0 0 0 0 0 0 10,235 136,9770

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

10,235 136,97712,298114,444 10,235 0 0 0 0 0 0 0 0 0
0 10,235 0 0 0 0 0 0 0 0 0  Fund Reserves 10,235

Euphrat After School Art Program 806900



Project Information Sheet
809000Project: Bill Wilson Center (GF)

Category: Outside Group Funding
Origination Year: Ongoing

2004-05
Origin: Outside Request

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: City General Fund35Goal: 5.1H
Neighborhood: City Wide Sub-Fund: General100

The Bill Wilson Center provides crisis intervention counseling and short and long-term mental health services to families, couples, individuals and groups.  Counseling for family violence, 
substance abuse, depression, suicide, and school programs are offered to the targeted groups.

This project provides General Fund support to the agency; additional CDBG funding are available under project 825920. 

This project provides funding for 350 counseling sessions serving approximately 90 Sunnyvale residents.

Future year funding for outside group agencies is budgeted under 819720 - Human Services Outside Group Funding Support (GF).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

204,263 7,500 7,073 0 0 0 0 0 0 0 0 7,073 218,8360

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

7,073 218,8367,500204,263 7,073 0 0 0 0 0 0 0 0 0
0 7,073 0 0 0 0 0 0 0 0 0  Fund Reserves 7,073

Bill Wilson Center (GF) 809000



Project Information Sheet
819720Project: Human Services Outside Group Funding Support (GF)

Category: Outside Group Funding
Origination Year: 1997-98

Ongoing
Origin: Outside Request

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: City General Fund35Goal: 5.1I
Neighborhood: City Wide Sub-Fund: General100

This project consolidates the funding for all long term General Fund-supported social services that address the needs of seniors, the disabled, youth and families in the community.    The annual 
funding amount awarded to each agency is subject to change pending recommendations from the Housing and Human Services Commission (HHSC)and Council action.  

Starting in FY 2007/2008, the budget for this project is reduced to $0 as a result of Council direction given at the April 11, 2006 meeting (RTC 06-112).  Agencies which have been traditionally 
funded through the human services process but which do not meet the definition of "human services" will be directed to appropriate City departments for consideration of Special Agreements for 
continuation of the service in accordance with Council Policy 7.2.4, Relationships with Outside Groups.

Approximately 7 agencies are funded by the City General Fund.

A total of $9,936 will be transferred from project no. 819720 Human Services Outside Group Funding (OGF) to various CDBG OGF projects to reduce the impact of the CDBG funding cut for FY 
2006/07 (RTC 06-145 5/9/06).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 2,542 2,542 0 0 0 0 0 0 0 0 2,542 5,0840

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,542 5,0842,5420 2,542 0 0 0 0 0 0 0 0 0
0 2,542 0 0 0 0 0 0 0 0 0  Fund Reserves 2,542

Human Services Outside Group Funding Support (GF) 819720



Project Information Sheet
823500Project: Junior Achievement Sunnyvale

Category: Outside Group Funding
Origination Year: 2001-02

2004-05
Origin: Outside Request

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: City General Fund35Goal: 5.1F, 5.1E
Neighborhood: City Wide Sub-Fund: General100

More than half of Santa Clara County students leave school without the foundation required to find and hold a good job. This project provides matching funds to Junior Achievement (JA) 
Sunnyvale for workforce readiness programming. The program helps students develop skills in math, reading, language arts, social studies and geography. 

Junior Achievement will provide 102 workforce readiness and economic education classes to kindergarten through 12th grade students in nine Sunnyvale schools.  During FY 2004/05, the 
reimbursement rate is $86.21 per Sunnyvale educational class unit provided, up to $10,000.

Future year funding for outside group agencies is budgeted under 819720 - Human Services Outside Group Funding Support (GF).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

40,000 11,165 9,292 0 0 0 0 0 0 0 0 9,292 60,4570

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

9,292 60,45711,16540,000 9,292 0 0 0 0 0 0 0 0 0
0 9,292 0 0 0 0 0 0 0 0 0  Fund Reserves 9,292

Junior Achievement Sunnyvale 823500



Project Information Sheet
824510Project: Live Oak Adult Day Services (GF)

Category: Outside Group Funding
Origination Year: 2003-04

2004-05
Origin: Outside Request

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: City General Fund35Goal: B.1.D, B.1.E
Neighborhood: City Wide Sub-Fund: General100

Community needs assessments on health and quality of life conducted over the past 15 years in Santa Clara County report critically inadequate services for the elderly as well as the strain on family 
members caring for an older dependent.  The Cupertino center of Live Oak Adult Day Services helps aleviate this demand for service.  The agency serves frail elderly and dependent seniors, 
primarily from Sunnyvale, Cupertino and west San Jose, with a specialized program of adult day care consisting of recreation and social activities, arts and crafts, music etc.  Nutritious, well-
balanced meals and snacks are served to each client, with appropriate adjustments for diabetic, vegetarian and other special dietary needs.  The center also provides respite and support services for 
clients' caregiver families, including counseling, informal case management, and Caregiver Support Workshops.

This project provides General Fund monies to the Live Oak Adult Day Services; additional CDBG funding are available project 825870. 

Seniors enrolled at the day care are all functionally impaired by an age-related physical or mental disorder.  The majority of the agency's clients are at very low and low income levels.  The agency 
anticipates serving 300 unduplicated clients per year.

Future year funding for outside group agencies is budgeted under 819720 - Human Services Outside Group Funding Support (GF).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

58,000 10,000 9,263 0 0 0 0 0 0 0 0 9,263 77,2630

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

9,263 77,26310,00058,000 9,263 0 0 0 0 0 0 0 0 0
0 9,263 0 0 0 0 0 0 0 0 0  Fund Reserves 9,263

Live Oak Adult Day Services (GF) 824510



Project Information Sheet
824520Project: Family & Children's Services-Columbia Center (GF)

Category: Outside Group Funding
Origination Year: 2003-04

2004-05
Origin: Outside Request

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: City General Fund35Goal: 5.1.H.6,7,9,11, 5.1.J
Neighborhood: City Wide Sub-Fund: General100

Family and Children Services provides mental health counseling services to low-income, at-risk youth and their families on-site at the Columbia Neighborhood Center. The services are provided at 
no cost to the youth or family member, who are assessed and treated for disorders, including, but not limited to, depression and anxiety, anger management, family violence, substance abuse, ADD 
and ADHD, conflict resolution, and abuse or neglect.

The program addresses a very pressing need for good mental health for all youth and their families so that they can be productive members of society.

This project provides General Fund support to the agency; additional CDBG funding are available under project 825880. 

This project funds the mental health counseling needs of approximately 165 unduplicated very low, or low-income residents of Sunnyvale.  These clients represent an underserved population, many 
of whom have no insurance or inadequate insurance to pay for mental health counseling.

Future year funding for outside group agencies is budgeted under 819720 - Human Services Outside Group Funding Support (GF).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

54,455 10,000 9,350 0 0 0 0 0 0 0 0 9,350 73,8050

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

9,350 73,80510,00054,455 9,350 0 0 0 0 0 0 0 0 0
0 9,350 0 0 0 0 0 0 0 0 0  Fund Reserves 9,350

Family & Children's Services-Columbia Center (GF) 824520



Project Information Sheet
825861Project: India Community Center (GF)

Category: Outside Group Funding
Origination Year: 2005-06

2005-06
Origin: Board/Commission

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: City General Fund35Goal: 2.3A
Neighborhood: City Wide Sub-Fund: General100

This project provides health and human care services to isolated low-income immigrant seniors and other local ethnic groups.  The types of services include health workshops, yoga, stretch and flex 
exercises, meditation and stress relieving exercises, networking, and socialization.

This project provides General Fund support for the India Community Center.  Additional CDBG monies are available in project 825860.

This project will serve the health needs of 25 low income seniors.

Future year funding for outside group agencies is budgeted under 819720 - Human Services Outside Group Funding Support (GF).

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 3,708 3,516 0 0 0 0 0 0 0 0 3,516 7,2240

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

3,516 7,2243,7080 3,516 0 0 0 0 0 0 0 0 0
0 3,516 0 0 0 0 0 0 0 0 0  Fund Reserves 3,516

India Community Center (GF) 825861



 Special Projects 
 Costs Summary 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 35

Sub-Fund: 100

City General Fund

General

804201 Citywide Aerial Photos

30,300 30,600 0 0 32,473 0 0 34,461 0 97,53438,732 166,5660 0

805150 Library Foundation Program Grant

468,182 0 0 0 0 0 0 0 0 01,579,637 2,047,8190 0

808100 Fair Oaks Industrial Complex Maintenance

761,368 180,000 191,017 0 0 0 0 0 0 571,0173,521,002 4,853,387200,000 0

812250 Joint Venture: Silicon Valley Network

5,000 0 0 0 0 0 0 0 0 5,000265,000 275,0005,000 0

821010 City Owned Properties - Downtown

10,334 12,750 13,005 0 0 0 0 0 0 38,25583,224 131,81312,500 0

821670 Update Fiscal Sub-Element

40,000 0 0 0 0 0 0 0 0 00 40,0000 0

823780 Printing of City Publications in Multi-Languages

350 0 0 0 0 0 0 0 0 06,840 7,1900 0

823850 Electronic Archiving of CDD Permit Records

50,000 0 0 0 0 0 0 0 0 0186,147 236,1470 0

823870 Public Safety Officer Recruitment, Selection and Training

131,977 0 0 0 0 0 0 0 0 03,539,437 3,671,4140 0

824090 Recreation and Open Space Sub-Element

38,693 0 0 0 0 0 0 0 0 01,307 40,0000 0

824690 Cable TV Franchise Negotiation

47,083 0 0 0 0 0 0 0 0 038,507 85,5900 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

824860 Traffic Calming - Riding Group Donation

6,154 0 0 0 0 0 0 0 0 013,846 20,0000 0

824930 Downtown Summer Music Series

4,500 0 0 0 0 0 0 0 0 00 4,5000 0

824940 Murphy Avenue Tree Lights Maintenance

20,500 0 0 0 0 0 0 0 0 7,0001,500 29,0007,000 0

824990 Overtime Costs for Sobriety Checkpoints

11,863 0 0 0 0 0 0 0 0 04,847 16,7100 0

825000 Emergency Operations Center Training

30,466 0 0 0 0 0 0 0 0 09,544 40,0100 0

825010 Citizen Emergency Response Team

17,738 0 0 0 0 0 0 0 0 00 17,7380 0

825020 Weapons of Mass Destruction Training

187,393 0 0 0 0 0 0 0 0 0121,313 308,7060 0

825040 Feasibility of Installing SV Citizens & Employees Memorial

12,000 0 0 0 0 0 0 0 0 00 12,0000 0

825050 Wireless Services in the Downtown Area Study Issue

10,000 0 0 0 0 0 0 0 0 00 10,0000 0

825060 Sunnyvale Bicycle Plan

50,000 0 0 0 0 0 0 0 0 00 50,0000 0

825070 Bicycle Map Revision

47,089 0 0 0 0 0 0 0 58,583 58,5832,911 108,5830 0

825570 239 / 241 Commercial Street Property Maintenance

10,000 5,100 5,202 5,306 5,412 5,520 5,631 5,743 5,858 54,7470 64,7475,000 5,975

825700 Update of Mandated General Plan Sub-elements

35,000 35,700 0 37,142 0 38,643 0 40,204 0 193,5170 228,5170 41,828

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825710 Update of Non-Mandated General Plan Sub-elements

40,000 0 36,414 0 37,885 0 39,416 0 41,008 210,4540 250,45455,731 0

825890 Optimal Staffing Study for Public Works

100,000 0 0 0 0 0 0 0 0 00 100,0000 0

825950 Traffic Seat Belt Enforcement Grant

39,928 0 0 0 0 0 0 0 0 036,767 76,6950 0

825970 Downtown Underground Parking Insurance

45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 450,0000 495,00045,000 45,000

826000 Einstein's Big Idea

2,500 0 0 0 0 0 0 0 0 00 2,5000 0

826030 Tales for Tots

10,000 0 0 0 0 0 0 0 0 00 10,0000 0

826040 P/BID Feasibility Study

6,400 0 0 0 0 0 0 0 0 00 6,4000 0

826070 Appraisals for City Owned Properties Adjacent to T&C Village

35,000 0 0 0 0 0 0 0 0 00 35,0000 0

826100 New Residential Heritage Districts

8,000 0 0 0 0 0 0 0 0 00 8,0000 0

826120 NOVA Youth Employment Program

0 21,485 0 0 0 0 0 0 0 42,5490 42,54921,064 0

826150 WMD Training – Urban Areas Security Initiative

118,751 0 0 0 0 0 0 0 0 00 118,7510 0

826160 Local Business Preference Outreach 

0 0 0 0 0 0 0 0 0 50,0000 50,00050,000 0

826170 FY 06/07 #1 Recruitment and Training for Sworn Officers

0 316,368 0 0 0 0 0 0 0 1,802,5240 1,802,5241,486,156 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

826180 FY 06/07 #2 Recruitment and Training for Sworn Officers

0 733,951 0 0 0 0 0 0 0 1,967,6950 1,967,6951,233,744 0

826190 FY 06-07 #3 Recruitment and Training for Sworn Officers

0 1,685,029 0 0 0 0 0 0 0 2,187,2130 2,187,213502,184 0

826200 FY 07-08 #4 Recruitment and Training for Sworn Officers

0 1,413,613 815,830 0 0 0 0 0 0 2,229,4430 2,229,4430 0

826210 FY 07-08 #5 Recruitment and Training for Sworn Officers

0 502,185 1,685,029 0 0 0 0 0 0 2,187,2140 2,187,2140 0

826220 FY 08-09 #7 Recruitment and Training for Sworn Officers

0 0 750,961 433,333 0 0 0 0 0 1,184,2940 1,184,2940 0

826230 FY 09-10 #8 Recruitment and Training for Sworn Officers

0 0 0 1,095,232 615,684 0 0 0 0 1,710,9160 1,710,9160 0

826240 FY 09-10 #9 Recruitment and Training for Sworn Officers

0 0 0 373,674 1,253,828 0 0 0 0 1,627,5020 1,627,5020 0

826250 FY 10-11 #10 Recruitment and Training for Sworn Officers

0 0 0 0 1,407,327 823,488 0 0 0 2,230,8150 2,230,8150 0

826260 FY 11-12 #12 Recruitment and Training for Sworn Officers

0 0 0 0 0 1,069,713 607,058 0 0 1,676,7710 1,676,7710 0

826270 FY 11-12 #13 Recruitment and Training for Sworn Officers

0 0 0 0 0 269,094 902,920 0 0 1,172,0140 1,172,0140 0

826280 FY 12-13 #14 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 1,069,400 674,250 0 1,743,6500 1,743,6500 0

826290 FY 12-13 #15 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 373,674 1,542,050 0 1,915,7240 1,915,7240 0

826300 FY 13-14 #16 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 1,211,665 680,818 1,892,4830 1,892,4830 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

826310 FY 13-14 #17 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 373,675 1,331,804 1,705,4790 1,705,4790 0

826320 FY 14-15 #18 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 1,346,504 2,138,5770 2,138,5770 792,073

826330 FY 14-15 #19 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 473,361 2,109,3220 2,109,3220 1,635,961

826340 FY 15-16 #20 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 0 1,201,9820 1,201,9820 1,201,982

826350 FY 15-16 #21 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 0 351,1070 351,1070 351,107

826360 FY 16-17 10 Year Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 0 00 00 0

826390 Transitioning from a Growth to a Steady-State City

55,000 0 0 0 0 0 0 0 0 00 55,0000 0

Total 2,486,569 4,073,9263,623,379 4,981,781 3,542,458 1,989,687 3,397,609 2,251,458 3,043,099 3,927,048 3,982,936 34,813,3819,450,561 46,750,511

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 35

Sub-Fund: 400

City General Fund

Abandoned Vehicle Abatement

821350 AVASA Equipment Acquisition

69,557 0 0 0 0 0 0 0 0 00 69,5570 0

Total 69,557 00 0 0 0 0 0 0 0 0 00 69,557

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 70

Sub-Fund: 100

Housing

Housing Mitigation

814700 BMR Acquisition

178,867 0 0 0 0 0 0 0 0 01,238,948 1,417,8150 0

823560 Housing for City/Public School/Child Care Employees

1,189,682 200,266 200,266 200,266 200,266 200,266 200,266 200,266 200,266 1,802,394383,520 3,375,596200,266 0

824410 Moulton Plaza - 1601 Tenaka Place

39,010 0 0 0 0 0 0 0 0 0952,990 992,0000 0

825930 City Owned Properties - Downtown/388 Charles Street

636,500 4,820 4,916 0 0 0 0 0 0 14,4610 650,9614,725 0

826010 Housing Trust Fund of Santa Clara County

300,000 300,000 0 0 0 0 0 0 0 300,0000 600,0000 0

Total 2,344,059 0204,991 505,086 205,182 200,266 200,266 200,266 200,266 200,266 200,266 2,116,8552,575,458 7,036,372

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 70

Sub-Fund: 200

Housing

Other Housing Related

823750 BMR Compliance Enforcement

57,380 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755 497,486143,412 698,27851,000 0

824471 First-Time Homebuyer Support

1,381,220 541,647 0 0 0 0 0 0 0 1,083,294140,250 2,604,764541,647 0

Total 1,438,600 0592,647 593,667 53,060 54,122 55,204 56,308 57,434 58,583 59,755 1,580,780283,662 3,303,042

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 70

Sub-Fund: 300

Housing

Home Grant

823770 HOME Projects

2,294,621 0 0 0 0 0 0 0 0 1,269,0461,062,422 4,626,0891,269,046 0

824890 Community Housing Development Organizations (CHDOs)

270,174 0 0 0 0 0 0 0 0 018,596 288,7700 0

Total 2,564,795 01,269,046 0 0 0 0 0 0 0 0 1,269,0461,081,018 4,914,859

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 110

Sub-Fund: 100

Community Development Block Grant

CDBG Fund

812701 Home Access, Paint and Emergency Repair Program

80,000 0 0 0 0 0 0 0 0 100,000414,589 594,589100,000 0

818301 Fair Housing Services

30,000 0 0 0 0 0 0 0 0 30,000247,493 307,49330,000 0

820631 ADA Curb Retrofit

150,000 0 0 0 0 0 0 0 0 100,000590,000 840,000100,000 0

823762 CDBG Housing Acquisition

250,000 0 0 0 0 0 0 0 0 00 250,0000 0

824100 Consolidated Plan Update - CDBG

7,102 0 0 0 0 0 0 0 0 087,464 94,5660 0

824390 Preservation of at Risk Units (CDBG)

200,042 0 0 0 0 0 0 0 0 00 200,0420 0

824490 CDBG Administration

2,480 0 0 0 0 0 0 0 0 025,303 27,7830 0

824711 Development of Indirect Cost Allocation Plan-CDBG

30,000 0 0 0 0 0 0 0 0 00 30,0000 0

824880 Our House Shelter

50,000 0 0 0 0 0 0 0 0 00 50,0000 0

825800 Analysis of Impediments (AI) Update

7,800 0 0 0 0 0 0 0 0 00 7,8000 0

825940 First Methodist Church - Senior Nutrition Site Improvement

6,000 0 0 0 0 0 0 0 0 00 6,0000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Total 813,424 0230,000 0 0 0 0 0 0 0 0 230,0001,364,849 2,408,273

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 110

Sub-Fund: 200

Community Development Block Grant

Housing Revolving Loan Fund

803501 CDBG Housing Rehabilitation RLF

600,000 387,478 300,082 436,712 431,252 434,850 256,839 326,816 347,691 4,275,7981,030,491 5,906,2891,200,000 154,078

823761 CDBG Housing Acquisition  - RLF

500,000 0 0 0 0 0 0 0 0 500,000219,339 1,219,339500,000 0

Total 1,100,000 154,0781,700,000 387,478 300,082 436,712 431,252 434,850 256,839 326,816 347,691 4,775,7981,249,830 7,125,628

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 140

Sub-Fund: n.a.

Park Dedication

 

821000 City Owned Properties - Adjacent to Parks

11,013 15,300 15,606 15,918 17,319 17,665 18,019 18,379 18,747 171,07476,042 258,12915,000 19,121

Total 11,013 19,12115,000 15,300 15,606 15,918 17,319 17,665 18,019 18,379 18,747 171,07476,042 258,129

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 175

Sub-Fund: 100

Asset Forfeiture

Dept of Justice Forfeitures

823640 Supervisory/Managerial Development in Public Safety

63,199 0 0 0 0 0 0 0 0 0132,607 195,8060 0

825820 Property and Evidence Purge Project II

62,400 0 0 0 0 0 0 0 0 00 62,4000 0

Total 125,599 00 0 0 0 0 0 0 0 0 0132,607 258,206

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 245

Sub-Fund: n.a.

Parking District

 

824700 Downtown Parking Maintenance Assessment

17,500 3,570 3,641 3,714 21,244 21,669 22,103 22,545 22,995 148,43618,806 184,7423,500 23,455

Total 17,500 23,4553,500 3,570 3,641 3,714 21,244 21,669 22,103 22,545 22,995 148,43618,806 184,742

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 280

Sub-Fund: n.a.

Gas Tax Street Improvement

 

817100 Citywide Traffic Deficiency Plan

57,393 0 0 0 0 0 0 0 0 076,942 134,3350 0

824560 Pedestrian Safety/Opportunities Plan

30,004 0 0 0 0 0 0 0 0 09,996 40,0000 0

Total 87,397 00 0 0 0 0 0 0 0 0 086,938 174,335

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 315

Sub-Fund: 100

Redevelopment Special Revenue

Redevelopment General

814950 Redevelopment Plan Project Area: Special Studies

25,000 25,000 0 0 0 0 0 0 0 50,0001,609,050 1,684,05025,000 0

824430 Redevelopment Plan Amendment

38,305 0 0 0 0 0 0 0 0 096,695 135,0000 0

824440 RDA Five Year Implementation Plan and Mid Term Review

0 0 0 21,224 0 5,520 0 0 23,433 55,17719,991 75,1685,000 0

824450 Downtown Development Economic Analysis-Keyser Marston Assoc.

138,006 0 0 0 0 0 0 0 0 0120,993 258,9990 0

824570 Outside Counsel Services for RDA

159,590 25,500 0 0 0 0 0 0 0 50,500116,410 326,50025,000 0

Total 360,901 055,000 50,500 0 21,224 0 5,520 0 0 23,433 155,6771,963,139 2,479,717

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 385

Sub-Fund: 100

Capital Projects

General Fund Assets

825980 Tasman/Fair Oaks Area Pedestrian & Bicycle Circulation Plan

100,000 0 0 0 0 0 0 0 0 00 100,0000 0

825990 Caltrain Northside Pedestrian Access Improvements

100,000 0 0 0 0 0 0 0 0 00 100,0000 0

Total 200,000 00 0 0 0 0 0 0 0 0 00 200,000

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 385

Sub-Fund: 960

Capital Projects

Transportation Impact Fees

825530 Transportation Model Update

50,000 0 0 0 54,122 0 0 0 0 113,8770 163,8770 59,755

Total 50,000 59,7550 0 0 0 54,122 0 0 0 0 113,8770 163,877

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 455

Sub-Fund: 100

Utilities

Water Supply and Distribution

824280 Leak Detection Program

6,555 30,600 0 0 32,473 0 0 34,461 0 97,53429,457 133,5460 0

824290 Water Cost of Service Study

72,798 0 0 26,493 0 0 0 0 29,541 56,0348,805 137,6370 0

824810 Downtown Water Line Engineering Study

10,000 0 0 0 0 0 0 0 0 00 10,0000 0

Total 89,353 00 30,600 0 26,493 32,473 0 0 34,461 29,541 153,56838,262 281,183

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 455

Sub-Fund: 200

Utilities

Solid Waste Management

821180 Contribution to SMaRT Station Operations Contract RFP

75,765 0 0 0 0 0 69,307 0 0 69,30750,187 195,2590 0

822330 Trim Landfill Screening Trees on Caribbean Drive

35,000 0 36,414 0 0 38,643 0 0 41,008 116,06534,419 185,4840 0

824250 Landfill Gas System Response to New Federal Regulations

49,502 0 0 0 0 0 0 0 0 0498 50,0000 0

824260 Solid Waste Cost of Service Study

0 0 0 0 0 44,163 0 0 0 84,1630 84,16340,000 0

824740 Landfill Constituents of Concern Monitoring

0 0 0 45,093 0 0 0 0 49,786 94,87929,352 124,2310 0

Total 160,267 040,000 0 36,414 45,093 0 82,806 69,307 0 90,794 364,414114,456 639,137

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 455

Sub-Fund: 300

Utilities

Wastewater Management

822560 Energy Use Audit-Hot Water Loop Replacement

371,307 0 0 0 0 0 0 0 0 03,693 375,0000 0

823140 Structural and Infrastructure Assessment at WPCP

57,125 0 0 0 0 0 0 0 0 072,296 129,4210 0

823220 Wastewater Data/Process/Service Assessment Studies

289,452 0 0 0 0 0 0 0 0 091,823 381,2750 0

824340 Wastewater Cost of Service Study

38,345 0 0 51,228 0 0 0 0 57,045 108,2734,095 150,7130 0

825100 Solids Handling Safety and Efficiency Improvements - Phase I

250,000 0 0 0 0 0 0 0 0 00 250,0000 0

825960 SCVURPPP Contracting and Fiscal Agent

47,527 49,009 50,359 51,749 53,176 54,645 56,155 57,707 59,304 541,2350 588,76248,048 61,083

Total 1,053,756 61,08348,048 49,009 50,359 102,977 53,176 54,645 56,155 57,707 116,349 649,508171,907 1,875,171

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 490

Sub-Fund: 100

SMaRT Station

SMaRT Station Operating

821170 SMaRT Station Operations Contract RFP

156,060 0 0 0 0 0 175,749 0 0 175,749105,776 437,5850 0

Total 156,060 00 0 0 0 0 0 175,749 0 0 175,749105,776 437,585

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 490

Sub-Fund: 200

SMaRT Station

SMaRT Station Equipment Replacement

811250 SMaRT Station Equipment Replacement

3,590,532 701,303 1,529,031 1,196,139 6,257 469,536 483,156 1,177,543 1,177,676 13,388,9321,102,951 18,082,4155,470,412 1,177,879

Total 3,590,532 1,177,8795,470,412 701,303 1,529,031 1,196,139 6,257 469,536 483,156 1,177,543 1,177,676 13,388,9321,102,951 18,082,415

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 525

Sub-Fund: 200

Community Recreation

Leisure Services

823270 Cooperative Middle School Activities

2,000 0 0 0 0 0 0 0 0 1,00010,035 13,0351,000 0

824820 UV Protection for Senior Center "Soft Art"

8,500 0 0 0 0 0 0 0 0 00 8,5000 0

825650 Business Plan for Community Center Theatre

0 0 0 0 0 0 0 0 0 18,3590 18,35918,359 0

Total 10,500 019,359 0 0 0 0 0 0 0 0 19,35910,035 39,894

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 595

Sub-Fund: 350

General Services

Technology and Communication Services

824791 Cable Television Franchise Periodic Review

0 0 0 0 53,283 0 0 0 0 112,1110 112,1110 58,828

Total 0 58,8280 0 0 0 53,283 0 0 0 0 112,1110 112,111

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 595

Sub-Fund: 600

General Services

Public Safety Equipment

823100 Police Services Tactical Operations Center

52,949 0 0 0 0 0 0 0 0 0125,026 177,9750 0

Total 52,949 00 0 0 0 0 0 0 0 0 0125,026 177,975

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Fund/Sub-Fund

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special Fund: 595

Sub-Fund: 800

General Services

Project Management Services

825400 Update of Standard Specifications 

20,000 0 0 0 20,000 0 0 0 0 40,0000 60,0000 20,000

Total 20,000 20,0000 0 0 0 20,000 0 0 0 0 40,0000 60,000

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



  Special 
  CDBG 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special
Type: CDBG

803501 CDBG Housing Rehabilitation RLF

600,000 387,478 300,082 436,712 431,252 434,850 256,839 326,816 347,691 4,275,7981,030,491 5,906,2891,200,000 154,078

812701 Home Access, Paint and Emergency Repair Program

80,000 0 0 0 0 0 0 0 0 100,000414,589 594,589100,000 0

818301 Fair Housing Services

30,000 0 0 0 0 0 0 0 0 30,000247,493 307,49330,000 0

820631 ADA Curb Retrofit

150,000 0 0 0 0 0 0 0 0 100,000590,000 840,000100,000 0

823761 CDBG Housing Acquisition  - RLF

500,000 0 0 0 0 0 0 0 0 500,000219,339 1,219,339500,000 0

823762 CDBG Housing Acquisition

250,000 0 0 0 0 0 0 0 0 00 250,0000 0

824100 Consolidated Plan Update - CDBG

7,102 0 0 0 0 0 0 0 0 087,464 94,5660 0

824390 Preservation of at Risk Units (CDBG)

200,042 0 0 0 0 0 0 0 0 00 200,0420 0

824490 CDBG Administration

2,480 0 0 0 0 0 0 0 0 025,303 27,7830 0

824711 Development of Indirect Cost Allocation Plan-CDBG

30,000 0 0 0 0 0 0 0 0 00 30,0000 0

824880 Our House Shelter

50,000 0 0 0 0 0 0 0 0 00 50,0000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825800 Analysis of Impediments (AI) Update

7,800 0 0 0 0 0 0 0 0 00 7,8000 0

825940 First Methodist Church - Senior Nutrition Site Improvement

6,000 0 0 0 0 0 0 0 0 00 6,0000 0

Total 1,913,424 154,0781,930,000 387,478 300,082 436,712 431,252 434,850 256,839 326,816 347,691 5,005,7982,614,679 9,533,901

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
803501Project: CDBG Housing Rehabilitation RLF

Category: Special
Origination Year: 2002-03

Ongoing
Origin: Staff

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3D
Neighborhood: City Wide Sub-Fund: Housing Revolving Loan Fund200

The Community Development Strategy directed the City to concentrate resources on stimulating substantial rehabilitation and modernization of multi-family units.  This project provides 
rehabilitation loans to existing rental properties that serve households at 30% to 80% of Area Median Income, with rents limited to 30% of gross household income. Substantial rehabilitation of 
rental properties includes repairs to the exterior of the structure, the major component systems and the interior functional components.  The CDBG Housing Rehabilitation Revolving Loan Fund 
(RLF) allows CDBG rehabilitation loans to "revolve"; program income earned from repayments of existing loans are disbursed as new loans.

This project includes rehabilitation of single family homes owned by low income residents, multi-family properties occupied by low-income tenants, and emergency repair loans for very low 
income residents.

Staff anticipates that the US Department of Housing and Urban Development's new lead based paint requirements will increase the cost of each rehabilitation project.  This may result in fewer 
projects being completed, given the limited funding available. Project expenditures are funded by program income received during the program year and prior years.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,030,491 600,000 1,200,000 387,478 300,082 436,712 431,252 434,850 256,839 326,816 347,691 4,275,798 5,906,289154,078

0 0 0 0 0 0 0 0 0 0 0 0 00

1,200,000 387,478 300,082 436,712 431,252 434,850 256,839 326,816 347,691 154,078  Housing Loan Repayments  0 4,275,798
4,275,798 5,746,781600,000870,983 1,200,000 387,478 300,082 436,712 431,252 434,850 256,839 326,816 347,691 154,078

0 159,5080159,508 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

CDBG Housing Rehabilitation RLF 803501



Project Information Sheet
812701Project: Home Access, Paint and Emergency Repair Program

Category: Special
Origination Year: 1986-87

Ongoing
Origin: Staff

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3E.3
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides home access grants, paint loans and emergency repair loans to low income Sunnyvale residents.  The home acess grant provides up to $5,000 to assist low-income disabled 
persons remove architectural barriers in their dwelling units. The paint program provides assistance to homeowners to paint the exterior of their homes.  This program provides deferred loans up to 
$4,000 per senior resident at 3% simple interest rate, and $1,000 to homeowners under 60 years of age.  Emergency repair loans up to $5,000 at 3% simple interest rate are available to low income 
Sunnyvale residents. 

Funds are expected to assist approximately 50 households and will be used to 1) retrofit, service, and maintain  units occupied by disabled persons; 2)provide loans or grants to income-eligible 
homeowners for painting; and 3) provide loans for emergency repair.  

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

414,589 80,000 100,000 0 0 0 0 0 0 0 0 100,000 594,5890

0 0 0 0 0 0 0 0 0 0 0 0 00

100,000 0 0 0 0 0 0 0 0 0  CDBG  0 100,000
100,000 594,58980,000414,589 100,000 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Home Access, Paint and Emergency Repair Program 812701



Project Information Sheet
818301Project: Fair Housing Services

Category: Special
Origination Year: 1996-97

Grant
Origin: Outside Request

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3D
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides fair housing services for the residents of Sunnyvale to secure equal opportunity to purchase and rent adequate housing wherever they choose.  This project is requred by the 
US Department of Housing and Urban Development, in 24 CFR 570.904 [c][1].  The services provided include individual consultation, counseling and when necessary, mediation/conciliation and 
community education and outreach.

This project provides funds to serve approximately 50 Sunnyvale clients.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

247,493 30,000 30,000 0 0 0 0 0 0 0 0 30,000 307,4930

0 0 0 0 0 0 0 0 0 0 0 0 00

30,000 0 0 0 0 0 0 0 0 0  CDBG  0 30,000
30,000 307,49330,000247,493 30,000 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Fair Housing Services 818301



Project Information Sheet
820631Project: ADA Curb Retrofit

Category: Special
Origination Year: 1998-99

Grant
Origin: Staff

Type: CDBG
Phase: Ongoing
% Complete: 60

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

Many portions of the City street system do not conform to the Americans with Disabilities Act (ADA) standards for accessibility. It has been determined that wholesale reconstruction of the City 
street system is not feasible from a cost standpoint.  However, City policy supports incremental retrofitting of City streets through annual street reconstruction projects and requirements for land 
development. This project provides additional funds to accelerate sidewalk and curb ramp construction to meet ADA standards.

This project provides additional funds to accelerate sidewalk and curb ramp construction to meet ADA standards.

This project will continue as long as CDBG revenues are available to the City.  If this funding source is lost then the City will pursue other outside grant options or re-evaluate the level of service 
provided. However, should funding appropriation be reduced, the funding for this project may be proportionately reduced.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

590,000 150,000 100,000 0 0 0 0 0 0 0 0 100,000 840,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

100,000 0 0 0 0 0 0 0 0 0  CDBG  0 100,000
100,000 840,000150,000590,000 100,000 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

ADA Curb Retrofit 820631



Project Information Sheet
823761Project: CDBG Housing Acquisition  - RLF

Category: Special
Origination Year: 2002-03

Ongoing
Origin: Board/Commission

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal:
Neighborhood: City Wide Sub-Fund: Housing Revolving Loan Fund200

The Community Development Block Grant (CDBG) Housing Acquisition Revolving Loan Fund (RLF) manages program income receipts and loans.  Revolving Loan funds are used to fund 
housing acquisition projects by non-profit developers.  

In FY 2004/2005, the City loaned $126,667 to Christian Church Homes (CCH) for the Plaza de las Flores acquisition project.  Plaza de las Flores is an affordable senior rental housing project at 
233 Carroll Street.  To date, the City has made a total of $1.45M in loans to Christian Church Homes (CCH) for the acquisition of Plaza de las Flores.  The funding sources for the $1.45 M loan are 
as follows: 824390 Preservation of At Risk Units $200,042 (CDBG), 823762 CDBG Housing Acquisition $250,000, 823761 CDBG Housing Acquisition RLF $126,667, and 823770 HOME 
$873,291.   Repayment of the CDBG loan is estimated to begin in 2018 after the HOME loan has been fully repaid.

The remaining funds budgeted in FY 2004/2005 and FY 2005/2006 have not been committed to specific projects; they are available for future acquisition projects by non-profits developers. 

Funding is expected to assist in the provision of affordable housing units.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

219,339 500,000 500,000 0 0 0 0 0 0 0 0 500,000 1,219,3390

0 0 0 0 0 0 0 0 0 0 0 0 00

500,000 0 0 0 0 0 0 0 0 0  Housing Loan Repayments  0 500,000
500,000 1,219,339500,000219,339 500,000 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

CDBG Housing Acquisition  - RLF 823761



Project Information Sheet
823762Project: CDBG Housing Acquisition

Category: Special
Origination Year: 2002-03

Ongoing
Origin: Staff

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3C
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides decent affordable housing for low-and moderate-income families.  CDBG funds are used to fund housing acquisition projects by non-profit developers.  $250,000 of the FY 
2004/2005 budget has been loaned to Christian Church Homes (CCH) for the acquisition of Plaza de las Flores.  Plaza de las Flores is an affordable senior rental housing project at 233 Carroll 
Street.  To date, the City has made a total of $1.45M in loans to Christian Church Homes (CCH) for the acquisition of Plaza de las Flores.  The funding sources for the $1.45 M loan are as follows: 
824390 Preservation of At Risk Units $200,042 (CDBG), 823762 CDBG Housing Acquisition $250,000, 823761 CDBG Housing Acquisition RLF $126,667, and 823770 HOME $873,291. 
Repayment of the CDBG loan is estimated to begin in 2018, after the HOME loan has been fully repaid.

The remaining funds budgeted in FY 2004/2005 have not been committed and may be re-appropriated to other CDBG eligible projects.

This project creates and preserves affordable rental housing opportunities

Loan repayments from the CDBG Housing Acquisition project(project no. 823762) are managed in the Housing Acquisition Revolving Loan Fund (project no. 823761). 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 250,000 0 0 0 0 0 0 0 0 0 0 250,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 250,000250,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

CDBG Housing Acquisition 823762



Project Information Sheet
824100Project: Consolidated Plan Update - CDBG

Category: Special
Origination Year: 2002-03

2004-05
Origin: Staff

Type: CDBG
Phase: Ongoing
% Complete: 100

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3c
Neighborhood: City Wide Sub-Fund: CDBG Fund100

The Consolidated Plan is a comprehensive planning document that identifies a jurisdiction’s overall needs for affordable housing and non-housing community development.  Each local jurisdiction 
applying for direct assistance under certain federal programs is required to describe its housing needs and market conditions, set out a five-year strategy that establishes priorities for meeting those 
needs, identify resources anticipated to be available to address the priority needs, and establish a one-year action plan that outlines the intended uses of the resources. The update of the Consolidated 
Plan is mandated by the US Department of Housing and Urban Development (HUD) every five years.  The project provides funds for technical consultant assistance for the update and production 
of the Plan.

The Plan links identified needs in the community to federal and local resources available to meet those needs.   Preparation of the plan was initiated in FY 2003/2004. The Consolidated Plan is due 
to HUD in May 2005.  

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

87,464 7,102 0 0 0 0 0 0 0 0 0 0 94,5660

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  CDBG  0 0
0 94,5667,10287,464 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Consolidated Plan Update - CDBG 824100



Project Information Sheet
824390Project: Preservation of at Risk Units (CDBG)

Category: Special
Origination Year: 2002-03

Grant
Origin: Staff

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project addresses the preservation of affordable rental housing that are at risk of conversion to market rate due to termination of contracts with the US Department of Housing and Urban 
Development.  The FY 2004/2005 budget has been loaned to Christian Church Homes for the Plaza de las Flores acquisition project.  Plaza de las Flores is an affordable senior rental housing 
project at 233 Carroll Street.  To date, the City has made a total of $1.45M in loans to Christian Church Homes (CCH) for the acquisition of Plaza de las Flores.  The funding sources for the $1.45 
M loan are as follows: 824390 Preservation of At Risk Units $200,042 (CDBG), 823762 CDBG Housing Acquisition $250,000, 823761 CDBG Housing Acquisition RLF $126,667, and 823770 
HOME $873,291.  

This project actively promotes the provision and protection of housing which is affordable to households of low and middle income.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 200,042 0 0 0 0 0 0 0 0 0 0 200,0420

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  CDBG  0 0
0 200,042200,0420 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Preservation of at Risk Units (CDBG) 824390



Project Information Sheet
824490Project: CDBG Administration

Category: Special
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: CDBG
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 5.1A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project includes Community Development Block Grant (CDBG) funds that have been appropriated by the US Department of Housing and Urban Development (HUD) to fund overall program 
administration and housing improvement programs such as labor compliance (i.e. Davis Bacon).

No service level effect.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

25,303 2,480 0 0 0 0 0 0 0 0 0 0 27,7830

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  CDBG  0 0
0 27,7832,48025,303 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

CDBG Administration 824490



Project Information Sheet
824711Project: Development of Indirect Cost Allocation Plan-CDBG

Category: Special
Origination Year: 2005-06

2005-06
Origin: Staff

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: Finance

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 7.1B
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project will fund the development of an indirect cost allocation plan for the City's federal grant funded programs.  Approval of an indirect cost allocation plan will allow the City to fully 
recover indirect costs associated with the operation of federal grant funded programs such as the CDBG and HOME programs.  Indirect costs include services such as motor pools, computer 
centers, purchasing, accounting etc. (ICF Consulting, Chapter 4: Cost Principals, July 2001).  Since federally-supported awards are performed within the individual operating agencies, these costs 
can be identified and assigned to benefited activities on a reasonable and consistent basis.  Formal accounting and other records that will support the propriety of the costs assigned to federal awards 
should support all costs and other data used to distribute the costs included in the plan.

This project will develop an indirect cost allocation plan in accordance with the requirements in Circular A-87 and maintain the plan and related supporting documentation for audit.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 30,000 0 0 0 0 0 0 0 0 0 0 30,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 30,00030,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Development of Indirect Cost Allocation Plan-CDBG 824711



Project Information Sheet
824880Project: Our House Shelter

Category: Special
Origination Year: 2004-05

Grant
Origin: Outside Request

Type: CDBG
Phase: Implementation
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project was approved by Council as part of the FY 2004/05 Action Plan at the May 11, 2004 Council meeting.   The project supports Emergency Housing Consortium (EHC) in the 
rehabilitation and construction of a facility to provide emergency shelter housing and services. The facility will serve 500 homeless and runaway youths per year with a service center, emergency 
shelter and transitional housing. The location of the project is in downtown San Jose, which has become a regional attraction for these troubled youths.  During the past year, EHC has succeeded in 
obtaining $6 million, or approximately 60% of the project budget, from other sources.  It has several multi-year federal grants to ensure funding of ongoing operating costs.

Our House Shelter provides emergency shelter housing and services.

The project sponsor is still working on obtaining full committment of funds for the project.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 50,000 0 0 0 0 0 0 0 0 0 0 50,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 50,00050,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Our House Shelter 824880



Project Information Sheet
825800Project: Analysis of Impediments (AI) Update

Category: Special
Origination Year: 2005-06

2006-07
Origin: Staff

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3C
Neighborhood: City Wide Sub-Fund: CDBG Fund100

The City is required to affirmatively further fair housing and complete an analysis of impediments to fair housing choice, or fair housing assessment, every three to five years as part of the required 
Consolidated Plan process 24 CFR 570.904 (c)(1.)  Examples of impediments to fair housing choice consist of the following: any actions, omissions, or decisions taken because of race, color, 
religion, sex, disability, familial status, ancestry, national origin, marital status, or any other arbitrary factor that restrict housing choices or the availability of housing choices.

This project involves an Analysis of Impediments (AI), overcome the effects of any impediments identified, and maintain records documenting the AI and actions taken.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 7,800 0 0 0 0 0 0 0 0 0 0 7,8000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  CDBG  0 0
0 7,8007,8000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Analysis of Impediments (AI) Update 825800



Project Information Sheet
825940Project: First Methodist Church - Senior Nutrition Site Improvement

Category: Special
Origination Year: 2005-06

2005-06
Origin: Outside Request

Type: CDBG
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Community Development Block Grant110Goal: 2.3A
Neighborhood: City Wide Sub-Fund: CDBG Fund100

This project provides funding for the First Methodist Church - Senior Nutrition Program to replace and expand one failing refrigeration unit at the site located at 535 Old San Francisco Road.  Each 
day, this agency serves approximately 191 low and very low income seniors with balanced nutritional lunches and distributes surplus foodstuffs for seniors to take home.  The new refrigeration unit 
will allow the agency to expand storage and better manage food donations.

The First Methodist Church - Senior Nutrition Program serves approximately 191 low and very low income seniors with balanced nutritional lunches and distributes surplus foodstuffs for seniors to 
take home.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 6,000 0 0 0 0 0 0 0 0 0 0 6,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  CDBG  0 0
0 6,0006,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

First Methodist Church - Senior Nutrition Site Improvement 825940



This Page Not Used 



   Special 
   General 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special
Type: General

804201 Citywide Aerial Photos

30,300 30,600 0 0 32,473 0 0 34,461 0 97,53438,732 166,5660 0

805150 Library Foundation Program Grant

468,182 0 0 0 0 0 0 0 0 01,579,637 2,047,8190 0

808100 Fair Oaks Industrial Complex Maintenance

761,368 180,000 191,017 0 0 0 0 0 0 571,0173,521,002 4,853,387200,000 0

812250 Joint Venture: Silicon Valley Network

5,000 0 0 0 0 0 0 0 0 5,000265,000 275,0005,000 0

814950 Redevelopment Plan Project Area: Special Studies

25,000 25,000 0 0 0 0 0 0 0 50,0001,609,050 1,684,05025,000 0

821000 City Owned Properties - Adjacent to Parks

11,013 15,300 15,606 15,918 17,319 17,665 18,019 18,379 18,747 171,07476,042 258,12915,000 19,121

821010 City Owned Properties - Downtown

10,334 12,750 13,005 0 0 0 0 0 0 38,25583,224 131,81312,500 0

821350 AVASA Equipment Acquisition

69,557 0 0 0 0 0 0 0 0 00 69,5570 0

821670 Update Fiscal Sub-Element

40,000 0 0 0 0 0 0 0 0 00 40,0000 0

823100 Police Services Tactical Operations Center

52,949 0 0 0 0 0 0 0 0 0125,026 177,9750 0

823270 Cooperative Middle School Activities

2,000 0 0 0 0 0 0 0 0 1,00010,035 13,0351,000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

823640 Supervisory/Managerial Development in Public Safety

63,199 0 0 0 0 0 0 0 0 0132,607 195,8060 0

823780 Printing of City Publications in Multi-Languages

350 0 0 0 0 0 0 0 0 06,840 7,1900 0

823850 Electronic Archiving of CDD Permit Records

50,000 0 0 0 0 0 0 0 0 0186,147 236,1470 0

823870 Public Safety Officer Recruitment, Selection and Training

131,977 0 0 0 0 0 0 0 0 03,539,437 3,671,4140 0

824090 Recreation and Open Space Sub-Element

38,693 0 0 0 0 0 0 0 0 01,307 40,0000 0

824430 Redevelopment Plan Amendment

38,305 0 0 0 0 0 0 0 0 096,695 135,0000 0

824440 RDA Five Year Implementation Plan and Mid Term Review

0 0 0 21,224 0 5,520 0 0 23,433 55,17719,991 75,1685,000 0

824450 Downtown Development Economic Analysis-Keyser Marston Assoc.

138,006 0 0 0 0 0 0 0 0 0120,993 258,9990 0

824570 Outside Counsel Services for RDA

159,590 25,500 0 0 0 0 0 0 0 50,500116,410 326,50025,000 0

824690 Cable TV Franchise Negotiation

47,083 0 0 0 0 0 0 0 0 038,507 85,5900 0

824700 Downtown Parking Maintenance Assessment

17,500 3,570 3,641 3,714 21,244 21,669 22,103 22,545 22,995 148,43618,806 184,7423,500 23,455

824791 Cable Television Franchise Periodic Review

0 0 0 0 53,283 0 0 0 0 112,1110 112,1110 58,828

824820 UV Protection for Senior Center "Soft Art"

8,500 0 0 0 0 0 0 0 0 00 8,5000 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

824930 Downtown Summer Music Series

4,500 0 0 0 0 0 0 0 0 00 4,5000 0

824940 Murphy Avenue Tree Lights Maintenance

20,500 0 0 0 0 0 0 0 0 7,0001,500 29,0007,000 0

824990 Overtime Costs for Sobriety Checkpoints

11,863 0 0 0 0 0 0 0 0 04,847 16,7100 0

825000 Emergency Operations Center Training

30,466 0 0 0 0 0 0 0 0 09,544 40,0100 0

825010 Citizen Emergency Response Team

17,738 0 0 0 0 0 0 0 0 00 17,7380 0

825020 Weapons of Mass Destruction Training

187,393 0 0 0 0 0 0 0 0 0121,313 308,7060 0

825050 Wireless Services in the Downtown Area Study Issue

10,000 0 0 0 0 0 0 0 0 00 10,0000 0

825070 Bicycle Map Revision

47,089 0 0 0 0 0 0 0 58,583 58,5832,911 108,5830 0

825400 Update of Standard Specifications 

20,000 0 0 0 20,000 0 0 0 0 40,0000 60,0000 20,000

825570 239 / 241 Commercial Street Property Maintenance

10,000 5,100 5,202 5,306 5,412 5,520 5,631 5,743 5,858 54,7470 64,7475,000 5,975

825650 Business Plan for Community Center Theatre

0 0 0 0 0 0 0 0 0 18,3590 18,35918,359 0

825700 Update of Mandated General Plan Sub-elements

35,000 35,700 0 37,142 0 38,643 0 40,204 0 193,5170 228,5170 41,828

825710 Update of Non-Mandated General Plan Sub-elements

40,000 0 36,414 0 37,885 0 39,416 0 41,008 210,4540 250,45455,731 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

825820 Property and Evidence Purge Project II

62,400 0 0 0 0 0 0 0 0 00 62,4000 0

825890 Optimal Staffing Study for Public Works

100,000 0 0 0 0 0 0 0 0 00 100,0000 0

825950 Traffic Seat Belt Enforcement Grant

39,928 0 0 0 0 0 0 0 0 036,767 76,6950 0

825970 Downtown Underground Parking Insurance

45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 450,0000 495,00045,000 45,000

826000 Einstein's Big Idea

2,500 0 0 0 0 0 0 0 0 00 2,5000 0

826030 Tales for Tots

10,000 0 0 0 0 0 0 0 0 00 10,0000 0

826040 P/BID Feasibility Study

6,400 0 0 0 0 0 0 0 0 00 6,4000 0

826070 Appraisals for City Owned Properties Adjacent to T&C Village

35,000 0 0 0 0 0 0 0 0 00 35,0000 0

826100 New Residential Heritage Districts

8,000 0 0 0 0 0 0 0 0 00 8,0000 0

826120 NOVA Youth Employment Program

0 21,485 0 0 0 0 0 0 0 42,5490 42,54921,064 0

826150 WMD Training – Urban Areas Security Initiative

118,751 0 0 0 0 0 0 0 0 00 118,7510 0

826160 Local Business Preference Outreach 

0 0 0 0 0 0 0 0 0 50,0000 50,00050,000 0

826170 FY 06/07 #1 Recruitment and Training for Sworn Officers

0 316,368 0 0 0 0 0 0 0 1,802,5240 1,802,5241,486,156 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

826180 FY 06/07 #2 Recruitment and Training for Sworn Officers

0 733,951 0 0 0 0 0 0 0 1,967,6950 1,967,6951,233,744 0

826190 FY 06-07 #3 Recruitment and Training for Sworn Officers

0 1,685,029 0 0 0 0 0 0 0 2,187,2130 2,187,213502,184 0

826200 FY 07-08 #4 Recruitment and Training for Sworn Officers

0 1,413,613 815,830 0 0 0 0 0 0 2,229,4430 2,229,4430 0

826210 FY 07-08 #5 Recruitment and Training for Sworn Officers

0 502,185 1,685,029 0 0 0 0 0 0 2,187,2140 2,187,2140 0

826220 FY 08-09 #7 Recruitment and Training for Sworn Officers

0 0 750,961 433,333 0 0 0 0 0 1,184,2940 1,184,2940 0

826230 FY 09-10 #8 Recruitment and Training for Sworn Officers

0 0 0 1,095,232 615,684 0 0 0 0 1,710,9160 1,710,9160 0

826240 FY 09-10 #9 Recruitment and Training for Sworn Officers

0 0 0 373,674 1,253,828 0 0 0 0 1,627,5020 1,627,5020 0

826250 FY 10-11 #10 Recruitment and Training for Sworn Officers

0 0 0 0 1,407,327 823,488 0 0 0 2,230,8150 2,230,8150 0

826260 FY 11-12 #12 Recruitment and Training for Sworn Officers

0 0 0 0 0 1,069,713 607,058 0 0 1,676,7710 1,676,7710 0

826270 FY 11-12 #13 Recruitment and Training for Sworn Officers

0 0 0 0 0 269,094 902,920 0 0 1,172,0140 1,172,0140 0

826280 FY 12-13 #14 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 1,069,400 674,250 0 1,743,6500 1,743,6500 0

826290 FY 12-13 #15 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 373,674 1,542,050 0 1,915,7240 1,915,7240 0

826300 FY 13-14 #16 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 1,211,665 680,818 1,892,4830 1,892,4830 0

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

826310 FY 13-14 #17 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 373,675 1,331,804 1,705,4790 1,705,4790 0

826320 FY 14-15 #18 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 1,346,504 2,138,5770 2,138,5770 792,073

826330 FY 14-15 #19 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 473,361 2,109,3220 2,109,3220 1,635,961

826340 FY 15-16 #20 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 0 1,201,9820 1,201,9820 1,201,982

826350 FY 15-16 #21 Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 0 351,1070 351,1070 351,107

826360 FY 16-17 10 Year Recruitment and Training for Sworn Officers

0 0 0 0 0 0 0 0 0 00 00 0

826390 Transitioning from a Growth to a Steady-State City

55,000 0 0 0 0 0 0 0 0 00 55,0000 0

Total 3,086,434 4,195,3303,716,238 5,051,151 3,561,705 2,030,543 3,509,455 2,296,312 3,083,221 3,967,972 4,048,111 35,460,03811,762,370 50,308,842

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
804201Project: Citywide Aerial Photos

Category: Special
Origination Year: 1988-89

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dennis Ng
Interdependencies: Community Development, Information Technolog

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal: 1.1A
Neighborhood: City Wide Sub-Fund: General100

The City participated in a county-wide project that included digital Geographic Information System (GIS) base maps that is used city/county-wide.  The City periodically needs updated aerial 
photographs for use by departments, divisions and programs within the organization.  Aerial photography saves employees time by allowing them to determine what exists at locations of interest 
throughout the City without the need to actually drive to that location.  The aerial photos are used by the departments of Public Works, Community Development and Public Safety for city-wide 
planning, design and public safety purposes.  

Updates can be obtained by the City by contracting with a digital aerial photography company and re-flying the sections needed.  New photos can replace existing sections that have recent 
developments.  Ideally, updates should occur every 3 years to maintain optimal utility of the information.  Due to the ongoing budget constraints, the current funding plan maintains previous budget 
levels prior to the digital photography upgrade.  This will allow for partial updating of the photography or overflight of about 40% of the City every 3 years.

This project provides for partial updating of the photography or overflight of about 40% of the City every 3 years.  The primary users are Public Works for project review and design, Public Safety 
for HAZMAT programs and investigations and Community Development for development review and exhibit preparation.  Aerial photography enhances the efficiency of land use, transportation, 
and public safety planning and design.  Service levels for these functions would decline if less efficient field review, case by case photography, or private consulting services were substituted.

None. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

38,732 30,300 0 30,600 0 0 32,473 0 0 34,461 0 97,534 166,5660

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

97,534 166,56630,30038,732 0 30,600 0 0 32,473 0 0 34,461 0 0
0 0 30,600 0 0 32,473 0 0 34,461 0 0  Fund Reserves 97,534

Citywide Aerial Photos 804201



Project Information Sheet
805150Project: Library Foundation Program Grant

Category: Special
Origination Year: 1985-86

Grant
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Steve Sloan
Department: Libraries

Project Coordinator: none
Interdependencies: none

Sub-Element: 6.2 Library
Element: 6 Cultural

Planned Completion Year:

Fund: City General Fund35Goal: 6.2A
Neighborhood: City Wide Sub-Fund: General100

This project supports the costs of special projects not supported by the General Fund through the use of State Library Foundation Grant funds.  Projects include staff development and training 
programs, acquisition of additional special print and non print items, public relations, new methods of providing library services and a library signage system.

The State Library Foundation Grant was established in 1982 through the adoption of State Education Code 18010 of Chapter 1.5 Public Library Finance by the State Legislature.  This chapter calls 
for continuing support of the grant, based on the availability of State funds with an allocation formula set by the State.

This project supplements existing library services.

The State Library Foundation Grant can only be used to supplement, not supplant local revenues for basic library services.    Spending categories for this project has been approved by the City 
Council through grant acceptance budget modifications.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,579,637 468,182 0 0 0 0 0 0 0 0 0 0 2,047,8190

0 0 0 0 0 0 0 0 0 0 0 0 00

0 2,047,81952,2631,995,556 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Library Foundation Program Grant 805150



Project Information Sheet
808100Project: Fair Oaks Industrial Complex Maintenance

Category: Special
Origination Year: 1991-92

Ongoing
Origin: Council

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Michael Chan
Department: Public Works

Project Coordinator: Robert Walker
Interdependencies: Parks and Recreation

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: City General Fund35Goal: 2.2A
Neighborhood: Lakewood Sub-Fund: General100

The Fair Oaks Industrial Complex, 1010-1024 Morse Avenue, was purchased as the site of a future park per Council direction in 1990 (RTC 90-567).  This project was established to track the 
expenditures for operating the acquired property.  Funds budgeted in FY 2005/2006 are for roofing system repair work at four of the five complex buildings. Funds budgeted in FY 2007/08 are for 
resurfacing 100,000 s.f. of asphalt at the park and in FY 2008/09 for bathroom remodeling at the buildings.

Starting in FY 2006/07, approximately $280,000 in annual operating costs that were previously accounted for in this project will be moved to the City Property Management Services Operating 
Program.

Rental revenue projections are based on the current occupancy and market rates.  The revenue projection reflects the ongoing soft market conditions of industrial space.  Future revenues are 
projected to increase at a rate of 5 cents per square foot per month.  

Per City Council direction made in FY 2003/2004, the Morse Avenue Neighborhood Park Development project was deleted from the 20-year plan due to the budget crisis.  Council directed to 
retain and operate the Fair Oaks Industrial Park project as a long term General Fund asset (see FY 2003/2004 Recommended Budget, City Manager's Six-Point Plan, p. 18).

This project provides a significant revenue stream to the City.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

3,521,002 761,368 200,000 180,000 191,017 0 0 0 0 0 0 571,017 4,853,3870

0 0 0 0 0 0 0 0 0 0 0 0 00

815,000 863,000 911,000 959,000 1,032,060 1,063,022 1,094,912 1,127,760 1,161,593 1,196,440  Morse Avenue Base Rent 0 10,223,787
10,223,787 21,306,473810,00010,272,686 815,000 863,000 911,000 959,000 1,032,060 1,063,022 1,094,912 1,127,760 1,161,593 1,196,440

0 000 0 0 0 0 0 0 0 0 0 0

Fair Oaks Industrial Complex Maintenance 808100



Project Information Sheet
812250Project: Joint Venture: Silicon Valley Network

Category: Special
Origination Year: 1993-94

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Karen Davis
Department: Community Development

Project Coordinator: none
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: City General Fund35Goal: 5.1B
Neighborhood: City Wide Sub-Fund: General100

Joint-Venture: Silicon Valley Network is a non-profit organization working to promote economic vitality and quality of life in the greater Silicon Valley region.  The specific mission is to promote 
Silicon Valley as a good place to do business to retain jobs and create jobs.  Joint-Venture: Silicon Valley Network is a unique partnership of business, government, education, and community 
leaders.  Local funds are used for promotional programs. Private sector funding also supports Joint Venture.

The City's current contribution of $5,000 represents an 80% reduction from the $25,000 annual contribution the City has made in the past.  The City's contribution was first reduced to $10,000 in 
FY 2003/04, then to $5,000 in FY 2004/05 due to the ongoing budget crisis. The current contribution of $5,000 represents a nominal, albeit important contribution to this agency.  It should also be 
noted that this amount is significantly less than the contributions of many of the other Silicon Valley cities participating in joint venture.  

Participation in Joint Venture allows the City to support businesses in the community through regional economic development initiatives that the City can leverage to make expenditure of local 
General Fund dollars more effective.

The City has historically budgeted funding for Joint Venture for the immediate planning year only.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

265,000 5,000 5,000 0 0 0 0 0 0 0 0 5,000 275,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

5,000 275,0005,000265,000 5,000 0 0 0 0 0 0 0 0 0
0 5,000 0 0 0 0 0 0 0 0 0  Fund Reserves 5,000

Joint Venture: Silicon Valley Network 812250



Project Information Sheet
814950Project: Redevelopment Plan Project Area: Special Studies

Category: Special
Origination Year: 1995-96

Ongoing
Origin: Staff

Type: General
Phase: Implementation
% Complete: 60

Project Manager: Karen Davis
Department: Community Development

Project Coordinator: Brice McQueen
Interdependencies: Finance

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 1.1N
Neighborhood: Downtown Sub-Fund: Redevelopment General100

This project provides for the study and analysis of development-related issues to encourage or implement redevelopment projects in the downtown area.  Efforts include (but not limited to): 
architectural studies and reviews, land planning, economic/market feasibility, parking analyses, and financial analyses to implement redevelopment in the downtown.  

Funds are budgeted for FY 2005/2006, FY 2006/2007, and FY 2007/2008 in anticipation of redevelopment of Town & Country Village during that period.

The downtown area will serve the residential and business community in Sunnyvale. The redevelopment activities will result in new and enhanced retail and entertainment venues, additional 
housing units and office space. In addition to meeting goals for creating a "sense of place" for the community, it will attract new and expanding businesses and bring new revenues to the City's 
general fund and redevelopment agency. 

It is anticipated that continuing assistance will be needed because of the increased activity associated with the pending redevelopment of the Town Center and future development of the Town and 
Country site.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,609,050 25,000 25,000 25,000 0 0 0 0 0 0 0 50,000 1,684,0500

0 0 0 0 0 0 0 0 0 0 0 0 00

0 50,500050,500 0 0 0 0 0 0 0 0 0 0

50,000 1,633,55025,0001,558,550 25,000 25,000 0 0 0 0 0 0 0 0
0 25,000 25,000 0 0 0 0 0 0 0 0  Fund Reserves 50,000

Redevelopment Plan Project Area: Special Studies 814950



Project Information Sheet
821000Project: City Owned Properties - Adjacent to Parks

Category: Special
Origination Year: 1999-00

2014-15
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Michael Chan
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Park Dedication140Goal: 2.2A
Neighborhood: City Wide Sub-Fund:  n.a.

The City owns six single family residences. Three of the houses are adjacent to Murphy Park and the other three are adjacent to Orchard Gardens Park.  These properties were acquired to facilitate 
future park expansion, and the houses need to be maintained until park expansion plans are finalized.  In the interim, the City will receive rental revenue from these properties.

The houses are projected to be maintained until FY 2016/17 and sold in FY 2017/18 for approximately $5 million.  The proceeds of the sale will be used towards building a citywide sports center.  
As part of the FY 2006/2007 Budget, the City Manager evaluated the City's overall land use plans and proposes not to increase the size of City parks.  Staff will evaluate and submit the citywide 
sports center proposal as part of the FY 2007/08 Projects Budget.

This project funds the maintenance of the six single family residences by Murphy Park and Orchard Gardens Park.

Annual maintenance costs have been increasing as the condition of these houses deteriorate with age.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

76,042 11,013 15,000 15,300 15,606 15,918 17,319 17,665 18,019 18,379 18,747 171,074 258,12919,121

0 0 0 0 0 0 0 0 0 0 0 0 00

96,330 99,750 103,170 106,590 109,788 113,081 116,474 119,968 123,567 127,274  Long Term Rent City Owned 
Houses

0 1,115,992

1,115,992 1,781,99992,910573,097 96,330 99,750 103,170 106,590 109,788 113,081 116,474 119,968 123,567 127,274

0 000 0 0 0 0 0 0 0 0 0 0

City Owned Properties - Adjacent to Parks 821000



Project Information Sheet
821010Project: City Owned Properties - Downtown

Category: Special
Origination Year: 1999-00

2009-10
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Michael Chan
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: City General Fund35Goal: 2.2A
Neighborhood: Downtown Sub-Fund: General100

The City owns eight properties in the downtown area:  The Chamber of Commerce building, bus depot, three single family residencies, a duplex and two vacant lots.  The City has an obligation to 
keep these properties in a safe and habitable condition.  This project provides funding for the roofing, flooring, plumbing, electrical system repairs and general maintenance for these properties.  
The 6 lots on Iowa / Charles / Mathilda are projected to be maintained until FY 2008/09, at which time full assemblage or sale of all existing parcels is expected.  Staff estimates each of the units 
will cost approximately $2500 per year for maintenance and management fees.  The City is not required to provide general maintenance for the Chamber of Commerce building per the terms of the 
lease.  

This project includes the revenues and expenses of the 7 properties in the General Fund.  The revenues and expenses of the 8th property, on 388 Charles Street, is included in the Housing Fund 
under a separate project, City Owned Properties - Downtown/388 Charles Street.  Revenue projections include rental income from the downtown properties and the Chamber of Commerce 
building.  Full assemblage or sale of the three single family residencies,  duplex and two vacant lots is expected in FY 2009/20010.  Starting in FY 2005/2006, the revenue projection for the 
Chamber of Commerce building is adjusted to reflect market pricing.  Previously, the City had rented the Chamber of Commerce building at a discounted rate.

No service level effect.

Greyhound has officially informed the City that the bus depot station will formally close on April 3, 2005.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

83,224 10,334 12,500 12,750 13,005 0 0 0 0 0 0 38,255 131,8130

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Long Term Rent Bus Station 0 0
26,940 29,100 27,000 29,160 30,035 30,936 31,864 32,820 33,804 34,819  Long Term Rent Chamber Of 

Commerce
0 306,478

57,300 59,580 61,830 64,110 0 0 0 0 0 0  Long Term Rent Downtown 
Properties

0 242,820

549,298 1,074,71678,660446,758 84,240 88,680 88,830 93,270 30,035 30,936 31,864 32,820 33,804 34,819

0 000 0 0 0 0 0 0 0 0 0 0

City Owned Properties - Downtown 821010



Project Information Sheet
821350Project: AVASA Equipment Acquisition

Category: Special
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: 20

Project Manager: Tim Johnson
Department: Public Safety

Project Coordinator: Michelle Raff
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: Abandoned Vehicle Abatement400

This project funds the purchase/upgrade of equipment such as automobiles with Computer Aided Dispatch (CAD) systems used by Nuisance Vehicle Inspectors and Public Safety Officers in the 
removal of abandoned vehicles throughout the city.  This equipment will help enhance the Public Safety Department's ability to respond to complaints from citizens and other departments in the 
city.  

The Santa Clara County Abandoned Vehicle Abatement Service Authority (AVASA) was established pursuant to Section 22710 of the California Vehicle Code and imposes a $1.00 fee on each 
vehicle registered in Santa Clara County.  Based on population and the number of vehicles removed, Sunnyvale is entitled to a portion of these fees to recover the cost of its vehicle abatement 
program.    The anticipated annual AVASA revenue is $139,000 through FY 2012/2012.  The revenue is budgeted in the General Fund to supplement the ongoing operating expenses of the AVASA 
program.  Any revenues remaining after program expenditures can be used to purchase equipment to improve the program.

This project will enable the Public Safety Department to increase its ability to successfully remove vehicles which have been abandoned in the city.

Funding for the Santa Clara County Abandoned Vehicle Abatement Service Authority (AVASA)program has been extended to March 31, 2012.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 69,557 0 0 0 0 0 0 0 0 0 0 69,5570

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 69,55769,5570 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

AVASA Equipment Acquisition 821350



Project Information Sheet
821670Project: Update Fiscal Sub-Element

Category: Special
Origination Year: 2000-01

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: 0

Project Manager: Mary Bradley
Department: Finance

Project Coordinator: none
Interdependencies: Community Development, Office of the City Mana

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.1B
Neighborhood: City Wide Sub-Fund: General100

The Fiscal Sub-Element of the General Plan was originally adopted in 1988 and has not been updated since.  The existing document does not address changes in fiscal policies adopted by Council 
throughout the decade nor does it recognize the changes in the City's financial condition and strategies put into practice throughout the years.  The purpose of this Sub-Element is to assist 
Sunnyvale officials in approaching and making financial decisions from a long range and comprehensive perspective.  The Fiscal Sub-Element also describes the critical roles and challenges of 
fiscal management and impact to City operations resulting from policy recommendations and decisions.

No service level effect.

This project was reduced as part of the budget reduction plan for FY 2003/2004.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 40,000 0 0 0 0 0 0 0 0 0 0 40,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 40,00040,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Update Fiscal Sub-Element 821670



Project Information Sheet
823100Project: Police Services Tactical Operations Center

Category: Special
Origination Year: 2001-02

2004-05
Origin: Staff

Type: General
Phase: Construction
% Complete: 85

Project Manager: Tim Johnson
Department: Public Safety

Project Coordinator: Craig Farley
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: General Services595Goal: 4.1A
Neighborhood: City Wide Sub-Fund: Public Safety Equipment600

This project enables the Department of Public Safety (DPS) to effectively respond to all types of crisis situations by providing coordination and direction to all field staff, headquarters, and mutual 
aid participants.  In FY 2004/2005, the communications equipment was installed in the Department Operations Center (DOC).  The DOC became operational for the annual Emergency 
Management Organization drill.  DPS is currently evaluating the feasibility of adding an AM radio frequency band emergency notification system and/or a portable DOC for use in the field.   

This project enables the Public Safety Department to increase its ability to successfully resolve hazardous police incidents and/or emergency situations, while reducing the potential for the loss of 
life and injury to citizens, officers and suspects.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

125,026 52,949 0 0 0 0 0 0 0 0 0 0 177,9750

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 177,97552,949125,026 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Police Services Tactical Operations Center 823100



Project Information Sheet
823270Project: Cooperative Middle School Activities

Category: Special
Origination Year: 2001-02

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Nancy Steward
Department: Parks and Recreation

Project Coordinator: Ramey Hees
Interdependencies: none

Sub-Element: 6.4 Cultural Arts
Element: 6 Cultural

Planned Completion Year:

Fund: Community Recreation525Goal: 6.4B
Neighborhood: City Wide Sub-Fund: Leisure Services200

The agreement between the City of Sunnyvale and the Sunnyvale School District for after-school sports programs at Columbia and Sunnyvale Middle Schools specifies that revenues generated 
from participant fees  in excess of direct program costs be carried over and made available in the next fiscal year for purchase of sports equipment, uniforms and related program supplies.  This 
project holds excess revenue for the purchase of equipment and supplies for the Cooperative Sports program in future years.  These monies, per written agreement with the School District, may 
only be used for these purposes.

No service level effect.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

10,035 2,000 1,000 0 0 0 0 0 0 0 0 1,000 13,0350

0 0 0 0 0 0 0 0 0 0 0 0 00

0 10,000010,000 0 0 0 0 0 0 0 0 0 0

1,000 3,0352,00035 1,000 0 0 0 0 0 0 0 0 0
0 1,000 0 0 0 0 0 0 0 0 0  Comm Rec Fund - Leisure Srvcs 1,000

Cooperative Middle School Activities 823270



Project Information Sheet
823640Project: Supervisory/Managerial Development in Public Safety

Category: Special
Origination Year: 2002-03

2003-04
Origin: Staff

Type: General
Phase: Implementation
% Complete: 70

Project Manager: Don Johnson
Department: Public Safety

Project Coordinator: Greg Kevin
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.1A
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

This project will augment work begun in FY 2001/2002 to implement a comprehensive Supervisory Skills Work Plan to create a specific, clearly identifiable and effective set of supervisory 
practices that incorporate the City's Guiding Principles.  Project implementation will be accomplished by thoroughly reviewing current practices to identify needed improvements largely through 
the use of consultant services.  This project is timely as a high number of supervisors and managerial staff have been recently hired due to retirements.

The scope of this project has been revised to include advanced training for Public Safety Command Staff.  Examples of the training include attendance at the Senior Management Institute for Police 
administration, attendance at the Federal Bureau of Investigation National Academy and in-house training activities to enhance the management skills of the department. 

No service level effect.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

132,607 63,199 0 0 0 0 0 0 0 0 0 0 195,8060

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 195,80663,199132,607 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Supervisory/Managerial Development in Public Safety 823640



Project Information Sheet
823780Project: Printing of City Publications in Multi-Languages

Category: Special
Origination Year: 2001-02

2004-05
Origin: Staff

Type: General
Phase: Design
% Complete: 20

Project Manager: Coryn Campbell
Department: Office of the City Manager

Project Coordinator: Michelle bromstead
Interdependencies: none

Sub-Element: 7.2 Community Participation
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.2A
Neighborhood: City Wide Sub-Fund: General100

This project will provide printing and translating resources to print flyers, brochures, publications, etc. in multiple languages, such as English, Spanish, Chinese, or other languages, depending on 
the targeted audience.  The 2000 Census indicates that Sunnyvale's population is 46% White, 15% Hispanic, 33% Asian, and 6% in other categories.  As Sunnyvale becomes more and more 
diverse, it is important that we focus our energy to do more outreach to those that are not engaged with our community due to a language barrier.  It is important to educate everyone on the services 
available, opportunities for participation and how Sunnyvale residents can make a difference.  As a City, we need to look for opportunities to help build a sense of community and embrace the 
richness in our diversity.

City-wide document translation guidelines are scheduled to be developed in January 2005.  Once these are developed, documents that meet the stated critieria will be translated as resources allow.  
Sunnyvale is a culturally diverse city with many residents who speak English as a second language. Document translation will provide better access to City services for these residents.

This project was reduced as part of the budget reduction plan for FY 2003/2004.  The remaining funds will be used to support the Council-approved recommendations of the Multicultural Outreach 
Task Force (RTC #04-206, June 8, 2004).  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

6,840 350 0 0 0 0 0 0 0 0 0 0 7,1900

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 7,1903506,840 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Printing of City Publications in Multi-Languages 823780



Project Information Sheet
823850Project: Electronic Archiving of CDD Permit Records

Category: Special
Origination Year: 2001-02

2006-07
Origin: Staff

Type: General
Phase: Ongoing
% Complete: 65

Project Manager: Ali Fatapour
Department: Community Development

Project Coordinator: Diana Perkins
Interdependencies: Finance, Information Technology

Sub-Element: 2.4 Safety and Seismic Safety
Element: 2 Community Development

Planned Completion Year:

Fund: City General Fund35Goal: 2.4A
Neighborhood: City Wide Sub-Fund: General100

This project has allowed CDD to covert all existing microfilm into an electronic format. The cost of on-going archiving is included in the Development Services operating budget. The conversion to 
electronic format has provided better tracking, retrieving, storing, viewing, and printing of all archived records. The work that is continuing is the full development and enhancements to the program 
used by customers and staff to search and view the records.

This project will provide easier access to archived records for the public and for staff.  Records will be stored on a network drive, which will eliminate all misfiled or misplaced records.

State law requires the City to permanently retain building permit records.  Microfilm is no longer a practical way to archive records.  This project was reduced as part of the budget reduction plan 
for FY 2003/2004.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

186,147 50,000 0 0 0 0 0 0 0 0 0 0 236,1470

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 236,14750,000186,147 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Electronic Archiving of CDD Permit Records 823850



Project Information Sheet
823870Project: Public Safety Officer Recruitment, Selection and Training

Category: Special
Origination Year: 2002-03

2003-04
Origin: Staff

Type: General
Phase: Implementation
% Complete: 95

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: Human Resources

Sub-Element: 4.3 Support Services
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.3A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety is being severely impacted by an accelerating attrition rate due to the increasing age of officers and enhanced retirement incentives.  This project provides the 
necessary funding for the recruitment, selection and training of additional officers to keep pace with the attrition rate.   Since FY 2002/03, 90 personnel were recruited and trained. 55 employees 
successfully completed the training during this process.  23 employees separated from employment with the City.  Funds budgeted in FY 2004/2005 supports the final twelve recruits in training. 
This training is scheduled for completion by November 2005.     

This project maintains current service levels by recruiting and training officers at a level necessary to match the attrition rate.

Per Council direction in December 2003, this project was reduced by $160,000 to fund the FY 2003/04 salary adjustments for the PSOA/COA bargaining units (RTC 03-423/Budget Modification 
No. 17).   

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

3,539,437 131,977 0 0 0 0 0 0 0 0 0 0 3,671,4140

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 3,671,414131,9773,539,437 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Public Safety Officer Recruitment, Selection and Training 823870



Project Information Sheet
824090Project: Recreation and Open Space Sub-Element

Category: Special
Origination Year: 2002-03

2005-06
Origin: General Plan

Type: General
Phase: Planning
% Complete: n/a

Project Manager: David Lewis
Department: Parks and Recreation

Project Coordinator: none
Interdependencies: Community Development, Office of the City Attor

Sub-Element: 6.1 Recreation
Element: 6 Cultural

Planned Completion Year:

Fund: City General Fund35Goal:
Neighborhood: City Wide Sub-Fund: General100

The Recreation Sub-Element was last updated in 1993; the Open Space Sub-Element was last updated in 1992. These documents serve as the foundation for policy direction in the Parks and 
Recreation Department, and both are in need in revision. Because of significant overlap and duplication between the Recreation and Open Space Sub-Elements, staff is recommending these two 
documents be combined into one policy document. The first year (FY 2004/2005) would be workplan development only. An updating of the Recreation Sub-Element and Open Space Sub-Element 
would involve looking at recent census data and current studies of trends; evaluating success in meeting existing Sub-Element goals, considering whether the goals are still relevant and what 
modifications might be needed; and checking for consistency with other City planning and policy documents. An update would also involve a needs assessment in the areas of recreation and open 
space, and would consider issues, such as: standards for open space; use of services by non-residents; allocation of scarce resources; priorities for services; co-sponsorship and other partnerships 
with community; models for service delivery; stewardship; multi-use versus specialized uses; art in the parks/facilities; appropriateness of entrepreneurial approach; and “neighborhood” versus 
community parks. 

While completion of this item will not directly affect service levels, it will set the direction for all ensuing work/services in the Department.

Sub-element revisions are typically a time consuming, labor intensive effort, involving significant community outreach.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,307 38,693 0 0 0 0 0 0 0 0 0 0 40,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 40,00038,6931,307 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Recreation and Open Space Sub-Element 824090



Project Information Sheet
824430Project: Redevelopment Plan Amendment

Category: Special
Origination Year: 2003-04

2005-06
Origin: Outside Request

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Brice McQueen
Department: Community Development

Project Coordinator: Brice McQueen
Interdependencies: none

Sub-Element: none
Element: 2 Community Development

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 7.1A, 7.1B
Neighborhood: City Wide Sub-Fund: Redevelopment General100

This project funds the preparation of an amended redevelopment plan to increase the tax increment limits. The scope of this project includes economic and financial analyses, a feasibility study and 
tax increment projections, the preparation of base maps for the recordation of blight, and an analysis of urbanization.    The benefit of this project is to increase the Agency's ability to repay the 
City's loan.  The current maximum tax increment the Agency can collect is $118 million, which was projected based on conditions in 1986.  With the redevelopment of the Mozart and Town Center 
projects, the maximum tax increment cap may be reached around FY 2014/2015.  If the cap is not increased, the Agency would not realize any tax increment for the remainder of the life of the plan, 
which ends in calendar year 2025.  

Increase the tax increment limit for RDA

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

96,695 38,305 0 0 0 0 0 0 0 0 0 0 135,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 135,00038,30596,695 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Redevelopment Plan Amendment 824430



Project Information Sheet
824440Project: RDA Five Year Implementation Plan and Mid Term Review

Category: Special
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Brice McQueen
Department: Community Development

Project Coordinator: Brice McQueen
Interdependencies: none

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 2.5A, 2.5B
Neighborhood: City Wide Sub-Fund: Redevelopment General100

This project funds the professional services required to prepare and adopt the Redevelopment Five Year Implementation Plan and Mid Term review. The Implementation plan covers anticipated 
redevelopment activities over the next five years. A new Implementation Plan and a Mid Term Review is required every five years per the California Community Redevelopment Law (Health and 
Safety Code section 33490).  The plan must describe specific goals and objectives of the Redevelopment Agency, specific programs, including potential projects, estimated expenditures to be made 
during the five year period, and how these projects will improve or alleviate blighting conditions in the project area. It must also contain a section on the Agency’s housing responsibility. 

The Five Year Implementation Plan for 2005-2009 is underway.  Funds budgeted in FY 2006/2007 will be used to pay professional services required for the Mid Term Review.  

Alleviate blight in the project area.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

19,991 0 5,000 0 0 21,224 0 5,520 0 0 23,433 55,177 75,1680

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

55,177 75,168019,991 5,000 0 0 21,224 0 5,520 0 0 23,433 0
0 5,000 0 0 21,224 0 5,520 0 0 23,433 0  Fund Reserves 55,177

RDA Five Year Implementation Plan and Mid Term Review 824440



Project Information Sheet
824450Project: Downtown Development Economic Analysis-Keyser Marston Assoc.

Category: Special
Origination Year: 2003-04

2005-06
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Robert Paternoster
Department: Community Development

Project Coordinator: Robert Paternoster
Interdependencies: none

Sub-Element: none
Element: 2 Community Development

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 7.1A, 7.1B
Neighborhood: City Wide Sub-Fund: Redevelopment General100

This project funds the economic analysis of the downtown development for the Redevelopment Agency.  Keyser Marston Associates (Keyser) has been retained to analyze developer proformas and 
devise financing strategies which will facilitate development to the benefit of the Agency.  Keyser will also assist the City with the negotiation of real estate transactions relating to the Town Center 
Mall and other potential development projects in the downtown area, such as the Town and Country site.  Costs included in FY 2005/2006 would pay additional work related to the anticipated 
ongoing activities associated with downtown redevelopment.

Provide analysis of the downtown development, financing strategies and negotiations.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

120,993 138,006 0 0 0 0 0 0 0 0 0 0 258,9990

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 258,999138,006120,993 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Downtown Development Economic Analysis-Keyser Marston Assoc. 824450



Project Information Sheet
824570Project: Outside Counsel Services for RDA

Category: Special
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: David Kahn
Department: Office of the City Attorney

Project Coordinator: Brice McQueen
Interdependencies: Community Development

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Redevelopment Special Revenue315Goal: 2.3B
Neighborhood: City Wide Sub-Fund: Redevelopment General100

The Redevelopment Agency of the City of Sunnyvale, established November 19, 1957, adopted a Redevelopment Plan for the Central Core Redevelopment Project Area by Ordinance No. 1796-75 
on November 26, 1975.  The area of the project is 184 acres, representing approximately one percent of the area of the City.  The primary activity of the Agency since its formation was to assist in 
the development and redevelopment of the Redevelopment Project Area, which is primarily the downtown area.
 
Redevelopment Law is very specialized. The Agency contracts for legal service with a law firm that specializes in this area of the law.  This project supports the as-needed routine legal work and 
future project planning for the Agency.

Outside Counsel will act as counsel of record, in association with the City Attorney and her designee, to perform legal services in connection with redevelopment and related real estate advice.

Additional funding may be required to fund an increased level of legal services if the Agency approves any new major projects.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

116,410 159,590 25,000 25,500 0 0 0 0 0 0 0 50,500 326,5000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

50,500 326,500159,590116,410 25,000 25,500 0 0 0 0 0 0 0 0
0 25,000 25,500 0 0 0 0 0 0 0 0  Fund Reserves 50,500

Outside Counsel Services for RDA 824570



Project Information Sheet
824690Project: Cable TV Franchise Negotiation

Category: Special
Origination Year: 2003-04

2005-06
Origin: Staff

Type: General
Phase: Implementation
% Complete: 25

Project Manager: Shawn Hernandez
Department: Information Technology

Project Coordinator: Marilyn Crane
Interdependencies: none

Sub-Element: 7.2 Community Participation
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.2A
Neighborhood: City Wide Sub-Fund: General100

The Franchise Agreement with Comcast expires on December 13, 2005.  Comcast notified the City of its intent to extend the Agreement for an additional 5 years pursuant to Section 3.02, Option to 
Extend.  Funds in this project are for a consultant to assist the City in the negotiation process.  The process is complex and includes significant emphasis on the assessment of Comcast's 
performance and compliance with the 1984 and 1992 Cable Acts as well as the 1996 Telecommunications Act.  The City contracted with Municipal Services Associates, an expert consultant 
familiar with the laws and the cable TV industry, in March 2004 to assist in the negotiation process, which includes a technical evaluation, a franchise fee evaluation, and assistance with the 
ordinance and final franchise agreement.  The technical evaluation was completed in May 2004.  Several meetings were held with City staff, and a public meeting was held with the community in 
December 2004 to obtain information on cable TV needs and services as part of the needs ascertainment phase.  In addition, a non-disclosure agreement was finalized and signed in December 2004 
to enable MSA to begin the evaluation of Comcast's records to determine financial stability.

There are over 28,000 cable TV subscribers in Sunnyvale.  The consultant will hold a public meeting and meetings with City officials, school administrators and City staff as well as survey 
subscribers and non-subscribers to assist in determining customer service standards.

The negotiation process, including technical reviews and evaluations, is estimated to take approximately 21-24 months. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

38,507 47,083 0 0 0 0 0 0 0 0 0 0 85,5900

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 85,59047,08338,507 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Cable TV Franchise Negotiation 824690



Project Information Sheet
824700Project: Downtown Parking Maintenance Assessment

Category: Special
Origination Year: 2003-04

2006-07
Origin: Staff

Type: General
Phase: Planning
% Complete: 10

Project Manager: Connie Verceles
Department: Community Development

Project Coordinator: Karen Davis
Interdependencies: Finance, Public Works

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: Parking District245Goal:
Neighborhood: Downtown Sub-Fund:  n.a.

This special project is needed to fund the Engineer's Report on the Sunnyvale Downtown Parking Maintenance District for FY 2005/2006 and beyond.  Costs proposed in FY 2005/2006 are for the 
Engineer's Report, election and other costs associated with the assessment.  Costs proposed in the second year of the two-year process pays the Santa Clara County property tax roll fee (Engineer's 
Report not required).  
 
The Downtown Parking Maintenance District includes all public parking in the downtown area, including the parking structure adjacent to the Sunnyvale Town Center which is under ownership of 
the Redevelopment Agency and leased to the mall. However, the mall pays its own maintenance and is self-parked; therefore, they do not pay an assessment.
 
It is assumed that the Parking District Assessment will be approved in two-year cycles. Future assessments are intended to pay all costs associated with the election and the maintenance and 
operations of the parking maintenance district lots. This project account will be reimbursed from the assessments.  

Engineer will verify parcel use; prepare and mail property owners' letters; prepare and mail notices and ballots; prepare Engineer's Report; attend team meetings and City Council Hearings; place 
assessments on Santa Clara County secured property tax roll; and answer property owners' questions.

Funding for this project is subject to the Parking District's approval of annual assessments.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

18,806 17,500 3,500 3,570 3,641 3,714 21,244 21,669 22,103 22,545 22,995 148,436 184,74223,455

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

148,436 184,74217,50018,806 3,500 3,570 3,641 3,714 21,244 21,669 22,103 22,545 22,995 23,455
0 3,500 3,570 3,641 3,714 21,244 21,669 22,102 22,544 22,995 23,455  Fund Reserves 148,434

Downtown Parking Maintenance Assessment 824700



Project Information Sheet
824791Project: Cable Television Franchise Periodic Review

Category: Special
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: General Services595Goal: 7.1B
Neighborhood: City Wide Sub-Fund: Technology and Communication Services350

The current franchise agreement provides the City with the right to conduct formal periodic reviews at any time, but not more frequently than once in any 3-year period.  Traditionally, the periodic 
review has been conducted once every 5 years, with the last periodic review completed in FY 2000/2001.  Therefore, the next scheduled review would be in FY 2005/2006.  The franchise 
agreement expired in December 2005; since the renewal process includes the technical evaluation of the cable system plant, financial audit and franchise fee evaluation, there is no need to conduct a 
special periodic review in FY 2005/2006.  Staff will be negotiating for full reimbursement of costs for the periodic reviews as part of the renewal process.  The funds budgeted in FY 2010/2011 is a 
placeholder until a new franchise agreement is adopted.

This project ensures compliance with the terms of the franchise agreement so that expected cable services are delivered to cable subscribers. The City may receive additional revenues based on the 
financial audit.

Projected revenues reflect Comcast's reimbursement of 50% of the review costs, as required by the Franchise Agreement.  The City will negotiate full reimbursement during current franchise 
renewal process.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 53,283 0 0 0 0 112,111 112,11158,828

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 27,174 0 0 0 0 30,297  Franchise - Comcast Cable TCI - 
Settlement Payments

0 57,471

57,471 57,47100 0 0 0 0 27,174 0 0 0 0 30,297

54,640 54,64000 0 0 0 0 26,109 0 0 0 0 28,531
0 0 0 0 0 26,109 0 0 0 0 28,531  Fund Reserves 54,640

Cable Television Franchise Periodic Review 824791



Project Information Sheet
824820Project: UV Protection for Senior Center "Soft Art"

Category: Special
Origination Year: 2004-05

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Nancy Steward
Department: Parks and Recreation

Project Coordinator: Diane Moglen
Interdependencies: none

Sub-Element: 6.4 Cultural Arts
Element: 6 Cultural

Planned Completion Year:

Fund: Community Recreation525Goal: 6.4.F.1
Neighborhood: City Wide Sub-Fund: Leisure Services200

Direct sunlight can deteriorate fabric and fade colors.  Staff will monitor the location in the Senior Center where the new “soft art” is installed to see if the area is hit by direct sunlight.  Staff does 
not anticipate that this will be the case given the height of the windows and the overhang above the door at the end of the hallway.  However, if it appears that sunlight has become a problem and 
City Council elects not to move the artwork, this project would provide resources to coat glass areas with UV protection.  The cost of UV coating ranges from $4.00 to $12.00 per square foot.  The 
storefront at the end of the hallway is approximately 1,500 square feet and the combined glass area of the clerestory windows is approximately 700 square feet.  The actual cost would depend on the 
amount of glass that needed to be covered.

These monies shall not be carried over beyond FY 2007-08, by which time the necessity for UV protection shall be determined.

Approval of this project will not affect service level; however, it would provide resources to protect a City asset.

If sunlight becomes a problem once this artwork is installed, City Council may direct staff to either move the artwork (if a suitable alternative area can be found), leave the artwork in its existing 
location and protect from direct sunlight or leave the artwork and risk potential damage resulting from direct sunlight.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 8,500 0 0 0 0 0 0 0 0 0 0 8,5000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 8,5008,5000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Park Dedication Fund 0

UV Protection for Senior Center "Soft Art" 824820



Project Information Sheet
824930Project: Downtown Summer Music Series

Category: Special
Origination Year: 2004-05

Ongoing
Origin: Outside Request

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Karen Davis
Department: Community Development

Project Coordinator: Connie Verceles
Interdependencies: Finance, Office of the City Manager

Sub-Element: 2.5 Community Design
Element: 2 Community Development

Planned Completion Year:

Fund: City General Fund35Goal: 2.5D.2
Neighborhood: City Wide Sub-Fund: General100

In the past, the Sunnyvale Downtown Association has requested funds to assist with costs for services provided by the City for the Summer Music Series.  The funds are used to pay the Department 
of Public Safety for security controls, and the Department of Public Works to post signage prior to street closure, ensure the street is clear of cars, closing and reopening the street, and additional 
street cleaning. 

This project provides funding for the Sunnyvale Downtown Association to implement the Downtown Summer Music Series.  This event contributes to the positive impression of downtown 
Sunnyvale as an attractive entertainment destination.

This project will be funded on a year-to-year basis, pending Council action.  Each year, the Downtown Association will make a request and Council will decide whether to fund the request. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 4,500 0 0 0 0 0 0 0 0 0 0 4,5000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 4,5004,5000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Downtown Summer Music Series 824930



Project Information Sheet
824940Project: Murphy Avenue Tree Lights Maintenance

Category: Special
Origination Year: 2004-05

2004-05
Origin: Board/Commission

Type: General
Phase: Implementation
% Complete: 100

Project Manager: Bill Fosbenner
Department: Public Works

Project Coordinator: Karen Davis
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal: 2.5A.3
Neighborhood: Downtown Sub-Fund: General100

Decorative tree lights on Murphy Avenue contribute to the ambiance along the street, making it inviting to the general public. They are a benefit to the businesses and to the community.  

Per Council direction, $20,500 have been budgeted for FY 2005/2006 to continue the lights on Murphy Avenue for one more year.  This budget consists of $13,500 for the purchase of 130 sets of 
new lights and labor to install the lights, and $7,000 for vandalism replacement and repair and power and meter costs. The lights are replaced once every other year.  The FY 2005/06 budget is 
funded by the Downtown Public Improvements set-aside (project no. 823490).

On June 27, 2006, Council held a special meeting and took action to appropriate $7,000 from the General Fund Service Level Set-Aside to fund the operations of the Murphy Ave street lights for 
FY 2006/2007 for one year.

This project funds the maintenance of the decorative tree lights on Murphy Avenue 

Continuation of this project into future years is dependent upon additional private contributions or implementation of a property-based improvement district (PBID).

A PBID could be implemented to fund various programs in the downtown. This process has been delayed because of developer delays in getting the mall project moving.  Long term-funding for the 
project could be incorporated into a proposed PBID if that is determined to be a priority by downtown businesses and property owners. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,500 20,500 7,000 0 0 0 0 0 0 0 0 7,000 29,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Contributions  0 0
0 1,50001,500 0 0 0 0 0 0 0 0 0 0

7,000 27,50020,5000 7,000 0 0 0 0 0 0 0 0 0
0 7,000 0 0 0 0 0 0 0 0 0  Fund Reserves 7,000

Murphy Avenue Tree Lights Maintenance 824940



Project Information Sheet
824990Project: Overtime Costs for Sobriety Checkpoints

Category: Special
Origination Year: 2004-05

2004-05
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Tim Johnson
Department: Public Safety

Project Coordinator: Christopher Carrion
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Sunnyvale Department of Public Safety has been selected to receive $16,710 as part of the California Traffic Safety Sobriety Checkpoint Program for Local Law Enforcement Agencies.  This 
overtime grant will provide funding to conduct sobriety checkpoints during a fifteen-month period that encompasses three “You Drink & Drive. You Lose” California and national mobilization 
periods.  The California Office of Traffic Safety (OTS) is a state agency charged with reducing fatalities, injuries and economic losses resulting from the operation of motor vehicles.  The Sobriety 
Checkpoint Program for Local Law Enforcement Agencies II is designed to reduce the number of people killed in alcohol-involved crashes in 2005 through the combined efforts of local law 
enforcement agencies, California Highway Patrol and OTS.  This statewide mini-grant program for local law enforcement agencies builds upon the success of the most recent statewide sobriety 
checkpoint program.

Sobriety checkpoints are an effective way to maximize the deterrent effect and increase the perception of apprehension of motorists who would operate a vehicle while impaired.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

4,847 11,863 0 0 0 0 0 0 0 0 0 0 16,7100

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Office of Traffic Safety  0 0
0 16,71011,8634,847 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Overtime Costs for Sobriety Checkpoints 824990



Project Information Sheet
825000Project: Emergency Operations Center Training

Category: Special
Origination Year: 2004-05

2004-05
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Tim Johnson
Department: Public Safety

Project Coordinator: Craig Farley
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

This project is funded by the Emergency Management Planning Grants (EMPG) program.  This grant is distributed on a per capita basis, and Sunnyvale’s share is $23,239.  The State of California 
guidance of the grant states, “The purpose of the Fiscal Year 2004 Emergency Management Performance Grant (FY04 EMPG) is to support comprehensive emergency management at the state, 
tribal and local levels and to encourage the improvement of mitigation, preparedness, response and recovery capabilities for all hazards.  Funds provided under the EMPG may, and should, be used 
to support activities that contribute to the grant recipient’s capability to prevent, prepare for, mitigate against, respond to and recover from emergencies and disasters, whether natural or man-made”.

The EMPG project will allow members of the City's Emergency Management Organization (EMO)to receive 40 hours of training specific to functioning in an Emergency Operations Center 
(EOC).  The funds will be used to pay tuition, lodging, and per diem for attendance at the California Specialized Training Institute's "Earthquake: An introduction to Emergency Management in 
California" seminar. This class is the core course for personnel who work in an Emergency Operations Center and would fulfill one of the goals listed in the grant guidance: ”provide professional 
development training to OES staff and essential emergency services training to OES staff, state and local agencies, as well as other segments of the emergency management community”.  While the 
Department of Public Safety provides annual training to all EMO members, this additional training will better prepare EMO staff to respond to an actual EOC activation. 

This project improves the City's capability to prevent, prepare for, mitigate against, respond to and recover from emergencies and disasters

The Grant guidance requires that the City “Agrees that funds awarded under this grant will be used to supplement existing funds for program activities, and will not supplant (replace) funds that 
have been appropriated for the same purpose”. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

9,544 30,466 0 0 0 0 0 0 0 0 0 0 40,0100

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Office of Emergency Services 
(OES) Emergency Management 
Performance Grant

0 0

0 40,01016,77123,239 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Emergency Operations Center Training 825000



Project Information Sheet
825010Project: Citizen Emergency Response Team

Category: Special
Origination Year: 2004-05

2004-05
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Tim Johnson
Department: Public Safety

Project Coordinator: Craig Farley
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

This project is funded by the FY2003 Citizen Emergency Response Teams (CERT) and FY2004 Citizens Corp.  These funds are distributed on a per capita basis. and Sunnyvale’s share is $8,636.  
Funds may be used for training and supplies to support CERT teams and Citizens Corp activities.  The CERT project will fund the purchase of a safe and clean propane-fueled fire extinguisher 
training device for greater safety for citizen volunteers during fire safety training.

This project funds the purchase of supplies to allow safer fire safety training for citizen volunteers.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 17,738 0 0 0 0 0 0 0 0 0 0 17,7380

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Office of Emergency Services 
(OES) Community Emergency 
Response Team (CERT)

0 0

0 0 0 0 0 0 0 0 0 0  Office of Emergency Services 
(OES) Citizen Corps Grant

0 0

0 17,7389,1028,636 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Citizen Emergency Response Team 825010



Project Information Sheet
825020Project: Weapons of Mass Destruction Training

Category: Special
Origination Year: 2004-05

2004-05
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: Douglas Moretto
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

Santa Clara County is the grant recipient of federal funds from the Office of Homeland Security, and the City of Sunnyvale is a Sub-grantee.  The Santa Clara County Approval Authority has 
authorized funds from both FY2003 Part II and FY2004 Homeland Security Grants.  The first group of funds is to be used for Weapons of Mass Destruction (WMD)/Office of Domestic 
Preparedness (ODP) classes.   A total of $1 million was allocated for training first responders and senior command staff in Santa Clara County.  Phase one of the training plan will offer exercise 
participants and special teams WMD/Terrorism Awareness and Performance Level training.  Funds are distributed on a per capita basis, and Sunnyvale’s share is up to $77,375. The funds may be 
used only for ODP approved training on a reimbursement basis for costs associated with approved training, tuition, travel, per diem, overtime and associated backfill staffing costs.

This project funds the training of personnel who will respond to WMD and terrorism incidents.  The county-wide training is designed to create a pool of trained responders prepared to assist in their 
own jurisdiction as well as other jurisdictions in the county.  The goal of the Santa Clara County Approval Authority is to provide funds for a regional response in the event of a WMD/Terrorism 
event.  Grant award recipients of the training must participate in scheduled WMD drills to be held in March 2005.

This project funds two staff members to attend a 240-hour Hazardous Materials Response Class; sixteen to eighteen staff members to attend a 16-hour Trench Rescue Class, and one person to 
attend a WMD Instructor’s Course. The Hazardous Materials Response Classes are given over a period of several months, and staff will not receive the instruction in one block of time. If these 
courses are unavailable or disapproved for reimbursement, similar courses dealing with WMD will be substituted.

This project funds the training of personnel who will respond to WMD and terrorism incidents.

Santa Clara County may release additional WMD training funds to Sunnyvale DPS in the near future if funds are available.  Additional classes have been identified that meet the training 
requirements should funds be released. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

121,313 187,393 0 0 0 0 0 0 0 0 0 0 308,7060

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Homeland Security Grants 
Training Program

0 0

0 308,706187,393121,313 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Weapons of Mass Destruction Training 825020



Project Information Sheet
825050Project: Wireless Services in the Downtown Area Study Issue

Category: Special
Origination Year: 2004-05

2005-06
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Marilyn Crane
Department: Information Technology

Project Coordinator: Marilyn Crane
Interdependencies: Community Development, Finance, Public Works

Sub-Element: 7.2 Community Participation
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.2A
Neighborhood: City Wide Sub-Fund: General100

Communities are beginning to provide "hot zones" in downtown areas as an economical tool to attract more businesses and customers.  The hot zones provide a low cost or free access to the 
Internet.  City Council directed staff to study the feasibility of the City providing wireless services in the downtown area.  Funds have been included in this project for an expert consultant in 
wireless technologies to review other cities' approaches to installing and providing wireless services in their communities and to review the existing zoning regulations as they apply to wireless hot 
spots and mesh networks.

The results of this project will be a completed study addressing the feasibility of providing wireless services in the downtown area.  The study will include information on the one-time costs to 
implement these services as well as identify additional operating resources needed to support this new service on an ongoing basis.

If the City provides wireless services, there will be a need for additional staffing resources to support this new service.  If the City determines that the best solution is to contract with a wireless 
carrier to provide the wireless hot spots, additional staffing resources will be needed to administer the contract.  It is also uncertain as to whether a franchise agreement will be required or some 
other type of agreement with the provider of wireless services.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 10,000 0 0 0 0 0 0 0 0 0 0 10,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 10,00010,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Wireless Services in the Downtown Area Study Issue 825050



Project Information Sheet
825070Project: Bicycle Map Revision

Category: Special
Origination Year: 2003-04

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Dieckmann Cogill
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal: 1.BP.A1.a
Neighborhood: City Wide Sub-Fund: General100

This project funds a bicycle map revision every 10 years to account for changes and additions to the City's bike network. The City typically completes 2-3 bike projects per year, which result in 
significant changes to the map and warrant a bike map revision every 10 years. The project cost of $50,000 includes  conducting in depth research of the bike routes and publishing a ranking of the 
degree of difficulty of each route.  

Per Section 10.56.286 of the City's Municipal Code, "There shall be maintained on file in the Department of Public Works and available for inspection by the public, a map showing the bicycle 
lanes, paths, routes, and bikeways, as established from time to time by the city council."  The Sunnyvale Bicycle Plan Action Statement BP.A1.a articulates that a new map showing bike paths, 
routes and lanes and their suitability ratings should be published periodically.  The current bike map was completed in 1993 and is now 11 years old. There have been many bike improvements 
within the last few years that are not reflected on the current bike map. An update of the map will reflect these changes. All expenditures for this project will go towards the cost of printing the maps 
in addition to the labor needed to update the street bicycle suitability ratings and other elements of the map.

This project was ranked  by the City Council as the # 2 priority for the Department of Public Works 2005 Study Issues.  Funding in the amount of $50,000 was approved by Council for FY 
2004/2005 to conduct the bicycle map revision.  The 2005 revision is expected to be completed in November 2005 (RTC 05-033, 1/25/05).

This project will improve communication with residents about the CIty's existing bicycle facilities.  The bicycle map is an essential promotional tool to implement bicycle policy.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

2,911 47,089 0 0 0 0 0 0 0 0 58,583 58,583 108,5830

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

58,583 108,58347,0892,911 0 0 0 0 0 0 0 0 58,583 0
0 0 0 0 0 0 0 0 0 58,583 0  Fund Reserves 58,583

Bicycle Map Revision 825070



Project Information Sheet
825400Project: Update of Standard Specifications 

Category: Special
Origination Year: 2005-06

2007-08
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Hira Raina
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: General Services595Goal: C3
Neighborhood: City Wide Sub-Fund: Project Management Services800

The Sunnyvale Public Works Standard Specifications were last reviewed five years ago. Some of the specifications are outdated, and none of them are in electronic form. For this reason it is 
difficult to share the standard specifications with contractors working for the city and developers working within the city. This project will provide for the review and update of the Standard 
Specifications every five years.

The Sunnyvale Public Works Standard Specifications are modeled after the "Greenbook", which is published by The Public Works Standards, Inc. and updated every three years.  The "Greenbook" 
Standard Specifications for Public Works Construction is the leading source for public works specifiers in the majority of Western states and is widely accepted country wide.

Per Municipal Code Section 18.12.020 Conformance required, all improvements shall conform to standard specifications, designs and details as prepared by the administrative staff and approved by 
the city council, or in the event no official or standard plan, specification, design, detail or regulation has been adopted by the city regarding the installation of a particular improvement, then the 
improvement shall conform to the plan, specification, design, detail or regulation then set forth by the administrative staff and approved by the city council. (Ord. 2194-86 § 1 (part)).

This would increase the service level for contractors working within the City, consultants working for the City, and residents.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 20,000 0 0 0 0 20,000 0 0 0 0 40,000 60,00020,000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

40,000 60,00020,0000 0 0 0 0 20,000 0 0 0 0 20,000

0 0 0 0 0 1,400 0 0 0 0 1,400  General Fund - General 2,800
0 0 0 0 0 3,200 0 0 0 0 3,200  Gas Tax Fund 6,400
0 0 0 0 0 2,800 0 0 0 0 2,800  Utilities Fund - Water 5,600
0 0 0 0 0 10,000 0 0 0 0 10,000  Utilities Fund - Sewer 20,000
0 0 0 0 0 2,600 0 0 0 0 0  Infra Fund - General Assets 2,600
0 0 0 0 0 0 0 0 0 0 2,600  Fund Reserves 2,600

Update of Standard Specifications 825400



Project Information Sheet

825570Project: 239 / 241 Commercial Street Property Maintenance

Category: Special
Origination Year: 2005-06

2011-12
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Michael Chan
Department: Public Works

Project Coordinator: none
Interdependencies: Parks and Recreation

Sub-Element: 7.6 General Services
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.1A,B
Neighborhood: City Wide Sub-Fund: General100

The City purchased the property at 239-241 Commercial Street, formerly known as the Shimada Building, in January 2003 for the expansion of the City Corporation Yard. Due to the economic 
downturn, the expansion project has been deferred, and the property will continue to be leased to Sunnyvale Towing.  The lease agreement began on 9/24/04 and continues for 5 years with a 3 year 
extension by mutual consent.  The lease payments vary from $6,000 per month to $7,100 per month during the last month of the extension.

The property is a 1950's concrete tilt up building in marginal condition. Routine maintenance is needed to provide the health and safety of the building and to maintain the marketability of the 
property over the next five years. The heating, ventilation and conditioning (HVAC), plumbing and electrical systems are in poor condition and need immediate attention. This is reflected in the 
higher costs budgeted in FY 2005/2006.  Future funds are needed for necessary repairs and maintenance of the building and grounds that are a normal occurrence in a rental situation.  

none

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 10,000 5,000 5,100 5,202 5,306 5,412 5,520 5,631 5,743 5,858 54,747 64,7475,975

0 0 0 0 0 0 0 0 0 0 0 0 00

74,520 76,005 77,595 79,755 82,148 84,612 87,150 89,765 0 0  Long Term Rent 239 Commercial 0 651,550
651,550 724,63073,0800 74,520 76,005 77,595 79,755 82,148 84,612 87,150 89,765 0 0

0 000 0 0 0 0 0 0 0 0 0 0

239 / 241 Commercial Street Property Maintenance 825570



Project Information Sheet
825650Project: Business Plan for Community Center Theatre

Category: Special
Origination Year: 2005-06

2006-07
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Nancy Steward
Department: Parks and Recreation

Project Coordinator: Diane Moglen
Interdependencies: Finance

Sub-Element: 6.4 Cultural Arts
Element: 6 Cultural

Planned Completion Year:

Fund: Community Recreation525Goal: 6.4.D.1; 6.4.D.1.a; 6.1.C.1.c;
Neighborhood: City Wide Sub-Fund: Leisure Services200

The Community Center Theatre is in use year-round. There are two primary user groups: the Sunnyvale Community Players and the California Theatre Center. The City currently has a service 
agreement in place with the Sunnyvale Community Players through FY 2004/05 and it is anticipated this agreement will be extended.  The service agreement with the California Theatre Center is 
negotiated on a year to year basis. If one of these groups were to decide to leave this facility, there would be a loss of revenue to the Community Recreation Fund of between $8,000 and $86,000 
annually. Given the current fiscal situation it seems prudent to assess the balance of programming in the theatre and local demand for programming and/or rental space. Development of a business 
plan would consider current market conditions for theatre programming and rentals; allocation of scarce resources; and potential for increased revenue.  Project funding would be used for additional 
staff support and technical expertise to assist in the development of the business plan.

36% of the theatre's annual operating cost is recovered through rental fees. This ratio is lower than comparable facilities; the business plan would seek new revenue generation activities to address 
this issue. There are intangible benefits to providing a theatre program. Theatre is a social activity and provides entertainment. Active participation in theatre activities helps reduce feelings of 
alienation and loneliness by building strong relationships, improving communication skills, developing leadership skills and providing an outlet for personal feelings and unique perspectives. 
Theatre programs focus on collaboration and community building while allowing people to share cultural differences and find common ground for discussion.  There are no potential operating costs 
anticipated at this time. 

The development of a business plan for the Community Center Theatre may not directly affect service levels; however, it will establish the direction for continued operation of the Community 
Center Theatre.

None

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 18,359 0 0 0 0 0 0 0 0 18,359 18,3590

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

18,359 18,35900 18,359 0 0 0 0 0 0 0 0 0
0 18,359 0 0 0 0 0 0 0 0 0  Fund Reserves 18,359

Business Plan for Community Center Theatre 825650



Project Information Sheet
825700Project: Update of Mandated General Plan Sub-elements

Category: Special
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Trudi Ryan
Department: Community Development

Project Coordinator: Annabel Yurutucu
Interdependencies: Finance

Sub-Element: none
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.3A
Neighborhood: City Wide Sub-Fund: General100

This project funds the General Plan Sub-Element updates that are mandated by the State or other federal and local regulations, including technical engineering and professional services and the 
printing of draft reports and final documents.  The funds budgeted in FY 2005/2006 are to update the Housing and Community Revitalization Sub-Element. A transfer of $12,000 from the 
Community Development Block Grant (CDBG) Fund is budgeted for the Housing Sub-Element update.  Other mandated Elements and the estimated year that each element needs to be updated are 
as follows:  FY 2007/2008 Noise, FY 2009/2010 Land Use, Transportation, FY 2011/2012 Open Space, FY 2013/2014  Housing and FY 2015/2016 Conservation, and Safety. Funding is estimated 
every two years for updates of required Elements/Sub-Elements.

The Housing and Community Revitalization Sub-Element is required by State mandate to be updated every 5 years.  The document must reflect new programs to meet the City's fair share of 
regional housing needs. Other required Elements and Sub-Elements need to be updated as they become outdated, typically every 5-10 years.  

Some of the more technically difficult elements may require professional services in excess of the $25,000 budgeted (e.g. Transportation).   If so, a budget modification will be submitted to Council 
for approval at that time.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 35,000 0 35,700 0 37,142 0 38,643 0 40,204 0 193,517 228,51741,828

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

193,517 228,51735,0000 0 35,700 0 37,142 0 38,643 0 40,204 0 41,828

0 0 0 0 0 0 0 0 0 0 0  CDBG Fund 0
0 0 35,700 0 37,142 0 38,643 0 40,204 0 41,828  Fund Reserves 193,517

Update of Mandated General Plan Sub-elements 825700



Project Information Sheet
825710Project: Update of Non-Mandated General Plan Sub-elements

Category: Special
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Trudi Ryan
Department: Community Development

Project Coordinator: Gerri Caruso
Interdependencies: none

Sub-Element: none
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.3A
Neighborhood: City Wide Sub-Fund: General100

The City's General Plan has 22 Sub-Elements.  The State of California mandates the update of 7 Sub-Elements, which are funded by the Update of Mandated General Plan Sub-elements project.  
This project supports the update of the remaining 17 Sub-Elements, which should be periodically updated to ensure that they are consistent with the mandated Sub-Elements.  The following Sub-
Elements are planned to be updated over the next 10 years: FY 2006/2007 Arts, FY 2008/2009 Public Safety Support Services, FY 2010/2011 Socio-Economic,  FY 2012/2013 Community Design, 
and FY 2014/2015 Air Quality.  

The priorities for updating these sub-elements may be modified, due to changing community conditions.  This project would assure that adequate resources are available for technical assistance in 
collection and analysis of data and for community outreach, copying and final printing of the updated general plan sub-elements.

This project supports the update of 17 non-mandated Sub-Elements, which should be periodically updated to ensure that they are consistent with the mandated Sub-Elements.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 40,000 55,731 0 36,414 0 37,885 0 39,416 0 41,008 210,454 250,4540

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

210,454 250,45440,0000 55,731 0 36,414 0 37,885 0 39,416 0 41,008 0
0 55,731 0 36,414 0 37,885 0 39,416 0 41,008 0  Fund Reserves 210,454

Update of Non-Mandated General Plan Sub-elements 825710



Project Information Sheet
825820Project: Property and Evidence Purge Project II

Category: Special
Origination Year: 2005-06

2006-07
Origin: Staff

Type: General
Phase: Implementation
% Complete: 30

Project Manager: Cindy Keehen
Department: Public Safety

Project Coordinator: Pam Messier
Interdependencies: none

Sub-Element: 4.3 Support Services
Element: 4 Public Safety

Planned Completion Year:

Fund: Asset Forfeiture175Goal: 4.3E.3
Neighborhood: City Wide Sub-Fund: Dept of Justice Forfeitures100

According to a “Needs Assessment” done for the Property Unit, there is a significant backlog of case evidence that needs to be purged.  There are currently 6,522 cases eligible for purge.  At an 
estimated time of 30 minutes per case, this project may take as much as 3,261 hours to complete.  These are cases for which conviction and sentencing data is available, and/or the statute of 
limitations has passed, and/or no arrests have occurred, and/or the property is listed as found or in safekeeping.  This project is necessary to accommodate serious space needs within Public Safety’s 
existing Property/Evidence facility and ensure compliance with legal mandates as well as industry standards set by IAPE (International Association of Property and Evidence Professionals).  

This project was started in FY 2004/05 with the use of General Fund monies.  However, it has since been determined that it is eligible for and more appropriate to fund with Asset Forfeiture 
monies.  The project is expected to be completed in FY 2005/2006, with the use of a part time contract employee and light duty staff and/or full time staff.

This project is necessary to accommodate serious space needs within Public Safety’s Property/Evidence facility and ensure compliance with legal mandates as well as industry standards set by 
IAPE (International Association of Property and Evidence Professionals).  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 62,400 0 0 0 0 0 0 0 0 0 0 62,4000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 62,40062,4000 0 0 0 0 0 0 0 0 0 0

Property and Evidence Purge Project II 825820



Project Information Sheet
825890Project: Optimal Staffing Study for Public Works

Category: Special
Origination Year: 2005-06

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Mary Bradley
Department: Finance

Project Coordinator: none
Interdependencies: Office of the City Manager, Public Works

Sub-Element: 7.3 Legislative/Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.3F
Neighborhood: City Wide Sub-Fund: General100

The project will provide funding to study the optimal number of full and part time employees in the Department of Public Works.  The study will analyze several factors including labor contracts, 
full-time, part-time and overtime staffing costs, historical data of worker's compensation and injury and the effectiveness of deployment and operating procedures.  Recommendations for an optimal 
number will take into consideration cost effectiveness as well as health and safety considerations.

This project is funded by the Water Fund (14%), Solid Waste Fund (5%), Sewer Fund (34%), and General Fund (47%).  The funding amount from each Fund is based on the distribution of Public 
Works work hours budgeted among the Funds. 

The study will ensure the City's staffing of the Department of Public Works meets current service levels in the most cost effective manner.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 100,000 0 0 0 0 0 0 0 0 0 0 100,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 100,000100,0000 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Water 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Refuse 0
0 0 0 0 0 0 0 0 0 0 0  Utilities Fund - Sewer 0

Optimal Staffing Study for Public Works 825890



Project Information Sheet
825950Project: Traffic Seat Belt Enforcement Grant

Category: Special
Origination Year: 2004-05

2004-05
Origin: Staff

Type: General
Phase: Implementation
% Complete: n/a

Project Manager: Tim Johnson
Department: Public Safety

Project Coordinator: Christopher Carrion
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Sunnyvale Department of Public Safety has been selected to receive $39,968 as part of the California Traffic Safety Seat Belt Enforcement Program for Local Law Enforcement Agencies.  
This is an overtime reimbursement grant for the Public Safety Department to conduct a seat belt enforcement program over a three week period in May 2005.  The grant also reimburses for 
administrative and support staff costs.

none

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

36,767 39,928 0 0 0 0 0 0 0 0 0 0 76,6950

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Office of Traffic Safety  0 0
0 76,69539,92836,767 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Traffic Seat Belt Enforcement Grant 825950



Project Information Sheet
825970Project: Downtown Underground Parking Insurance

Category: Special
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: David Kahn
Department: Office of the City Attorney

Project Coordinator: none
Interdependencies: Finance, Parks and Recreation

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.3H
Neighborhood: City Wide Sub-Fund: General100

On November 15, 2000, the City entered into a Declaration of Covenants, Conditions, and Restrictions (CC&R) with M-F Downtown Sunnyvale, LLC (also known as “Mozart”), wherein it was 
agreed that Mozart would purchase an “all risk” property and casualty policy covering the improvements (which included our portion of the underground parking structure) for both the City and 
Developer, with Mozart paying 75% of the premium, and the City repaying Mozart for the remaining 25%.

To date, we have paid our percentage of three insurance invoices for years 2003, 2004, and 2005.  The first payment of $42,414 in 2003 was deducted from a Traffic Mitigation Fee that Mozart 
owed to the City. The second payment for 2004 was in the amount of $34,145, and finally the payment for 2005 was $53,517.  The latter two invoices were paid by the Risk and Insurance Division 
of Human Resources from the Liability and Property Fund. 

The FY 2005/2006 Budget includes payment of future insurance premiums for the Mozart underground parking structure from the General Fund.  The payment of these costs are more appropriately 
made in the General Fund since the parking structure is an integral part of the Plaza del Sol and the operating costs of that facility are contained in the General Fund.

This project protects the City's investment in the Mozart underground parking structure.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 450,000 495,00045,000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

450,000 495,00045,0000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000
0 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000 45,000  Fund Reserves 450,000

Downtown Underground Parking Insurance 825970



Project Information Sheet
826000Project: Einstein's Big Idea

Category: Special
Origination Year: 2005-06

2005-06
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Susan Denniston
Department: Libraries

Project Coordinator: Sara Kempen
Interdependencies: none

Sub-Element: 6.2 Library
Element: 6 Cultural

Planned Completion Year:

Fund: City General Fund35Goal: 6.2C
Neighborhood: City Wide Sub-Fund: General100

The Library will use grant funds to implement science activities and programming for youth, families and adults, presented for Sunnyvale Library audiences in conjunction with PBS television 
program "Einstein's Big Idea" which will air on October 11, 2005.  Funds will pay for speaker fees and materials to support programs.

The Library operating budget includes hours for presenting programs for the Public.  The grant will allow funding for speaker and materials for special programs at the current service level.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 2,500 0 0 0 0 0 0 0 0 0 0 2,5000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Misc. Private Grants/Donations  0 0
0 2,5002,5000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Einstein's Big Idea 826000



Project Information Sheet
826030Project: Tales for Tots

Category: Special
Origination Year: 2005-06

2006-07
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Susan Denniston
Department: Libraries

Project Coordinator: Betsy Wachter
Interdependencies: none

Sub-Element: 6.2 Library
Element: 6 Cultural

Planned Completion Year:

Fund: City General Fund35Goal: 6.2C.1, 6.2F.1
Neighborhood: City Wide Sub-Fund: General100

The Satterberg Foundation funds will allow the public library staff to visit preschools and day care homes to present story programs to young children.  The grant allows more visits to preschools 
than are possible in the operating budget.  In addition, it allows visits to small groups of children in home day care, an adjunct to current service.

none

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 10,000 0 0 0 0 0 0 0 0 0 0 10,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Misc. Private Grants/Donations  10,000 0
0 10,00010,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Tales for Tots 826030



Project Information Sheet
826040Project: P/BID Feasibility Study

Category: Special
Origination Year: 2005-06

2005-06
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Connie Verceles
Department: Community Development

Project Coordinator: Connie Verceles
Interdependencies: none

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: City General Fund35Goal: 5.1C.1
Neighborhood: City Wide Sub-Fund: General100

This project is being created in regards to Budget Number 17 which was approved by Council on December 13, 2005.  The purpose of this project is to provide funding for the Sunnyvale 
Downtown Association to hire a consultant and a part-time executive director to conduct a Property and/or Business Improvement District facility study.

Much of the success of the downtown events has been through the efforts of volunteers.  A P/BID could be the mechanism to capitalize on successful events while looking for additional 
opportunities to make downtown Sunnyvale a successful business area.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 6,400 0 0 0 0 0 0 0 0 0 0 6,4000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 6,4006,4000 0 0 0 0 0 0 0 0 0 0

6,400 0 0 0 0 0 0 0 0 0 0  Redevelopment Fund - Capital 
Projects

0

P/BID Feasibility Study 826040



Project Information Sheet
826070Project: Appraisals for City Owned Properties Adjacent to T&C Village

Category: Special
Origination Year: 2005-06

2005-06
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Michael Chan
Department: Public Works

Project Coordinator: Michael Chan
Interdependencies: Community Development, Office of the City Attor

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.1B
Neighborhood: Downtown Sub-Fund: General100

City Council approved Budget Modification #16 on November 22, 2006 to appropriate $35,000 from the General Fund 20-Year Resource Allocation Plan in order to fund two independent real 
estate appraisals of five City owned properties adjacent to Sunnyvale Town and Country Village.  These appraisals are required to establish the value of the subject properties in order to respond to 
a formal request from the owners of Town and Country Village to purchase these properties from the City.

none

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 35,000 0 0 0 0 0 0 0 0 0 0 35,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 35,00035,0000 0 0 0 0 0 0 0 0 0 0

Appraisals for City Owned Properties Adjacent to T&C Village 826070



Project Information Sheet
826100Project: New Residential Heritage Districts

Category: Special
Origination Year: 2005-06

2006-07
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Trudi Ryan
Department: Community Development

Project Coordinator: none
Interdependencies: Office of the City Attorney

Sub-Element: 6.3 Heritage Preservation
Element: 6 Cultural

Planned Completion Year:

Fund: City General Fund35Goal: 6.3B.5a, 6.3B.5b
Neighborhood: City Wide Sub-Fund: General100

The City Council has identified a need to survey the City for possible remaining historically significant districts so that the City can consider protected status prior to potential degradation. This 
study would authorize the completion of a windshield survey to map any residential district that could potentially contribute towards the historical significance of Sunnyvale. The survey would be 
completed by a consultant who would physically inventory selected areas of the City known to have historically significant homes. The survey would also require some research to identify homes 
previously occupied by prominent members of Sunnyvale. Finally, the survey would make a recommendation for each district on whether or not to pursue its incorporation as a Sunnyvale Heritage 
District.

This project will identify possible future Heritage Housing Districts.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 8,000 0 0 0 0 0 0 0 0 0 0 8,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 8,0008,0000 0 0 0 0 0 0 0 0 0 0

New Residential Heritage Districts 826100



Project Information Sheet
826120Project: NOVA Youth Employment Program

Category: Special
Origination Year: 2006-07

Ongoing
Origin: Staff

Type: General
Phase: Ongoing
% Complete: n/a

Project Manager: Cindy Stahl
Department: Employment Development

Project Coordinator: Russell Brunson
Interdependencies: Parks and Recreation

Sub-Element: 5.1 Socio-Economic
Element: 5 Socio-Economic

Planned Completion Year:

Fund: City General Fund35Goal: 5.1B
Neighborhood: City Wide Sub-Fund: General100

The NOVA Youth Program will provide the following services to benefit Sunnyvale youth between the ages of 14 and 24:
- Assistance in conducting an effective job search including resume writing skills and interviewing
- Career exploration
- Job referrals
- Volunteer and internship opportunities
- Job retention strategies
- Facilitate pre-employment workshops at the NOVA office in Sunnyvale as well as local schools and youth organizations in Sunnyvale
- Assist with coordinating local job fairs and career fairs in the high schools
- Act as the primary coordinator for the annual Groundhog Job Shadow Day event with the City of Sunnyvale

This project provides employment services to Sunnyvale youth between the ages of 14 and 24.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 21,064 21,485 0 0 0 0 0 0 0 42,549 42,5490

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

42,549 42,54900 21,064 21,485 0 0 0 0 0 0 0 0
0 21,064 21,485 0 0 0 0 0 0 0 0  Fund Reserves 42,549

NOVA Youth Employment Program 826120



Project Information Sheet
826150Project: WMD Training – Urban Areas Security Initiative

Category: Special
Origination Year: 2006-07

2006-07
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: Douglas Moretto
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

This project is funded by the Urban Areas Security Initiative (UASI) to support the ongoing training of first responders from the Department of Public Safety and the Department of Public Works in 
all aspects of domestic preparedness including:
-Address the unique planning, equipment, training and exercise needs of large urban areas;
-Assist urban areas in building an enhanced and sustainable capacity to prevent, respond to and recover from threats or acts of terrorism; and,
-Assist identified mass transit authorities in the protection of critical infrastructure and emergency preparedness activities.

A total grant amount of $118,751 is available to Sunnyvale for approved training through the UASI grant program.  Currently, funds are distributed on a per capita basis.  Changes in the 
distribution process in the future may affect future allocations. 

The impact of terrorism after September 11th, 2001 has resulted in a reordering of priorities and a new commitment to enhance the security and preparedness at all levels of government in every 
community. 

These funds may be used only for US Office for Domestic Preparedness (ODP) approved training on a reimbursement basis for costs associated with approved training, tuition, travel, per diem, 
overtime and associated backfill staffing costs for identified first responders. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 118,751 0 0 0 0 0 0 0 0 0 0 118,7510

0 0 0 0 0 0 0 0 0 0 0 0 00

0 118,751118,7510 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

WMD Training – Urban Areas Security Initiative 826150



Project Information Sheet
826160Project: Local Business Preference Outreach 

Category: Special
Origination Year: 2006-07

2006-07
Origin: Council

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Elaine Wesely
Department: Finance

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.1 Fiscal Management
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.1E
Neighborhood: City Wide Sub-Fund: General100

The Purchasing Division will implement a local vendor outreach program which will includ a personal visit to potential local vendors, systematically cataloging the goods and/or services provided 
locally, and providing one-on-one training and assistance to local businesses who are interested in doing business with the City

An increase in the number of contracts awarded to local businesses.

This is a one year pilot project, the results of which will be reported to Council in July 2007.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 50,000 0 0 0 0 0 0 0 0 50,000 50,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

50,000 50,00000 50,000 0 0 0 0 0 0 0 0 0
0 50,000 0 0 0 0 0 0 0 0 0  Fund Reserves 50,000

Local Business Preference Outreach 826160



Project Information Sheet
826170Project: FY 06/07 #1 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2006-07

2007-08
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 8 new recruits beginning in FY 2006/07. This project is estimated for completion in FY 2007/08 and will 
complete training of 6 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 1,486,156 316,368 0 0 0 0 0 0 0 1,802,524 1,802,5240

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,802,524 1,802,52400 1,486,156 316,368 0 0 0 0 0 0 0 0
0 1,486,156 316,368 0 0 0 0 0 0 0 0  Fund Reserves 1,802,524

FY 06/07 #1 Recruitment and Training for Sworn Officers 826170



Project Information Sheet
826180Project: FY 06/07 #2 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2006-07

2007-08
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs of the 
department, funding will provide for the selection, recruitment and training of 9 new recruits beginning in FY 2006/07. This project is estimated for completion in FY 2007/08 and will complete 
training of 7 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 1,233,744 733,951 0 0 0 0 0 0 0 1,967,695 1,967,6950

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,967,695 1,967,69500 1,233,744 733,951 0 0 0 0 0 0 0 0
0 1,233,744 733,951 0 0 0 0 0 0 0 0  Fund Reserves 1,967,695

FY 06/07 #2 Recruitment and Training for Sworn Officers 826180



Project Information Sheet
826190Project: FY 06-07 #3 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2006-07

2007-08
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs of the 
department, funding will provide for the selection, recruitment and training of 10 new recruits beginning in FY 2006/07. This project is estimated for completion in FY 2007/08 and will complete 
training of 8 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 502,184 1,685,029 0 0 0 0 0 0 0 2,187,213 2,187,2130

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,187,213 2,187,21300 502,184 1,685,029 0 0 0 0 0 0 0 0
0 502,184 1,685,029 0 0 0 0 0 0 0 0  Fund Reserves 2,187,213

FY 06-07 #3 Recruitment and Training for Sworn Officers 826190



Project Information Sheet
826200Project: FY 07-08 #4 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2007-08

2008-09
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 10 new recruits beginning in FY 2007/08. This project is estimated for completion in FY 2008/09 and will 
complete training of 8 Public Safety Officer II's for DPS staffing. 

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 1,413,613 815,830 0 0 0 0 0 0 2,229,443 2,229,4430

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,229,443 2,229,44300 0 1,413,613 815,830 0 0 0 0 0 0 0
0 0 1,413,613 815,830 0 0 0 0 0 0 0  Fund Reserves 2,229,443

FY 07-08 #4 Recruitment and Training for Sworn Officers 826200



Project Information Sheet
826210Project: FY 07-08 #5 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2007-08

2008-09
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs of the 
department, funding will provide for the selection, recruitment and training of 10 new recruits beginning in FY 2007/08. This project is estimated for completion in FY 2008/09 and will complete 
training of 8 Public Safety Officer II's for DPS staffing. 

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 502,185 1,685,029 0 0 0 0 0 0 2,187,214 2,187,2140

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,187,214 2,187,21400 0 502,185 1,685,029 0 0 0 0 0 0 0
0 0 502,185 1,685,029 0 0 0 0 0 0 0  Fund Reserves 2,187,214

FY 07-08 #5 Recruitment and Training for Sworn Officers 826210



Project Information Sheet
826220Project: FY 08-09 #7 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2008-09

2009-10
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 5 new recruits beginning in FY 2008/09. This project is estimated for completion in FY 2009/10 and will 
complete training of 4 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 750,961 433,333 0 0 0 0 0 1,184,294 1,184,2940

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,184,294 1,184,29400 0 0 750,961 433,333 0 0 0 0 0 0
0 0 0 750,961 433,333 0 0 0 0 0 0  Fund Reserves 1,184,294

FY 08-09 #7 Recruitment and Training for Sworn Officers 826220



Project Information Sheet
826230Project: FY 09-10 #8 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2009-10

2010-11
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 7 new recruits beginning in FY 2009/10. This project is estimated for completion in FY 2010/11 and will 
complete training of 6 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 1,095,232 615,684 0 0 0 0 1,710,916 1,710,9160

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,710,916 1,710,91600 0 0 0 1,095,232 615,684 0 0 0 0 0
0 0 0 0 1,095,232 615,684 0 0 0 0 0  Fund Reserves 1,710,916

FY 09-10 #8 Recruitment and Training for Sworn Officers 826230



Project Information Sheet
826240Project: FY 09-10 #9 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2009-10

2010-11
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs of the 
department, funding will provide for the selection, recruitment and training of 7 new recruits beginning in FY 2009/10. This project is estimated for completion in FY 2010/11 and will complete 
training of 6 Public Safety Officer II's for DPS staffing.  

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 373,674 1,253,828 0 0 0 0 1,627,502 1,627,5020

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,627,502 1,627,50200 0 0 0 373,674 1,253,828 0 0 0 0 0
0 0 0 0 373,674 1,253,828 0 0 0 0 0  Fund Reserves 1,627,502

FY 09-10 #9 Recruitment and Training for Sworn Officers 826240



Project Information Sheet
826250Project: FY 10-11 #10 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2010-11

2011-12
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 10 new recruits beginning in FY 2010/11. This project is estimated for completion in FY 2011/12 and will 
complete training of 8 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 1,407,327 823,488 0 0 0 2,230,815 2,230,8150

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,230,815 2,230,81500 0 0 0 0 1,407,327 823,488 0 0 0 0
0 0 0 0 0 1,407,327 823,488 0 0 0 0  Fund Reserves 2,230,815

FY 10-11 #10 Recruitment and Training for Sworn Officers 826250



Project Information Sheet
826260Project: FY 11-12 #12 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2011-12

2012-13
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 6 new recruits beginning in FY 2011/12. This project is estimated for completion in FY 2012/13 and will 
complete training of 5 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 1,069,713 607,058 0 0 1,676,771 1,676,7710

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,676,771 1,676,77100 0 0 0 0 0 1,069,713 607,058 0 0 0
0 0 0 0 0 0 1,069,713 607,058 0 0 0  Fund Reserves 1,676,771

FY 11-12 #12 Recruitment and Training for Sworn Officers 826260



Project Information Sheet
826270Project: FY 11-12 #13 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2011-12

2012-13
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 6 new recruits beginning in FY 2011/12. This project is estimated for completion in FY 2012/13 and will 
complete training of 5 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 269,094 902,920 0 0 1,172,014 1,172,0140

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,172,014 1,172,01400 0 0 0 0 0 269,094 902,920 0 0 0
0 0 0 0 0 0 269,094 902,920 0 0 0  Fund Reserves 1,172,014

FY 11-12 #13 Recruitment and Training for Sworn Officers 826270



Project Information Sheet
826280Project: FY 12-13 #14 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2012-13

2013-14
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 7 new recruits beginning in FY 2012/13. This project is estimated for completion in FY 2013/14 and will 
complete training of 6 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 1,069,400 674,250 0 1,743,650 1,743,6500

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,743,650 1,743,65000 0 0 0 0 0 0 1,069,400 674,250 0 0
0 0 0 0 0 0 0 1,069,400 674,250 0 0  Fund Reserves 1,743,650

FY 12-13 #14 Recruitment and Training for Sworn Officers 826280



Project Information Sheet
826290Project: FY 12-13 #15 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2012-13

2013-14
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 7 new recruits beginning in FY 2012/13. This project is estimated for completion in FY 2013/14 and will 
complete training of 6 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 373,674 1,542,050 0 1,915,724 1,915,7240

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,915,724 1,915,72400 0 0 0 0 0 0 373,674 1,542,050 0 0
0 0 0 0 0 0 0 373,674 1,542,050 0 0  Fund Reserves 1,915,724

FY 12-13 #15 Recruitment and Training for Sworn Officers 826290



Project Information Sheet
826300Project: FY 13-14 #16 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2013-14

2014-15
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 8 new recruits beginning in FY 2013/14. This project is estimated for completion in FY 2014/15 and will 
complete training of 7 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 1,211,665 680,818 1,892,483 1,892,4830

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,892,483 1,892,48300 0 0 0 0 0 0 0 1,211,665 680,818 0
0 0 0 0 0 0 0 0 1,211,665 680,818 0  Fund Reserves 1,892,483

FY 13-14 #16 Recruitment and Training for Sworn Officers 826300



Project Information Sheet
826310Project: FY 13-14 #17 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2013-14

2014-15
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 7 new recruits beginning in FY 2013/14. This project is estimated for completion in FY 2014/15 and will 
complete training of 6 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 373,675 1,331,804 1,705,479 1,705,4790

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,705,479 1,705,47900 0 0 0 0 0 0 0 373,675 1,331,804 0
0 0 0 0 0 0 0 0 373,675 1,331,804 0  Fund Reserves 1,705,479

FY 13-14 #17 Recruitment and Training for Sworn Officers 826310



Project Information Sheet
826320Project: FY 14-15 #18 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2014-15

2015-16
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 7 new recruits beginning in FY 2014/15. This project is estimated for completion in FY 2015/16 and will 
complete training of 6 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 1,346,504 2,138,577 2,138,577792,073

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,138,577 2,138,57700 0 0 0 0 0 0 0 0 1,346,504 792,073
0 0 0 0 0 0 0 0 0 1,346,504 792,073  Fund Reserves 2,138,577

FY 14-15 #18 Recruitment and Training for Sworn Officers 826320



Project Information Sheet
826330Project: FY 14-15 #19 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2014-15

2015-16
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 7 new recruits beginning in FY 2014/15. This project is estimated for completion in FY 2016/17 and will 
complete training of 6 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 473,361 2,109,322 2,109,3221,635,961

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

2,109,322 2,109,32200 0 0 0 0 0 0 0 0 473,361 1,635,961
0 0 0 0 0 0 0 0 0 473,361 1,635,961  Fund Reserves 2,109,322

FY 14-15 #19 Recruitment and Training for Sworn Officers 826330



Project Information Sheet
826340Project: FY 15-16 #20 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2015-16

2016-17
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 6 new recruits beginning in FY 2015/16. This project is estimated for completion in FY 2016/17 and will 
complete training of 5 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 1,201,982 1,201,9821,201,982

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

1,201,982 1,201,98200 0 0 0 0 0 0 0 0 0 1,201,982
0 0 0 0 0 0 0 0 0 0 1,201,982  Fund Reserves 1,201,982

FY 15-16 #20 Recruitment and Training for Sworn Officers 826340



Project Information Sheet
826350Project: FY 15-16 #21 Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2015-16

2016-17
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 5 new recruits beginning in FY 2015/16. This project is estimated for completion in FY 2016/17 and will 
complete training of 4 Public Safety Officer II's for DPS staffing.

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 351,107 351,107351,107

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

351,107 351,10700 0 0 0 0 0 0 0 0 0 351,107
0 0 0 0 0 0 0 0 0 0 351,107  Fund Reserves 351,107

FY 15-16 #21 Recruitment and Training for Sworn Officers 826350



Project Information Sheet
826360Project: FY 16-17 10 Year Recruitment and Training for Sworn Officers

Category: Special
Origination Year: 2016-17

2025-26
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Greg Kevin
Department: Public Safety

Project Coordinator: George Mc Closkey
Interdependencies: none

Sub-Element: 4.1 Law Enforcement
Element: 4 Public Safety

Planned Completion Year:

Fund: City General Fund35Goal: 4.1A
Neighborhood: City Wide Sub-Fund: General100

The Department of Public Safety has completed a comprehensive staffing analysis to plan for the recruitment, selection, and training of new officers over the next 20 years.  This project provides 
funding for salaries and associated expenses (e.g advertisement, career fairs, academy tuition, etc.)  for recruitment, selection and training of new Public Safety Officers.  To meet the staffing needs 
of the department, funding will provide for the selection, recruitment and training of 124 new recruits beginning in FY 2016/17. This project is estimated for completion in FY 2025/26 and will 
complete training of 104 Public Safety Officer II's for DPS staffing. 

It is anticipated that the funding of the selection and hiring of new Public Safety Officers would have little or no service level impact.  

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

FY 16-17 10 Year Recruitment and Training for Sworn Officers 826360



Project Information Sheet
826390Project: Transitioning from a Growth to a Steady-State City

Category: Special
Origination Year: 2005-06

2006-07
Origin: Staff

Type: General
Phase: Planning
% Complete: n/a

Project Manager: Robert Paternoster
Department: Community Development

Project Coordinator: none
Interdependencies: none

Sub-Element: 7.2 Community Participation
Element: 7 Planning and Management

Planned Completion Year:

Fund: City General Fund35Goal: 7.2B
Neighborhood: City Wide Sub-Fund: General100

This project supports an expansive community outreach process to implement the Study Issue “Transitioning from a Growth to a Steady-State City” which was ranked No. 5 for the Department of 
Community Development in 2006 by the City Council. The Study Issue addresses the issue of growth and its potential impact on the economic vitality and quality of life in Sunnyvale. The intent of 
the Study Issue is to prescribe a “steady-state” or sustainable pattern of growth, wherein there is a constant balance among the various uses of land and upon the infrastructure and the public 
services that support them, so that there is no reduction in the quality of life or the City’s fiscal ability to provide quality public services. The product of the Study Issue will be a growth policy 
which may have a significant impact upon the Land Use and Transportation Element as well as other elements of the General Plan. 

The expansive community outreach process would require the assistance of professionals experienced in such programs. The consultants would design the community outreach kit and train the 
volunteer leaders, design the Vision Festival and prepare the presentation materials, serve as third-party facilitators of the large and small groups, and prepare a summary report for a cost not to 
exceed $55,000.

The more expansive outreach process would more aggressively seek to reach resident and business groups who do not normally participate in discussion of community issues, and would utilize an 
independent facilitator to conduct the community meetings. Expansive outreach would include the following steps: Development of Interactive Website; Community Outreach Kit; Quarterly Report 
Insert; Vision Festival; and Public Hearings.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 55,000 0 0 0 0 0 0 0 0 0 0 55,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 55,00055,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Transitioning from a Growth to a Steady-State City 826390



    Special 
    Housing 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special
Type: Housing

814700 BMR Acquisition

178,867 0 0 0 0 0 0 0 0 01,238,948 1,417,8150 0

823560 Housing for City/Public School/Child Care Employees

1,189,682 200,266 200,266 200,266 200,266 200,266 200,266 200,266 200,266 1,802,394383,520 3,375,596200,266 0

823750 BMR Compliance Enforcement

57,380 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755 497,486143,412 698,27851,000 0

823770 HOME Projects

2,294,621 0 0 0 0 0 0 0 0 1,269,0461,062,422 4,626,0891,269,046 0

824410 Moulton Plaza - 1601 Tenaka Place

39,010 0 0 0 0 0 0 0 0 0952,990 992,0000 0

824471 First-Time Homebuyer Support

1,381,220 541,647 0 0 0 0 0 0 0 1,083,294140,250 2,604,764541,647 0

824890 Community Housing Development Organizations (CHDOs)

270,174 0 0 0 0 0 0 0 0 018,596 288,7700 0

825930 City Owned Properties - Downtown/388 Charles Street

636,500 4,820 4,916 0 0 0 0 0 0 14,4610 650,9614,725 0

826010 Housing Trust Fund of Santa Clara County

300,000 300,000 0 0 0 0 0 0 0 300,0000 600,0000 0

Total 6,347,454 02,066,684 1,098,753 258,242 254,388 255,470 256,574 257,700 258,849 260,021 4,966,6813,940,138 15,254,273

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
814700Project: BMR Acquisition

Category: Special
Origination Year: 1993-94

Ongoing
Origin: Council

Type: Housing
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal: 2.3C.2
Neighborhood: City Wide Sub-Fund: Housing Mitigation100

The Below Market Rate (BMR) Acquisition project funds the acquisition of BMR units as part of a forced sale. The units are held for resale so that they are not lost from the BMR inventory.  The 
purchase and resale of these units by the City is needed to prevent the misuse and loss of units from the BMR program and to ensure the completion of successful transfers to new buyers. Due to the 
involuntary nature of forced sales, the purchase and resale of the properties may take considerable time and effort to accomplish.  

The completion of the BMR Home Ownership Program Audit has resulted in 16 forced sales.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,238,948 178,867 0 0 0 0 0 0 0 0 0 0 1,417,8150

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  BMR Revenues Sale of BMR 
Unit

140,000 0

0 1,256,699140,0001,116,699 0 0 0 0 0 0 0 0 0 0

0 161,11638,867122,249 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

BMR Acquisition 814700



Project Information Sheet
823560Project: Housing for City/Public School/Child Care Employees

Category: Special
Origination Year: 2001-02

Ongoing
Origin: Staff

Type: Housing
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal: 2.3A, 2.3C
Neighborhood: City Wide Sub-Fund: Housing Mitigation100

This project provides educational, rental, and homeownership assistance to Sunnyvale City, Public School, and Child Care Employees.  The educational component funds a contract with a training 
expert to create a curriculum and a series of specialized classes, work with real estate professionals to provide training so they can mentor program participants, and create a website on available 
housing assistance programs and training. The rental assistance component funds a review of the Below Market Rate rental program to explore ways to expand Below Market Rate (BMR) program 
benefits and the implementation of a Security Deposit Loan program to assist employees to obtain rental housing.  The home ownership component provides homebuyers with loans to assist in the 
purchase of homes and  creates a monthly mortgage assistance program.

The City began underwriting loans in FY 2004/2005. These loans are typically deferred for the first 5 years.  Loan repayments are expected to start in FY 2009/2010 and will be returned to the 
Housing Mitigation Fund.

This program provides educational, rental, and homeownership assistance to Sunnyvale teachers and City employees.  Sixty-four applicants on the BMR Purchase Wait List are eligible for this 
program.

High cost of living in the region has caused concern about employees' ability to live in the area.  Failure to be able to live near work affects morale and productivity and contributes to traffic and air 
pollution.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

383,520 1,189,682 200,266 200,266 200,266 200,266 200,266 200,266 200,266 200,266 200,266 1,802,394 3,375,5960

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 4,704 18,816 37,632 56,448 75,264 75,264 75,264  Housing Loan Repayments  0 343,392
343,392 406,387062,995 0 0 0 4,704 18,816 37,632 56,448 75,264 75,264 75,264

1,534,266 3,044,4731,189,682320,525 200,266 200,266 200,266 195,562 181,450 162,634 143,818 125,002 125,002 0
0 200,266 200,266 200,266 195,562 181,450 162,634 143,818 125,002 125,002 0  Fund Reserves 1,534,266

Housing for City/Public School/Child Care Employees 823560



Project Information Sheet
823750Project: BMR Compliance Enforcement

Category: Special
Origination Year: 2001-02

Ongoing
Origin: Council

Type: Housing
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal: 2.3A, 2.3C
Neighborhood: City Wide Sub-Fund: Other Housing Related200

The Below Market Rate (BMR) Compliance Enforcement project funds the services of an independent investigative firm, independent counsel on bankruptcy and foreclosure matter, and litigation 
to force the sale of a BMR property.  It also provides funding for BMR education to existing homeowners, testers for BMR rental properties and staff costs related to forced sales.  These activities 
are required to enforce compliance of the BMR Purchase Program.  

This project ensures the primary program requirement of the BMR program, continued occupancy of a BMR unit as the principal residence of the owner, is met.

Continued occupancy of a BMR unit as the principal residence is the primary program requirement of each owner.  

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

143,412 57,380 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755 497,486 698,2780

0 0 0 0 0 0 0 0 0 0 0 0 00

51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755 0  BMR Revenues Code Violation 0 497,486
497,486 793,79986,058210,255 51,000 52,020 53,060 54,122 55,204 56,308 57,434 58,583 59,755 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

BMR Compliance Enforcement 823750



Project Information Sheet
823770Project: HOME Projects

Category: Special
Origination Year: 1991-92

Ongoing
Origin: Staff

Type: Housing
Phase: Ongoing
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal: 2.3C
Neighborhood: City Wide Sub-Fund: Home Grant300

The Federal HOME Program provides grant money to the City for the construction, acquisition and rehabilitation of low-to moderate-income housing.  This program provides funds for the  
acquisition and new construction by non-profit housing development organizations.  This program will also provide down payment assistance to low-income households.  

HOME funds may be used to leverage other resources to provide additional affordable housing in the high priced local market.  

Funds in FY 2004/2005 budget are earmarked for the following projects:  Plaza De las Flores ($873K), Moulton Plaza ($800K), CHDO set aside/operating ($421K). The remaining funds in FY 
2004/2005 and funds budgeted in FY 2005/06 are set aside for future acquisition and new construction projects by non-profit housing development organizations.

Plaza de las Flores is an affordable senior rental housing project at 233 Carroll Street.  To date, the City has made a total of $1.45M in loans to Christian Church Homes (CCH) for the acquisition of 
Plaza de las Flores.  The funding sources for the $1.45 M loan are as follows: 824390 Preservation of At Risk Units $200,042 (CDBG), 823762 CDBG Housing Acquisition $250,000, 823761 
CDBG Housing Acquisition RLF $126,667, and 823770 HOME $873,291.   The HOME loan has a term of 30 years at 3% simple interest (refer to RTC 04-411, approved on 12/7/04 for further 
details on the loan terms).

HOME funds support projects that provide decent, affordable housing to low income households, expand the capacity of nonprofit housing providers, and strengthen the ability of local governments 
to provide housing.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,062,422 2,294,621 1,269,046 0 0 0 0 0 0 0 0 1,269,046 4,626,0890

0 0 0 0 0 0 0 0 0 0 0 0 00

1,269,046 0 0 0 0 0 0 0 0 0  HOME  0 1,269,046
1,269,046 4,626,0892,294,6211,062,422 1,269,046 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

HOME Projects 823770



Project Information Sheet
824410Project: Moulton Plaza - 1601 Tenaka Place

Category: Special
Origination Year: 2002-03

2004-05
Origin: Staff

Type: Housing
Phase: Ongoing
% Complete: 100

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal:
Neighborhood: City Wide Sub-Fund: Housing Mitigation100

Mid-Peninsula Housing Coalition (MPHC), a non-profit housing developer, has been approved for $992,000 of Sunnyvale Housing Funds for construction of 66 units of new affordable rental 
housing at 1601 Tenaka Place, Sunnyvale (RTC # 03-150 dated April 29, 2003). The project will provide permanent affordable rental housing for the next fifty-five years. The apartments will be 
affordable to very low-income families whose annual gross incomes range from 30% to 60% of Area Median Income (AMI)for Santa Clara County.

Loan repayment is deferred for the first 10 years, and then will be fully amortized and repaid during the next 25 years at 3% simple interest. The loan terms meet all of the underwriting guidelines; 
however, the loan term has been extended to 35 years at CalHFA’s (the primary lender) request.

All apartments at Moulton Plaza will be affordable to low- and very low-income families earning less than 60% of the Area AMI; and the lowest rents will be affordable to households at 30% 
AMI.  Affordable rents are calculated based on a maximum of 30% of the household gross income allocated for housing expense. 

Priority has been assigned to this project because it meets the criteria described in the Community Development Strategy, is consistent with Consolidated Plan and General Plan goals of serving a 
high-need group, provides affordability restrictions over a long term, leverages City funds with funding commitments from many other sources, meets the readiness criteria and has a strong 
development/management team to assure timely performance.

Moulton Plaza will help reduce the critical shortfall of affordable housing to very-low income households in Sunnyvale. 

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

952,990 39,010 0 0 0 0 0 0 0 0 0 0 992,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 992,00039,010952,990 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Moulton Plaza - 1601 Tenaka Place 824410



Project Information Sheet
824471Project: First-Time Homebuyer Support

Category: Special
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: Housing
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal:
Neighborhood: City Wide Sub-Fund: Other Housing Related200

The First-Time Homebuyer Support Program was approved by Council on July 22, 2003 (RTC 03-257).  Council approved a 5 year program with an annual budget of $540,000, funded by the 
Below Market Rate (BMR)In-Lieu Reserve.

The First-Time Homebuyer Support Program is described in the Community Development Strategy (CD Strategy) and addresses the special needs of low and moderate-income renters.  
Implementation of the program includes contract services to provide homebuyer educational programs and Independent Development Accounts (IDAs).  IDAs are created to provide matching 
contributions to down payment savings accounts to assist qualified renters build up funds for home purchases.  These qualified renters generally are at or below 80% of median Area for Santa Clara 
County, and are targeted renters in "at-risk" housing.  The primary goal of the program is to move BMR renters into first-time homeownership. 

The program will provide down payment loans up to $50,000, and a 2:1 match on Independent Development Accounts (IDAs) up to a $10,000 contribution by the City.  The estimated annual loan 
disbursement is approximately $270,000, and IDA contribution is $110,000.  Loan repayments are expected to start in FY 2009/2010.  These funds will be returned to the BMR In-Lieu Reserve.

The primary goal of the program is to move below market rate renters into first-time homeownership.  The City will also promote opportunities for homeownership to low and moderate-income 
families living or working in Sunnyvale.

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

140,250 1,381,220 541,647 541,647 0 0 0 0 0 0 0 1,083,294 2,604,7640

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 20,000 40,000 60,000 60,000 60,000 60,000 60,000  Housing Loan Repayments  0 360,000
360,000 360,00000 0 0 0 20,000 40,000 60,000 60,000 60,000 60,000 60,000

1,083,294 2,604,7641,381,220140,250 541,647 541,647 0 0 0 0 0 0 0 0
0 541,647 541,647 0 0 0 0 0 0 0 0  Fund Reserves 1,083,294

First-Time Homebuyer Support 824471



Project Information Sheet
824890Project: Community Housing Development Organizations (CHDOs)

Category: Special
Origination Year: 2004-05

Grant
Origin: Staff

Type: Housing
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal: 2.3A
Neighborhood: City Wide Sub-Fund: Home Grant300

A Community Housing Development Organization (CHDO) is a special type of nonprofit and community-based service organization with the capacity to develop affordable housing for the 
community it serves.  At the May 11, 2004 Council meeting, Council approved the Community Housing Development Organizations (CHDOs) project as part of the FY 2004/05 Action Plan.  The 
FY 2004/2005 project budget of $176,573 includes the following components:  (1)$60,000 for CHDO operating cost, of which $25,000 is funded by the FY 2003/2004 HOME grant allocation and 
$35,000 is from the FY 2004/2005 HOME grant allocation.  (2) $116,573 of CHDO Set-Aside, which is based on 15% of the HOME grant allocation total of $777,156 for FY 2004/2005.  This Set-
Aside is required by the US Department of Housing and Urban Development (HUD).

The CHDO's will engage in activities designed to lead to the development of projects that create affordable homeownership opportunities and preserve affordable rental housing opportunities.  The 
CHDO’s will focus their activities in three Neighborhood Action Areas identified in the Community Development Strategy: Ahwanee, San Juan and the eastern portion of the Homeowners 
Association of "Low Landers" (HOLA) area.   The City will fund operating costs and pre-development costs for activities expected to lead to the development of projects.

This project creates affordable homeownership opportunities and preserves affordable rental housing opportunities

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

18,596 270,174 0 0 0 0 0 0 0 0 0 0 288,7700

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  HOME  0 0
0 288,770270,17418,596 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Community Housing Development Organizations (CHDOs) 824890



Project Information Sheet
825930Project: City Owned Properties - Downtown/388 Charles Street

Category: Special
Origination Year: 2005-06

2009-10
Origin: Staff

Type: Housing
Phase: Ongoing
% Complete: n/a

Project Manager: Michael Chan
Department: Public Works

Project Coordinator: Annabel Yurutucu
Interdependencies: Community Development

Sub-Element: 2.2 Open Space and Conservation
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal: 2.2A
Neighborhood: Downtown Sub-Fund: Housing Mitigation100

This project provides funding for the roofing, flooring, plumbing, electrical system repairs and general maintenance and administration for the property on 388 Charles Street.  This property is part 
of the 8 properties in the Downtown that the City owns (Chamber of Commerce building, bus depot, three single family residencies, a duplex and two vacant lots).  These properties are projected to 
be maintained until FY 2009/10, at which time full assemblage or sale of all existing parcels is expected.  The property on 388 Charles Street is projected to be sold for $674,000 in FY 2009/2010.

Maintenance and management fees are estimated at approximately $4,725 per year ($2,500 for maintenance, $625 for possessory interest tax, and $1,600 for administration).  The Housing Fund is 
acquiring this property from the General Fund because this is a Below Market Rate rental unit, and, therefore, more appropriated included in the City's Housing Fund.  

This project provides affordable housing to Sunnyvale residents.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 636,500 4,725 4,820 4,916 0 0 0 0 0 0 14,461 650,9610

0 0 0 0 0 0 0 0 0 0 0 0 00

16,686 17,186 17,702 0 0 0 0 0 0 0  Long Term Rent Downtown 
Properties

0 51,574

0 0 0 674,000 0 0 0 0 0 0  Real Property Sale  0 674,000
725,574 725,57400 16,686 17,186 17,702 674,000 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

City Owned Properties - Downtown/388 Charles Street 825930



Project Information Sheet
826010Project: Housing Trust Fund of Santa Clara County

Category: Special
Origination Year: 2005-06

2007-08
Origin: Staff

Type: Housing
Phase: Planning
% Complete: n/a

Project Manager: Annabel Yurutucu
Department: Community Development

Project Coordinator: Katrina Ardina
Interdependencies: none

Sub-Element: 2.3 Housing and Community Revitalization
Element: 2 Community Development

Planned Completion Year:

Fund: Housing70Goal:
Neighborhood: City Wide Sub-Fund: Housing Mitigation100

In FY 2005/06, the Housing Trust requested a third contribution from the City to create housing opportunities for homeless individuals and families.  The City's contribution will assist the Trust's 
Phase III funding and operations strategy.  Phase III seeks to raise $5 million in voluntary contributions from employers, foundations and individuals for each of the next three years, matched by 
public sector agencies.  This support would allow the Trust to invest funds into the creation of affordable rental homes, homeless and special-needs housing, and support for first-time homebuyers 
designed to help a minimum of 1,000 families per year for the next three years. 

The City's contribution will be limited to properties located in Sunnyvale, to first time homebuyers being assisted by the City through its homebuyer programs, and employees supporting the 129th 
Air National Guard Reserve unit based at Moffett Field.

Per Council direction provided on Sept 13, 2005 (RTC 05-271), the total funding support for the Housing Trust Fund is limited to $600,000 for the three period of FY 2005/06 to FY 2007/08.  The 
additional funding in FY 2007/08 is subject to Council approval pending availability of funds and review of program details to assess the benefit to the City.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 300,000 0 300,000 0 0 0 0 0 0 0 300,000 600,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Housing Mitigation  0 0
0 000 0 0 0 0 0 0 0 0 0 0

300,000 600,000300,0000 0 300,000 0 0 0 0 0 0 0 0
0 0 300,000 0 0 0 0 0 0 0 0  Fund Reserves 300,000

Housing Trust Fund of Santa Clara County 826010



     Special 
     Parks 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special
Type: Parks

825040 Feasibility of Installing SV Citizens & Employees Memorial

12,000 0 0 0 0 0 0 0 0 00 12,0000 0

Total 12,000 00 0 0 0 0 0 0 0 0 00 12,000

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
825040Project: Feasibility of Installing SV Citizens & Employees Memorial

Category: Special
Origination Year: 2004-05

2004-05
Origin: Staff

Type: Parks
Phase: Planning
% Complete: n/a

Project Manager: Curtis Black
Department: Parks and Recreation

Project Coordinator: Scott Morton
Interdependencies: Public Safety, Public Works

Sub-Element: 6.4 Cultural Arts
Element: 6 Cultural

Planned Completion Year:

Fund: City General Fund35Goal: 7.3C
Neighborhood: City Wide Sub-Fund: General100

This project explores the feasibility of installing a memorial for Sunnyvale citizens and employees who have given their lives on behalf of the city or their country.  Key elemonts of the study will 
include the consideration of various locations, style of the memorial and the funding sources, including the potential use of Park Dedication funds and private donations.

none

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 12,000 0 0 0 0 0 0 0 0 0 0 12,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 12,00012,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Feasibility of Installing SV Citizens & Employees Memorial 825040



 Special 
 Sanitary Sewer 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special
Type: Sanitary Sewer

822560 Energy Use Audit-Hot Water Loop Replacement

371,307 0 0 0 0 0 0 0 0 03,693 375,0000 0

823140 Structural and Infrastructure Assessment at WPCP

57,125 0 0 0 0 0 0 0 0 072,296 129,4210 0

823220 Wastewater Data/Process/Service Assessment Studies

289,452 0 0 0 0 0 0 0 0 091,823 381,2750 0

824340 Wastewater Cost of Service Study

38,345 0 0 51,228 0 0 0 0 57,045 108,2734,095 150,7130 0

825100 Solids Handling Safety and Efficiency Improvements - Phase I

250,000 0 0 0 0 0 0 0 0 00 250,0000 0

825960 SCVURPPP Contracting and Fiscal Agent

47,527 49,009 50,359 51,749 53,176 54,645 56,155 57,707 59,304 541,2350 588,76248,048 61,083

Total 1,053,756 61,08348,048 49,009 50,359 102,977 53,176 54,645 56,155 57,707 116,349 649,508171,907 1,875,171

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
822560Project: Energy Use Audit-Hot Water Loop Replacement

Category: Special
Origination Year: 2001-02

2004-05
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Dan Hammons
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The Water Pollution Control Plant (WPCP) generates electric power from methane gas produced at the landfill and in the water and wastewater treatment process.  A by-product of power 
generation is heat, which is transferred via a hot water loop to other areas of the WPCP to heat buildings and for other uses.  The hot water loop is nearing the end of its useful life, with expensive 
replacement costs already incurred for just a small portion of the system.  The high cost of replacement dictated exploring options other than just replacing with a similar system.

This project will provide a comprehensive evaluation of how heat is generated, utilized, and dissipated throughout the WPCP. It will determine whether it would be more cost-effective to replace 
the hot water loop in kind or to construct a different system for heat dissipation for the engines and heating of the buildings.  The project will also include preliminary engineering design work 
which will yield detailed information regarding the scope and anticipated construction costs for the preferred alternative.  This information will be used to develop a new construction project for the 
identified alternative which will be submitted as part of the next CIP budget cycle.

none

NOTE:  $300,000 budgeted for FY 04-05 to be carried over to FY 05-06.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

3,693 371,307 0 0 0 0 0 0 0 0 0 0 375,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 375,000371,3073,693 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Energy Use Audit-Hot Water Loop Replacement 822560



Project Information Sheet
823140Project: Structural and Infrastructure Assessment at WPCP

Category: Special
Origination Year: 2001-02

2003-04
Origin: Staff

Type: Sanitary Sewer
Phase: Implementation
% Complete: 50

Project Manager: Lorrie Gervin
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The infrastructure needs of the Water Pollution Control Plant (WPCP) are not yet fully funded.  This project provides an inventory of infrastructure as well as condition assessment to determine 
remaining useful life and replacement costs and to identify immediate structural rehabilitation needs. 

no service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

72,296 57,125 0 0 0 0 0 0 0 0 0 0 129,4210

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 129,42157,12572,296 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Structural and Infrastructure Assessment at WPCP 823140



Project Information Sheet
823220Project: Wastewater Data/Process/Service Assessment Studies

Category: Special
Origination Year: 2001-02

Ongoing
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Lorrie Gervin
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

This project will fund various wastewater studies at the Water Pollution Control Plant (WPCP) over a ten-year period. These studies include the following:
WPCP Data Records Management - The WPCP data management systems and Support Services reporting needs, shall be addressed.  Consideration of long-term maintenance of the system, 
including upgrade requirements and scheduling will, be part of the project.

Plant Process Assessment - This project involves a process engineering evaluation to examine WPCP treatment processes for sustainability, cost-effectiveness, and efficiency.
Laboratory Service Study/Market Analysis - Environmental lab service enhancements and cost efficiencies can be made by increasing the lab's ability to incorporate replacement equipment, 
methods, and procedures.  These improvements will greatly enhance the lab's ability to bring in-house work currently contracted out when it is more cost effective to do so, and vice-versa.

Combine scope statement of need from 802951 to this project as well.

no service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

91,823 289,452 0 0 0 0 0 0 0 0 0 0 381,2750

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 381,275289,45291,823 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Wastewater Data/Process/Service Assessment Studies 823220



Project Information Sheet
824340Project: Wastewater Cost of Service Study

Category: Special
Origination Year: 2002-03

2004-05
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Tim Kirby
Department: Finance

Project Coordinator: Kristy McCumby
Interdependencies: Public Works

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3D
Neighborhood: City Wide Sub-Fund: Wastewater Management300

Every four years, the Utilities Division in the Department of Finance performs a cost of service study on the wastewater system to reallocate the costs of the City’s wastewater services among the 
various customer classes, based on their use of each service.  Staff works with a consultant to develop a cost of service model or update an existing model with current data.  The study generates a 
cost of service for each customer class and recommends adjustments to the rate structure to ensure costs are recovered on an equitable basis from the different customer classes.

none

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

4,095 38,345 0 0 0 51,228 0 0 0 0 57,045 108,273 150,7130

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

108,273 150,71338,3454,095 0 0 0 51,228 0 0 0 0 57,045 0
0 0 0 0 51,228 0 0 0 0 57,045 0  Fund Reserves 108,273

Wastewater Cost of Service Study 824340



Project Information Sheet
825100Project: Solids Handling Safety and Efficiency Improvements - Phase I

Category: Special
Origination Year: 2003-04

2005-06
Origin: Staff

Type: Sanitary Sewer
Phase: Planning
% Complete: 0

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Joanna DeSa
Interdependencies: none

Sub-Element: 3.3 Sanitary Sewer System
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.3C
Neighborhood: City Wide Sub-Fund: Wastewater Management300

A 50% increase in solids delivered to the Water Pollution Control Plant (WPCP) digesters and subsequently transferred to the dewatering facility will occur upon completion of project #812750, 
WPCP Energy Improvements, in FY 04/05.  The Energy Improvement project is needed to offset the decline in landfill gas production by routing additional treatment plant solids to the digesters 
and thereby increasing methane production in the digesters.  Routing additional solids to the digesters will also decrease solids to the ponds which then require expensive removal.  

Handling this increased volume of solids will place added stress on the existing solids handling system and may lead to unsafe and dangerous conditions by overloading staff and equipment trying 
to meet process goals.  Phase I of this project will be a review of mechanical and staffing needs to provide the safest and most cost-effective solids handling.  It will result in recommendations for 
materials handling equipment and staffing to increase the throughput of solids from the dewatering filtration beds to the sludge drying area.  Phase II of this project will be a construction contract 
for the implementation of the recommended solution.  Phase II will be identified in a subsequent budget cycle when costs can be better defined.  Construction costs will be a one-time expenditure.  
Operating cost increases may be needed but will be offset by savings in energy costs due to declining landfill gas production and costs for solids removal from the oxidation ponds.  The expected 
life of new facilities is unknown at this time because this type of facility has not yet been identified.

Service Delivery Plan (SDP) 34206 - Recycling and Reuse of Plant Process By-Products requires recovering the maximum amount of solids processed at dewatering for beneficial reuse.

No issues.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 250,000 0 0 0 0 0 0 0 0 0 0 250,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 250,000250,0000 0 0 0 0 0 0 0 0 0 0

Solids Handling Safety and Efficiency Improvements - Phase I 825100



Project Information Sheet
825960Project: SCVURPPP Contracting and Fiscal Agent

Category: Special
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: Sanitary Sewer
Phase: Ongoing
% Complete: n/a

Project Manager: Lorrie Gervin
Department: Finance

Project Coordinator: Tim Kirby
Interdependencies: Public Works

Sub-Element: 3.4 Surface Runoff
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.4A
Neighborhood: City Wide Sub-Fund: Wastewater Management300

The City of Sunnyvale is one of 15 members of the Santa Clara Valley Urban Runoff Pollution Prevention Program (SCVURPPP).  SCVURPPP was formed to implement the National Pollution 
Discharge Elimination Permit (NPDES) issued to the cities, county, and Santa Clara Valley Water District who discharge storm water to the San Francisco Bay.  These 15 agencies have signed a 
Memorandum of Agreement (MOA) and pay annual assessments to cover the cost of programmatic activities related to implementing the NPDES Permit.

The MOA provides for the selection of one of the members as the Program's Contracting and Fiscal Agent.  The City of Sunnyvale has been selected as the program's Contracting and Fiscal Agent.  
The Contracting and Fiscal Agent provides billing and payment services for SCVURPPP, and acts as the awarding authority for any contracts that the agency wishes to enter into.  This project is 
fully funded by SCVURPPP Assessments. The project budget includes the SCVURPPP Contracting and Fiscal Agent In Lieu fee which is equal to 13% of total operating expenses.

The City of Sunnyvale is providing billing and payment services for SCVURPPP, and acting as the awarding authority for any contracts that the agency wishes to enter into. 

None.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 47,527 48,048 49,009 50,359 51,749 53,176 54,645 56,155 57,707 59,304 541,235 588,76261,083

0 0 0 0 0 0 0 0 0 0 0 0 00

48,048 49,009 50,359 51,749 53,176 54,645 56,155 57,707 59,304 61,083  Other Agencies-Reimbursement  0 541,235
541,235 588,76247,5270 48,048 49,009 50,359 51,749 53,176 54,645 56,155 57,707 59,304 61,083

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

SCVURPPP Contracting and Fiscal Agent 825960
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City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special
Type: Solid Waste

811250 SMaRT Station Equipment Replacement

3,590,532 701,303 1,529,031 1,196,139 6,257 469,536 483,156 1,177,543 1,177,676 13,388,9321,102,951 18,082,4155,470,412 1,177,879

821170 SMaRT Station Operations Contract RFP

156,060 0 0 0 0 0 175,749 0 0 175,749105,776 437,5850 0

821180 Contribution to SMaRT Station Operations Contract RFP

75,765 0 0 0 0 0 69,307 0 0 69,30750,187 195,2590 0

822330 Trim Landfill Screening Trees on Caribbean Drive

35,000 0 36,414 0 0 38,643 0 0 41,008 116,06534,419 185,4840 0

824250 Landfill Gas System Response to New Federal Regulations

49,502 0 0 0 0 0 0 0 0 0498 50,0000 0

824260 Solid Waste Cost of Service Study

0 0 0 0 0 44,163 0 0 0 84,1630 84,16340,000 0

824740 Landfill Constituents of Concern Monitoring

0 0 0 45,093 0 0 0 0 49,786 94,87929,352 124,2310 0

Total 3,906,859 1,177,8795,510,412 701,303 1,565,445 1,241,232 6,257 552,342 728,212 1,177,543 1,268,470 13,929,0951,323,183 19,159,137

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
811250Project: SMaRT Station Equipment Replacement

Category: Special
Origination Year: 1995-96

Ongoing
Origin: Staff

Type: Solid Waste
Phase: Ongoing
% Complete: n/a

Project Manager: Richard Gurney
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: SMaRT Station490Goal: 3.2A
Neighborhood: City Wide Sub-Fund: SMaRT Station Equipment Replacement200

This project replaces and maintains City-owned equipment and facilities at the Sunnyvale Materials Recovery and Transfer (SMaRT) Station.  It is funded by payments to the replacement reserve 
made by Sunnyvale, Palo Alto and Mountain View, which pay 55.28%, 21.27% and 23.45% of the total costs, respectively.  A separate capital project, 801350, represents Sunnyvale's contribution 
to this fund.  The replacement schedule and costs are updated annually to reflect anticipated expenses, based on the City's experience since the facility opened in 1993.

no service level effect

Costs have increased due to major equipment replacement needs.  Equipment is showing excessive wear and fatigue resulting in more frequent facility downtime for maintenance and replacement 
of worn components. In some cases, proprietary developed equipment items require expensive upgrades or repair parts which are not available. Efficiencies provided by updated equipment will 
allow a staff reduction of 6 sorters. This will save $146,000 per year in Fund 490-100 operating costs beginning in January 2008.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

1,102,951 3,590,532 5,470,412 701,303 1,529,031 1,196,139 6,257 469,536 483,156 1,177,543 1,177,676 13,388,932 18,082,4151,177,879

0 0 0 -74,460 -153,388 -157,989 -162,729 -167,611 -172,639 -177,818 -183,153 -1,249,787 -1,249,7870

0 37,398037,398 0 0 0 0 0 0 0 0 0 0

13,388,932 18,045,0173,590,5321,065,553 5,470,412 701,303 1,529,031 1,196,139 6,257 469,536 483,156 1,177,543 1,177,676 1,177,879
0 5,470,412 701,303 1,529,031 1,196,139 6,257 469,536 483,156 1,177,543 1,177,676 1,177,879  Fund Reserves 13,388,932

SMaRT Station Equipment Replacement 811250



Project Information Sheet
821170Project: SMaRT Station Operations Contract RFP

Category: Special
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Solid Waste
Phase: Ongoing
% Complete: n/a

Project Manager: Mark Bowers
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: Finance

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: SMaRT Station490Goal: 3.2D
Neighborhood: City Wide Sub-Fund: SMaRT Station Operating100

This project funds development, issuance, and evaluation of a Request for Proposals (RFP) to operate the City's Sunnyvale Materials Recovery and Transfer (SMaRT) Station.  The contractor, 
Green Team/Zanker, will operate the facility through December 31, 2007, when the contract is scheduled to expire.  The proposed budget assumes that toward the end of this contract there will be 
another RFP process beginning in FY 2005/2006.  The SMaRT Station Operations Fund, 490/100, will be reimbursed for the full cost of the project by Sunnyvale, Palo Alto, and Mountain View, 
based on their proportions of solid waste delivered to the SMaRT Station in the year the expenditures occur.  A separate project, 821180, reflects Sunnyvale's contribution to this fund.

no service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

105,776 156,060 0 0 0 0 0 0 175,749 0 0 175,749 437,5850

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 43,452 0 0 0  SMaRT Operations Cost Reimb 
Mountain View

0 43,452

0 0 0 0 0 0 36,843 0 0 0  SMaRT Operations Cost Reimb 
Palo Alto

0 36,843

0 0 0 0 0 0 75,765 0 0 0  SMaRT Operations Cost Reimb 
Sunnyvale

0 75,765

156,060 417,896156,060105,776 0 0 0 0 0 0 156,060 0 0 0

19,689 19,68900 0 0 0 0 0 0 19,689 0 0 0
0 0 0 0 0 0 0 19,689 0 0 0  Fund Reserves 19,689

SMaRT Station Operations Contract RFP 821170



Project Information Sheet
821180Project: Contribution to SMaRT Station Operations Contract RFP

Category: Special
Origination Year: 1999-00

Ongoing
Origin: Staff

Type: Solid Waste
Phase: Ongoing
% Complete: n/a

Project Manager: Mark Bowers
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2D
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

Project 821170, Sunnyvale Materials Recovery and Transfer (SMaRT) Station Operations Contract Request for Proposals (RFP), funds development, issuance, and evaluation of a RFP to operate 
the City's SMaRT Station. This project (821180) captures Sunnyvale's contribution to the SMaRT Station Operations Fund, 490/100, for its share of the RFP project expenses. The contractor, Green 
Team/Zanker, will operate the facility through December 31, 2007, when the contract is scheduled to expire. The proposed budget in this project assumes that there will be another RFP process, 
beginning in FY 2005/2006 and every 7 years thereafter. The SMaRT Station Operations Fund, 490/100, will be reimbursed for the full cost of this project by Sunnyvale, Palo Alto, and Mountain 
View, based on their proportions of solid waste delivered to the SMaRT Station in the year the expenditures occur. Project 821170 reflects the total contribution by the three cities to this fund.  

Palo Alto currently plans to increase its share of solid waste delivered to SMaRT in 2010/2011.  The net effect of this increase is a decrease in Sunnyvale's operations share and, therefore, a 
decrease in this project's costs.

no service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

50,187 75,765 0 0 0 0 0 0 69,307 0 0 69,307 195,2590

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

69,307 195,25975,76550,187 0 0 0 0 0 0 69,307 0 0 0
0 0 0 0 0 0 0 69,307 0 0 0  Fund Reserves 69,307

Contribution to SMaRT Station Operations Contract RFP 821180



Project Information Sheet
822330Project: Trim Landfill Screening Trees on Caribbean Drive

Category: Special
Origination Year: 2001-02

Ongoing
Origin: Staff

Type: Solid Waste
Phase: Ongoing
% Complete: n/a

Project Manager: Mark Bowers
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2H
Neighborhood: Lakewood Sub-Fund: Solid Waste Management200

The south side of the Sunnyvale Landfill is screened by a row of eucalyptus trees that runs for over one mile along the north side of Caribbean Drive.  These trees were last pruned as part of a 
capital improvement project in 2002 and are now due for a major pruning in 05/06.  These species of trees requires pruning at three-year intervals.

no service level effect

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

34,419 35,000 0 0 36,414 0 0 38,643 0 0 41,008 116,065 185,4840

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

116,065 185,48435,00034,419 0 0 36,414 0 0 38,643 0 0 41,008 0
0 0 0 36,414 0 0 38,643 0 0 41,008 0  Fund Reserves 116,065

Trim Landfill Screening Trees on Caribbean Drive 822330



Project Information Sheet
824250Project: Landfill Gas System Response to New Federal Regulations

Category: Special
Origination Year: 2003-04

2014-15
Origin: Staff

Type: Solid Waste
Phase: Planning
% Complete: 10

Project Manager: Mark Bowers
Department: Public Works

Project Coordinator: Gail Bentley
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2H
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

New regulations pertaining to the Sunnyvale Landfill (Bay Area Air Quality Management District (BAAQMD) Regulation 8, Rule 34 [8-34]) became effective on July 1, 2002. The landfill has also 
recently been required (by the BAAQMD) to prepare a Title V (Major Facility Review) permit application. Significant consultant and equipment costs are involved in preparing and submitting the 
Title V permit application and in complying with the new requirements of both 8-34 and Title V. Additional instrumentation is required to monitor and record gas utilization aspects of the Power 
Generation Facility and Landfill Gas Flare operations. Test and repair equipment and supplies will need to be purchased to bring landfill gas field operations up to the new, more rigorous standards 
of the new regulations. Consultant work associated with the initial permit application will include inspections to identify existing emission sources and to obtain other pertinent information, 
completion of emission estimates for the sources, development of a final list of applicable regulatory requirements, evaluation of the facility's compliance status with each applicable air quality 
regulatory requirement, and if there are areas of non-compliance, development of a compliance plan. An emissions monitoring program complying with the Compliance Assurance Monitoring 
(CAM) requirements (Title V) will  be prepared, and associated monitoring reports and plans will be developed, as necessary, to comply with CAM requirements. A compliance certification will 
have to be prepared and signed by the City's designated responsible official.

The FY 2004/05 budget of $50,000 will be used to prepare and implement the permit requirements.  A $7,000 cost will be added to the FY 2005/2006 operating budget to fund the ongoing 
activities related to this project.

none

Significant effort will be needed to comply with the new requirements that will be associated with the forthcoming Title V permit (Major Facility Review) and which will likely require annual flare 
source testing. The additional testing is expected to be far more extensive than what is currently required. It will likely include non-methane organic compounds (NMOC) destruction efficiency, 
nitrogen oxides (NOx), carbon monoxide (CO), and possibly PM10 (particulates < 10 microns in size). Costs are anticipated to be $7000 annually. 

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

498 49,502 0 0 0 0 0 0 0 0 0 0 50,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 50,00049,502498 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Landfill Gas System Response to New Federal Regulations 824250



Project Information Sheet
824260Project: Solid Waste Cost of Service Study

Category: Special
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Solid Waste
Phase: Ongoing
% Complete: n/a

Project Manager: Mark Bowers
Department: Public Works

Project Coordinator: Tim Kirby
Interdependencies: Finance

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2F
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

Every three to five years, the Solid Waste Division in the Department of Public Works performs a cost of service study on the solid waste system to reallocate the costs of the City’s solid waste 
services among the various customer classes, based on their use of each service.  Typically, staff works with a consultant to develop a cost of service model or update an existing model with current 
data.  The study generates a cost of service for each customer class and recommends adjustments to the rate structure to ensure costs are recovered on an equitable basis from the different customer 
classes.

Cost of service study will promote rate equity among refuse collection customers and provide the City with rate revenues that reflect actual costs.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 0 40,000 0 0 0 0 44,163 0 0 0 84,163 84,1630

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

84,163 84,16300 40,000 0 0 0 0 44,163 0 0 0 0
0 40,000 0 0 0 0 44,163 0 0 0 0  Fund Reserves 84,163

Solid Waste Cost of Service Study 824260



Project Information Sheet
824740Project: Landfill Constituents of Concern Monitoring

Category: Special
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: Solid Waste
Phase: Planning
% Complete: n/a

Project Manager: Mark Bowers
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: 3.2 Solid Waste Management
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.2D
Neighborhood: City Wide Sub-Fund: Solid Waste Management200

The Regional Water Quality Control Board enforces regulations that require the City to routinely monitor the groundwater, surface water, and leachate in and around the closed Sunnyvale Landfill.  
The regulations require extra sampling and analysis for "Constituents of Concern" once every five years.  This sampling and analysis requires significant additional expense.

none

This project is intended to isolate infrequent, but costly, Constituents of Concern sampling and analysis costs from the operating program budget.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

29,352 0 0 0 0 45,093 0 0 0 0 49,786 94,879 124,2310

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

94,879 124,231029,352 0 0 0 45,093 0 0 0 0 49,786 0
0 0 0 0 45,093 0 0 0 0 49,786 0  Fund Reserves 94,879

Landfill Constituents of Concern Monitoring 824740



   Special 
   Streets and Traffic Signals 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special
Type: Street & Traffic Signals

817100 Citywide Traffic Deficiency Plan

57,393 0 0 0 0 0 0 0 0 076,942 134,3350 0

824560 Pedestrian Safety/Opportunities Plan

30,004 0 0 0 0 0 0 0 0 09,996 40,0000 0

824860 Traffic Calming - Riding Group Donation

6,154 0 0 0 0 0 0 0 0 013,846 20,0000 0

825060 Sunnyvale Bicycle Plan

50,000 0 0 0 0 0 0 0 0 00 50,0000 0

825530 Transportation Model Update

50,000 0 0 0 54,122 0 0 0 0 113,8770 163,8770 59,755

825980 Tasman/Fair Oaks Area Pedestrian & Bicycle Circulation Plan

100,000 0 0 0 0 0 0 0 0 00 100,0000 0

825990 Caltrain Northside Pedestrian Access Improvements

100,000 0 0 0 0 0 0 0 0 00 100,0000 0

Total 393,551 59,7550 0 0 0 54,122 0 0 0 0 113,877100,784 608,212

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
817100Project: Citywide Traffic Deficiency Plan

Category: Special
Origination Year: 1996-97

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: 75

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Jack Witthaus
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: 1.1A
Neighborhood: City Wide Sub-Fund:  n.a.

Deficiency plans are required by law (Proposition 111/1990) in the event that an intersection on the designated Congestion Management Program Roadway System falls below a Level of Service 
standard.  Several of the subject intersections in Sunnyvale are at or near this standard.  A deficiency plan identifies projects that improve system-wide traffic level of service and air quality.  The 
City can do an area-wide plan or plan on a deficiency-by-deficiency basis.  Plans can be done proactively, based on expected growth.  If a deficiency plan is not completed and accepted subsequent 
to a violation of the service standard, the City can be at risk of losing Gas Tax revenues.  The City has retained a consultant to prepare a Citywide Deficiency Plan.

This project provides funding to complete the City Wide Traffic Deficiency plan that was contemplated as a requirement of the Congestion Management Agency. Completion of this plan will 
address legal requirements for congestion management and facilitate the orderly development of the City.

This project is linked to improvements and funding identified in the Transportation Strategic Program.  Adoption of the Transportation Strategic Program was delayed, therefore delaying the 
Citywide Deficiency Plan.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

76,942 57,393 0 0 0 0 0 0 0 0 0 0 134,3350

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 134,33557,39376,942 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Citywide Traffic Deficiency Plan 817100



Project Information Sheet
824560Project: Pedestrian Safety/Opportunities Plan

Category: Special
Origination Year: 2003-04

2005-06
Origin: Council

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Gas Tax Street Improvement280Goal: C3
Neighborhood: City Wide Sub-Fund:  n.a.

This project funds the Pedestrian Safety and Opportunities Plan Study Issue approved by Council in December of 2003.  Goals for the Pedestrian Safety and Opportunities Study include the 
following:
1. Identification of high pedestrian generating/attracting areas. 
2. Inventory of sidewalk, path and crossing conditions. 
3. Development of design improvement guidelines and criteria. 
4. Development of an implementation plan and project ranking.   

This project will lead to the increase in service level for pedestrians in the City. 

This study may identify a number of potential capital improvements for which funding is not identified.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

9,996 30,004 0 0 0 0 0 0 0 0 0 0 40,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 40,00030,0049,996 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Pedestrian Safety/Opportunities Plan 824560



Project Information Sheet
824860Project: Traffic Calming - Riding Group Donation

Category: Special
Origination Year: 2003-04

2004-05
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: none
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal: 1.1A
Neighborhood: City Wide Sub-Fund: General100

The City has received a donation in the amount of $20,000 for traffic calming from The Riding Group, a local land development company.  This donation was given in response to resident concerns 
voiced during the approval process of a recent residential development project.  These funds are not intended for project mitigation or any specific location and, therefore, will be used for general 
implementation of traffic calming.

Implement traffic calming efforts to improve resident traffic safety perception.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

13,846 6,154 0 0 0 0 0 0 0 0 0 0 20,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 20,000020,000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Traffic Calming - Riding Group Donation 824860



Project Information Sheet
825060Project: Sunnyvale Bicycle Plan

Category: Special
Origination Year: 2004-05

2005-06
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: 2.1 Land Use and Transportation
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: City General Fund35Goal:
Neighborhood: City Wide Sub-Fund: General100

The Sunnyvale Bicycle Plan states that the goals, policies and action statements contained in the Bicycle Plan should be reassessed and updated every 5 years.  The current Bicycle Plan was 
completed in 1993.  There have been many bike improvements and changes within the last 10 years that should be reflected in the current bike plan.  In addition, many of the goals, policies and 
action statements have been implemented or should be revised to more effectively meet the needs of the bicyclists in Sunnyvale. As part of this study, the functions and responsibility of the Bicycle 
and Pedestrian Advisory Committee (BPAC) will also be reviewed.

A Bicycle Plan Sub-element update would result in revised city policy regarding bicycles in Sunnyvale. The policies included in the plan could have fiscal impact on the City.

Because of other study issue priorities and the anticipated work load for 2005, staff will begin work on this project in mid 2005. The project will be completed in June 2006.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 50,000 0 0 0 0 0 0 0 0 0 0 50,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 50,00050,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Sunnyvale Bicycle Plan 825060



Project Information Sheet
825530Project: Transportation Model Update

Category: Special
Origination Year: 2005-06

Ongoing
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: n/a

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: Community Development

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: 1.1D
Neighborhood: City Wide Sub-Fund: Transportation Impact Fees960

The City's Transportation Impact Fee is based upon long range projections of roadway capacity needs from a computerized Transportation Model.  This model needs to be updated on a regular 
basis to reflect changes to the use of land, the transportation system, and City land use and transportation policy.  Without this model update, the Transportation Impact Fee could be subject to 
challenge.

Updating the Transportation Model provides the City with a basis for upholding a fair valuation of the Transportation Impact Fee.  This important source of transportation improvement revenue 
benefits residents, travelers and developers in the City by allocating a fair share of the cost of transportation system expansion to the land development contributing to the need for the 
improvements.  These improvements will be needed to support the buildout of the land use projections of the General Plan.  Therefore, the model update is necessary every five years over the life of 
the General Plan.  Should the transportation model become outdated, it could subject the City to a challenge and potential loss of the transportation impact fee revenue.

Updating of the Transportation Impact Fee is required by Government Code 66001.  Updating every five years will sufficiently capture changes in land use and transportation facilities.  The impact 
fee was adopted by City Council on November 11, 2003 (RTC 03-385).  The RTC states that costs of administration of the impact fee are anticipated to be covered by interest on funds accrued.  
These funds will be used for professional computer transportation modeling services.

Updating of the Transportation Impact Fee is required by Government Code 66001.  Updating every five years will sufficiently capture changes in land use and transportation facilities. 

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 50,000 0 0 0 0 54,122 0 0 0 0 113,877 163,87759,755

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

113,877 163,87750,0000 0 0 0 0 54,122 0 0 0 0 59,755
0 0 0 0 0 54,122 0 0 0 0 59,755  Fund Reserves 113,877

Transportation Model Update 825530



Project Information Sheet
825980Project: Tasman/Fair Oaks Area Pedestrian & Bicycle Circulation Plan

Category: Special
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: 0

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: C3.5, C3.5.4
Neighborhood: Lakewood Sub-Fund: General Fund Assets100

The Tasman/Fair Oaks Area Pedestrian and Bicycle Circulation Plan: Detailed Project Planning and Design project would provide more detailed planning for the pedestrian enhancements identified 
in the Tasman/Fair Oaks Area Pedestrian and Bicycle Circulation Plan. This would potentially include the completion of designs, plans, specifications and estimates for specific pedestrian 
improvements identified in the Plan. The total project cost is $100,000. The project is needed in order to fulfil the goals outlined in the Tasman/Fair Oaks Pedestrian and Bicycle Circulation Plan 
adopted by City Council in August 2004.

This project will increase the service level for residents living in the ITR 7 and 8 area of Sunnyvale. The project will recommend pedestrian and transit oriented development enhancements to the 
neighborhood.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 100,000 0 0 0 0 0 0 0 0 0 0 100,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Santa Clara Co VTA MBTIP 
Transit Program

0 0

0 0 0 0 0 0 0 0 0 0  Santa Clara Co VTA Community 
Design & Transportation (CDT)

75,000 0

0 0 0 0 0 0 0 0 0 0  Contribution From Developer  0 0
0 100,000100,0000 0 0 0 0 0 0 0 0 0 0

0 000 0 0 0 0 0 0 0 0 0 0

Tasman/Fair Oaks Area Pedestrian & Bicycle Circulation Plan 825980



Project Information Sheet
825990Project: Caltrain Northside Pedestrian Access Improvements

Category: Special
Origination Year: 2005-06

2006-07
Origin: Staff

Type: Street & Traffic Signals
Phase: Planning
% Complete: 0

Project Manager: Jack Witthaus
Department: Public Works

Project Coordinator: Dieckmann Cogill
Interdependencies: none

Sub-Element: none
Element: 1 Land Use and Transportation

Planned Completion Year:

Fund: Capital Projects385Goal: C3.5, C3.5.4
Neighborhood: City Wide Sub-Fund: General Fund Assets100

The Caltrain North Side Pedestrian Access Improvements project would provide planning and conceptual engineering associated with providing a pedestrian and bicycle crossing from Hendy 
Avenue to the Sunnyvale Caltrain Station and other amenities to improve the connection between the neighborhood north of the Caltrain tracks with the Caltrain station and downtown. The total 
project cost is $100,000.

This project could increase the service level for residents living north of the Caltrain station.

This project requires coordination with Caltrain.

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 100,000 0 0 0 0 0 0 0 0 0 0 100,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 0 0 0 0 0 0 0 0 0  Santa Clara Co VTA MBTIP 
Transit Program

0 0

0 0 0 0 0 0 0 0 0 0  Santa Clara Co VTA Community 
Design & Transportation (CDT)

75,000 0

0 75,00075,0000 0 0 0 0 0 0 0 0 0 0

0 25,00025,0000 0 0 0 0 0 0 0 0 0 0
25,000 0 0 0 0 0 0 0 0 0 0  Cap Proj Fund-Gas Tax Funded 0

Caltrain Northside Pedestrian Access Improvements 825990



    Special 
    Water 



City of Sunnyvale
Ten Year Project Costs

by Project Category and Type

Project 
Number 

 Project Name Prior Years
Actual

Budget
2005-06

Plan
Ten Year

Total
Grand
Total

Project
Plan

2006-07 2007-08 2011-122010-112009-102008-09 2013-142012-13 2014-15
Plan Plan Plan Plan Plan Plan Plan Plan Plan

2015-16

Revised

Category: Special
Type: Water

824280 Leak Detection Program

6,555 30,600 0 0 32,473 0 0 34,461 0 97,53429,457 133,5460 0

824290 Water Cost of Service Study

72,798 0 0 26,493 0 0 0 0 29,541 56,0348,805 137,6370 0

824810 Downtown Water Line Engineering Study

10,000 0 0 0 0 0 0 0 0 00 10,0000 0

Total 89,353 00 30,600 0 26,493 32,473 0 0 34,461 29,541 153,56838,262 281,183

Note: Projects with $0 Grand Total have budgets in the second ten years of the Twenty Year Plan.



Project Information Sheet
824280Project: Leak Detection Program

Category: Special
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: Water
Phase: Implementation
% Complete: 0

Project Manager: Jim Craig
Department: Public Works

Project Coordinator: Jim Craig
Interdependencies: Finance

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1D.1 & 3.1G.4
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

As recommended by the California Urban Water Conservation Council and as identified in the City's adopted 2000 Urban Water Management Plan as Best Management Practice #3, leak detection 
and system water audits are to be performed every three years.  Any water loss due to leakage, theft, under-billing of customers, faulty control systems, or any other reason represents revenue losses 
to the City.  Follow up actions when leaks are located may include repairing leaky pipes and valves, replacement of water mains with a history of serious leaks, annual exercising of valves, and a 
corrosion control procedure (i.e. cathodic protection program).  The primary benefit of early leak detection is catching a leak before it becomes a larger problem, resulting in more water lost.  Leak 
repair also keeps leaks from deteriorating into large-scale leaks that can lead to system failures causing emergency conditions and compromising public safety. The City would benefit by decreased 
costs of large repairs from water main breaks, decreased capital costs for production, transport, storage, treatment, distribution, and wastewater treatment, as well as decreased costs for Operations 
and Maintenance, energy, chemicals, treatment, and labor (overtime).

This program was started in FY 03/04 and successful at identifying leaks along the 21 miles tested.  We are currently awaiting approval for funding to complete 190 miles of leak detection for 
$36,011 with carryover funds.  The project will provide funding to do a leak detection assessment of about 150 miles of City pipes every 3 years at an estimated cost of $30,000 per year.

none

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

29,457 6,555 0 30,600 0 0 32,473 0 0 34,461 0 97,534 133,5460

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

97,534 133,5466,55529,457 0 30,600 0 0 32,473 0 0 34,461 0 0
0 0 30,600 0 0 32,473 0 0 34,461 0 0  Fund Reserves 97,534

Leak Detection Program 824280



Project Information Sheet
824290Project: Water Cost of Service Study

Category: Special
Origination Year: 2003-04

Ongoing
Origin: Staff

Type: Water
Phase: Ongoing
% Complete: n/a

Project Manager: Tim Kirby
Department: Finance

Project Coordinator: Jim Craig
Interdependencies: Public Works

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1E
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

Every five years, the Utilities Division in the Department of Finance intends to perform a cost of service study of the water system to reallocate the costs of the City's water services among the 
various customer classes, based on their use of each service.  Staff will work with a water finance specialist to develop a cost of service model and populate the model with current data.  The study 
generates a cost of service for each customer class and recommends adjustments to the rate structure to ensure costs are recovered on an equitable basis from the different customer classes.  This 
type of study has not been performed for the water system in many years.  The initial project cost will be high, with future years being lower as a contractor will be able to work with an existing 
model.

none

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

8,805 72,798 0 0 0 26,493 0 0 0 0 29,541 56,034 137,6370

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

56,034 137,63772,7988,805 0 0 0 26,493 0 0 0 0 29,541 0
0 0 0 0 26,493 0 0 0 0 29,541 0  Fund Reserves 56,034

Water Cost of Service Study 824290



Project Information Sheet
824810Project: Downtown Water Line Engineering Study

Category: Special
Origination Year: 2004-05

Ongoing
Origin: Staff

Type: Water
Phase: Planning
% Complete: n/a

Project Manager: Hira Raina
Department: Public Works

Project Coordinator: Barbara Keegan
Interdependencies: none

Sub-Element: 3.1 Water Resources
Element: 3 Environmental Management

Planned Completion Year:

Fund: Utilities455Goal: 3.1C
Neighborhood: City Wide Sub-Fund: Water Supply and Distribution100

This project involves a study to determine condition and appropriate water line size to service new Downtown redevelopment and the surrounding area.

Contract engineering professionals will provide hydraulic studies to verify that the water system for new developments is adequately designed and to give the City a real-time water distribution 
system model.  It will also verify current operating procedures and maintain historical records (block maps, GPS, etc.).  The City does not have operating resources to do all of these necessary tasks.

The project will determine requirements to service adequately the new development in the Downtown area.

none

Project Description and Statement of Need

Project Financial Summary
Financial Data Prior

Actual
Budget 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 10 Year

Budget
Grand

Total

Project Costs

Operating Costs

Total

Total

Service Level

Issues

Revenues

Transfers-In

2005-06

0 10,000 0 0 0 0 0 0 0 0 0 0 10,0000

0 0 0 0 0 0 0 0 0 0 0 0 00

0 000 0 0 0 0 0 0 0 0 0 0

0 10,00010,0000 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0  Fund Reserves 0

Downtown Water Line Engineering Study 824810
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