



STANFORD CONSTRUCTION PROJECTS: 5/20/14 - 8/20/14



DEPARTMENT/PROGRAM	PROJECT NUMBER	PROJECT NAME	CONSTRUCTION START	CONSTRUCTION END	PROJECT REPRESENTATIVE
Sustainability and Energy Management - Utilities	19002-14	2014 Academic Roadway Pavement Maintenance	7/1/2014	8/31/2014	Terry Leong
Sustainability and Energy Management - Utilities	95788-14	2014 Parking Lots Pavement Maintenance	8/1/2014	8/31/2014	Terry Leong
Zone Management	21407	2014 Residential Subdivision Pavement Maintenance	8/1/2014	8/31/2014	Drew Bonino
Department of Project Management	5008	408 Panama Mall - New Construction	7/1/2014	8/1/2015	Mark Bonino
Department of Project Management	3181	780 Welch	3/2/2013	3/2/2013	Helen Caper-Baldwin
Department of Project Management	3384	Anderson Collection at Stanford	1/2/2013	1/30/2014	Maggie Burgett
Hospital	M0100	Arboretum Child Care	1/2/2014	8/15/2014	Mark Gaud
Zone Management	21305	Arboretum Roof HVAC and Exterior Renewals	6/17/2013	6/17/2013	Karla Smith
Department of Project Management	M0287	Arriaga Family Sports Center Backfill	11/14/2013	6/30/2014	Mark Bonino
Zone Management	21360	Art Gallery Gas Walk Improvements	6/17/2013	6/17/2013	Karla Smith
Zone Management	21409	Artis Studio #1 Exterior Repairs	6/24/2014	8/30/2014	Kevin Hutcheson
Department of Project Management	2903	Bioprocessing and Chemical Engineering	7/1/2011	4/2/2014	Stephen Bond
Zone Management	21406	Biology Phase 1 HVAC and Exterior Repairs	6/17/2013	6/17/2013	Kevin Hutcheson
Zone Management	21400	Bowler House Est. Repairs	6/17/2014	10/15/2014	Kevin Hutcheson
Zone Management	21412	Book Store Lighting Upgrade	5/2/2014	4/21/2014	Jon Flores
Zone Management	21414	Braun Music Recapping	6/16/2014	8/29/2014	Karla Smith
Department of Project Management	3161	Building 509-524 Renovation	11/18/2013	12/31/2015	Wayne Kelly
Sustainability and Energy Management - Utilities	14004	Campana St HW - Concrete Repairs	6/17/2014	6/17/2014	Chris Smith
Zone Management	21407	Center Arts Historical Roof Replacement	4/1/2014	8/29/2014	William Young
Department of Project Management	5003	General Academic Construction	5/2/2014	8/29/2014	Mark Bonino
Zone Management	12950	CEC CTS Annex EDC Upgrade	12/9/2013	1/30/2014	Kevin Hutcheson
Zone Management	21310	CEC Generator Replacement	5/1/2014	8/29/2014	Kevin Hutcheson
Zone Management	101990	Clark Center WWRP - DDC Upgrade	4/15/2014	4/15/2014	Kevin Hutcheson
Department of Project Management	3277	Comstock Graduate Housing	4/1/2013	8/31/2014	Mark Bonino
RFI	M0296	Cowell Cluster Green Interceptor Connection	6/16/2014	8/29/2014	Peter Banasa
RFI	M0295	Cowell Cluster Kitchen Upgrade	6/16/2014	8/29/2014	Peter Banasa
Zone Management	21400	Cubbyrey Aud. Lighting System & Flooring Renewal	12/2/2013	8/31/2014	Jon Flores/Kathleen Baldwin
Zone Management	21402	Coperni Hall Int. Upgrades	6/28/2014	8/9/2014	Karla Smith
Department of Project Management	3164	Educational Farm	6/16/2014	9/1/2014	Dave Kirk
Department of Project Management	5003	General Academic Construction	6/17/2014	8/29/2014	Peter Banasa
Department of Project Management	5014	Iscondido Roundabout	6/16/2014	9/15/2014	Karla Smith
RFI	M0294	IV Vaccine Media Renovation	3/1/2014	8/29/2014	Peter Banasa
Zone Management	M0293	IV Vaccine Heat Phase 1	6/16/2014	8/29/2014	Peter Banasa
Zone Management	21411	Faculty Club Est. Repairs	7/21/2014	9/29/2014	Jon Flores
Department of Project Management	5003	Field Construction Facility	3/2/2014	4/14/2014	Mark Bonino
Department of Project Management	3348	Field Hockey Bleacher	9/1/2013	6/30/2014	Mark Bonino
Zone Management	21416	Fire Truck House Restroom Refurbishing	6/2/2014	9/15/2014	Kevin Hutcheson
Sustainability and Energy Management - Utilities	13000	F13 Sanitary Sewer Rehab	7/15/2014	8/15/2014	Adam C. Porter
Sustainability and Energy Management - Utilities	14700	F14 Sanitary Sewer Rehab	7/15/2014	8/15/2014	Adam C. Porter
Zone Management	21409	Food House Est. Repair & Waterproofing	7/12/2014	8/30/2014	Kevin Hutcheson
Zone Management	21407	Green Earth RDI System Upgrades	6/1/2014	9/30/2014	Lonan Rooney
Zone Management	21408	History Center Exterior Facade Renewal	5/15/2014	8/31/2014	William Young
Zone Management	21405	Hoover House - Est. Stairs & Part	12/1/2014	8/12/2014	Kevin Hutcheson/Dave Rozakis
Hospital	M0289	Hoover Medical Office Building	1/1/2014	12/15/2015	Ray Altamirano
RFI	M0291	Infrastructure Improvements - Wilbur	6/1/2014	8/29/2014	Peter Banasa
Zone Management	21401	Keck - HVAC Repairs	7/1/2014	9/20/2014	Daragh Conway
Department of Project Management	3246	Lanyon Mall Improvements - Phase 2	6/16/2014	8/31/2014	Karla Smith
Zone Management	3204	Lathrop Library	4/1/2013	4/1/2014	Wayne Kelly
Zone Management	21408	Law School Int. Upgrades	6/2/2014	5/8/2014	Kathleen Baldwin
Department of Project Management	5003	Lomita Utility Upgrades & Regional CS Facility	6/16/2014	8/29/2014	Peter Banasa
Hospital	M0290	LPC Expansion Project	2/13/2013	2/15/2017	Ray Altamirano
Zone Management	21408	Main Quad East Gate Sandstone Repairs	6/15/2014	8/31/2014	William Young
Zone Management	21409	Main Quad Phase 1 Roof Renewal	6/16/2014	8/31/2014	Karla Smith
Department of Project Management	3085	Manzanita Park Residence Hall	3/1/2014	4/1/2015	Mika Mithan
Zone Management	21408	Margaret Smith Est. Renovation & Elevator Replacement	6/2/2014	8/2/2014	Karla Smith
Zone Management	21409	McClintock Courtyard Renewal	3/15/2014	6/2/2014	William Young
Department of Project Management	3081	McMurtry Art History	6/1/2013	12/15/2015	Susan Barkan
Zone Management	21409	Mem Eng. Repair Exhaust Fans	5/1/2014	8/1/2014	Ray Altamirano
Zone Management	21408	Mem Auditorium Preservation Phase II	4/1/2014	8/31/2014	William Young/Karla Smith
Zone Management	21301	Mem Auditorium Curtain Replacement	8/14/2013	8/30/2014	Kevin Hutcheson
Department of Project Management	5083	Meyer Library Demo & Site Landscaping Restoration	8/1/2014	9/15/2015	Kharon Hatheway
Zone Management	21310	Michell Balling Renovation & Code Upgrades	5/1/2014	8/29/2014	Kevin Hutcheson
Department of Project Management	3214	NDCCH	11/1/2013	9/1/2014	Mark Gaud
Department of Project Management	M0191	NSH Project	1/15/2012	12/15/2017	Mark Gaud
Department of Project Management	2051	Panama Mall - Phase 5	6/16/2014	8/21/2014	Karla Smith
Department of Project Management	5002	Panama Mall Extension	4/1/2014	10/31/2014	Karla Smith
Department of Project Management	3342	Parking Structure 10	7/1/2014	10/1/2015	Mark Bonino
Zone Management	21409	Redwood Hall Int. Upgrades	4/28/2014	8/1/2014	Karla Smith
Department of Project Management	3217	Robb Gym Renovation	6/16/2014	8/1/2015	Mark Bonino
Department of Project Management	3215	Science Teaching & Learning Center	2/1/2014	12/1/2015	Helen Caper-Baldwin
Department of Project Management	5008	Serra St Intersection Improvements	5/1/2014	8/30/2014	Karla Smith
Department of Project Management	3218	Shumway Fountain	7/1/2014	9/15/2014	Dave Kirk
Zone Management	21408	Trasker Upgrade Fire Alarm System	6/1/2014	8/30/2014	Kevin Hutcheson
Department of Project Management	9593B	University Circle Bus Parking	8/9/2014	9/1/2014	Karla Smith
Zone Management	21406	Vader Flooring Renewal	12/16/2013	7/31/2014	Kevin Hutcheson
Department of Project Management	5007	West Campus Parking Lot	6/1/2014	10/1/2014	Karla Smith
Department of Project Management	2482	Windhover Contemplation Center	7/1/2013	6/30/2014	Maggie Burgett



Projects by Departments

- DPM
- Hospital
- Residential and Dining Enterprises
- Utilities
- Zone Management
- Stanford Energy Sustainability Innovations

0 0.125 0.25 Miles
 For additional information, please visit <http://maps.stanford.edu/construction/>

SESI CONSTRUCTION PROJECT DATA

MAP ID	PROJECT DESCRIPTION	CONSTRUCTION START	CONSTRUCTION END	TYPE OF WORK
01-00	Building Construction	10/10/2013	10/17/2014	Building Construction
01-01	Building Construction	10/10/2013	10/17/2014	Building Construction
01-02	Building Construction	10/10/2013	10/17/2014	Building Construction
01-03	Building Construction	10/10/2013	10/17/2014	Building Construction
01-04	Building Construction	10/10/2013	10/17/2014	Building Construction
01-05	Building Construction	10/10/2013	10/17/2014	Building Construction
01-06	Building Construction	10/10/2013	10/17/2014	Building Construction
01-07	Building Construction	10/10/2013	10/17/2014	Building Construction
01-08	Building Construction	10/10/2013	10/17/2014	Building Construction
01-09	Building Construction	10/10/2013	10/17/2014	Building Construction
01-10	Building Construction	10/10/2013	10/17/2014	Building Construction
01-11	Building Construction	10/10/2013	10/17/2014	Building Construction
01-12	Building Construction	10/10/2013	10/17/2014	Building Construction
01-13	Building Construction	10/10/2013	10/17/2014	Building Construction
01-14	Building Construction	10/10/2013	10/17/2014	Building Construction
01-15	Building Construction	10/10/2013	10/17/2014	Building Construction
01-16	Building Construction	10/10/2013	10/17/2014	Building Construction
01-17	Building Construction	10/10/2013	10/17/2014	Building Construction
01-18	Building Construction	10/10/2013	10/17/2014	Building Construction
01-19	Building Construction	10/10/2013	10/17/2014	Building Construction
01-20	Building Construction	10/10/2013	10/17/2014	Building Construction
01-21	Building Construction	10/10/2013	10/17/2014	Building Construction
01-22	Building Construction	10/10/2013	10/17/2014	Building Construction
01-23	Building Construction	10/10/2013	10/17/2014	Building Construction
01-24	Building Construction	10/10/2013	10/17/2014	Building Construction
01-25	Building Construction	10/10/2013	10/17/2014	Building Construction
01-26	Building Construction	10/10/2013	10/17/2014	Building Construction
01-27	Building Construction	10/10/2013	10/17/2014	Building Construction
01-28	Building Construction	10/10/2013	10/17/2014	Building Construction
01-29	Building Construction	10/10/2013	10/17/2014	Building Construction
01-30	Building Construction	10/10/2013	10/17/2014	Building Construction
01-31	Building Construction	10/10/2013	10/17/2014	Building Construction
01-32	Building Construction	10/10/2013	10/17/2014	Building Construction
01-33	Building Construction	10/10/2013	10/17/2014	Building Construction
01-34	Building Construction	10/10/2013	10/17/2014	Building Construction
01-35	Building Construction	10/10/2013	10/17/2014	Building Construction
01-36	Building Construction	10/10/2013	10/17/2014	Building Construction
01-37	Building Construction	10/10/2013	10/17/2014	Building Construction
01-38	Building Construction	10/10/2013	10/17/2014	Building Construction
01-39	Building Construction	10/10/2013	10/17/2014	Building Construction
01-40	Building Construction	10/10/2013	10/17/2014	Building Construction
01-41	Building Construction	10/10/2013	10/17/2014	Building Construction
01-42	Building Construction	10/10/2013	10/17/2014	Building Construction
01-43	Building Construction	10/10/2013	10/17/2014	Building Construction
01-44	Building Construction	10/10/2013	10/17/2014	Building Construction
01-45	Building Construction	10/10/2013	10/17/2014	Building Construction
01-46	Building Construction	10/10/2013	10/17/2014	Building Construction
01-47	Building Construction	10/10/2013	10/17/2014	Building Construction
01-48	Building Construction	10/10/2013	10/17/2014	Building Construction
01-49	Building Construction	10/10/2013	10/17/2014	Building Construction
01-50	Building Construction	10/10/2013	10/17/2014	Building Construction
01-51	Building Construction	10/10/2013	10/17/2014	Building Construction
01-52	Building Construction	10/10/2013	10/17/2014	Building Construction
01-53	Building Construction	10/10/2013	10/17/2014	Building Construction
01-54	Building Construction	10/10/2013	10/17/2014	Building Construction
01-55	Building Construction	10/10/2013	10/17/2014	Building Construction
01-56	Building Construction	10/10/2013	10/17/2014	Building Construction
01-57	Building Construction	10/10/2013	10/17/2014	Building Construction
01-58	Building Construction	10/10/2013	10/17/2014	Building Construction
01-59	Building Construction	10/10/2013	10/17/2014	Building Construction
01-60	Building Construction	10/10/2013	10/17/2014	Building Construction
01-61	Building Construction	10/10/2013	10/17/2014	Building Construction
01-62	Building Construction	10/10/2013	10/17/2014	Building Construction
01-63	Building Construction	10/10/2013	10/17/2014	Building Construction
01-64	Building Construction	10/10/2013	10/17/2014	Building Construction
01-65	Building Construction	10/10/2013	10/17/2014	Building Construction
01-66	Building Construction	10/10/2013	10/17/2014	Building Construction
01-67	Building Construction	10/10/2013	10/17/2014	Building Construction
01-68	Building Construction	10/10/2013	10/17/2014	Building Construction
01-69	Building Construction	10/10/2013	10/17/2014	Building Construction
01-70	Building Construction	10/10/2013	10/17/2014	Building Construction
01-71	Building Construction	10/10/2013	10/17/2014	Building Construction
01-72	Building Construction	10/10/2013	10/17/2014	Building Construction
01-73	Building Construction	10/10/2013	10/17/2014	Building Construction
01-74	Building Construction	10/10/2013	10/17/2014	Building Construction
01-75	Building Construction	10/10/2013	10/17/2014	Building Construction
01-76	Building Construction	10/10/2013	10/17/2014	Building Construction
01-77	Building Construction	10/10/2013	10/17/2014	Building Construction
01-78	Building Construction	10/10/2013	10/17/2014	Building Construction
01-79	Building Construction	10/10/2013	10/17/2014	Building Construction
01-80	Building Construction	10/10/2013	10/17/2014	Building Construction
01-81	Building Construction	10/10/2013	10/17/2014	Building Construction
01-82	Building Construction	10/10/2013	10/17/2014	Building Construction
01-83	Building Construction	10/10/2013	10/17/2014	Building Construction
01-84	Building Construction	10/10/2013	10/17/2014	Building Construction
01-85	Building Construction	10/10/2013	10/17/2014	Building Construction
01-86	Building Construction	10/10/2013	10/17/2014	Building Construction
01-87	Building Construction	10/10/2013	10/17/2014	Building Construction
01-88	Building Construction	10/10/2013	10/17/2014	Building Construction
01-89	Building Construction	10/10/2013	10/17/2014	Building Construction
01-90	Building Construction	10/10/2013	10/17/2014	Building Construction
01-91	Building Construction	10/10/2013	10/17/2014	Building Construction
01-92	Building Construction	10/10/2013	10/17/2014	Building Construction
01-93	Building Construction	10/10/2013	10/17/2014	Building Construction
01-94	Building Construction	10		