



San Francisco Roadway Bridges Project

Community Meetings
March 3 & 4, 2015

Overview

- Scope & Need
- Construction Timeline & Sequence
- Construction Impacts
- Next Steps





Scope & Need



Project Scope

- Remove and replace three existing vehicular/pedestrian bridges over the Caltrain tracks at the following locations:
 - 22nd Street
 - 23rd Street
 - Paul Avenue

Project Area



Replace Three Vehicular/Pedestrian Bridges

Project Need

Why do these bridges need to be replaced?

- Rapidly aging vehicular/pedestrian bridges
- Bridges deemed structurally deficient; do not meet existing seismic safety standards
- Must be replaced for the safety and well-being of community members and Caltrain customers

Background

- Project cost: \$17- \$20 million
- Paid for by Caltrans
- Owned by the City of San Francisco
- Maintained by Caltrain




Project Elements, Timeline & Impacts




Project Elements

- Retrofit existing abutments to support new structures
- Utility relocations
- Temporary street closures
- Demolition/construction
- Paving and street improvements

Typical Removal Plan



Section of New Substructure (Typical)



Construction Sequence

23rd Street



Paul Avenue



Construction Sequence



22nd Street

Timeline


- Contract Awarded in December 2014 to Disney Construction Inc.
- Street Closures:
 - 23rd Street: May 2015 to Jan 2016
 - Paul Ave: Jun 2015 to Aug 2016
 - 22nd Street: Jan 2016 to Oct 2016
- Demolition:
 - 23rd Street: Start Jun 2015
 - Paul Ave: Start Sep 2015
 - 22nd Street: Start Feb 2016

Construction Impacts

- Majority of work done during day
- Some night and weekend work required during certain construction activities
 - Weekend Work Windows from Friday at 08:00pm to Monday 05:00am
 - At least two Weekend Work Windows per bridge
 - Weekend Work Windows will be used only when necessary
- Localized noise impacts



Next Steps



Community Outreach

- Community meetings – March 3 and 4
 - Visitation Valley Library and Performing Arts Workshop
- Notification Process
 - Notices/mailers (residents, businesses, community based organizations) at significant milestones or impacts
 - Special project Web page www.caltrain.com/SFRB, with subscribe option
 - Weekly updates will be posted to this webpage
 - Social media (Facebook & Twitter)
 - Responses to individual public requests and questions

More Info

- www.caltrain.com/SFRB
 - Subscribe to email updates at top of page
- Email: sfrb@caltrain.com
- Construction Outreach Hotline: 650.508.7726

Schedules

Stations

Fares

Rider Information

Projects & Plans

◆ Projects

Plans

Caltrain Modernization

About Caltrain



Text Size

> caltrain.com > Projects & Plans > Projects > Caltrain Capital Program > San Francisco Roadway Bridges Project

San Francisco Roadway Bridges Project

Subscribe to receive e-mail notifications about the San Francisco Roadway Bridges Project.

Upcoming Community Meeting Information

Scope & Need

Caltrain will remove and replace the existing vehicular/pedestrian bridges over the Caltrain tracks at 22nd Street, 23rd Street, and Paul Avenue in San Francisco. Existing abutments will also be retrofitted to support the new structure. Utilities supported by the bridges will be temporarily relocated during bridge removal and construction.

The three bridges are deemed structurally deficient, do not meet existing seismic safety standard and must be replaced to ensure the safety and well-being of community members and Caltrain passengers.

Subscribe

You can now receive Caltrain notifications via e-mail!

Find out more [HERE](#)

Highlights

- Weekday Timetable
- Weekend Timetable
- Special Events
- Mobile Device Schedules
- Electrification

Social



Caltrain
Modernization
Program





Sample Update Notification Email

From: sfb@samtrans.com
To: Tietjen, Brent
Cc:
Subject: Updated Webpages

The following pages have been updated:

[San Francisco Roadway Bridges Project](#) - *Wednesday, February 18, 2015 4:19 PM*

Added Updated Fact Sheet and Community Meeting Notice for March Public Meetings. -Brent Tietjen, tietjenb@samtrans.com



Questions ?

