	Key dates in the AR5 Schedule (updated 10 September 2014)						
Month/	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report		
year 2009							
Jul-09	29-6-09						
	6-7-09						
	13-7-09		ADE Seening N	fleeting, 13-17 July, Venice (Italy)			
			ARS Scoping N	leeting, 13-17 July, Verlice (Italy)			
	20-7-09						
	27-7-09						
Oct-09	28-9-09						
	5-10-09						
	12-10-09						
	19-10-09						
	26-10-09		31st Session of th	ne IPCC, 26-29 Oct., Bali (Indonesia)			
2010							
Aug-10	2-8-10						
	9-8-10						
	16-8-10						
	23-8-10				SYR SM, 25-27 Aug., Liege (Belgium)		
Oct-10	4-10-10						
	11-10-10		32nd Session of the IPC	CC, 11-14 Oct., Busan (Republic of Korea)			
	18-10-10						
	25-10-10						
Nov-10	1-11-10						
	8-11-10	1st LAM, 8-11 Nov., Kunming (China)					
	15-11-10						
	22-11-10						

	Key dates in the AR5 Schedule (updated 10 September 2014)						
Month/	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report		
year 2011	-						
Jan-11	3-1-11						
•							
	10-1-11		1st LAM, 11-14 Jan., Tsukuba (Japan)				
	17-1-11						
	24-1-11						
Jul-11	4-7-11						
	11-7-11			1st LAM, 12-15 July, Changwon City (Republic of			
	18-7-11	2nd LAM, 18-22 July, Brest (France)		Korea)			
	25-7-11						
Dec-11	5-12-11						
	12-12-11	First Order Draft	2nd LAM, 12-15 Dec., San Francisco				
		Expert Review 16 December 2011 - 10 February 2012	(USA)				
	26-12-11						
2012							
Jan-12	2-1-12						
	9-1-12						
	16-1-12						
	23-1-12						
Feb-12	30-1-12						
	6-2-12						
	13-2-12						
	20-2-12						
Mar-12	27-2-12						
	5-3-12						

	Key dates in the AR5 Schedule (updated 10 September 2014)						
Month/ year	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report		
,	12-3-12				IPCC B45, 13-14 Mar., Geneva (Switzerland)		
	19-3-12			2nd LAM, 19-23 Mar., Wellington (New Zealand)			
	26-3-12						
Apr-12	2-4-12						
	9-4-12						
	16-4-12	Brd LAM, 16-20 April, Marrakech (Morocco)					
	23-4-12						
May-12	30-4-12						
	7-5-12						
	14-5-12						
	21-5-12						
	28-5-12						
Jun-12	4-6-12						
	11-6-12		First Order Draft Expert Review		CWT 1, 11-13 June, Geneva (Switzerland)		
	18-6-12		11 June - 6 August 2012				
	25-6-12						
Jul-12	2-7-12						
	9-7-12						
	16-7-12			First Order Draft Expert Review			
	23-7-12			20 July - 14 September 2012			
Aug-12	30-7-12 F 6-8-12	Papers submitted - 31 July					
	13-8-12						
	20-8-12						

	Key dates in the AR5 Schedule (updated 10 September 2014)						
Month/	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report		
year	27-8-12						
Sep-12	3-9-12			_			
Оср-12							
	10-9-12						
	17-9-12						
	24-9-12						
Oct-12	1-10-12	Second Order Draft					
	9-10-12	Government and Expert Review 5 October - 30 November 2012					
	15-10-12						
	22-10-12		3rd LAM, 23-26 Oct., Buenos Aires (Argentina)				
Nov-12	29-10-12						
	5-11-12			3rd LAM, 5-9 Nov., Vigo (Spain)			
	12-11-12						
	19-11-12						
	26-11-12						
Dec-12	3-12-12						
	10-12-12						
	17-12-12						
	24-12-12						

			Key dates in the AR5 Schedule	(updated 10 September 2014)	
Month/ year	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report
2013					
Jan-13	31-12-12				
	7-1-13				
	14-1-13	4th LAM, 13-19 Jan., Hobart (Australia)			
	21-1-13				
	28-1-13		Papers submitted - 31 Jan.	Papers submitted - 31 Jan.	
Feb-13	4-2-13				
	11-2-13				
	18-2-13				
	25-2-13			Second Order Draft	
Mar-13	4-3-13			Government and Expert Review 25 February- 22 April 2013	
	11-3-13	Papers accepted - 15 Mar.			
	18-3-13				
	25-3-13		Second Order Draft Government and Expert Review		
Apr-13	1-4-13		29 March - 24 May 2013		
	8-4-13		-		
	15-4-13		_		
	22-4-13		_		
May-13	29-4-13				
	6-5-13				
	13-5-13				
	20-5-13				
	27-5-13				
Jun-13		Government review of final draft SPM 7 June - 2 August 2013			

			Key dates in the AR5 Schedule (updated 10 September 2014)	
Month/ year	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report
yeai	10-6-13				CWT- 2 , 10-12 June, Oslo (Norway)
	17-6-13				
	24-6-13				
Jul-13	1-7-13			4th LAM, 1-5 July, Addis Ababa (Ethiopia)	
	8-7-13				
	15-7-13		4th LAM, 15-19 July, Bled (Slovenia)		
	22-7-13				
A 45					
Aug-13	29-7-13				
	5-8-13				
	12-8-13				
	19-8-13				
	26-8-13		Papers accepted - 31 Aug.		
Sep-13	2-9-13				
	9-9-13				
	16-9-13				
	23-9-13	12th WG I and 36th Session of the IPCC, 23-26 Sept., Stockholm (Sweden)			
Oct-13	30-9-13			Papers accepted - 3 Oct.	
	7-10-13				
	14-10-13				
	21-10-13				
	28-10-13		Government review of final draft SPM		
Nov-13	4-11-13		28 October - 20 December 2013		
1404-12					
	11-11-13				
	18-11-13				
1					

			Key dates in the AR5 Schedule (updated 10 September 2014)	
Month/ year	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report
	25-11-13				
Dec-13	2-12-13				
	9-12-13			Government review of final draft SPM 17 December 2013 - 11 February 2014	
	16-12-13				
	23-12-13				
2014					
Jan-14		Electronic publication of full report, Jan., 2014 (TBC)			
	6-1-14				CWT- 3, 7-10 Jan., De Bilt (The Netherlands)
	13-1-14				
	20-1-14				
	27-1-14				
Feb-14	3-2-14				
	10-2-14				
	17-2-14				
	24-2-14				
Mar-14	3-3-14				
	10-3-14				
	17-3-14				
	24-3-14		10th WG II Session and 38th Session of the IPCC, 25-29 March, Yokohama		
Apr-14	31-3-14				
	7-4-14			12th WG III Session 7-11 Apr., and 39th Session of the IPCC 12 April, Berlin (Germany)	
	14-4-14				CWT- 3 bis, 14-15 April, Berlin (Germany)
	21-4-14				Government and Expert Review 21 April - 13 June 2014

	Key dates in the AR5 Schedule (updated 10 September 2014)						
Month/ year	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report		
-	28-4-14						
May-14	5-5-14				_		
	12-5-14				_		
	19-5-14				_		
	26-5-14				_		
Jun-14	2-6-14				_		
	9-6-14				_		
	16-6-14						
	23-6-14						
Jul-14	30-6-14				CWT- 4, 30 June - 3 July, Kuala Lumpur (Malaysia)		
	7-7-14						
	14-7-14						
	21-7-14						
	28-7-14						
Aug-14	4-8-14						
	11-8-14						
	18-8-14						
	25-8-14				Government consideration of final draft/SPM, 25 August - 10 October 2014		
Sep-14	1-9-14						
	8-9-14						
	15-9-14						
	22-9-14						
Oct-14	29-9-14		Electronic publication of full report, Oct., 2014 (TBC)	Electronic publication of full report, Oct., 2014 (TBC)			

			Key dates in the AR5 Schedule (up	odated 10 September 2014)	
Month/ year	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report
-	6-10-14				
	13-10-14				
	20-10-14				CWT- 5, 24-25 Oct, Copenhagen (Denmark)
	27-10-14				40th Session of the IPCC, 27-31 October, Copenhagen (Denmark)
Nov-14	3-11-14				
	10-11-14				
	17-11-14				
	24-11-14				
Dec-14	1-12-14				Presentation and distribution of Advance copy of AR5 SYR to UNFCCC COP 20, 3-14 Dec
	8-12-14				
	15-12-14				
	22-12-14				
	29-12-14				

	Key dates in the AR5 Schedule (updated 10 September 2014)						
Month/ year	Week of	Working Group I Report	Working Group II Report	Working Group III Report	Synthesis Report		
year		Acronyms AR5: IPCC Fifth Assessment R CWT: Core Writing Team IPCC B45: 45th Session of the IPCC LAM: Lead Author Meeting SM: Scoping Meeting SYR: Synthesis Report WG I: Working Group I WG II: Working Group II WG III: Working Group III Notes:	Bureau				
	For each Working Group report, the full reports will be accepted at the Working Group Session and their SPMs approved by IPCC member government Working Group Session and then accepted at a Session of the Panel The longer report of the Synthesis Report will be adopted and the SPM approved by a Session of the Panel.						